

AMENDMENT NO. 1 to Contracts for Repairs, Maintenance or Small Construction Projects (CUPCAA) #2033

Dated December 15, 2020

This Amendment is entered into between the Alameda Unified School District (District) and Construction West. (CONTRACTOR). District entered into a CUPCAA Agreement with CONTRACTOR for Concrete Repairs at Various Sites, and the parties agree to amend that Agreement as follows:

1. Services

The District and CONTRACTOR agree to increase the contract amount to cover the unexpected need for fencing upon Athletics return.

2. Compensation

There is an increase of \$2,238.00 in contract amount.
 Original amount: \$36,963.00
 New amount: \$39,201.00

3. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

4. Amendment History:

- ☒ There are no previous amendments to this Agreement.
☐ This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase/(Decrease)

"DISTRICT"

Date: Feb 10, 2021

By: *Monty Patterson*

Name: Monty Patterson

Title: Director – Maintenance, Operations & Facilities

Date: Feb 10, 2021

By: *Shariq Khan*
Shariq Khan (Feb 10, 2021 08:53 PST)

Name: Shariq Khan

Title: CBO

"CONTRACTOR"

Date: February 10, 2021

By: Construction West Services Inc.

Name: Alistair Kettlewell

Title: President