#### SITE LEASE

This Site lease ("Site Lease") dated October 14, 2021 ("Effective Date"), is made and entered into by and between the Alameda Unified School District, as lessor ("District"), and BMH Construction, Inc., as lessee ("Contractor") (together, the "Parties").

WHEREAS, the District currently owns a parcel or parcels of land located at:

School Site(s) or Site(s)	Address
Wood Middle School	420 Grand Street, Alameda, CA 94501

and as more particularly described in Exhibit A attached hereto and incorporated herein by this reference ("School Site(s) or Site(s)"); and

WHEREAS, the District desires to provide for the construction of HVAC Modernization for Wood Middle School – DSA App 01-119458 ("Project(s)"); and

WHEREAS, the District determines that a portion of the Site(s) are adequate to accommodate the Project, as more particularly described in <a href="Exhibit B">Exhibit B</a> ("Project Site(s)") attached hereto and incorporated herein by this reference; and

WHEREAS, District desires to have the construction of the Project completed and to lease it back, as more particularly described in the facilities lease between the Parties dated as of the Effective Date whereby the Contractor agrees to perform the work of the Project and then lease the Project Site(s) back to the District ("Facilities Lease"), which Facilities Lease is incorporated herein by this reference; and

WHEREAS, the Board of Education of the District ("Board") has determined that it is in the best interests of the District and for the common benefit of the citizens residing in the District to construct the Project by leasing the Project Site(s) to Contractor and by immediately entering into the Facilities Lease under which the Contractor will perform the work of the Project and the District will lease back the Project from Contractor; and

WHEREAS, the District further determines that it has entered into this Site Lease and the Facilities Lease pursuant to Education Code section 17406 as the best available and most expeditious means for the District to satisfy its substantial need for the facilities to be provided by the Project and to accommodate and educate District students; and

WHEREAS, the District is authorized under Education Code section 17406 to lease the Project Site(s) to Contractor and to have Contractor develop and cause the construction of the Project thereon and lease the Project Site(s) back to the District by means of the Facilities Lease, and the Board has duly authorized the execution and delivery of this Site Lease in order to effectuate the foregoing, based upon a finding that it is in the best interest of the District to do so; and

WHEREAS, Contractor as lessee is authorized and competent to lease the Project Site(s) from District and to develop and cause the construction of the Project on the Project Site(s), and has duly authorized the execution and delivery of this Site Lease; and

WHEREAS, the Parties have performed all acts, conditions and things required by law to exist, to have happened, and to have been performed prior to and in connection with the execution and entering into this Site Lease, and those conditions precedent do exist, have happened, and have been performed in regular and due time, form, and manner as required by law, and the Parties hereto are now duly authorized to execute and enter into this Site Lease;

**NOW, THEREFORE**, in consideration of the promises and of the mutual agreements and covenants contained herein, and other valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties hereto do hereby agree as follows:

- Definitions. Unless the context clearly otherwise requires, or expressly stated otherwise, all words and phrases defined in the Facilities Lease, and attachments thereto, shall have the same meaning in this Site Lease.
- Exhibits. The following Exhibits are attached to and by reference incorporated and made a part of this Site Lease.
  - 2.1. Exhibit A: Descriptions of the Site(s)
  - 2.2. Exhibit B: Descriptions of the Project Site(s) and Descriptions of the Project(s)
- 3. Lease of the Project Site(s). The District hereby leases to the Contractor, and the Contractor hereby leases from the District, the Project Site(s), subject only to Permitted Encumbrances, in accordance with the provisions of this Site Lease, to have and to hold for the term of this Site Lease. This Site Lease shall only take effect if the Facilities Lease is executed by the District and Contractor within three (3) days of execution of this Site Lease.
  - 3.1. Work in Phases. If the Work of the Project is to be performed in phases, then the only areas bound by the terms of this Site Lease are:
    - 3.1.1. As indicated to be within specific phases of the Project and
    - 3.1.2. For which portions of the Lease Payments as provided for in the Facilities Lease are still owing,
- Leaseback of the Project Site(s). The Parties agree that the Project Site(s) will be leased back to the District
  pursuant to the Facilities Lease for the term thereof.
- 5. Term. The term of this Site Lease shall commence as of the Effective Date and shall terminate on the last day of the Term of the Facilities Lease, provided the District has paid to the Contractor, or its assignee, all payments which may be due under the Facilities Lease, and provided this Site Lease has not been terminated pursuant to the termination provisions of the Facilities Lease.
- 6. Payment. In consideration for the lease of the Project Site(s) by the District to the Contractor and for other good and valuable consideration, the Contractor shall pay <u>One Dollar (\$1.00)</u> per year to the District upon execution of this Site Lease until the expiration or early termination of this Site Lease and/or the Facilities Lease.
- Termination. This Site Lease may be terminated only as permitted in the Facilities Lease. If the District terminates the Facilities Lease pursuant to the provisions in the Facilities Lease, then this Site Lease shall also terminate.
- 8. Title to Site(s). During the term of this Site Lease, the District shall hold fee title to the Site(s), including the Project Site(s), and nothing in this Site Lease or the Facilities Lease shall change, in any way, the District's ownership interest in the Site(s).
- Improvements. Title to all improvements made on the Project Site(s) during the term hereof shall be held, vest and transfer pursuant to the terms of the Facilities Lease.

- 10. No Merger. The leaseback of the Project Site(s) by the Contractor to the District pursuant to the Facilities Lease shall not effect or result in a merger of the estates of the District in the Project Site(s), and the Contractor shall continue to have a leasehold estate in the Project Site(s) pursuant to this Site Lease throughout the term hereof.
- 11. Right of Entry. The District reserves the right for any of its duly authorized representatives to enter upon the Project Site(s) at any reasonable time to inspect the same, provided the District follows all safety precautions required by the Contractor.
- 12. Quiet Enjoyment. Subject to any rights the District may have under the Facilities Lease (in the absence of an Event of Default) to possession and enjoyment of the Project Site(s), the District hereby covenants and agrees that it will not take any action to prevent the Contractor from having quiet and peaceable possession and enjoyment of the Project Site(s) during the term hereof and will, at the request of the Contractor, to the extent that it may lawfully do so, join in any legal action in which the Contractor asserts its right to such possession and enjoyment.
- 13. Waste. The Contractor agrees that at all times that it is in possession of the Project Site(s), it will not commit, suffer or permit any waste on the Project Site(s), and that it will not willfully or knowingly use or permit the use of the Project Site(s) for any illegal purpose or act.
- 14. Further Assurances and Corrective Instruments. The Parties shall, from time to time, execute, acknowledge and deliver, or cause to be executed, acknowledged and delivered, such supplements hereto and such further instruments as may reasonably be required for correcting any inadequate or incorrect description of the Project Site(s) hereby leased or intended so to be or for carrying out the expressed intention of this Site Lease and the Facilities Lease.
- 15. Representations of the District. The District represents, covenants and warrants to the Contractor as follows:
  - 15.1. Due Organization and Existence. The District is a school district, duly organized and existing under the Constitution and laws of the State of California.
  - **15.2.** Authorization. The District has the full power and authority to enter into, to execute and to deliver this Site Lease, and to perform all of its duties and obligations hereunder, and has duly authorized the execution of this Site Lease.
  - 15.3. No Violations. To the best of the District's actual knowledge, neither the execution and delivery of this Site Lease nor the Facilities Lease, nor the fulfillment of or compliance with the terms and conditions hereof or thereof, nor the consummation of the transactions contemplated hereby or thereby, conflicts with or results in a breach of the terms, conditions or provisions of any restriction or any agreement or instrument to which the District is now a party or by which the District is bound, or constitutes a default under any of the foregoing, or results in the creation or imposition of any lien, charge or encumbrance whatsoever upon any of the property or assets of the District, or upon the Project Site(s), except Permitted Encumbrances.
  - 15.4. CEQA Compliance. The District has complied with all requirements imposed upon it by the California Environmental Quality Act (Public Resource Code Section 21000 et seq. ("CEQA") in connection with the Project, and no further environmental review of the project is necessary pursuant to CEQA before the construction of the Project may commence.
  - 15.5. No Litigation. To the best of the District's actual knowledge, there is no pending or threatened action or proceeding before any court or federal, state, municipal, or other government authority or administrative agency which will materially adversely affect the ability of District to perform its obligations under this Site Lease.

#### 15.6. Condemnation Proceedings.

- 15.6.1. District covenants and agrees, but only to the extent that it may lawfully do so, that so long as this Site Lease remains in effect, the District will not seek to exercise the power of eminent domain with respect to the Project so as to cause a full or partial termination of this Site Lease and the Facilities Lease.
- 15.6.2. If for any reason the foregoing covenant is determined to be unenforceable or in some way invalid, or if District should fail or refuse to abide by such covenant, then, to the extent they may lawfully do so, the Parties agree that the financial interest of Contractor shall be as indicated in the Facilities Lease.
- 15.7. Use and Zoning. To the best of the District's actual knowledge, the Project Site(s) is properly zoned for its intended purpose and the use or activities contemplated by this Site Lease will not conflict with local, state or federal law.
- **15.8.** Taxes. To the best of the District's actual knowledge, all taxes and assessments are paid current and such taxes and assessments will continue to be paid to the extent that the District is not exempt.
- 15.9. Hazardous Materials. District is not currently aware of any contamination to the Project Site(s) by Hazardous Materials, except for Hazardous Materials of which District has already informed Contractor. If District becomes aware of any act or circumstance which would change or render this representation incorrect, in whole or in part, District will give immediate written notice of such changed fact or circumstance to Contractor.
- 16. Representations of the Contractor. The Contractor represents, covenants and warrants to the District as follows:
  - 16.1. Due Organization and Existence. The Contractor is a California corporation licensed to provide such services in the state of California, duly organized and existing under the laws of the State of California, has power to enter into this Site Lease and the Facilities Lease; is possessed of full power to lease, leaseback, and hold real and personal property and has duly authorized the execution and delivery of all of the aforesaid agreements.
  - 16.2. Authorization. The Contractor has the full power and authority to enter into, to execute and to deliver this Site Lease, and to perform all of its duties and obligations hereunder, and has duly authorized the execution of this Site Lease.
  - 16.3. No Violations. Neither the execution and delivery of this Site Lease or the Facilities Lease, nor the fulfillment of or compliance with the terms and conditions hereof or thereof, nor the consummation of the transactions contemplated hereby or thereby, conflicts with or results in a breach of the terms, conditions or provisions of any restriction or any agreement or instrument to which the Contractor is now a party or by which the Contractor is bound, or constitutes a default under any of the foregoing, or results in the creation or imposition of any lien, charge or encumbrance whatsoever upon any of the property or assets of the Contractor, or upon the Project Site(s), except for Permitted Encumbrances.
  - 16.4. No Bankruptcy. Contractor is not now nor has it ever been in bankruptcy or receivership.
  - 16.5. No Litigation. There is no pending or, to the knowledge of Contractor, threatened action or proceeding before any court or administrative agency which will materially adversely affect the ability of Contractor to perform its obligations under this Site Lease or the Facilities Lease.
- 17. Insurance and Indemnity. The Contractor and the District shall comply with the insurance requirements and

the indemnity requirements as indicated in the Facilities Lease.

- 18. Assignment and Subleasing. This Site Lease may be assigned and/or the Project Site(s) subleased, as a whole or in part, by the Contractor only upon the prior written consent of the District to such assignment or sublease, which shall not be unreasonably withheld.
- 19. Restrictions on District. The District agrees that it will not mortgage, sell, encumber, assign, transfer or convey the Project Site(s) or any portion thereof during the term of this Site Lease in any way that would interfere with or diminish Contractor's interests indicated in this Site Lease.
- 20. Liens and Further Encumbrances. Contractor agrees to keep the Project Site(s) and every part thereof free and clear of any and all encumbrances and/or liens, including without limitation, pledges, charges, encumbrances, claims, mechanic liens and/or other liens for or arising out of or in connection with work or labor done, services performed, or materials or appliances used or furnished for or in connection with the Project Site(s) or the Project. Pursuant to the Facilities Lease, Contractor further agrees to pay promptly and fully and discharge any and all claims on which any encumbrance and/or lien may or could be based, and to save and hold District free and harmless from any and all such liens, mortgages, and claims of liens and suits or other proceedings pertaining thereto. This subsection does not apply to Permitted Encumbrances.
- 21. Notices. All notices, certificates or other communications hereunder shall be sufficiently given and shall be deemed to have been received as indicated below and to the parties indicated below.
  - 21.1. If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.
  - 21.2. If notice is given by overnight delivery service, it shall be considered delivered on (1) day after date deposited, as indicated by the delivery service.

If to District: If to Contractor: Alameda Unified School District BHM Construction, Inc. 2060 Challenger Drive 221 Gateway Road West, Suite 405 Alameda, CA 94501 Napa, CA 94558 ATTN: Robbie Lyng ATTN: Jeff Mazet With a copy to: With a copy to: Orbach Huff & Henderson LLP 6210 Stoneridge Mall Rd., Ste. 210 Pleasanton, CA 94588 ATTN: Glenn Gould, Esq.

The Contractor and the District, by notice given hereunder, may designate different addresses to which subsequent notices, certificates or other communications will be sent.

- 22. Binding Effect. This Site Lease shall inure to the benefit of and shall be binding upon the Contractor and the District and their respective successors and assigns.
- 23. No Additional Waiver Implied by One Waiver. In the event any agreement contained in this Site Lease should be breached by either party and thereafter waived by the other party, such waiver shall be limited to the particular breach so waived and shall not be deemed to waive future compliance with any term hereof or any other breach hereunder.
- 24. Severability. In the event any provision of this Site Lease shall be held invalid or unenforceable by any court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof, unless elimination of such invalid provision materially alters the rights and obligations embodied in this Site

Lease or the Facilities Lease.

- 25. Amendments, Changes and Modifications. Except as to the termination rights of both Parties as indicated in the Facilities Lease, this Site Lease may not be amended, changed, modified, altered or terminated without the written agreement of both Parties hereto.
- 26. Execution in Counterparts. This Site Lease may be executed in several counterparts, each of which shall be an original and all of which shall constitute one and the same instrument.
- 27. Contractor and District Representatives. Whenever under the provisions of this Site Lease approval by the Contractor or the District is required, or the Contractor or the District is required to take some action at the request of the other, such approval or such request shall be given for the Contractor by the Contractor Representative and for the District by the District Representative, and any party hereto shall be authorized to rely upon any such approval or request.
- 28. Applicable Law. This Site Lease shall be governed by and construed in accordance with the laws of the State of California, and venue shall be in the County within which the Site(s) is located.
- 29. Attorney's Fees. If either party brings an action or proceeding involving the Site(s) or to enforce the terms of this Site Lease or to declare rights hereunder, each party shall bear the cost of its own attorneys' fees.
- 30. Captions. The captions or headings in this Site Lease are for convenience only and in no way define, limit or describe the scope or intent of any provisions or sections of this Site Lease.
- 31. Prior Agreements. This Site Lease and the corresponding Facilities Lease collectively contain all of the agreements of the Parties hereto with respect to any matter covered or mentioned in this Site Lease and no prior agreements or understanding pertaining to any such matter shall be effective for any purpose.
- 32. Further Assurances. Parties shall promptly execute and deliver all documents and instruments reasonably requested to give effect to the provisions of this Site Lease.
- 33. Recitals Incorporated. The Recitals set forth at the beginning of this Site Lease are hereby incorporated into its terms and provisions by this reference.
- 34. Time of the Essence. Time is of the essence with respect to each of the terms, covenants, and conditions of this Site Lease.
- 35. Force Majeure. A party shall be excused from the performance of any obligation imposed in this Site Lease as indicated in the Facilities Lease.
- 36. Interpretation. None of the Parties hereto, nor their respective counsel, shall be deemed the drafters of this Site Lease or the Facilities Lease for purposes of construing the provisions of each. The language in all parts of this Site Lease shall in all cases be construed according to its fair meaning, not strictly for or against any of the Parties hereto.

IN WITNESS WHEREOF, the Parties have accepted and agreed to this Site Lease, as of the Effective Date, and have directed and authorized their respective officers to execute this Site Lease:

Alameda Unified School District	BMH Construction, Inc.
Date: 10/19/2021	Date: 10/18/2021
Signature: Robbie Lyng (Ok 19/20 1/4:36 PDT)	Signature:
Print Name: Robbie Lyng Print Title: Senior Director of Construction	Print Name: <u>Jeffery Mazet</u>
	Print Title: President
Date: 10/19/2021	
Signature: Shariq Khan (Oct 19, 2021 14:43 PDT)	_ (> \
Print Name: Shariq Khan	
Print Title: Chief Business Officer	
Date:	\/ .>
Signature:	0
Print Name: Jennifer Williams	
Print Title: Board President	

# EXHIBIT A TO SITE LEASE

## (IDENTICAL TO EXHIBIT A TO THE FACILITIES LEASE)

### EXHIBIT B TO SITE LEASE

(IDENTICAL TO EXHIBIT B TO THE FACILITIES LEASE)

#### **FACILITIES LEASE**

This Facilities lease ("Facilities Lease"), dated October 14, 2021 ("Effective Date"), is made and entered into by and between BHM Construction, Inc., as , as sublessor ("Contractor"), and the Alameda Unified School District, as sublessee ("District") (together, the "Parties").

#### RECITALS

WHEREAS, the District currently owns a parcel or parcels of land located at:

School Site(s) or Site(s)	Address	
Wood Middle School	420 Grand Street, Alameda, CA 94501	

and as more particularly described in Exhibit A attached hereto and incorporated herein by this reference ("School Site(s)"); and

WHEREAS, the District desires to provide for the construction of Wood Middle School HVAC Modernization – DSA App 01-119458 Project ("Project(s)"); and

WHEREAS, the District has determined that a portion of the Site(s) are adequate to accommodate the Project, as more particularly described in Exhibit B ("Project Site(s)") attached hereto and incorporated herein by this reference; and

WHEREAS, District has retained the following architects (individually and collectively referred to as "Architect") to prepare plans and specifications ("Plans and Specifications") for the Site(s), and as the architects/engineers of record for the Project as follows:

#### Quattrocchi Kwok Architects

WHEREAS, District and Contractor have executed a site lease at the same time as this Facilities Lease whereby the District is leasing the Project Site(s) to the Contractor ("Site Lease"); and

WHEREAS, Contractor represents that it has the expertise and experience to perform the services set forth in this Facilities Lease; and

WHEREAS, the District is authorized under Section 17406 of the Education Code of the State of California to lease the Project Site(s) to Contractor and to have Contractor develop and construct the Project on the Project Site(s) and to lease back to the District the Project Site(s) and the Project, and has duly authorized the execution and delivery of this Facilities Lease; and

WHEREAS, Contractor is authorized to lease the Project Site(s) as lessee and to develop the Project and to have the Project constructed on the Project Site(s) and to lease the Project and the Project Site(s) back to the District, and has duly authorized the execution and delivery of this Facilities Lease; and

WHEREAS, the Board of Education of the District (the "Board") has determined that it is in the best interests of the District and for the common benefit of the citizens residing in the District to construct the Project by leasing the Project Site(s) to Contractor and by simultaneously entering into this Facilities Lease under which the District will lease back the Project Site(s) and the Project from Contractor and make Lease Payments as indicated in Exhibit C attached hereto and incorporated herein by reference; and

WHEREAS, the Parties have performed all acts, conditions and things required by law to exist, to have happened and to have been performed precedent to and in connection with the execution and entering into of this Facilities

Lease and all those conditions precedent do exist, have happened and have been performed in regular and due time, form and manner as required by law, and the Parties hereto are now duly authorized to execute and enter into this Facilities Lease; and

WHEREAS, the District further acknowledges and agrees that it has entered into the Site Lease and the Facilities Lease pursuant to Education Code Section 17406 as the best available and most expeditious means for the District to satisfy its substantial need for the facilities to be provided by the Project and to accommodate and educate District students and to utilize its facilities proceeds expeditiously.

**NOW**, **THEREFORE**, in consideration of the above recitals and of the mutual covenants hereinafter contained, the Parties hereto do hereby agree as follows:

- 1. Definitions. In addition to the terms and entities defined above or subsequent provisions defined herein, and unless the context otherwise requires, or unless expressly stated otherwise, the terms defined in this section shall, for all purposes of this Facilities Lease, have the meanings herein specified.
  - 1.1. "Contractor" or "Lessor" means BHM Construction, Inc., a Corporation, organized and existing under the laws of the State of California, and its successors and assigns.
  - 1.2. "Contractor's Representative" means the Managing Member of Contractor, or any person authorized to act on behalf of Contractor under or with respect to this Facilities Lease.
  - 1.3. "Contract Documents" are defined in Exhibit D to this Facilities Lease.
  - 1.4. "District" or "Lessee" means the Alameda Unified School District, a school district duly organized and existing under the laws of the State of California.
  - 1.5. "District Representative" means the Superintendent of the District, or any other person authorized by the Board of Trustees of the District to act on behalf of the District under or with respect to this Facilities Lease.
  - 1.6. "Permitted Encumbrances" means, as of any particular time:
    - 1.6.1. Liens for general and valorem taxes and assessments, if any, not then delinquent, or which the District may permit to remain unpaid;
    - 1.6.2. The Site Lease;
    - 1.6.3. This Facilities Lease,
    - 1.6.4. Easements, rights of way, mineral rights, drilling rights and other rights, reservations, covenants, conditions or restrictions which exist of record as of the date of this Facilities Lease.
    - 1.6.5. Easements, rights of way, mineral rights, drilling rights and other rights, reservations, covenants, conditions or restrictions established following the date of recordation of this Facilities Lease and to which Contractor and the District consent in writing which will not impair or impede the operation of the Project Site(s); and
- 2. Exhibits. The following Exhibits are attached to and by reference incorporated and made a part of this Facilities Lease:
  - 2.1. Exhibit A: Descriptions of the Site(s): The descriptions of the real property constituting the Site(s).
  - 2.2. Exhibit B: Descriptions of The Project Site(s) and Descriptions of the Project(s): The description of the

Project Site(s) and the Project.

- 2.3. Exhibit C: Guaranteed Project Cost and Other Project Cost(s), Funding, and Payment Provisions for Each of the Leased Project Site(s): A detailed description of the Guaranteed Project Cost and the provisions related to the payment of that amount by the District to the Contractor.
- 2.4. Exhibit D: General Construction Provisions: The provisions generally describing the Project's construction.
- 2.5. Exhibit E: Memorandum of Commencement Date for the Facilities Lease for Each of the Leased Project Site(s): The Memorandum which will memorialize the commencement and expiration dates of the Term
- 2.6. Exhibit F: Construction Schedules for each of the Project Site(s): The Construction Schedule(s) shall be submitted in computer generated network format and shall be organized by Activity Codes representing the Contractor's intended sequencing of the Work, and with time scaled network diagrams of activities. The Preliminary Construction Schedule(s) shall include activities such as mobilization, preparation of submittals, specified review periods, procurement items, fabrication items, milestones, and all detailed construction activities.
- 2.7. Exhibit G: Schedule(s) of Values for Each of the Project Site(s)
- 2.8. Exhibit H: Subcontractor Procurement Process
- 2.9. Exhibit I: Certificates and Bonds to Lease-Leaseback Documents and Division 1 Documents to Lease-Leaseback Documents
- 2.10. Exhibit J: Plans, Technical Specifications, and Drawings
- 2.11. Exhibit K: Revisions to Contract Documents
- 2.12. Exhibit L: Agreement for Preliminary Services
- 2.13. Exhibit M: Project Labor Agreement between the District and the Alameda Building and Trades Council dated February 9, 2017.
- 2.14. Exhibit N: Federal Contracting Provisions.
- 3. Lease of Project and Project Site(s).
  - 3.1. Contractor hereby leases the Project and the Project Site(s) to the District, and the District hereby leases said Project and Project Site(s) from Contractor upon the terms and conditions set forth in this Facilities Lease.
  - 3.2. The leasing by Contractor to the District of the Project Site(s) shall not affect or result in a merger of the District's leasehold estate pursuant to this Facilities Lease and its fee estate as lessor under the Site Lease. Contractor shall continue to have and hold a leasehold estate in the Project Site(s) pursuant to the Site Lease throughout the term thereof and the term of this Facilities Lease.
  - 3.3. As to the Project Site(s), this Facilities Lease shall be deemed and constitute a sublease.
  - 3.4. No Disruption to Educational Activities
    [REVISE AS NECESSARY IF THE SITE IS NOT AN ACTIVE SCHOOL SITE]

- 3.4.1. Occupied School Site(s). The Contractor acknowledges that portions of the Project Site(s) shall, at all times, be occupied by the District as an operating school. The Parties have agreed to a plan and process whereby the Contractor's activities shall be kept separate from the operating school even though the operating school is within the Project Site(s). The specifics of the plan and process are as indicated in Exhibit K.
- 3.4.2. <u>Work During Instructional Time.</u> Contractor affirms that Work may be performed during ongoing instruction in existing facilities. If so, Contractor agrees to cooperate to the best of its ability to minimize any disruption to the School Site(s) up to, and including, rescheduling specific work activities, at no additional cost to the District.
- 3.4.3. <u>Student Testing</u>. Contractor shall, at no additional cost to the District and at the District's request, coordinate its Work to not disturb District students when students at the School Site(s) are taking State-required tests. No extensions to the Contract Time shall be accommodated as a result of State-required tests, and Contractor shall account for State-required testing when preparing the Construction Schedule(s).

#### 4. Term.

- 4.1. Facilities Lease is Legally Binding. This Facilities Lease is legally binding on the Parties upon execution by the Parties and the District Board's approval of this Facilities Lease. The Term of this Facilities Lease for the purposes of District's occupancy shall commence after the Parties have satisfied all preconditions for the Parties execution of the Memorandum of Commencement as set forth in "Timing of Lease Payments" in Exhibit C, and then on the earlier of the following two (2) events ("Commencement Date"), and shall terminate twelve (12) months after the Commencement Date (the "Term"):
  - 4.1.1. The date the District takes beneficial occupancy of the entire Project; or
  - 4.1.2. The date of Project Completion, as defined in Exhibit D to this Facilities Lease.
- 4.2. On the Commencement Date, the Parties shall execute the Memorandum of Commencement Date attached hereto as Exhibit E to memorialize the commencement and expiration dates of the Term. Notwithstanding this Term, the Parties hereby acknowledge that each has obligations, duties, and rights under this Facilities Lease that exist upon execution of this Facilities Lease and prior to the Commencement Date of the Term.
- **4.3.** The Parties expressly agree that the District's obligation to make Tenant Improvement Payments for Work performed on the Project arises upon the Effective date of this Facilities Lease, and shall be made pursuant to the "Payment of the Guaranteed Project Cost" Provisions as indicated in **Exhibit C**.
- **4.4.** The Parties expressly agree that the District's obligation to make Lease Payments, notwithstanding the Commencement Date, is conditioned on the Contractor completing and satisfying all conditions indicated in **Exhibit C**, that are required prior to the District being obligated to make the first Lease Payment.
- 4.5. The Term may be extended or shortened upon the occurrence of the earliest of any of the following events, which shall constitute the end of the Term:
  - 4.5.1. An Event of Default by District as defined herein and Contractor's election to terminate this Facilities Lease as permitted herein, or
  - 4.5.2. An Event of Default by Contractor as defined herein and District's election to terminate this Facilities Lease as permitted herein, or

- 4.5.3. A third-party taking of the Project under Eminent Domain, only if the Term is ended as indicated more specifically herein.
- 4.5.4. Damage or destruction of the Project, only if the Term is ended as indicated more specifically herein.
- 5. Payment. In consideration for the lease of the Project Site(s) by the Contractor back to the District and for other good and valuable consideration, the District shall make the Tenant Improvements Payments and Lease Payments pursuant to the "Payment of the Guaranteed Project Cost" Provisions as indicated in Exhibit C.
- 6. Termination.
  - 6.1. Termination Due to Default of the Contractor.
    - 6.1.1. The District, in its sole discretion, may terminate the Facilities Lease and/or terminate the Contractor's right to perform the work of the Contract based upon Contractor's default.
    - 6.1.2. Default of Contractor includes, without limitation:
      - 6.1.2.1. Contractor refuses or fails to execute the Work or any separable part thereof with sufficient diligence as will ensure its completion within the time specified or any extension thereof, or
      - 6.1.2.2. Contractor fails to complete said Work within the time specified or any extension thereof, or
      - 6.1.2.3. Contractor persistently fails or refuses to perform Work or provide material of sufficient quality as to be in compliance with Contract Documents; or
      - 6.1.2.4. Contractor files a petition for relief as a debtor, or a petition is filed against the Contractor without its consent, and the petition is not dismissed within sixty (60) days; or
      - 6.1.2.5. Contractor makes a general assignment for the benefit of its creditors, or a receiver is appointed on account of its insolvency; or
      - 6.1.2.6. Contractor persistently or repeatedly refuses or fails, except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials to complete the Work in the time specified; or
      - 6.1.2.7. Contractor fails to make prompt payment to Subcontractors, or for material, or for labor; or
      - 6.1.2.8. Contractor persistently disregards laws, or ordinances, or instructions of District; or
      - 6.1.2.9. Contractor fails to supply labor, including that of Subcontractors, that can work in harmony with all other elements of labor employed or to be employed on the Work; or
      - 6.1.2.10. Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in substantial violation of any provision of this Contract.
    - 6.1.3. Upon termination, District may immediately serve written notice of tender upon Surety whereby Surety shall have the right to takeover and perform this Contract only if Surety:
      - 6.1.3.1. Within three (3) days after service upon it of the notice of tender, gives District written

notice of Surety's intention to takeover and perform this Contract; and

- 6.1.3.2. Commences performance of the Contract within seven (7) days from date of serving of its notice to District.
- 6.1.4. If Surety fails to notify District or begin performance as indicated herein, District may takeover the Work and execute the Work to completion by any method it may deem advisable at the expense of Contractor and/or its Surety. Contractor and/or its Surety shall be liable to District for any excess cost or other damages the District incurs thereby. Time is of the essence in the Contract. If the District takes over the Work as herein provided, District may, without liability for so doing, take possession of and utilize in completing the Work such materials, appliances, plan, and other property belonging to Contractor as may be on the Site of the Work, in storage, or previously paid for.
- **6.2. Termination Due to Default by District.** If District defaults pursuant to the provision(s) of the Facilities Lease, the Contractor, or its assignee, will have the right, for the then remaining term of the Site Lease, to:
  - 6.2.1. Take possession of the Project Site(s);
  - 6.2.2. If it deems it appropriate, cause appraisal of the Project Site(s) and a study of the then reasonable uses thereof; and
  - 6.2.3. Relet the Project Site(s).
- 6.3. Termination of Contractor for Convenience. The District in its sole discretion may terminate for convenience this Facilities Lease upon three (3) days written notice to the Contractor. In case of a termination for convenience, the Contractor shall have no claims against the District except the actual portion of the Guaranteed Project Cost expended for labor, materials, and services performed that is unpaid and can be documented through timesheets, invoices, receipts, or otherwise, up to and until the date of termination, plus necessary and reasonable documented demobilization costs. If the District terminates for convenience this Facilities during or after completion of Contractor's performance of the Preliminary Services, the Contractor will be entitled to payment for all undisputed amounts for the performance of Preliminary Services as provided for in Exhibit C, but shall not be entitled to any additional compensation.
- 6.4. Lease Terminable Only as Set Forth Herein. Except as otherwise expressly provided in this Facilities Lease and the "Termination and Suspension and Scope Reduction" section of Exhibit D to this Facilities Lease, this Facilities Lease shall not terminate, nor shall District have any right to terminate this Facilities Lease or be entitled to the abatement of any all necessary payments pursuant to the "Payment of Guaranteed Project Cost" Provisions as indicated in Exhibit C or any reduction thereof. The obligations hereunder of District shall not be otherwise affected by reason of any damage to or destruction of all or any part of the Project; the taking of the Project or any portion thereof by condemnation or otherwise; the prohibition, limitation or restriction of District's use of the Project; the interference with such use by any private person or Contractor; the District's acquisition of the ownership of the Project (other than pursuant to an express provision of this Facilities Lease); any present or future law to the contrary notwithstanding. It is the intention of the Parties hereto that all necessary payments pursuant to the "Payment of Guaranteed Project Cost Provisions" as indicated in Exhibit C shall continue to be payable in all events, and the obligations of the District hereunder shall continue unaffected unless the requirement to pay or perform the same shall be terminated or modified pursuant to an express provision of this Facilities Lease.
- 6.5. Nothing contained herein shall be deemed a waiver by the District of any rights that it may have to bring a separate action with respect to any Event of Default by Contractor hereunder or under any other agreement to recover the costs and expenses associated with that action. The District covenants and agrees that it will remain obligated under this Facilities Lease in accordance with its terms.

- 6.6. Following Project Completion, and to the extent applicable, the District will not take any action to terminate, rescind or avoid this Facilities Lease, notwithstanding the bankruptcy, insolvency, reorganization, composition, readjustment, liquidation, dissolution, winding-up or other proceeding affecting Contractor or any assignee of Contractor in any such proceeding, and notwithstanding any action with respect to this Facilities Lease which may be taken by any trustee or receiver of Contractor or of any assignee of Contractor in any such proceeding or by any court in any such proceeding. Following Project Completion, except as otherwise expressly provided in this Facilities Lease, District waives all rights now or hereafter conferred by law to quit, terminate or surrender this Facilities Lease or the Project or any part thereof.
- 6.7. District acknowledges that Contractor may assign an interest in some or all of the necessary payments pursuant to the "Payment of Guaranteed Project Cost Provisions" as indicated in Exhibit C to a lender in order to obtain financing for the cost of constructing the Project and that the lender may rely on the foregoing covenants and provisions in connection with such financing.

#### 7. Title.

- 7.1. During the Term of this Facilities Lease, the District shall hold fee title to the School Site(s), including the Project Site(s), and nothing in this Facilities Lease or the Site Lease shall change, in any way, the District's ownership interest.
- 7.2. During the Term of this Facilities Lease, Contractor shall have a leasehold interest in the Project Site(s) pursuant to the Site Lease.
- **7.3.** During the Term of this Facilities Lease, the Contractor shall hold title to the Project improvements provided by Contractor which comprise fixtures, repairs, replacements or modifications thereto.
- 7.4. If the District makes all necessary payments under the Guaranteed Project Cost Provisions indicated in Exhibit C, all right, title and interest of Contractor, its assigns and successors in interest in and to the Project and the Project Site(s) shall be transferred to and vested in the District at the end of the Term. Title shall be transferred to and vested in the District hereunder without the necessity for any further instrument of transfer; provided, however, that Contractor agrees to execute any instrument requested by District to memorialize the termination of this Facilities Lease and transfer of title to the Project.
- 8. Quiet Enjoyment. Upon District's possession of the Project, Contractor shall thereafter provide the District with quiet use and enjoyment of the Project, and the District shall during the Term peaceably and quietly have and hold and enjoy the Project, without suit, trouble or hindrance from Contractor, except as otherwise may be set forth in this Facilities Lease. Contractor will, at the request of the District and at Contractor's cost, join in any legal action in which the District asserts its right to such possession and enjoyment to the extent Contractor may lawfully do so. Notwithstanding the foregoing, Contractor shall have the right to inspect the Project and the Project Site(s) as provided herein.
- 9. Representations of the District. The District represents, covenants and warrants to the Contractor as follows:
  - **9.1. Due Organization and Existence.** The District is a school district, duly organized and existing under the Constitution and laws of the State of California.
  - 9.2. Authorization. The District has the full power and authority to enter into, to execute and to deliver this Facilities Lease, and to perform all of its duties and obligations hereunder, and has duly authorized the execution of this Facilities Lease.
  - **9.3. No Violations.** Neither the execution and delivery of this Facilities Lease nor the Site Lease, nor the fulfillment of or compliance with the terms and conditions hereof or thereof, nor the consummation of the transactions contemplated hereby or thereby, conflicts with or results in a breach of the terms, conditions or

provisions of any restriction or any agreement or instrument to which the District is now a party or by which the District is bound, or constitutes a default under any of the foregoing, or results in the creation or imposition of any lien, charge or encumbrance whatsoever upon any of the property or assets of the District, or upon the Project Site(s), except Permitted Encumbrances

- 9.4. CEQA Compliance. The District has complied with all requirements imposed upon it by the California Environmental Quality Act (Public Resource Code Section 21000 et seq. ("CEQA") in connection with the Project, and no further environmental review of the project is necessary pursuant to CEQA before the construction of the Project may commence. Contractor shall comply will all applicable mitigation measures, if any, adopted by any public agency with respect to this Project pursuant to the California Environmental Quality Act. (Public Resources Code section 21000 et. seq.).
- **9.5. No Litigation**. Except for a validation action related to this transaction that the District may file, there is no pending or, to the knowledge of District, threatened action or proceeding before any court or federal, state, municipal, or other government authority or administrative agency which will materially adversely affect the ability of District to perform its obligations under this Facilities Lease.

#### 9.6. Condemnation Proceedings.

- 9.6.1. District covenants and agrees, but only to the extent that it may lawfully do so, that so long as this Facilities Lease remains in effect, the District will not seek to exercise the power of eminent domain with respect to the Project so as to cause a full or partial termination of this Facilities Lease.
- 9.6.2. If for any reason the foregoing covenant is determined to be unenforceable or in some way invalid, or if District should fail or refuse to abide by such covenant, then, to the extent it may lawfully do so, District agrees that the financial interest of Contractor shall be as indicated in Section 6.1 of this Facilities Lease.
- 10. Representations of the Contractor. The Contractor represents, covenants and warrants to the District as follows:
  - 10.1. Due Organization and Existence. The Contractor is a California corporation licensed to provide such services in the state of California, duly organized and existing under the laws of the State of California, has the power to enter into this Facilities Lease and the Site Lease; is possessed of full power to lease, lease back, and hold real and personal property and has duly authorized the execution and delivery of all of the aforesaid agreements.
  - 10.2. Authorization. Contractor has the full power and authority to enter into, execute and deliver this Facilities Lease; to perform all of its duties and obligations hereunder; and has duly authorized the execution of this Facilities Lease.
  - 10.3. No Violations. Neither the execution and delivery of this Facilities Lease and the Site Lease, nor the fulfillment of or compliance with the terms and conditions hereof or thereof, nor the consummation of the transactions contemplated hereby or thereby, conflicts with or results in a breach of the terms, conditions or provisions of any restriction or any agreement or instrument to which Contractor is now a party or by which Contractor is bound, or constitutes a default under any of the foregoing, or results in the creation or imposition of any lien, charge or encumbrance whatsoever upon any of the property or assets of Contractor, or upon the Project Site(s), except Permitted Encumbrances.
  - 10.4. No Bankruptcy. Contractor is not now and has never been in bankruptcy or receivership.
  - 10.5. No Litigation. There is no pending or, to the knowledge of Contractor, threatened action or

proceeding before any court or administrative agency which will materially adversely affect the ability of Contractor to perform its obligations under this Facilities Lease.

- 10.6. No Encumbrances. Contractor shall not pledge any District payments of any kind, related to the Site Lease, this Facilities Lease, or in any way derived from the Project Site(s), and shall not mortgage or encumber the Project Site(s), except as may be specifically permitted pursuant to the provisions of this Facilities Lease related to Contractor's financing the construction of the Project.
- **10.7. Continued Existence.** Contractor shall not voluntarily commence any act intended to dissolve or terminate the legal existence of Contractor, at or before the latest of the following:
  - 10.7.1. Eighteen (18) months following Project Completion,
  - After dismissal and final resolution of any and all disputes between the Parties and/or any thirdparty claims related, in any way, to the Project,

Contractor shall give District sixty (60) days written notice prior to dissolving or terminating the legal existence of Contractor.

10.8. COVID-19. Contractor shall comply with all applicable and existing federal, state, and/or local statutes, orders, rules, regulations, ordinances, and/or directives relating to construction site safety in connection with COVID-19, and/or any similar virus or derivative strain. Contractor shall ensure it has supervisor employees onsite that are trained and knowledgeable of all of these requirements to ensure full compliance on Project Site(s).

#### 11. Preliminary Services [IF APPLICABLE]

- 11.1. The terms and conditions pertaining to the performance of Preliminary Services, if any, under this Facilities Lease, are set forth in the Agreement for Preliminary Services (Exhibit L) to this Facilities Lease. To the extent any terms and conditions set forth therein conflict with terms and conditions in the body of the Facilities Lease, the terms and conditions contained in Exhibit L shall control regarding the performance of Preliminary Services.
- 11.2. The payment provisions for the Preliminary Services, if any, under this Facilities Lease, are set forth in Exhibit C and Exhibit L to this Facilities Lease.
- 11.3. Notwithstanding any provision contained in this Facilities Lease, Contractor shall not be required to perform any Preliminary Services for which a contractor is required to be licensed pursuant to Article 5 (commencing with Section 7065) of Chapter 9, Division 3 of the Business and Professions Code and for which DSA approval is required unless and until the District receives DSA approval for the Project.

#### 12. Construction of Project

12.1. Project Site(s) Conditions and Contract Documents. Contractor acknowledges that it has and will perform certain special services in preparation to construct the Project.

#### 12.2. Federal Funding.

12.2.1. Contractor acknowledges that this Project is funded, in whole or part, by federal Elementary and Secondary School Emergency Relief Fund ("ESSER") funds. This Project is subject to federal procurement requirements. Contractor agrees to fully comply with all federal requirements applicable to ESSER funds, including, without limitation, the federally required contract provisions hereto as Exhibit N.

#### 12.3. Construction of Project.

12.3.1. Contractor agrees to cause the Project to be developed, constructed, and installed in accordance with the terms hereof and the Construction Provisions set forth in Exhibit D, including those things reasonably inferable in the Construction Provisions as being within the scope of the Project and necessary to produce the stated result even though no mention is made in the Construction Documents.

#### 12.3.2. Contract Time / Construction Schedule.

- 12.3.2.1. The Construction shall be performed pursuant to the construction schedule(s), attached hereto as Exhibit F ("Construction Schedule(s)"). The time period between the Notice to Proceed for construction of the Project and Completion shall be the total Contract time ("Contract Time").
- 12.3.2.2. The Construction Schedule must be approved by the District prior to execution of this Facilities Lease. District and Contractor may, if agreed to in writing, approve changes in the Construction Schedule.
- 12.3.3. Schedule of Values. The Contractor has provided a schedule of values, approved by the District, which attached hereto as Exhibit G ("Schedule(s) of Values"). The Schedule of Values must be approved by the District prior to the District's approval of the Contractor's first Application for Tenant Improvement Payment.
- 12.3.4. Liquidated Damages: Time is of the essence for all work Contractor must perform to obtain Project Completion. It is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that the District will sustain in the event of and by reason of Contractor's delay; therefore, pursuant to Government Code section 53069.85 and Public Contract Code section 7203, Contractor shall forfeit and pay to District the following sum(s) as liquidated damages ("Liquidated Damages"): Two Thousand Dollars (\$2,000) per day as liquidated damages for each and every day's delay beyond the Contract Time for each School Site(s).
  - 12.3.4.1. [USE IF PROJECT INVOLVES MULTIPLE SCHOOL SITES] Each portion of the Liquidated Damages shall be calculated cumulatively. For example, if two of the School Site(s) are delayed as indicated here, the daily liquidated damage amount is two times (2x) the daily rate; three of the School Site(s), three times (3x), etc.
  - 12.3.4.2. It is hereby understood and agreed that neither the total cumulative Liquidate Damages amount nor any portion of the Liquidated Damage amount are penalties.
  - 12.3.4.3. In the event any portion of the liquidated damages is not paid to the District, the District may deduct that amount from any money due or that may become due the Contractor under this Facilities Lease. The District's right to assess liquidated damages is as indicated herein and in the Exhibit D. Contractor and Surety shall be liable for and pay to District the entire amount of Liquidated Damages including any portion that exceeds the amount of the Contract Price then held, retained or controlled by District.
  - 12.3.4.4. The time during which the construction of the Project is delayed for cause as hereinafter specified may extend the Contract Time for a reasonable time as the District may grant. This provision does not exclude the recovery of damages for delay by either party under other provisions in this Facilities Lease.
- 12.3.5. Guaranteed Project Cost. Contractor will cause the Project to be constructed within the

Guaranteed Project Cost as set forth and defined in the Guaranteed Project Cost Provisions indicated in Exhibit C and Contractor will not seek additional compensation from District in excess of that amount.

- 12.3.6. Modifications. If the DSA requires changes to the Contract Documents submitted by District to Contractor, and those changes change the construction costs and/or construction time for the Project, then those changed costs will be handled as a change in the Work pursuant to the provisions of Exhibit D.
- 12.3.7. Contractor shall cooperate with the District's efforts to obtain State funding for the Project by complying with any State requirements as reasonably requested by the District.
- 12.3.8. Compliance Monitoring and Enforcement by the Department of Industrial Relations.
  - 12.3.8.1. District hereby provides notice of the requirements described in Labor Code section 1771.1, subdivision (a), which states the following:

"A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant to Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded."

- 12.3.8.2. Contractor acknowledges that, for purposes of Labor Code section 1725.5, this work is a public work to which Labor Code section 1771 applies. Contractor shall comply with Labor Code section 1725.5, including without limitation the registration requirements. Additionally, all "subcontractors" (as defined by Labor Code section 1722.1) shall comply with Labor Code section 1725.5 to be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of the Project. Contractor represents to the District that all "subcontractors" (as defined by Labor Code section 1722.1) are registered pursuant to Labor Code section 1725.5.
- 12.3.8.3. The Project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. Contractor shall post job site notices, as prescribed by regulation. Contractor shall comply with all requirements of Labor Code section 1771.4, except the requirements that are exempted by the Labor Commissioner for the Project.
- 12.3.9. Project Labor Agreement. Contractor understands that Contractor and its subcontractors will be required to comply with all of the requirements in the Project Labor Agreement between the District and the Alameda Building and Trades Council dated February 2, 2017, a copy of which is attached as Exhibit M to this Facilities Lease.
- 13. Maintenance. Following delivery of possession of the Project by Contractor to District, the repair, improvement, replacement and maintenance of the Project and the Project Site(s) shall be at the sole cost and expense and the sole responsibility of the District, subject only to all warranties against defects in materials and workmanship of Contractor as provided in Exhibit D. The District shall pay for or otherwise arrange for the payment of the cost of the repair and replacement of the Project resulting from ordinary wear and tear. The District waives the benefits of subsections 1 and 2 of Section 1932 of the California Civil Code, but such waiver shall not limit any of the rights of the District under the terms of this Facilities Lease.

- 14. Utilities. Following delivery of possession of the Project by Contractor to District, the cost and expenses for all utility services, including, but not limited to, electricity, natural gas, telephone, water, sewer, trash removal, cable television, janitorial service, security, heating, water, internet service and all other utilities of any type shall be paid by District.
- 15. Taxes and Other Impositions. All ad valorem real property taxes, special taxes, possessory interest taxes, bonds and special lien assessments or other impositions of any kind with respect to the Project, the Project Site(s) and the improvements thereon, charged to or imposed upon either Contractor or the District or their respective interests or estates in the Project, shall at all times be paid by District. In the event any possessory interest tax is levied on Contractor, its successors and assigns, by virtue of this Facilities Lease or the Site Lease, District shall pay such possessory interest tax directly, if possible, or shall reimburse Contractor, its successors and assigns for the full amount thereof within thirty (30) days after presentation of proof of payment by Contractor.

#### 16. Insurance

- **16.1. Contractor's Insurance.** The Contractor shall comply with the insurance requirements as indicated herein.
  - 16.1.1. Commercial General Liability and Automobile Liability Insurance. Contractor shall procure and maintain, during the life of the Project, Commercial General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, District, and the State, from all claims for bodily injury, property damage, personal injury, death, advertising injury, and medical payments arising from operations under the Project. Contractor shall ensure that Products Liability and Completed Operations coverage, Fire Damage Liability, and Any auto including owned and nonowned, are included within the above policies and at the required limits, or Contractor shall procure and maintain these coverages separately.

#### 16.1.2. Umbrella Liability Insurance

- 16.1.2.1. Contractor may procure and maintain, during the life of the Project, an Umbrella Liability Insurance Policy to meet the policy limit requirements of the required policies if Contractor's underlying policy limits are less than required.
- 16.1.2.2. There shall be no gap between the per occurrence amount of any underlying policy and the start of the coverage under the Umbrella Liability Insurance Policy. Any Umbrella Liability Insurance Policy shall protect Contractor, District, and the State, in amounts and including the provisions and requirements for Commercial General Liability and Automobile Liability and Employers' Liability Insurance.
- 16.1.3. <u>Subcontractor</u>: Contractor shall require its Subcontractor(s), if any, to procure and maintain Commercial General Liability Insurance, Automobile Liability Insurance, and Umbrella Liability Insurance with minimum limits as agreed to by the District's risk manager.
- 16.1.4. Workers' Compensation and Employers' Liability Insurance
  - 16.1.4.1. In accordance with provisions of section 3700 of the California Labor Code, the Contractor and every Subcontractor shall be required to secure the payment of compensation to its employees.
- 16.2. Contractor shall procure and maintain, during the life of the Project, Workers' Compensation Insurance and Employers' Liability Insurance for all of its employees engaged in work under the Project, on/or at the Site of the Project. This coverage shall cover, at a minimum, medical and surgical treatment, disability benefits, rehabilitation therapy, and survivors' death benefits. Contractor shall require its Subcontractor(s), if

any, to procure and maintain Workers' Compensation Insurance and Employers' Liability Insurance for all employees of Subcontractor(s). Any class of employee or employees not covered by a Subcontractor's insurance shall be covered by Contractor's insurance. If any class of employee or employees engaged in Work under the Project, on or at the Site of the Project, is not protected under the Workers' Compensation Insurance, Contractor shall provide, or shall cause a Subcontractor to provide, adequate insurance coverage for the protection of any employee(s) not otherwise protected before any of those employee(s) commence work.

- 16.2.1. Contractor's Risk Insurance: Contractor's Risk "All Risk" Insurance. Contractor shall procure and maintain, during the life of the Project, Contractor's Builders Risk (Course of Construction), or similar first party property coverage acceptable to the District, issued on a replacement cost value basis. The cost shall be consistent with the total replacement cost of all insurable Work of the Project included within the Contract Documents. Coverage is to insure against all risks of accidental physical loss and shall include without limitation the perils of vandalism and/or malicious mischief (both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil authority, sonic disturbance, earthquake, flood, collapse, wind, fire, lightning, and smoke. Coverage shall include debris removal, demolition, increased costs due to enforcement of all applicable ordinances and/or laws in the repair and replacement of damaged and undamaged portions of the property, and reasonable costs for the Architect's and engineering services and expenses required as a result of any insured loss upon the Work and Project, including completed Work and Work in progress, to the full insurable value thereof. The deductible for this insurance shall be paid by Contractor.
- 16.2.2. Professional Liability Insurance. This insurance shall cover the Contractor and his/her sub-consultant(s) for professional liability in at least the amounts set forth herein below.

  Additionally, the policy must contain terms or endorsements extending coverage that requires the insurer to defend and indemnify for acts which happen before the effective date of the policy provided the claim is first made during the policy period, coverage to continue through Project Completion plus "tail" coverage for two (2) years thereafter.
- 16.2.3. Property of Others Insurance (if not expressly stated as part of above insurance policies). If equipment and material are stored off-site and are in the Contractor's possession, the Contractor shall procure and maintain, during the storage of equipment and material, insurance coverage acceptable to the District that shall protect Contractor and District from all claims for Project equipment and materials stored off-site that is lost, stolen, or damaged. The District shall be named as a loss payee for this insurance coverage. The insurance coverage shall include a "loss payable endorsement" stating that all amounts payable will be paid as a joint-check to the Contractor and District. If approved in advance by District, this required insurance may be obtained by an "Employee Theft Protection Insurance Policy" or an "Employee Theft Protection Bond."
- 16.2.4. Proof of Insurance and Other Requirements: Endorsements and Certificates
  - 16.2.4.1. Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under the Project, until Contractor and its Subcontractor(s) have procured all required insurance and Contractor has delivered in duplicate to the District all insurance certificates indicating the required coverages have been obtained, and the District has approved these documents. If the District requests copies of Contractor's insurance policies and/or endorsements from Contractor, Contractor shall provide them within fourteen (14) days.
  - 16.2.4.2. Endorsements, certificates, and insurance policies shall include the following:

16.2.4.2.1. A clause stating:

"This policy shall not be amended, canceled or modified and the coverage amounts shall not be reduced until notice has been mailed to the District and Construction Manager stating date of amendment, modification, cancellation or reduction. Date of amendment, modification, cancellation or reduction may not be less than thirty (30) days after date of mailing notice."

- 16.2.4.2.2. Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length of notice period.
- 16.2.4.3. All endorsements, certificates and insurance policies shall state that District, its Board members, employees and agents, and the State of California, are named additional insureds under all policies except Workers' Compensation Insurance, Professional Liability Insurance, and Employers' Liability Insurance. After the Project has reached Completion, the Contractor need only retain the named additional insureds on the Completed Operations Policy.
- 16.2.4.4. Contractor's and Subcontractors' insurance policy(s) shall be primary and non-contributory to any insurance or self-insurance maintained by District, its trustees, employees and/or agents, the State of California, Construction Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).
- 16.2.4.5. All endorsements, except for Professional Liability, shall waive any right to subrogation against any of the named additional insureds, except Architect.
- 16.2.4.6. All policies shall be written on an occurrence form, except for Professional Liability which shall be on a claims-made form.
- 16.2.4.7. All of Contractor's insurance shall be with <u>ADMITTED</u> insurance companies with an A.M. Best rating of no less than <u>A: VII.</u> Contractor shall provide documentation to the District demonstrating this rating.
- 16.2.5. <u>Insurance Policy Limits</u>. The limits of insurance shall not be less than the following amounts or as per the District's standard attached:

Commercial General Liability	Combined Single Limit	\$2,000,000
	General Aggregate Product Liability and Completed Operations	\$4,000,000 \$2,000,000
Automobile Liability – Any Auto	Combined Single Limit NO General Aggregate	\$2,000,000
Workers Compensation		Statutory limits pursuant to State law
Employers' Liability		\$3,000,000
Contractors Risk (Course of Construction)		Issued for the value and scope of Work indicated herein, until the Project has reached Completion
Excess Liability		\$5,000.000

Property of Others	Combined Single Limit General Aggregate	Issued for the value and scope of Work stored off-site.
- the premium is approved	quired by the District and either: by the District, or id/or designer of documents	\$1,000,000 per occurrence and annual aggregate

#### 16.3. District's Insurance.

16.3.1. Upon the execution of the Memorandum of Commencement, the District will include the facilities constructed as part of the Project to be thereafter a facility that the District is leasing and that will thereafter be covered by the insurance program in which the District currently participates. If requested by Contractor, District shall provide portions of the District's current insurance documents for the following. At the Contractor's request, District shall request the District's insurance administrator to include Contractor as an additional covered party on those policies, but the District will not ensure that the District's insurance administrator will agree to the request:

- 16.3.1.1. Property Program Liability Coverage
- 16.3.1.2. Interruption of Business / Extra Expense and Rental Value Coverage

#### 17. Indemnification.

- Contractor's Indemnity Obligation. The Contractor shall indemnify, defend with legal counsel 17.1. reasonably acceptable to the District, protect and hold harmless the District, and their respective board members, officers, representatives, and employees, in both individual and official capacities ("Indemnitees"), against all suits, claims, damages, losses, and expenses, caused by, arising out of, resulting from, or incidental to, the performance of the Work under this Contract by the Contractor or its Subcontractors to the full extent allowed by the laws of the State of California, and not to any extent that would render these provisions void or unenforceable, including, without limitation, any such suit, claim, damage, loss, or expense attributable to, without limitation, bodily injury, sickness, disease, death, subcontractor procurement/selection, alleged patent violation or copyright infringement, or to injury to or destruction of tangible property (including damage to the Work itself not covered by Contractor's and/or District's insurance policy(s) and including the loss of use resulting therefrom), except to the extent caused by the negligence or willful misconduct of any Indemnitee. This agreement and obligation of the Contractor shall not be construed to negate, abridge, or otherwise reduce any right or obligation of indemnity that would otherwise exist as to any party or person described herein. This indemnification, defense, and hold harmless obligation includes any failure or alleged failure by Contractor to comply with any provision of law or the Contract Documents, including, without limitation, any stop notice actions, stop payment notice actions, or liens by the California Department of Labor Standards Enforcement.
- 17.1.1. The Contractor shall give prompt notice to the District in the event of any injury (including death), loss, or damage included herein. Without limitation of the provisions herein, if the Contractor's agreement to indemnify, defend, and hold harmless the Indemnitees as provided herein against liability for damage arising out of bodily injury to persons or damage to property caused by or resulting from the negligence of any of the Indemnitees shall to any extent be or be determined to be void or unenforceable, it is the intention of the Parties that these circumstances shall not otherwise affect the validity or enforceability of the Contractor's agreement to indemnify, defend, and hold harmless the rest of the Indemnitees, as provided herein, and in the case of any such suits, claims, damages, losses, or expenses caused in part by the default, negligence, or act or omission of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, and in part by any of the Indemnitees, the Contractor shall be and remain fully liable on its

agreements and obligations herein to the full extent permitted by law. The Parties agree that if any Court finds that any part of this agreement to indemnify, defend, and hold harmless the Indemnitees to be void or unenforceable, then that that portion found to be void or unenforceable shall be severed to the fullest extent permitted by law from the remainder of this agreement to indemnify, defend and hold harmless, and the remainder of the agreement to indemnify, defend and hold harmless shall remain in full force and effect.

17.1.2. In any and all claims against any of the Indemnitees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the Contractor's indemnification obligation herein shall not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for the Contractor or any Subcontractor under workers' compensation acts, disability benefit acts, or other employee benefit acts.

#### 17.2. District's Indemnity Obligation.

- 17.2.1. District shall indemnify, but shall not be obligated to defend, Contractor from and against any claims, damages, expenses or liabilities connected with this Facilities Lease, only:
  - 17.2.1.1. If those claims, damages, expenses or liabilities relate to District's status as a sublessee under this Facilities Lease;
  - 17.2.1.2. To the extent that those claims, damages, expenses or liabilities arise from the negligence or willful acts or omissions of District, its officers, agents or employees; and
  - 17.2.1.3. If those claims, damages, expenses or liabilities are unrelated to District's obligations to pay the Guaranteed Project Cost.
- 17.2.2. After the Commencement Date, the District shall also indemnify and defend Contractor from and against any claims, damages, expenses or liabilities including third-party tort or contract claims that arise from the District's use of the Facilities and that are not caused by the Contractor's Work on the Project or are not covered by Contractor's warranty(s) or guarantee(s) and.
- 17.2.3. Under no circumstances does the District's indemnity obligation herein include any obligation to indemnify the Contractor from any claims, damages, expenses or liabilities connected in any way with a third-party's challenge to the validity of the Site Lease and/or the Facilities Lease.
- 17.3. The Parties understand and acknowledge that the indemnity obligations stated herein may be mutual, comparative or contributory depending on the facts of specific circumstances.

#### 18. Eminent Domain.

- 18.1. Total Taking After Project Delivery. If, following delivery of possession of the Project by Contractor to District, all of the Project and the Project Site(s) is taken permanently under the power of eminent domain, the Term shall cease as of the day possession shall be so taken.
  - 18.1.1. The financial interest of Contractor shall be limited to the amount of principal payments pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C that are then due or past due together with all remaining and succeeding principal payments pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C for the remainder of the original Term.
  - 18.1.2. The balance of the award, if any, shall be paid to the District.

- 18.2. Total Taking Prior to Project Delivery. If all of the Project and the Project Site(s) is taken permanently under the power of eminent domain and the Contractor is still performing the work of the Project and has not yet delivered possession of the Project to District, the Term shall cease as of the day possession shall be so taken. The financial interest of Contractor shall be the amount Contractor has expended to date for work performed on the Project, subject to documentation reasonably satisfactory to the District.
- **18.3.** Partial Taking. If, following delivery of possession of the Project by Contractor to District, less than all of the Project and the Project Site(s) is taken permanently, or if all of the Project and the Project Site(s) or any part thereof is taken temporarily, under the power of eminent domain:
  - 18.3.1. This Facilities Lease shall continue in full force and effect and shall not be terminated by virtue of that partial taking and the Parties waive the benefit of any law to the contrary, and
  - 18.3.2. There shall be a partial abatement of any principal payments pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C as a result of the application of the net proceeds of any eminent domain award to the prepayment of those payments hereunder. The Parties agree to negotiate, in good faith, for an equitable split of the net proceeds of any eminent domain award and a corresponding reduction in the payments required pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C, and
- 19. Damage and Destruction. If, following delivery of possession of the Project by Contractor to District, the Project is totally or partially destroyed due to fire, acts of vandalism, flood, storm, earthquake, Acts of God, or other casualty beyond the control of either party hereto, the Term shall end and District shall no longer be required to make any payments required pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C that are then due or past due or any remaining and succeeding principal payments pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C for the remainder of the original Term. The Contractor shall still be due any funds, payments, or disbursements from the District's rental interruption insurance to pay for the amounts that would otherwise have been due and owing from the District under Exhibit C.

#### 20. Abatement.

- 20.1. If, after the Parties have executed the Memorandum of Commencement Date attached hereto as Exhibit E, the Project becomes destroyed or damaged beyond repair, the District may determine its use of the Project abated. Thereafter, the District shall have no obligation to make, nor shall the Contractor have the right to demand, any future Lease Payments as indicated in the Guaranteed Project Cost Provisions indicated in Exhibit C to this Facilities Lease. The Term shall cease at that time.
- 20.2. The Parties hereby agree that the net proceeds of the District's rental interruption insurance that the District must maintain during the Term, as required herein, shall constitute a special fund for the payment of the Lease Payments indicated in the Guaranteed Project Cost Provisions indicated in Exhibit C.
- **20.3.** The District shall as soon as practicable after such event, at its discretion, apply the net proceeds of its insurance policy intended to cover that loss ("Net Proceeds"), either to:
  - 20.3.1. Repair the Project to full use;
  - 20.3.2. Replace the Project, at the District's sole cost and expense, with property of equal or greater value of the Project immediately prior to the time of the destruction or damage, with that replacement, once completed, shall be substituted in this Facilities Lease by appropriate endorsement; or
- 20.4. The District shall notify the Contractor of which course of action it desires to take within thirty (30)

days after the occurrence of the destruction or damage. The Net Proceeds of all insurance payable with respect to the Project shall be available to the District and shall be used to discharge the District's obligations under this Section.

#### 21. Access

- 21.1. By Contractor. Contractor shall have the right at all reasonable times to enter upon the Project Site(s) to construct the Project pursuant to this Facilities Lease. Following the acceptance of the Project by District, Contractor may enter the Project at reasonable times with advance notice and arrangement with District for purposes of making any repairs required to be made by Contractor.
- 21.2. By District. The District shall have the right to enter upon the Project Site(s) at all times. District shall comply with all safety precautions and procedures required by Contractor.

#### 22. Assignment, Subleasing

- **22.1.** Assignment and Subleasing by the District. Any assignment or sublease by District shall be subject to all of the following conditions:
  - 22.1.1. This Facilities Lease and the obligation of the District to make the payments required pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C shall remain obligations of the District; and
  - 22.1.2. The District shall, within thirty (30) days after the delivery thereof, furnish or cause to be furnished to Contractor a true and complete copy of any assignment or sublease; and
- 22.2. Assignment by Contractor. Contractor may assign its right, title and interest in this Facilities Lease, in whole or in part to one or more assignees, only after the written consent of District, which District will not unreasonably withhold. No assignment shall be effective against the District unless and until the District has consented in writing. Notwithstanding anything to contrary contained in this Facilities Lease, no consent from the District shall be required in connection with any assignment by Contractor to a lender for purposes of financing the Project as long as there are not additional costs to the District.

#### 23. Events of Default of District

- 23.1. Events of Default by District Defined. The following shall be "Events of Default" of the District under this Facilities Lease. The terms "Event of Default" and "Default" shall mean, whenever they are used as to the District in the Site Lease or this Facilities Lease, shall only be one or more of the following events:
  - 23.1.1. Failure by the District to pay payments required pursuant to the "Payment of the Guaranteed Project Cost" Provisions as indicated in Exhibit C, and the continuation of such failure for a period of forty-five (45) days.
  - 23.1.2. Failure by the District to perform any material covenant, condition or agreement in this Facilities Lease and that failure continues for a period of forty-five (45) days after Contractor provides District with written notice specifying that failure and requesting that the failure be remedied; provided, however, if the failure stated in the notice cannot be corrected within the applicable period, Contractor shall not unreasonably withhold its consent to an extension of such time if corrective action is instituted by the District within the applicable period and diligently pursued until the default is corrected.
- 23.2. Remedies on District's Default. If there has been an Event of Default on the District's part, the Contractor may exercise any and all remedies available pursuant to law or granted pursuant to this Facilities

Lease; provided, however, there shall be no right under any circumstances to accelerate any of the payments required pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C or otherwise declare those payments not then past due to be immediately due and payable.

- 23.2.1. Contractor may rescind its leaseback of the Project Site(s) to the District under this Facilities Lease and re-rent the Project Site(s) to another lessee for the remaining Term for no less than the fair market value for leasing the Project Site(s), which shall be:
  - 23.2.1.1. An amount determined by a mutually-agreed upon appraiser, or
  - 23.2.1.2. If an appraiser cannot be agreed to, an amount equal to the mean between a District appraisal and a Contractor appraisal for the Project Site(s), both prepared by an MAI-certified appraiser.
- 23.2.2. District's obligation to make the payments required pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C shall be:
  - 23.2.2.1. Increased by the amount of costs, expenses, and damages incurred by the Contractor in rerenting the Project Site(s), and
  - 23.2.2.2. Decreased by the amount of rent Contractor receives in reletting the Project Site(s).
- 23.2.3. The District agrees that the terms of this Facilities Lease constitute full and sufficient notice of the right of Contractor to re-rent the Project Site(s) in the Event of Default without effecting a surrender of this Facilities Lease, and further agrees that no acts of Contractor in performing a re-renting as permitted herein shall constitute a surrender or termination of this Facilities Lease, but that, on the contrary, in the event of an Event of Default by the District the right to re-rent the Project Site(s) shall vest in Contractor as indicated herein.
- 23.3. District's Continuing Obligation. Unless there has been damage, destruction, a Taking as described above, or the Contractor is in Default as indicated herein, the District shall continue to remain liable for the payments required pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C and those amounts shall be payable to Contractor at the time and in the manner as therein provided.
- 23.4. No Remedy Exclusive. No remedy herein conferred upon or reserved to Contractor is intended to be exclusive and every such remedy shall be cumulative and shall be in addition to every other remedy given under this Facilities Lease or now or hereafter existing at law or in equity. No delay or omission to exercise any right or power accruing upon any Default shall impair any such right or power or shall be construed to be a waiver thereof, but any such right and power may be exercised from time to time and as often as may be deemed expedient. In order to entitle Contractor to exercise any remedy reserved herein, it shall be necessary to give notice, as indicated in this Facilities Lease and by law.

## 24. Events of Default of Contractor

- 24.1. Events of Default by Contractor Defined. The following shall be "Events of Default" of the Contractor under this Facilities Lease. The terms "Event of Default" and "Default" shall mean, whenever they are used as to the Contractor in the Site Lease or this Facilities Lease, shall only be one or more of the following events:
  - 24.1.1. Contractor unreasonably refuses or fails to prosecute the work on the Project with such reasonable diligence as will accomplish Project Completion within the Contract Time or any extension thereof:
  - 24.1.2. Prior to Project Completion, Contractor is adjudged a bankrupt, or files for bankruptcy, or if it

should make a general assignment for the benefit of its creditors, or if a receiver should be appointed on account of its insolvency;

- 24.1.3. Contractor persistently disregards applicable law as indicated in Exhibit D, or otherwise be in violation of Exhibit D.
- 24.1.4. Failure by the Contractor to perform any material covenant, condition or agreement in this Facilities Lease and that failure continues for a period of seven (7) days after District provides Contractor with written notice specifying that failure and requesting that the failure be remedied; provided, however, if the failure stated in the notice cannot be corrected within the applicable period, District shall not unreasonably withhold its consent to an extension of such time if corrective action is instituted by the Contractor within the applicable period and diligently pursued until the default is corrected.
- 24.2. Remedies on Contractor's Default. If there has been an Event of Default on the Contractor's part, the District may, without waiver of or prejudice to any other right or remedy, terminate the Site Lease and Facilities Lease.
  - 24.2.1. If District terminates the Site Lease and the Facilities Lease pursuant to this section, the Project Site(s) and any improvements built upon the Project Site(s) shall vest in District upon termination of the Site Lease and Facilities Lease, and District shall thereafter be required to pay only the principal amounts then due and owing pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C, less any damages incurred by District due to Contractor's Default.
  - The District shall retain all rights it possesses as indicated in Exhibit D including, without limitation,
    - 24.2.2.1. The right to assess liquidated damages due as permitted herein;
    - 24.2.2.2. All rights the District holds to demand performance pursuant to the Contractor's required performance bond;
- 25. Notices. All notices, certificates or other communications hereunder shall be sufficiently given and shall be deemed to have been received as indicated below and to the persons indicated below:
  - 25.1. If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.
  - **25.2.** If notice is given by overnight delivery service, it shall be considered delivered on (1) day after date deposited, as indicated by the delivery service.

If to District: Alameda Unified School District 2060 Challenger Drive Alameda, CA 94501 ATTN: Robbie Lyng	If to Contractor: BHM Construction, Inc. 221 Gateway Road West, Suite 405 Napa, CA 94558 ATTN: Jeff Mezat
With a copy to: Orbach Huff & Henderson LLP 6210 Stoneridge Mall Rd., Ste. 210 Pleasanton, CA 94588 ATTN: Glenn Gould	With a copy to:

The Contractor and the District, by notice given hereunder, may designate different addresses to which subsequent notices, certificates or other communications will be sent.

- 26. Binding Effect. This Facilities Lease shall inure to the benefit of and shall be binding upon Contractor and the District and their respective successors, transferees and assigns.
- 27. No Additional Waiver Implied by One Waiver. In the event any agreement contained in this Facilities Lease should be breached by either party and thereafter waived by the other party, such waiver shall be limited to the particular breach so waived and shall not be deemed to waive any other breach hereunder.
- 28. Severability. In the event any provision of this Facilities Lease shall be held invalid or unenforceable by any court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof, unless elimination of such invalid provision materially alters the rights and obligations embodied in this Facilities Lease or the Site Lease.
- 29. Amendments, Changes and Modifications. Except as to the termination rights of both Parties as indicated herein, this Facilities Lease may not be amended, changed, modified, altered or terminated without the written agreement of both Parties hereto.
- 30. Net-Net Lease. This Facilities Lease shall be deemed and construed to be a "net-net-net lease" and the District hereby agrees that all payments it makes pursuant to the Guaranteed Project Cost Provisions indicated in Exhibit C shall be an absolute net return to Contractor, free and clear of any expenses, charges or set-offs.
- **31. Execution in Counterparts.** This Facilities Lease may be executed in several counterparts, each of which shall be an original and all of which shall constitute but one and the same instrument.
- **32.** Contractor and District Representatives. Whenever under the provisions of this Facilities Lease the approval of Contractor or the District is required, or Contractor or the District is required to take some action at the request of the other, such approval or such request shall be given for Contractor by Contractor's Representative and for the District by the District's Representative, and any party hereto shall be authorized to rely upon any such approval or request.
- 33. Applicable Law. This Facilities Lease shall be governed by and construed in accordance with the laws of the State of California, and venued in the County within which the School Site(s) is located.
- 34. Attorney's Fees. If either party brings an action or proceeding involving the Property or to enforce the terms of this Facilities Lease or to declare rights hereunder, each party shall bear the cost of its own attorneys' fees.
- **35.** Captions. The captions or headings in this Facilities Lease are for convenience only and in no way define, limit or describe the scope or intent of any provisions or Sections of this Facilities Lease.
- **36. Prior Agreements.** This Facilities Lease and the corresponding Site Lease collectively contain all of the agreements of the Parties hereto with respect to any matter covered or mentioned in this Facilities Lease and no prior agreements or understanding pertaining to any such matter shall be effective for any purpose.
- 37. Further Assurances. Parties shall promptly execute and deliver all documents and instruments reasonably requested to give effect to the provisions of this Facilities Lease.
- 38. Recitals Incorporated. The Recitals set forth at the beginning of this Facilities Lease are hereby incorporated into its terms and provisions by this reference.
- 39. Time of the Essence. Time is of the essence with respect to each of the terms, covenants, and conditions of this Facilities Lease.

#### 40. Force Majeure.

- 40.1. A party shall be excused from the performance of any obligation imposed in the Contract for any period and to the extent that a party is prevented from performing those obligation(s), in whole or in part, as a result of delays caused by acts of God; acts of a public enemy; fires; floods; windstorms; tornadoes; earthquakes; wars; riots; insurrections; epidemics; pandemics; quarantine restrictions; strikes; lockouts; fuel shortages; freight embargoes; and Adverse Weather that satisfies the requirements herein ("Force Majeure Events").
- **40.2.** A Force Majeure Event will not be a basis for a default hereunder or a grounds for termination of the Contract.
- 40.3. <u>COVID-19</u>. Contractor agrees that the Contract Time is based on the Contractor's full compliance with all applicable and existing federal, state, and/or local statutes, orders, rules, regulations, ordinances, and/or directives relating to construction site safety in connection with COVID-19, and/or any similar virus or derivative strain. Therefore, any delay associated with COVID-19, or any derivative or similar strain thereof, or any federal, state, or local order relating thereto, shall not be considered a Force Majeure Event unless it materially increases the Contract Time and Contractor has issued a PCO and the District has issued a Change Order pursuant to the "Changes in the Work" provisions in Exhibit D. If the Parties cannot in good faith and reasonably agree to an increase in the Contract Time, the Parties agree that dispute will be resolved pursuant to the Claims Resolution Process in Exhibit D.
- 41. Interpretation. None of the Parties hereto, nor their respective counsel, shall be deemed the drafters of this Facilities Lease for purposes of construing the provisions thereof. The language in all parts of this Facilities Lease shall in all cases be construed according to its fair meaning, not strictly for or against any of the Parties hereto.


**IN WITNESS WHEREOF**, the Parties have accepted and agreed to this Facilities Lease, as of the Effective Date, and have directed and authorized their respective officers to execute this Facilities Lease:

Alameda U	nified School District	BHM Construc	tion, Inc.
Date:	10/19/2021	Date:	10/18/2021
Signature:	Robbie Lyng (Olt 19.20 (14:36 PDT)	_ Signature:	- TP2-7
Print Name: Print Title:		Print Name:	Jeffery Mazet
Frint ride.	Senior Director of Construction	Print Title: _F	President
Date:	10/19/2021		
Signature:	Shariq Khan (Oct 19, 2021 14:43 PDT)		
Print Name: Print Title:	Shariq Khan Chief Business Officer		
rint rue.	Chief Business Officer		
Date:			
Signature:		. 0 5	
Print Name:	Jennifer Williams		
Print Title:	Board President		

# EXHIBIT A TO FACILITIES LEASE

## **DESCRIPTION OF DISTRICT SITE(S)**

Wood Middle School 420 Grand Street Alameda, CA 94501




# EXHIBIT B TO FACILITIES LEASE

# DESCRIPTION OF PROJECT SITE(S) AND DESCRIPTIONS OF THE PROJECTS AT SCHOOL SITE(S)

[INCLUDE IF CONTRACTOR PERFORMS PRELIMINARY SERVICES AND PARTIES AMEND FOR GPC]
CONTRACTOR SHALL NOT BEGIN WORK ON THE CONSTRUCTION PHASE OF THE PROJECT UNTIL THE PARTIES
HAVE AMENDED THE AGREEMENT TO INCLUDE A GUARANTEED PROJECT COST, AND THE DISTRICT HAS ISSUED
A NOTICE TO PROCEED FOR CONSTRUCTION TO THE CONTRACTOR.

#### PROJECT SITE(S) DESCRIPTION:

Attached is a site diagram for the <u>portions</u> of School Site(s) that are subject to the Site Lease and the Facilities Lease and upon which Contractor will construct the Project(s).



# PROJECT(S) DESCRIPTION:

This project includes the following scope of work:

Modernization of mechanical system to classroom Building A & Multipurpose Building: includes selective demo, replace mechanical system, surface and underground utilities related to the mechanical installation. Patch, repair, and paint all surfaces to match existing where work was performed.

## EXHIBIT C TO FACILITIES LEASE

# GUARANTEED PROJECT COST AND OTHER PROJECT COST, FUNDING, AND PAYMENT PROVISIONS

1.	Preliminary Services Payments. The terms and conditions pertaining to the payment for Preliminary
Services,	if any, under the Facilities Lease, are set forth in the Agreement for Preliminary Services (Exhibit L to the
Facilities	Lease).

2.	Site Lease Payments.	As indicated in the Site Lease, Contractor shall pay One Dollar (\$1.00) per year to
the D	strict as consideration fo	r the Site Lease until the expiration or early termination of the Site Lease and/or the
Facilit	ies Lease.	

3.	Guaranteed Project Cost (or Guaranteed Maximum Price). Pursuant to the Facilities Lease, Contra	ctor
will	cause the Project to be constructed forTBDDollars (\$),	
("Gu	uaranteed Project Cost" or "GPC" or "Guaranteed Maximum Price" or "GMP"). Except as indicated her	ein for
mod	difications to the Project approved by the District pursuant to Exhibit D, or by written amendment, Contr	actor
	not seek additional compensation from District in excess of Guaranteed Project Cost. District shall pay t	
	aranteed Project Cost to Contractor in the form of Tenant Improvement Payments and Lease Payments p	
Inter	erest as indicated herein. The Guaranteed Project Cost includes the following components and as further	12000
deta	ailed herein:	

#### 3.1. Cost to Perform Work.

- 3.1.1. Subcontract Costs. Payments made by the Contractor to Subcontractors, which payments shall be made in accordance with the requirements of the Contract Documents. The final, contracted-for amount between the Contractor and each Subcontractor shall be the exact amount that is put into the final GPC, after all leveling between trades and subcontractors and without any added allowances or contingencies, unless specifically identified and approved, in advance, by the District.
- 3.1.2. **Contractor-Performed Work**. Costs incurred by the Contractor for self-performed work, if approved in advance by the District and procured pursuant to the Contract Documents.
- 3.2. General Conditions. The fixed amount to be paid for all costs for labor, equipment and materials for the items identified therein which are necessary for the proper management of the Project, and shall include all costs paid or incurred by the Contractor (except for insurance); all fees, permits, assessments and charges that are required to be paid to other agencies or entities to permit, authorize or entitle construction, reconstruction or completion of the Project; taxes; and all contributions, assessments and benefits, holidays, vacations, retirement benefits, and incentives, whether required by law or collective bargaining agreements or otherwise paid or provided by Contractor to its employees. The District reserves the right to request changes to the personnel, equipment, or facilities provided as General Conditions as may be necessary or appropriate for the proper management of the Project, in which case, the cost of General Conditions shall be increased or reduced accordingly.
- 3.3. Bonds and Insurance.
- 3.4. Overhead and Profit.
- 3.5. Contingency.

[OPTIONAL, AMOUNTS OF THE CONTINGENCY ARE TO BE NEGOTIATED AT THE TIME THE GUARANTEED PROJECT

3.5.1.	A contingency of	TBD	Dollars (\$	) ("Contingency")
is inclu	ided in the Guaranteed	Project Cost an	d may be used at the Contract	or's request only upon
obtain	ing the District's prior v	vritten approva	. Prior to requesting the paym	ent for any portion of the
Contin	gency, Contractor mus	t submit to the	District a written request for th	e Contractor's use of the
Contin	gency that shall include	e a description o	of the requested use of the Cor	ntingency and why it is
necess	ary to complete the Pr	oject with suffic	ient detail and, if necessary, su	bstantiation enabling the
Distric	t to determine that the	proposed use of	of the Contingency covers one	of the items below. The
Contin	gency shall only be for	the following ite	ems:	

#### 3.5.1.1. Scope gaps;

- 3.5.1.2. Costs to address unforeseen safety items not contemplated by the Parties at the time of the execution of the Contract:
- 3.5.1.3. Construction associated with the refinement of incomplete design information within the Plans and Specifications that <u>could</u> have been identified and corrected prior to the District's issuance of the solicitation for this Project as part of a reasonable constructability review of the Documents on which the Guaranteed Project Cost is based; provided that the incomplete design information could not have been identified by Contractor's constructability review during Preliminary Phase, if any constructability review was performed by Contractor;
- 3.5.1.4. Damage that has occurred between trades during construction, excluding (a) costs of repairing or correcting Work damaged or improperly executed by workers, (b) work that was improperly or incorrectly performed by Contractor or its subcontractors or suppliers, or (c) damage that is covered by Contractor's or Subcontractor's insurance, excluding the District's insurance; or
- 3.5.1.5. Other items requested by the Contractor if approved by the District and in the District's sole discretion.
- 3.5.2. The Contingency shall only be used:
  - 3.5.2.1. Upon Contractor demonstrating that the item was not otherwise in its or its Subcontractors' pricing for the Project; and
  - 3.5.2.2. Only if the cost of the Work is not recoverable by Contractor from any other available funding source, including, without limitation, from others, by insurance or otherwise.
- 3.5.3. Contractor shall prepare documents for its use of Contingency through the "Changes in the Work" section of Exhibit D. Any PCO shall identify that Contractor shall be compensated out of the Contingency. The Contractor is entitled to mark-up its pricing in the same structure it can for a Change Order (see the "Format for Proposed Change Order" section in Exhibit D) when it uses the Contingency, but only if the Contractor did not include the Contingency amount when it priced its Fee, bonds and insurance, overhead or profit to establish the GPC. Contractor shall prepare an updated Schedule of Values that includes a line item for the Work approved by the District in connection with the PCO.
- 3.5.4. If Contractor depletes the Contingency, any costs for items referenced in this "Contingency" section shall be at the Contractor's sole expense.
- 3.5.5. The unused portion of the Contingency shall be retained by the District at the end of the Project.

TBD Dollars (\$ Guaranteed Project Cost and may be used at the Contract	or's request only upon obtaining the District's prior
written approval.	ing Company American personal action of American State and the Company State and Company State (American State
[LIST ANY, IF APPLICABLE]	
Allowance to	\$
Allowance to [LIST SCOPE OF ALLOWANCE, IF APPLICABLE]	[LIST AMOUNT OF ALLOWANCE]
Allowance to	\$
[LIST SCOPE OF ALLOWANCE, IF APPLICABLE]	[LIST AMOUNT OF ALLOWANCE]
Allowance to	\$
[LIST SCOPE OF ALLOWANCE, IF APPLICABLE]	[LIST AMOUNT OF ALLOWANCE]
<ol><li>3.6.1. Prior to requesting the payment for any use District a written request for the Allowance that shall</li></ol>	of an Allowance, Contractor must submit to the include a description of the requested use of the
Allowance and why it is necessary to complete the Pr	oject.
	se of an Allowance through the "Changes in the
Work" section of Exhibit D. Any PCO shall identify the	
Allowance. The Contractor is entitled to mark-up its	
Order (see the "Format for Proposed Change Order" :	
only if the Contractor did not include the Allowances	
overhead or profit to establish the GPC. Contractor s	
includes a line item for the Work approved by the Dis	trict in connection with the PCO.
3.6.3. The unused portion of the Allowances shall be	pe retained by the District at the end of the Project.
Payment of Guaranteed Project Cost. District shall p	and the Commentered Project Cost to Contractor in th
rm of Tenant Improvement Payments and Lease Payments p	ius interest as indicated herein.
4.1. Tenant Improvement Payments. Prior to the Dis	strict's taking delivery or occupancy of the Project,
the District shall pay to ContractorTBD	
Improvement Payment(s)"), based on the amount of Wor	
District less the total amount to be paid as Lease Payment	s, according to the Contractor's Schedule of Values
(Exhibit G to the Facilities Lease) and pursuant to the prov	visions in Exhibit D to the Facilities Lease.
(animate of the state of the particular part	
4.2. Lease Payments Plus Interest. Thirty (30) days af	ter the Parties execute the Memorandum of
Commencement Date attached to the Facilities Lease as E	
satisfied the conditions indicated below, the District shall	
	lus interest, as indicated below.
4.2.1. It is the intent of the Parties that the Lease P	ayments plus interest will be kept from the
Contractor's final payment application(s), including payment	
Retention held pursuant to the Contract Documents.	
5. 54 500 15 10 10 10 10 10 10 10 10 10 10 10 10 10	
4.2.2. The Lease Payments plus interest shall be co	
occupancy of the Project and the School Site(s) and si	hall be made in equal monthly installments for the
duration of the Term.	
4.2.3. The District represents that the total annual	Lease Payment plus interest obligation does not

surpass the District's annual budget and will not require the District to increase or impose additional taxes

or obligations on the public that did not exist prior to the execution of the Facilities Lease.

4.2.4. Fair Rental Value. District and Contractor have agreed and determined that the total Lease Payments plus interest constitute adequate consideration for the lease term in the Facilities Lease and are reasonably equivalent to the fair rental value of the Project. In making such determination, consideration has been given to the obligations of the Parties under the Facilities Lease and Site Lease, the uses and purposes which may be served by the Project and the benefits therefrom which will accrue to the District and the general public.

#### 4.2.5. Each Payment Constitutes a Current Expense of the District.

- 4.2.5.1. The District and Contractor understand and intend that the obligation of the District to pay Lease Payments plus interest and other payments hereunder constitutes a current expense of the District and shall not in any way be construed to be a debt of the District in contravention of any applicable constitutional or statutory limitation or requirement concerning the creation of indebtedness by the District, nor shall anything contained herein constitute a pledge of the general tax revenues, funds or moneys of the District.
- 4.2.5.2. Lease Payments plus interest due hereunder shall be payable only from current funds which are budgeted and appropriated or otherwise made legally available for this purpose. This Facilities Lease shall not create an immediate indebtedness for any aggregate payments that may become due hereunder.
- 4.2.5.3. The District covenants to take all necessary actions to include the estimated Lease Payments plus interest in each of its final approved annual budgets.
- 4.2.5.4. The District further covenants to in good faith make all necessary appropriations (including any supplemental appropriations) from any source of legally available funds of the District for the actual amount of Lease Payments plus interest that come due and payable during the period covered by each such budget. Contractor acknowledges that the District has not pledged the full faith and credit of the District, State of California or any state agency or state department to the payment of Lease Payments plus interest or any other payments due hereunder. The covenants on the part of District contained in this Facilities Lease constitute duties imposed by law and it shall be the duty of each and every public official of the District to take such action and do such things as are required by law in the performance of the official duty of such officials to enable the District to carry out and perform the covenants and agreements in this Facilities Lease agreed to be carried out and performed by the District.
- 4.2.5.5. The Contractor cannot, under any circumstances, accelerate the District's payments under the Facilities Lease, but the District may elect to buyout the Facilities Lease as provided for herein.
- 4.2.6. **Timing of Lease Payments.** The first Lease Payment is due only after the following conditions have been completed and satisfied:
  - 4.2.6.1. The Final Tenant Improvement Payment has been paid;
  - 4.2.6.2. All applicable Retention (less the Lease Payments) has been paid pursuant to the terms of the Contract Documents;
  - 4.2.6.3. The Parties have executed the Memorandum of Commencement Date, attached to the Facilities Lease as **Exhibit E**; and
  - 4.2.6.4. The Contractor has provided a duly completed and executed "Unconditional Waiver and Release upon Final Payment" compliant with Civil Code section 8138 from all subcontractors of any tier and suppliers that each has been paid all amounts owing to it from the Contractor for all work on the Project.

4.2.7. The Lease Payment Amount shall be paid pursuant to the following structure and the annual interest rate shall be at \_\_\_TBD\_\_\_ percent. To the extent that the Term runs into a subsequent calendar year, the interest rate shall not adjust, unless agreed upon by the District in writing.

Date of Payment	(A) Lease Payments	(B) Interest Due on Lease Payment	Lease Payment plus interest due by District to Contractor (A + B)
30 Days after execution of Memorandum of Commencement and the above conditions have been completed and satisfied	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
30 days thereafter	1/12 of Lease Payment	\$	\$
Total	\$	\$	\$

- 4.2.8. Financed Portion of Lease Payments. The District requires the Contractor to finance a portion of the Lease Payments and that financing is reflected in the table above.
- 4.3. In no event shall the cumulative total of the Tenant Improvement Payments and the Lease Payments plus interest ever exceed the Guaranteed Project Cost as defined herein, unless modified pursuant to Exhibit D to the Facilities Lease.

## 5. Changes to Guaranteed Project Cost.

5.1. As indicated in the Facilities Lease, the Parties may add or remove specific scopes of work from the Project. Based on these change(s), the Parties may agree to a reduction or increase in the Guaranteed Project Cost. If a cost impact or a change is agreed to by the Parties, it shall be reflected as a reduction or increase in the Tenant Improvement Payments and paid upon the payment request from the Contractor when the work is performed or deducted from the next payment request from the Contractor, as applicable. Any change to the Guaranteed Project Cost shall not affect the Lease Payments, nor the interest rate, unless expressly agreed upon by the District in writing.

- **5.2.** The Parties acknowledge that the Guaranteed Project Cost is based on the Construction Documents, including the Plans and Specifications, as identified in **Exhibit J** to the Facilities Lease.
- 5.3. Cost Savings. Contractor shall work cooperatively with Architect, subcontractors and District, in good faith, to identify appropriate opportunities to reduce Project costs and promote cost savings. Any identified cost savings from the Guaranteed Project Cost shall be identified by Contractor, and if approved in writing by the District, that cost savings shall be deducted from the Guaranteed Project Cost. If any cost savings require revisions to the Construction Documents, Contractor shall work with the District with respect to revising the Construction Documents and, if necessary, obtaining the approval of DSA with respect to those revisions. At the District's discretion, any reasonable cost incurred by District and/or the Contractor for those revisions may be paid for out of the identified savings before it is deducted from the Guaranteed Project Cost. Contractor shall be entitled to an extension of Contract Time equal to the delay in Project Completion caused by any cost savings adopted by District, if requested in writing before the approval of the cost savings.
- 5.4. Insurance and Bond Reimbursements. At Project Completion, Contractor shall require reimbursement from its insurance brokers and/or insurers and its bond brokers and/or sureties, all portions of Contractor's bond premiums, either paid or to be paid, that are not at-risk due to a reduction in the Guaranteed Project Cost. All amounts of premium reimbursement that Contractor receives from the Contractor's insurance brokers and/or insurers and its bond brokers and or sureties, shall be withheld by District from Contractor's Lease Payment(s). The District shall estimate this amount until Contractor indicates what the total amount of this reimbursement.
- 6. Future Buyout of Facilities Lease. The District may choose to buyout the Lease Payments in a lump sum during the term of the Facilities Lease. The Parties agree that any buyout will be memorialized in writing and serve to terminate the Site Lease and the Facilities Lease and will reduce the interest owed based on the time of the buyout. Under no circumstances can this buyout occur until at least sixty (60) days after Project Completion or the Execution of the Memorandum of Commencement Date, whichever is later. In no event shall any buyout increase the total amount of Lease Payment amounts, plus interest in excess of the amounts included in the Project's Guaranteed Project Cost.

# EXHIBIT D TO FACILITIES LEASE

# GENERAL CONSTRUCTION PROVISIONS

# **TABLE OF CONTENTS**

1.	CON	ITRACT TERMS AND DEFINITIONS	36
	1.1.	Definitions	
	1.2.	Laws Concerning The Contract	39
	1.3.	No Oral Agreements	39
	1.4.	No Assignment	
	1.5.	Notice And Service Thereof	40
	1.6.	No Waiver	
	1.7.	Substitutions for Specified Items	40
	1.8.	Materials and Work	40
2.	[RES	SERVED]	41
3.	ARC	HITECT	42
4.	CON	ISTRUCTION MANAGER	42
5.	INSI	PECTOR, INSPECTIONS, AND TESTS	42
	5.1.	Project Inspector	42
	5.2.	Tests and Inspections	
	5.3.	Costs for After Hours and/or Off Site Inspections	44
6.	CON	ITRACTOR	44
	6.1.	Status of Contractor	
	6.2.	Contractor's Supervision	
	6.3.	Duty to Provide Fit Workers / Required Personnel	46
	6.4.	Prohibition on Harassment	47
	6.5.	Conferences and Meetings.	
	6.6.	Purchase of Materials and Equipment	49
	6.7.	Documents on Work	50
	6.8.	Preservation of Records	50
	6.9.	Integration of Work	51
	6.10.	Obtaining Licenses	
	6.11.	Work to Comply With Applicable Laws and Regulations	51
	6.12.	Safety/Protection of Persons and Property	52
	6.13.	Working Evenings and Weekends	54
	6.14.	Noise and Dust Control	54
	6.15.	Cleaning Up	55
7.	SUB	CONTRACTORS	56
	7.3.	Bidding for Subcontractor Work	56
8.	OTH	IER CONTRACTS/CONTRACTORS	57
9.	DRA	WINGS AND SPECIFICATIONS	57
	9.3.	Trade Name or Trade Term	58
	9.6.	Interpretation of Contract Documents/Order of Precedence:	
	9.7.	Integration / Modification	58
	9.9.	Ownership of Drawings	59
10	. CON	ITRACTOR'S SUBMITTALS AND SCHEDULES	59
	10.1.	Construction Schedule	59
	10.2.	Schedule of Values	59
	10.3.	Safety Plan.	60
	10.4.	Complete Subcontractor List.	61

10.5.	Monthly Progress Schedule(s)	
10.6.	Safety Data Sheets (SDS) (formerly known as Material Safety Data Sheets, or MSDSs	61
10.7.	Logistics Plan.	61
11. SITE	ACCESS, CONDITIONS, AND REQUIREMENTS	61
11.1.	Site Investigation	61
11.2.	Soils Investigation Report & Site Due Diligence	61
11.3.	Access to Work	64
11.4.	Layout and Field Engineering	64
11.5.	Utilities & Sanitary Facilities	64
11.6.	Surveys	64
11.7.	Regional Notification Center	64
11.8.	Existing Utility Lines	65
11.9.	Notification	65
11.10.	Hazardous Materials	65
11.11.	No Signs	65
12. TRE	NCHES	66
12.1.	Trenches Greater Than Five Feet	66
12.2.	Excavation Safety	66
12.3.	No Tort Liability of District	66
12.4.	No Excavation Without Permits	
12.5.	Discovery of Hazardous Waste, Unusual Conditions and /or Unforeseen Conditions	66
13. INSU	JRANCE AND BONDS	
13.1.	Contractor's Insurance	67
13.2.	Contract Security - Bonds	67
14. WAF	RRANTY/GUARANTEE/INDEMNITY	67
14.1.	Warranty/Guarantee	67
14.2.	Indemnity	68
15. TIM	E	68
15.1.	Computation of Time / Adverse Weather	68
15.2.	Hours of Work	69
15.3.	Progress and Project Completion	69
15.4.	Schedule	69
15.5.	Expeditious Completion	
16. EXTE	ENSIONS OF TIME – LIQUIDATED DAMAGES	69
16.1.	Contractor's Notice of Delay	69
16.2.	Excusable and Compensable Delay(s)	71
16.3.	Excusable and Non-Compensable Delay(s)	72
16.4.	Unexcused Delay(s) – Liquidated Damages	73
16.5.	Float or Slack in the Schedule	73
17. CHA	NGES IN THE WORK	73
17.1.	No Changes Without Authorization	73
17.2.	Architect Authority	74
17.3.	Change Orders	74
17.4.	Unilateral Change Orders	75
17.5.	Force Account Directives	75
17.6.	Price Request	76
17.7.	Proposed Change Order	
17.8.	Format for Proposed Change Order	
17.9.	Change Order Certification	
17.10.	Determination of Change Order Cost	
17.11.	Deductive Change Orders	
17.12.	Discounts, Rebates, and Refunds	
17.13.	Accounting Records	

17.14.		
17.15.	Applicability to Subcontractors	84
17.16.		
17.17.	Failure of Contractor to Execute Change Order	
	QUESTS FOR INFORMATION	
19. PAY	/MENTS	85
19.1.	Guaranteed Project Cost	
19.2.	Applications for Tenant Improvement Payments	
19.3.	District's Approval of Application for Tenant Improvement Payment	
19.4.	Subcontractor Payments	
	MPLETION OF THE WORK	
20.1.	Completion	
20.2.	Closeout Procedures	
20.3.	Final Inspection	
20.4.	Costs of Multiple Inspections	
20.5.	Beneficial Occupancy or Use Prior to Project Completion	
	AL PAYMENT AND RETENTION	
21.1.	Final Payment	
21.2.	Prerequisites for Final Tenant Improvement Payment	
21.3.	Retention	
21.4.	Claims Asserted After Final Tenant Improvement Payment	
	COVERING WORK, CORRECTION OF WORK AND RIGHT TO TAKEOVER WORK	
22.1.	Uncovering Work	
22.2.	Rejection of Work	
22.3.	Nonconforming Work	
22.4.	Correction of Work	
22.5.	District's Right to Takeover Work	
	MINATION AND SUSPENSION AND SCOPE REDUCTION	
23.1.	Emergency Termination of Public Contracts Act of 1949	
23.2.	Suspension of Work	
23.3.	Scope Reduction	
	IMS RESOLUTION	
24.1.	Exclusive Remedy.	
24.2.	Performance during Claim Resolution Process	
24.3.	Waiver	
24.4.	Intention	
24.5.	Other Provisions.	
24.6.	Claim Presentation	
24.7.	Subcontractors	
24.8.	Documentation of Resolution	
24.9.	Claim Resolution Process – Non-Applicability	
25. LAB	OR, WAGE & HOUR, APPRENTICE AND RELATED PROVISIONS	
25.1.	Compliance Monitoring and Enforcement by the DIR	
25.2.	Wage Rates, Travel and Subsistence	
25.3.	Hours of Work	
25.4.	Payroll Records	
25.5.	Apprentices	
25.6.	Non-Discrimination	
25.7.	Labor First Aid	
25.8.	Skilled and Trained Workforce Requirement	
	SCELLANEOUS	
26.1.	Assignment of Antitrust Actions	
26.2.	Excise Taxes	111

26.3.	Taxes	111
26.4.	Shipments	111

This Exhibit D constitutes the "General Construction Provisions" (sometimes called the "General Conditions") that govern the overall construction and Project Completion by Contractor.

#### 1. CONTRACT TERMS AND DEFINITIONS

## 1.1. Definitions

Wherever used in the Contract Documents, the following terms shall have the meanings indicated, which shall be applicable to both the singular and plural thereof:

- **1.1.1.** Adverse Weather: Shall be only weather that satisfies all of the following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold conditions in excess of the norm for the location and time of year it occurred, and (2) at the Project Site(s).
- **1.1.2.** Allowance(s): Amount(s) that are within the GPC that, if used at all, will be to pay for the cost or construction of a scope of work identified at the time the Allowance is utilized.
- 1.1.3. Approval, Approved, and/or Accepted: Refer to written authorization, unless stated otherwise.
- **1.1.4.** Architect: The individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, who will have the rights and authority assigned to the Architect in the Contract Documents. The term Architect means the District's Architect on this Project or the Architect's authorized representative.
- **1.1.5. Beneficial Occupancy:** Occupancy of the Project by the District for its intended purpose and which produces relatively little interference with the Contractor in completing construction.
- **1.1.6.** Change Order: A written order to the Contractor authorizing an addition to, deletion from, or revision in the Work, and/or authorizing an adjustment in the Guaranteed Project Cost or Contract Time. If a Change Order is required to be approved by DSA, the District may call it a Construction Change Document.
- **1.1.7.** Completion (or "Project Completion"): Where the Work to construct the Project is 100% complete, including all punch list items. Final DSA approval of the Project is not required for Project Completion.
- **1.1.8.** Construction Manager (or "Project Manager"): The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the District. If no Construction Manager is used on the Project that is the subject of this Contract, then all references to Construction Manager herein shall be read to refer to District.
- **1.1.9. Construction Schedule:** The progress schedule of construction of the Project as provided by Contractor and approved by District.
- **1.1.10. Contract, Contract Documents**: The Contract consists exclusively of the documents evidencing the agreement of the District and Contractor, identified as the Contract Documents. The Contract Documents consist of the following documents:
  - 1.1.10.1. Site Lease
  - 1.1.10.2. Facilities Lease, with all of its Exhibits
  - 1.1.10.3. These General Construction Provisions
  - 1.1.10.4. Noncollusion Declaration

- 1.1.10.5. Certifications to be Completed by Contractor
- 1.1.10.6. Disabled Veterans Business Enterprise Participation Certification
- 1.1.10.7. Criminal Background Investigation/Fingerprinting Certification
- 1.1.10.8. Roofing Contract Financial Interest Certification
- 1.1.10.9. Performance Bond
- 1.1.10.10. Payment Bond (Contractor's Labor & Material Bond)
- 1.1.10.11. All Division 1 Documents, which shall only supplement these General Construction
- Provisions, but shall not control if their provisions contradict these Construction Provisions
- 1.1.10.12. All Plans, Technical Specifications, and Drawings
- 1.1.10.13. Any and all addenda to any of the above documents
- 1.1.10.14. Any and all change orders or written modifications to the above documents if approved in writing by the District
- 1.1.11. Contract Time: The time period stated in the Facilities Lease for Project Completion.
- **1.1.12.** Contractor (or "Contractor"): The licensed person, entity, or entities identified in the Facilities Lease as contracting to perform the Work to be done under this Contract.
- **1.1.13.** Daily Job Report(s): Daily Project reports prepared by the Contractor's employee(s) who are present on Site, which shall include the information required herein.
- **1.1.14.** Day(s): Unless otherwise designated, day(s) means calendar day(s). "Business Days" shall mean days except Saturday, Sunday, a day that is federally-recognized holiday, or a day that is a California-recognized holiday
- 1.1.15. Defective or Nonconforming Work. Defective or nonconforming Work is any Work which is unsatisfactory, faulty or deficient by: (a) not conforming to the requirements of the Contract Documents; (b) not conforming to the standards of workmanship of the applicable trade; (c) not being in compliance with the requirements of any inspection, reference, standard, test, or approval required by the Contract Documents; or (d) not conforming with applicable codes or regulations; or (e) damage to Work occurring prior to Completion.
- 1.1.16. District (or "Owner"): The public agency or the school district for which the Work is performed. The governing board of the District or its designees will act for the District in all matters pertaining to the Contract. The District may, at any time,
  - 1.1.16.1. Direct the Contractor to communicate with or provide notice to the Construction Manager or the Architect on matters for which the Contract Documents indicate the Contractor will communicate with or provide notice to the District; and/or
  - 1.1.16.2. Direct the Construction Manager or the Architect to communicate with or direct the Contractor on matters for which the Contract Documents indicate the District will communicate with or direct the Contractor.
- **1.1.17. Drawings** (or "Plans"): The graphic and pictorial portions of the Contract Documents showing the design, location, scope and dimensions of the work, generally including plans, elevations, sections, details, schedules, sequence of operation, and diagrams.
- 1.1.18. DSA: Division of the State Architect.
- **1.1.19.** Force Account Directive: A process that may be used when the District and the Contractor cannot agree on a price for a specific scope of work or before Contractor prepares a price for the scope of work, Contractor performs on a time and materials basis.

- **1.1.20.** Guaranteed Project Cost (or "GPC" or "Contract Price" or "Guaranteed Maximum Price" or "GMP"): The total monies payable to the Contractor under the terms and conditions of the Contract Documents.
- **1.1.21. Product(s):** New material, machinery, components, equipment, fixtures and systems forming the Work, including existing materials or components required and approved by the District for reuse.
- **1.1.22. Product Data:** Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work.
- 1.1.23. Project: The planned undertaking as provided for in the Contract Documents.
- 1.1.24. Project Inspector (or "Inspector" or "IOR"): The individual(s) retained by the District in accordance with title 24 of the California Code of Regulations to monitor and inspect the Project.
- **1.1.25. Program Manager:** The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the District. If no Program Manager is designated for Project that is the subject of this Contract, then all references to Project Manager herein shall be read to refer to District.
- **1.1.26. Provide:** Shall include "provide complete in place," that is, "furnish and install," and "provide complete and functioning as intended in place" unless specifically stated otherwise.
- 1.1.27. Request for Information (or "RFI"): A written request prepared by the Contractor requesting that the Architect provide additional information necessary to clarify or amplify an item in the Contract Documents that the Contractor believes is not clearly shown or called for in the Drawings or Specifications or other portions of the Contract Documents, or to address problems that have arisen under field conditions.
- **1.1.28.** Request for Substitution: A request by Contractor to substitute an equal or superior material, product, thing, or service for a specific material, product, thing, or service that has been designated in the Contract Documents by a specific brand or trade name.
- **1.1.29.** Safety Orders: Written and/or verbal orders for construction issued by the California Division of Industrial Safety ("CalOSHA") or by the United States Occupational Safety and Health Administration ("OSHA").
- **1.1.30.** Safety Plan: Contractor's safety plan specifically adapted for the Project. Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these General Construction Provisions.
- **1.1.31. Samples:** Physical examples that illustrate materials, products, equipment, finishes, colors, or workmanship and that, when approved in accordance with the Contract Documents, establish standards by which portions of the Work will be judged.
- **1.1.32. Shop Drawings**: All drawings, prints, diagrams, illustrations, brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that illustrate how specific portions of the Work shall be fabricated or installed.
- 1.1.33. Site: The Project Site(s) as shown on the Drawings.

- **1.1.34. Specifications**: That portion of the Contract Documents, Division **1** through Division 49, and all technical sections, and addenda to all of these, if any, consisting of written descriptions and requirements of a technical nature of materials, equipment, construction methods and systems, standards, and workmanship.
- 1.1.35. Standard of Care. Contractor shall perform all of its Services, including all due diligence tasks, constructability reviews, value engineering recommendations and Preliminary Services, pursuant to the standard of care of a contractor performing similar tasks for California school districts, which shall not include any design, architectural, or engineering responsibility for the Project.
- **1.1.36. Subcontractor**: A contractor and/or supplier who is under contract with the Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of the Project.
- 1.1.37. Submittal Schedule: The schedule of submittals as provided by Contractor and approved by District.
- **1.1.38. Surety**: The person, firm, or corporation that executes as surety the Contractor's Performance Bond and Payment Bond, and must be a California admitted surety insurer as defined in the Code of Civil Procedure section 995.120.
- 1.1.39. Terms. The term "provide" means "provide complete in place" or to "furnish and install" such item. Unless otherwise provided in the Contract Documents, the terms "approved;" "directed;" "satisfactory;" "accepted;" "acceptable;" "proper;" "required;" "necessary" and "equal" shall mean as approved, directed, satisfactory, accepted, acceptable, proper, required, necessary and equal, in the opinion of the District. The term "typical" as used in the Drawings shall require the installation or furnishing of such item(s) of the Work designated as "typical" in all other areas similarly marked as "typical"; Work in such other areas shall conform to that shown as "typical" or as reasonably inferable therefrom.
- **1.1.40. Unilateral Change Order**: A written order prepared and issued by the District, the Construction Manager, and/or the Architect and signed by the District and the Architect, directing a change in the Work. A Unilateral Change Order is NOT a Construction Change <u>Document</u> (which is defined above as a Change Order that DSA must approve).
- **1.1.41. Work:** All labor, materials, equipment, components, appliances, supervision, coordination, and services required by, or reasonably inferred from, the Contract Documents, that are necessary for Project Completion.

## 1.2. Laws Concerning The Contract

Contract is subject to all provisions of the Constitution and laws of California governing, controlling, or affecting District, or the property, funds, operations, or powers of District, and such provisions are by this reference made a part hereof. Any provision required by law to be included in this Contract shall be deemed to be inserted.

#### 1.3. No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District, either before or after execution of Contract, shall affect or modify any of the terms or obligations contained in any of the documents comprising the Contract.

#### 1.4. No Assignment

Except as specifically permitted in the Facilities Lease, Contractor shall not assign this Contract or any part thereof including, without limitation, any services or money to become due hereunder without the prior written consent of the District. Assignment without District's prior written consent shall be null and void. Any assignment of money due or to be come due under this Contract shall be subject to a prior lien for services rendered or material supplied for performance of work called for under this Contract in favor of all persons, firms, or corporations rendering services or supplying material to the extent that claims are filed pursuant to the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall also be subject to deductions for liquidated damages or withholding of payments as determined by District in accordance with this Contract. Contractor shall not assign or transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain an action against the District.

#### 1.5. Notice And Service Thereof

Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed by the party giving notice or by a duly authorized representative of that party. Any notice shall not be effective for any purpose whatsoever unless served as indicated in the Facilities Lease.

# 1.6. No Waiver

The failure of District in any one or more instances to insist upon strict performance of any of the terms of this Contract or to exercise any option herein conferred shall not be construed as a waiver or relinquishment to any extent of the right to assert or rely upon any such terms or option on any future occasion. No action or failure to act by the District, Architect, or Construction Manager shall constitute a waiver of any right or duty afforded the District under the Contract, nor shall any action or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in writing.

## 1.7. Substitutions for Specified Items

Contractor shall not substitute any items identified in the Contract Documents without complying with the procedures indicated in the Contract Documents and without prior written approval of the District.

## 1.8. Materials and Work

- **1.8.1.** Except as otherwise specifically stated in this Contract, Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all other services, management, and facilities of every nature whatsoever necessary to execute and complete this Contract within the Contract Time.
- 1.8.2. <u>COVID-19</u>. Contractor shall comply with all applicable and existing federal, state, and/or local statutes, orders, rules, regulations, ordinances, and/or directives relating to construction site safety in connection with COVID-19, and/or any similar virus or derivative strain including, without limitation, providing personal protective equipment ("PPE") to its employees and to ensure that its subcontractors provide PPE equipment to its employees to prevent the spread of COVID-19 or any other similar virus or derivative strain at the Project Site(s). Contractor shall ensure it has supervisor employees onsite that are trained and knowledgeable of all of these requirements to ensure full compliance on Project Site(s).
- **1.8.3.** Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades as noted or specified, and workmanship shall be of good quality.
- **1.8.4.** Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted progress of Work and shall be stored properly and protected as required.
- 1.8.5. For all materials and equipment specified or indicated in the Drawings, the Contractor shall

provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, functioning as intended, including incidental items not indicated on Drawings, nor mentioned in the Specifications, that can legitimately and reasonably be inferred to belong to the Work described, or be necessary in good practice to provide a complete assembly or system. In all instances, material and equipment shall be installed in strict accordance with each manufacturer's most recent published recommendations and specifications.

- **1.8.6.** Contractor shall, after award of Contract by District and after relevant submittals have been approved, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the Work. Contractor shall, upon demand from District, present documentary evidence showing that orders have been placed. Failure of Contractor to comply with this provision shall not be a basis for an extension to the Contract Time.
- **1.8.7.** District reserves the right but has no obligation, for any neglect in complying with the above instructions, to place orders for such materials and/or equipment as it may deem advisable in order that the Work may be completed at the date specified in the Facilities Lease, and all expenses incidental to the procuring of said materials and/or equipment shall be paid for by Contractor or withheld from payment(s) to Contractor.
- 1.8.8. Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon Project Completion to deliver the Site to District, together with all improvements and appurtenances constructed or placed thereon by it, and free from any claims, liens, or charges. Contractor further agrees that neither it nor any person, firm, or corporation furnishing any materials or labor for any work covered by the Contract shall have any right to lien any portion of the Premises or any improvement or appurtenance thereon, except that Contractor may install metering devices or other equipment of utility companies or of political subdivision, title to which is commonly retained by utility company or political subdivision. In the event of installation of any such metering device or equipment, Contractor shall advise District as to owner thereof.
- **1.8.9.** Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under any law permitting such protection or any rights under any law permitting such persons to look to funds due Contractor in hands of District (e.g., stop payment notices), and this provision shall be inserted in all subcontracts and material contracts and notice of its provisions shall be given to all persons furnishing material for work when no formal contract is entered into for such material.
- **1.8.10.** Title to new materials and/or equipment for the Work of this Contract and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and Title is transferred to the District pursuant to the Facilities Lease. No part of any materials and/or equipment shall be removed from its place of storage except for immediate installation in the Work of this Contract. Contractor shall keep an accurate inventory of all materials and/or equipment in a manner satisfactory to District or its authorized representative and shall, at the District's request, forward it to the District.
- 1.8.11. Storage of Items Off-Site. The District may request that Contractor procure and store off-site certain equipment, supplies, and or materials. In addition, the Contractor may request that it be permitted to procure and store off-site certain equipment, supplies, and or materials. In either case, and before the District issues payment for those item(s), the Contractor shall comply with the insurance and/or bond requirements herein related to the storage of off-site items that the District has paid for and that the Contractor remains in possession of.

### [RESERVED]

#### 3. ARCHITECT

- **3.1.** The Architect shall represent the District during the Project and will observe the progress and quality of the Work on behalf of the District. Architect shall have the authority to act on behalf of District to the extent expressly provided in the Contract Documents and to the extent determined by District. Architect shall have authority to reject materials, workmanship, and/or the Work whenever rejection may be necessary, in Architect's reasonable opinion, to insure the proper execution of the Contract.
- **3.2.** Architect shall, with the District and on behalf of the District, determine the amount, quality, acceptability, and fitness of all parts of the Work, and interpret the Specifications, Drawings, and shall, with the District, interpret all other Contract Documents.
- **3.3.** Architect shall have all authority and responsibility established by law, including title 24 of the California Code of Regulations.
- **3.4.** Contractor shall provide District and the Construction Manager with a copy of all written communication between Contractor and Architect at the same time as that communication is made to Architect, including, without limitation, all RFIs, correspondence, submittals, claims, and proposed change orders.

#### 4. CONSTRUCTION MANAGER

- **4.1.** If a construction manager is used on this Project ("Construction Manager" or "CM"), the Construction Manager will provide administration of the Contract on the District's behalf. After execution of the Contract, all correspondence and/or instructions from Contractor and/or District shall be forwarded through the Construction Manager. The Construction Manager will not be responsible for and will not have control or charge of construction means, methods, techniques, sequences, or procedures or for safety precautions in connection with the Work, which shall all remain the Contractor's responsibility.
- **4.2.** The Construction Manager, however, will have authority to reject materials and/or workmanship not conforming to the Contract Documents, as determined by the District, the Architect, and/or the Project Inspector. The Construction Manager shall also have the authority to require special inspection or testing of any portion of the Work, whether it has been fabricated, installed, or fully completed. Any decision made by the Construction Manager, in good faith, shall not give rise to any duty or responsibility of the Construction Manager to the Contractor, any Subcontractor, their agents, employees, or other persons performing any of the Work. The Construction Manager shall have free access to any or all parts of Work at any time.
- **4.3.** If the District does not use a Construction Manager on this Project, all references to Construction Manager or CM shall be read as District.

#### 5. INSPECTOR, INSPECTIONS, AND TESTS

## 5.1. Project Inspector

- **5.1.1.** One or more Project Inspector(s), including special Project Inspector(s), as required, will be assigned to the Work by District, in accordance with requirements of title 24, part 1, of the California Code of Regulations, to enforce the building code and monitor compliance with Plans and Specifications for the Project previously approved by the DSA. Duties of Project Inspector(s) are specifically defined in section 4-342 of said part 1 of title 24.
- **5.1.2.** No Work shall be carried on except with the knowledge and under the inspection of the Project Inspector(s). The Project Inspector(s) shall have free access to any or all parts of Work at any time. Contractor shall furnish Project Inspector(s) reasonable opportunities for obtaining such information as may be necessary to keep Project Inspector(s) fully informed respecting progress and manner of work and

character of materials. Inspection of Work shall not relieve Contractor from an obligation to fulfill this Contract. Project Inspector(s) and the DSA are authorized to stop work whenever the Contractor and/or its Subcontractor(s) are not complying with the Contract Documents. Any work stoppage by the Project Inspector(s) and/or DSA shall be without liability to the District. Contractor shall instruct its Subcontractors and employees accordingly.

- **5.1.3.** If Contractor and/or any Subcontractor requests that the Project Inspector(s) perform any inspection off-site, this shall only be done if it is allowable pursuant to applicable regulations and DSA. If the off-site inspections are more frequent than are reasonable for the type of off-site inspection, those inspections shall be at the expense of the Contractor.
- **5.1.4.** Limitations on Project Inspector Authority. The Project Inspector does not have authority to interpret the Contract Documents or to modify the Work depicted in the Contract Documents. No Work inconsistent with the Contract Documents shall be performed solely on the basis of the direction of the Project Inspector, and the Contractor shall be liable to the District for the consequences of all Work performed on such basis.
- **5.1.5.** In addition to the requirements in the Contract Documents related to cooperation with and authority of the DSA Project Inspector(s) for the Project, Contractor must comply with the requirements of the most recent versions of DSA document PR 13-01. Below are provisions of this document from PR 13-01 (rev 08/21/17).
  - 5.1.5.1. The contractor shall carefully study the DSA-approved documents and shall plan a schedule of operations well ahead of time.
  - 5.1.5.2. If at any time it is discovered that work is being done which is not in accordance with the DSA-approved construction documents, the contractor shall correct the work immediately.
  - 5.1.5.3. Verify that DSA 152 and, when applicable, DSA 152-IPI forms were issued for the project prior to the commencement of construction.
  - 5.1.5.4. Meet with the design team, the Laboratory of Record and the project inspector to mutually communicate and understand the structural/material and fire/life safety testing and inspection program, and the methods of communication appropriate for the project.
  - 5.1.5.5. Notify the project inspector and, when applicable, in-plant inspector, in writing, of the commencement of construction of each and every aspect of the work at least 48 hours in advance by submitting Commencement/Completion of Work Notification (form DSA 156), or other agreed-upon written documents, to the project inspector.
  - 5.1.5.6. Notify the project inspector and, when applicable, the in-plant inspector, of the completion of construction of each and every aspect of the work by submitting form DSA 156 (or other agreed-upon written documents) to the project inspector.
  - 5.1.5.7. Consider the relationship of the signed-off blocks and sections of the form DSA 152 and the commencement of subsequent work. Until the project inspector has signed off applicable blocks and sections of the form DSA 152, the contractor may be prohibited from proceeding with subsequent construction activities that cover up the unapproved work. Any subsequent construction activities that cover up the unapproved work will be subject to a "Stop Work Order" from DSA or the school district (see IR A-13 for additional information), and are subject to removal and remediation if found to be in noncompliance with the DSA-approved construction documents.
  - 5.1.5.8. Submit the final verified report. All prime contractors are required to submit final Contractor

## 5.2. Tests and Inspections

- **5.2.1.** Tests and Inspections shall comply with title 24, part 1, California Code of Regulations, group 1, article 5, section 4-335, and with the provisions of the Specifications.
- **5.2.2.** If the Contract Documents, laws, ordinances or any public authority with jurisdiction over the Work requires the Work, or any portion thereof, to be specially tested, inspected or approved, the Contractor shall give the Architect, the Construction Manager and the Project Inspector written notice of the readiness of such Work for observation, testing or inspection at least seventy-two (72) hours prior to the time for the conducting of such test, inspection or observation. If inspection, testing or observation is by authority other than the District, the Contractor shall inform the Project Inspector and the Construction Manager not less than seventy-two (72) hours prior to the date fixed for such inspection, test or observation. The Contractor shall not cover up any portion of the Work subject to tests, inspections or observations prior to the completion and satisfaction of the requirements of such test, inspection or observation. In the event that any portion of the Work subject to tests, inspection or approval shall be covered up by Contractor prior to completion and satisfaction of the requirements of such tests, inspection or approval, Contractor shall be responsible for the uncovering of such portion of the Work as is necessary for performing such tests, inspection or approval without adjustment of the Contract Price or the Contract Time on account thereof.
- **5.2.3.** The District will select an independent testing laboratory to conduct the tests. Selection of the materials required to be tested shall be by the laboratory or the District's representative and not by the Contractor. The Contractor shall notify the District's representative a sufficient time in advance of its readiness for required observation or inspection.
- **5.2.4.** The Contractor shall notify the District's representative a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents, that must by terms of the Contract Documents be tested, in order that the District may arrange for the testing of same at the source of supply. This notice shall be, at a minimum, seventy-two (72) hours prior to the manufacture of the material that needs to be tested. These notifications shall be submitted in all instances via hard copy and, if requested by the Project Inspector(s), also electronically via an internet-based notification/reporting system.
- **5.2.5.** Any material shipped by the Contractor from the source of supply prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said representative that such testing and inspection will not be required, shall not be incorporated into and/or onto the Project.
- **5.2.6.** The District will select and pay testing laboratory costs for all tests and inspections. Costs of tests of any materials found to be not in compliance with the Contract Documents shall be paid for by the District and reimbursed by the Contractor or deducted from the Guaranteed Project Cost.

## 5.3. Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector's regular working hours, over a period of more than eight (8) hours per day by any single person, on weekends/holidays or requests the Inspector to perform inspections off Site, then the costs of any inspections required outside regular working hours, over a period of more than eight (8) hours per day by any single person, on weekends/holidays or off Site, shall be borne by the Contractor and may be invoiced to the Contractor by the District or the District may deduct those expenses from the next Tenant Improvement Payment.

## 6. CONTRACTOR

Contractor shall construct the Work for the Contract price including any adjustment(s) to the Guaranteed Project Cost pursuant to provisions herein regarding changes to the Guaranteed Project Cost. Except as otherwise indicated herein, Contractor shall provide and pay for all labor, materials, equipment, permits, fees, licenses, facilities, transportation, taxes, and services necessary for the proper execution and Project Completion..

### 6.1. Status of Contractor

- **6.1.1.** Contractor is and shall at all times be deemed to be an independent contractor and shall be wholly responsible for the manner in which it and its Subcontractors perform the services required of it by the Contract Documents. Nothing herein contained shall be construed as creating the relationship of employer and employee, or principal and agent, between the District, or any of the District's employees or agents, and Contractor or any of Contractor's Subcontractors, agents or employees. Contractor assumes exclusively the responsibility for the acts of its employees as they relate to the services to be provided during the course and scope of their employment. Contractor, its Subcontractors, agents, and its employees shall not be entitled to any rights or privileges of District employees. District shall be permitted to monitor the Contractor's activities to determine compliance with the terms of this Contract.
- **6.1.2.** As required by law, Contractor and all Subcontractors shall be properly licensed and regulated by the Contractors State License Board, located at 9821 Business Park Drive, Sacramento, California 95827, with a mailing address of Post Office Box 26000, Sacramento, CA 95826, and with a website at <a href="http://www.cslb.ca.gov">http://www.cslb.ca.gov</a>.

# 6.2. Contractor's Supervision

- **6.2.1.** During progress of the Work, Contractor shall keep on the Premises, and at all other appropriate locations where any Work related to the Contract is being performed, minimum staffing as indicated in **Exhibit K** to the Facilities Lease. These persons shall each comply with the following:
  - 6.2.1.1. Each shall be an employee of the Contractor, to whom the District does not object.
  - 6.2.1.2. Each shall speak fluently English, written and verbal, and the predominant language of the Contractor's employees.
- **6.2.2.** Before commencing the Work herein, Contractor shall give written notice to District of the name of its project manager and construction superintendent. Neither the Contractor's project manager nor construction superintendent shall be changed except with prior written notice to District, unless the Contractor's project manager and/or construction superintendent proves to be unsatisfactory to Contractor, District, any of the District's employees, agents, the Construction Manager, or the Architect, in which case, Contractor shall notify District in writing or if such project manager or construction superintendent are no longer employed by Contractor. The Contractor's project manager and construction superintendent shall each represent Contractor, and all directions given to Contractor's project manager and/or construction superintendent shall be as binding as if given to Contractor.
- **6.2.3.** Contractor shall give efficient supervision to the Work, using its best skill and attention. Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to District, Construction Manager, and Architect any error, inconsistency, or omission that Contractor or its employees and Subcontractors may discover, in writing, with a copy to District's Project Inspector(s).
- **6.2.4.** The Contractor's project manager shall devote sufficient time to the Project on site, and in the Contractor's home office to pre-plan activities to meet the Construction Schedule and fulfill all Contract obligations. This includes making timely submittals, issuing and disseminating necessary RFI's, promptly

processing and distributing bulletins, change orders and payments, keeping required logs current etc. If any of these activities fall behind contract requirements or dates necessary to complete the Project on time, the Contractor must provide a full time project manager on site dedicated solely to the Project, until the deficiencies are corrected.

- **6.2.5.** The Contractor shall verify all indicated dimensions before ordering materials or equipment, or before performing work. The Contractor shall take field measurements, verify field conditions, and shall carefully compare such field measurements and conditions and other information known to the Contractor with the Project Documents before commencing work. Errors, inconsistencies or omissions discovered shall be reported to the District at once. Upon commencement of any item of work, the Contractor shall be responsible for dimensions related to such item of work and shall make any corrections necessary to make work properly fit at no additional cost to District. This responsibility for verification of dimensions is a non-delegable duty and may not be delegated to subcontractors or agents.
- **6.2.6.** Contractor shall not be relieved from performing work related to omissions from the plans, drawings or specifications, or misdescriptions of details of work which are manifestly necessary to carry out the intent of the plans, drawings and specifications, or which are customarily performed. Contractor shall perform this work as if fully and correctly set forth and described in the plans, drawings and specifications.
- **6.2.7.** The Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction. The Contractor shall be responsible to see that the finished work complies accurately with the Contract Documents.

## 6.3. Duty to Provide Fit Workers / Required Personnel

- **6.3.1.** Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to that person. It shall be the responsibility of Contractor to ensure compliance with this requirement. District may require Contractor to permanently remove unfit persons from Project Site(s).
- **6.3.2. COVID-19.** Contractor shall ensure that all its employees and employees of its subcontractors shall comply with all applicable and existing federal, state, and/or local statutes, orders, rules, regulations, ordinances, and/or directives relating to construction site safety in connection with COVID-19, and/or any similar virus or derivative strain.
- **6.3.3.** Any person in the employ of Contractor or Subcontractor(s) whom District may deem incompetent or unfit shall be excluded from working on the Project and shall not again be employed on the Project except with the prior written consent of District.
- **6.3.4.** The Contractor shall furnish labor that can work in harmony with all other elements of labor employed or to be employed in the Work.
- **6.3.5.** If Contractor intends to make any change in the name or legal nature of the Contractor's entity, Contractor must first notify the District. The District shall determine if Contractor's intended change is permissible while performing this Contract.
- **6.3.6.** All persons working for Contractor and Subcontractor(s) shall refrain from using profane or vulgar language, or any other language that is inappropriate on the job site.
- **6.3.7.** The Contractor shall employ a full-time superintendent and necessary assistants who shall have complete authority to represent and act on behalf on the Contractor on all matters pertaining to the Work. The superintendent shall be competent and have a minimum of five (5) years experience in

construction supervision on projects of similar scale and complexity. The superintendent shall be satisfactory to the District and, if not satisfactory, shall be replaced by the Contractor with one that is acceptable. The superintendent shall not be changed without the written consent of the District unless the superintendent ceases to be employed by the Contractor.

- **6.3.8.** The Contractor shall employ a competent estimator and necessary assistants, or contract for sufficient services of an estimating consultant and to process proposed change orders. The estimator shall have a minimum of five (5) years experience in estimating. The estimator shall be satisfactory to the District and, if not satisfactory, shall be replaced by the Contractor with one that is acceptable. The estimator shall not be changed without the written consent of the District unless the estimator ceases to be employed by the Contractor. The Contractor shall submit PCO's requested by the District within fourteen (14) calendar days.
- **6.3.9.** The Contractor shall employ a competent scheduler and necessary assistants, or contract for sufficient services of a scheduling consultant. The scheduler shall have a minimum of five (5) years' experience in scheduling. The scheduler shall be satisfactory to the District and, if not satisfactory, shall be replaced by the Contractor with one that is acceptable. The scheduler shall not be changed without the written consent of the District unless the scheduler ceases to be employed by the Contractor.
- **6.3.10.** Contractor shall at all times enforce strict discipline and good order among Contractor's employees, and shall not employ on the Project any unfit person or anyone not skilled in the task assigned.
- **6.3.11.** If Contractor or any Subcontractor on the Project site fails to comply with any provision of paragraph 6.4, the District may have the offending person(s) immediately removed from the site, and such person(s) shall be replaced within three (3) days, at no additional expense to the District. Contractor, on behalf of it and its subcontractors, hereby waives any claim that the provisions of this paragraph or the enforcement thereof interferes, or has the potential to interfere, with its right to control the means and methods of its performance and duties under this Contract.

#### 6.4. Prohibition on Harassment

- **6.4.1.** In addition to the non-discrimination requirements in the Contract Documents, the Contractor and all Subcontractors must comply with these provisions prohibiting harassment at the Site.
- **6.4.2.** The District is committed to providing a campus and workplace free of sexual harassment and harassment based on factors such as race, color religion, national origin, ancestry, age, medical condition, marital status, disability or veteran status. Harassment includes without limitation, verbal, physical or visual conduct which creates an intimidating, offensive or hostile environment such as racial slurs; ethnic jokes; posting of offensive statements, posters or cartoons or similar conduct. Sexual harassment includes without limitation the solicitation of sexual favors, unwelcome sexual advances, or other verbal, visual or physical conduct of a sexual nature.
- **6.4.3.** Contractor shall take all reasonable steps to prevent harassment from occurring, including without limitation affirmatively raising the subject of harassment among its employees, expressing strong disapproval of any form of harassment, developing appropriate sanctions, informing employees of their right to raise and how to raise the issue of harassment and informing complainants of the outcome of an investigation into a harassment claim.
- **6.4.4.** Contractor shall not permit any person, whether employed by Contractor or a Subcontractor or any other person or entity, performing any Work at or about the Site to engage in any prohibited form of harassment. Any person performing or providing Work on or about the Site engaging in a prohibited form of harassment directed to any student, faculty member or staff of the District or directed to any other

person on or about the Site shall be subject to immediate removal and shall be prohibited thereafter from providing or performing any portion of the Work. Upon the District's receipt of any notice or complaint that any person employed directly or indirectly by Contractor on any Subcontractor in performing or providing the Work has engaged in a prohibited form of harassment, the District will promptly undertake an investigation of such notice or complaint. In the event that the District, after such investigation, reasonably determines that a prohibited form of harassment has occurred, the District shall promptly notify the Contractor of the same and direct that the person engaging in such conduct be immediately removed from the Site. Unless the District's determination that a prohibited form of harassment has occurred is grossly negligent or without reasonable cause, District shall have no liability for directing the removal of any person determined to have engaged in a prohibited form of harassment nor shall the Contract Price or the Contract Time be adjusted on account thereof. The indemnity provisions of the Contract Documents apply to any assertion by any person dismissed from performing or providing work at the direction of the District pursuant to this provision; or (ii) the assertion by any person that any person directly or indirectly under the employment or direction of the Contractor has engaged in a prohibited form of harassment directed to or affecting such person. The obligations of the Contractor and the Surety under the preceding sentence are in addition to, and not in lieu of, any other obligation of defense, indemnity and hold harmless whether arising under the Contract Documents, at law or otherwise; these obligations survive completion of the Work or the termination of the Contract.

#### 6.5. Conferences and Meetings.

- **6.5.1.** In addition to the conference and meeting requirements in the Specifications, Contractor's supervisory personnel for the Work and the Contractor's management personnel shall attend all required meetings as required by the Contract Documents or as requested by the District. The Contractor's personnel participating in conferences and meetings relating to the Work shall be authorized to act on behalf of the Contractor and to bind the Contractor. The Contractor is solely responsible for arranging for the attendance by Subcontractors and Material Suppliers at meetings and conferences relating to the Work as necessary, appropriate or as requested by the District.
- 6.5.2. Preconstruction Conference. The Contractor's representatives (and representatives of Subcontractors as requested by the District) shall attend a preconstruction conference at such time and place as designated by the District. The preconstruction conference will generally address the requirements of the Work and Contract Documents, and to establish construction procedures. Subject matters of the preconstruction conference will include as appropriate: (a) administrative matters, including an overview of the respective responsibilities of the District, Architect, Construction Manager, Contractor, Subcontractors, Project Inspector, and others performing any part of the Work or services relating to the Work; (b) Submittals; (c) Changes; (d) employment practices, including Certified Payroll preparation and submission and prevailing wage rate responsibilities of the Contractor and Subcontractors; (e) Progress Schedule development and maintenance; (f) development of Schedule of Values and payment procedures; (g) implementation of BIM, if applicable; (h) communication procedures, including the handling of Requests for Information; (i) emergency and safety procedures; (j) Site visitor policies; (k) conduct of Contractor/Subcontractor personnel at the Site; and (l) Completion, Punchlist and closeout procedures.
- **6.5.3. Progress Meetings.** Progress meetings will be conducted on regular intervals (weekly unless otherwise expressly indicated elsewhere in the Contract Documents). The Contractor's representatives and representatives of Subcontractors (as requested by the District) shall attend progress meetings. Progress Meetings will be chaired by the District or the Construction Manager and will generally include as agenda items: Site safety, field issues, coordination of Work, construction progress and impacts to timely Completion, if any. The purposes of the progress meetings include: a formal and regular forum for discussion of the status and progress of the Work by all Project participants, a review of progress or resolution of previously raised issues and action items assigned to the Project participants, and reviews of the Progress schedule and submittals. Contractor shall prepare and submit at each progress meeting a

obligation under Public Contract Code § 20104.4(a) to mediate after litigation has been commenced unless otherwise agreed to by the parties in writing.

- 24.6.10.2. Litigation of Claims in Excess of \$375,000. If, after a mediation as indicated above, the Parties have not resolved the Claim, either Party may commence an action in a court of competent jurisdiction to contest that decision within ninety (90) days following the conclusion of that mediation or one (1) year following the accrual of the cause of action, whichever is later. By mutual agreement, the Parties can agree to instead resolve the Claim through arbitration.
- 24.6.11. The District shall be entitled to remedy any false claims, as defined in California Government Code section 12650 et seq., made to the District by the Contractor or any Subcontractor under the standards set forth in Government Code section 12650 et seq. Any Contractor or Subcontractor who submits a false claim shall be liable to the District for three times the amount of damages that the District sustains because of the false claim. A Contractor or Subcontractor who submits a false claim shall also be liable to the District for (a) the costs, including attorney fees, of a civil action brought to recover any of those penalties or damages, and (b) a civil penalty of up to \$11,000 for each false claim. In addition, Contractor may be subject to criminal prosecution under California Penal Code §72 and/or civil liability under False Claims Act. If so, the District may be entitled to recover its costs incurred to investigate any False Claim, including but not limited to attorneys' fees and expert fees incurred in connection with that investigation.

## 24.7. Documentation of Resolution.

If a Claim is resolved, the District shall determine if that resolution shall be documented in a settlement agreement or release or other document, as appropriate.

### 24.8. Claim Resolution Process - Non-Applicability.

The procedures and provisions in this Claims Resolution section shall not apply to:

- **24.8.1.** District's determination of what Work is or will be constructed, or whether the Work complies with the Contract Documents for purposes of accepting the Work;
- **24.8.2.** District's rights and obligations as a public entity, such as, but without limitation, the revocation of pre-qualified or qualified status, barring a contractor from District contracts, the imposition of penalties or forfeitures prescribed by statute or regulation; provided, however, that penalties imposed against a public entity by statutes such as Section 7107 of the Public Contract Code, shall be subject to the mandatory dispute resolution provisions of this Claims Resolution section and the Contract;
- 24.8.3. Personal injury, wrongful death or property damage claims;
- 24.8.4. Latent defect or breach of warranty or guarantee to repair;
- 24.8.5. Stop notices or stop payment notices; or
- 24.8.6. Any other District rights as set forth herein.
- **24.9.** The District's failure to respond to a Claim from the Contractor within the time periods described herein or to otherwise meet the time requirements of Public Contract Code section 9204 shall automatically result in the Claim being deemed rejected in its entirety, with no admission by the District as to the merits of the Claim.

**24.10.** If District fails to timely issue payment for any Claim or portion of a Claim as required pursuant to these Claim Resolution Procedures, the Contractor is permitted to assess interest indicated in Public Contract Code section 9204. Notwithstanding this provision, and in accordance with California Public Contract Code §7107, the District is entitled to withhold up to 150% of disputed amounts and the District shall not be liable for payment of interest on such disputed amounts pending final adjudication of such disputes.

## 25. LABOR, WAGE & HOUR, APPRENTICE AND RELATED PROVISIONS

## 25.1. Compliance Monitoring and Enforcement by the DIR

**25.1.1.** Contractor shall comply with the registration and compliance monitoring provisions of Labor Code section 1771.4, including furnishing its CPRs to the Labor Commissioner of California and complying with any applicable enforcement by the Department of Industrial Relations. Labor Code section 1771.1(a) states the following:

"A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined in this chapter, unless currently registered and qualified to perform public work pursuant to Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded."

- **25.1.2.** Contractor acknowledges that, for purposes of Labor Code section 1725.5, this work is a public work to which Labor Code section 1771 applies. Contractor shall comply with Labor Code section 1725.5, including without limitation the registration requirements. Additionally, all "subcontractors" (as defined by Labor Code section 1722.1) shall comply with Labor Code section 1725.5 to be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of the Work. Contractor represents to the District that all "subcontractors" (as defined by Labor Code section 1722.1) are registered pursuant to Labor Code section 1725.5.
- **25.1.3.** The Project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. Contractor shall post job site notices, as prescribed by regulation. Contractor shall comply with all requirements of Labor Code section 1771.4, except the requirements that are exempted by the Labor Commissioner for the Project.

# 25.2. Wage Rates, Travel and Subsistence

- **25.2.1.** Pursuant to the provisions of article 2 (commencing at section 1770), chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality in which this public work is to be performed for each craft, classification, or type of worker needed to execute this Contract are on file at the District's principal office and copies will be made available to any interested party on request. Contractor shall obtain and post a copy of these wage rates at the job site.
- **25.2.2.** Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half times the above specified rate of per diem wages, unless otherwise specified. The holidays upon which those rates shall be paid need not be specified by the District, but shall be all holidays recognized in the applicable collective bargaining agreement. If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.

- **25.2.3.** Contractor shall pay and shall cause to be paid each worker engaged in Work on the Project not less than the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations ("DIR") ("Director"), regardless of any contractual relationship which may be alleged to exist between Contractor or any Subcontractor and such workers.
- **25.2.4.** If during the period this bid is required to remain open, the Director determines that there has been a change in any prevailing rate of per diem wages in the locality in which the Work under the Contract is to be performed, such change shall not alter the wage rates in the Notice to Bidders or the Contract subsequently awarded.
- **25.2.5.** Pursuant to Labor Code section 1775, Contractor shall, as a penalty to District, forfeit the statutory amount, (currently not to exceed two hundred dollars (\$200) for each calendar day, or portion thereof), for each worker paid less than the prevailing rates, as determined by the District and/or the Director, for the work or craft in which that worker is employed for any public work done under Contract by Contractor or by any Subcontractor under it.
  - 25.2.5.1. The amount of the penalty shall not be less than forty dollars (\$40) for each calendar day, or portion thereof, unless the failure of Contractor was a good faith mistake and, if so, the error was promptly and voluntarily corrected when brought to the attention of Contractor.
  - 25.2.5.2. The amount of the penalty shall not be less than eighty dollars (\$80) for each calendar day or portion thereof, if Contractor has been assessed penalties within the previous three (3) years for failing to meet Contractor's prevailing wage obligations on a separate contract, unless those penalties were subsequently withdrawn or overturned.
  - 25.2.5.3. The amount of the penalty may not be less than one hundred twenty dollars (\$120) for each calendar day, or portion thereof, if the Labor Commissioner determines the Contractor willfully violated Labor Code section 1775.
  - 25.2.5.4. The difference between such prevailing wage rates and the amount paid to each worker for each calendar day or portion thereof for which each worker was paid less than the prevailing wage rate, shall be paid to each worker by Contractor.
- **25.2.6.** Any worker employed to perform Work on the Project, which Work is not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages specified therein for the classification which most nearly corresponds to Work to be performed by him, and such minimum wage rate shall be retroactive to time of initial employment of such person in such classification. Prevailing wage rates are on file with the District and are available to any interested party on request or at www.dir.ca.gov/oprl/statistics\_and\_databases.html.
- **25.2.7.** Pursuant to Labor Code section 1773.1, per diem wages are deemed to include employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and apprenticeship or other training programs authorized by section 3093, and similar purposes.
- **25.2.8.** Contractor shall post at appropriate conspicuous points on the Site of Project, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned. In addition, Contractor shall post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of any tier on the Site, and the required Equal Employment Opportunity poster(s).

## 25.3. Hours of Work

25.3.1. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the labor

Code, eight (8) hours of labor shall constitute a legal days work. The time of service of any worker employed at any time by Contractor or by any Subcontractor on any subcontract under this Contract upon the Work or upon any part of the Work contemplated by this Contract shall be limited and restricted by Contractor to eight (8) hours per day, and forty (40) hours during any one week, except as hereinafter provided. Notwithstanding the provisions hereinabove set forth, Work performed by employees of Contractor in excess of eight (8) hours per day and forty (40) hours during any one week, shall be permitted upon this public work upon compensation for all hours worked in excess of eight (8) hours per day at not less than one and one-half times the basic rate of pay.

- **25.3.2.** Contractor shall keep and shall cause each Subcontractor to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by Contractor in connection with the Work or any part of the Work contemplated by this Contract. The record shall be kept open at all reasonable hours to the inspection of District and to the Division of Labor Standards Enforcement of the DIR.
- **25.3.3.** Pursuant to Labor Code section 1813, Contractor shall as a penalty to the District forfeit the statutory amount (believed by the District to be currently one hundred dollars (\$100)) for each worker employed in the execution of this Contract by Contractor or by any Subcontractor for each calendar day during which such worker is required or permitted to work more than eight (8) hours in any one calendar day and forty (40) hours in any one calendar week in violation of the provisions of article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.
- **25.3.4.** Any Work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed without additional expense to the District.

#### 25.4. Payroll Records

- **25.4.1.** Pursuant to the provisions of section 1776 of the Labor Code, notice is hereby given that Contractor shall prepare and provide to the California Department of Industrial Relations and shall cause each Subcontractor performing any portion of the Work under this Contract to prepare and provide to the California Department of Industrial Relations, accurate and certified payroll record ("CPR(s)"), showing the name, address, social security number, work classification, straight time, and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by the Contractor and/or each Subcontractor in connection with the Work.
  - 25.4.1.1. In addition to any other requirements under Labor Code section 1770, et seq., the CPRs enumerated hereunder shall be certified and shall be provided as required by the California Department of Industrial Relations.
- **25.4.2.** In addition, all CPRs shall be available for inspection at all reasonable hours at the principal office of Contractor on the following basis:
  - 25.4.2.1. A certified copy of an employee's CPR shall be made available for inspection or furnished to the employee or his/her authorized representative on request.
  - 25.4.2.2. CPRs shall be made available for inspection or furnished upon request to a representative of District, Division of Labor Standards Enforcement, Division of Apprenticeship Standards, and/or the Department of Industrial Relations.
  - 25.4.2.3. CPRs shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through either the District, Division of Apprenticeship Standards, or the Division of Labor Standards Enforcement. If the requested CPRs have not been provided pursuant to the provisions herein, the requesting party shall,

prior to being provided the records reimburse the costs of preparation by Contractor, Subcontractors, and the entity through which the request was made. The public shall not be given access to the records at the principal office of Contractor.

l,	(Name-Print), the undersigned, am t	he (Position
in business) v	with the authority to act for and on behalf of	(Name of
submitted an originals or to actual disbur named, and (	/or Contractor), certify under penalty of perjury and consisting of (Description, full, and correct copies of the originals whice sements by way of cash, check, or whatever for (b) we have complied with the requirements of the for any work performed by our employees or the contract of the contr	ption, number of pages) are the the chapict the payroll record(s) of m to the individual or individual sections 1771, 1811, and 1815 of
Date:	Signature:	

- **25.4.4.** Each Contractor shall file a certified copy of the CPRs with the entity that requested the records within ten (10) days after receipt of a written request.
- **25.4.5.** Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by District, Division of Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or obliterated in such a manner as to prevent disclosure of an individual's name, address, and social security number. The name and address of Contractor awarded Contract or performing Contract shall not be marked or obliterated.
- **25.4.6.** Contractor shall inform District of the location of the records enumerated hereunder, including the street address, city, and county, and shall, within five (5) Business days, provide a notice of change of location and address.
- 25.4.7. In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in what respects Contractor must comply with this section. Should noncompliance still be evident after the ten (10) day period, Contractor shall, as a penalty to District, forfeit one hundred dollars (\$100) for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of Division of Apprenticeship Standards or Division of Labor Standards Enforcement, these penalties shall be withheld from Tenant Improvement Payment and/or Lease Payments then due.
- **25.4.8.** It shall be the responsibility of Contractor to ensure compliance with the provisions of Labor Code section 1776.

## 25.5. Apprentices

- **25.5.1.** Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than or a number of working days greater than that specified in Labor Code section 1777.5, then this Contract is governed by the provisions of Labor Code Section 1777.5. It shall be the responsibility of Contractor to ensure compliance with this Article and with Labor Code section 1777.5 for all apprenticeship occupations.
- **25.5.2.** Apprentices of any crafts or trades may be employed and, when required by Labor Code section 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of the Labor Code.