BOARD OF EDUCATION AGENDA

REGULAR MEETING March 28, 2017 - 5:30 PM

Alameda City Hall

2263 Santa Clara Avenue Alameda, CA 94501

Regular meetings held in Council Chambers will be recorded and broadcast live on Comcast, Channel 15

The Board of Education will meet for Closed Session and to discuss labor negotiations, student discipline, personnel matters, litigation, and other matters as provided under California State law and set forth on the agenda below. Following Closed Session, the Board reconvenes to Public Session. Adjournment of the Public Session will be no later than 10:30 PM for all regular and special meetings, unless extended by a majority vote of the Board.

Writings relating to a board meeting agenda item that are distributed to at least a majority of the Board members less than 72 hours before the noticed meeting, and that are public records not otherwise exempt from disclosure, will be available for inspection at the District administrative offices, 2060 Challenger Drive, Alameda, CA. Such writings may also be available on the District's website. (Govt Code 54957.5b). Individuals who require special accommodations (American Sign Language interpreter, accessible seating, documentation in accessible format, etc.) should contact Kerri Lonergan, Assistant to the Superintendent, at 337-7187 no later than 48 hours preceding the meeting.

IF YOU WISH TO ADDRESS THE BOARD OF EDUCATION

Please submit a "Request to Address the Board" slip to Kerri Lonergan, Assistant to the Superintendent, prior to the introduction of the item. For meeting facilitation, please submit the slip at your earliest possible convenience. Upon recognition by the President of the Board, please come to the podium and identify yourself prior to speaking. The Board of Education reserves the right to limit speaking time to three (3) minutes or fewer per individual. Speakers are permitted to yield their time to one other speaker, however no one speaker shall have more than four (4) minutes.

<u>Closed Session Items</u>: may be addressed under Public Comment on Closed Session Topics.

Non Agenda and Consent Items: may be addressed under Public Comments.

Agenda Items: may be addressed under either Public Comments or General Business after the conclusion of the staff presentation on the item.

A. CALL TO ORDER

- 1. Public Comment on Closed Session Topics The Board of Education reserves the right to limit public comment to 10 minutes.
- 2. Adjourn to Closed Session 5:30 PM to discuss:

Conference with Real Property Negotiators - Pursuant to Section 54956.8: (1) District sites: District Office (2060 Challenger Drive)

(2) Employee Housing

Agency Negotiators: Economic & Planning Systems, Inc. (EPS), Allan D. Kotin & Associates (ADK&A), and Shariq Khan (AUSD Chief Business Officer)

(3) Former Chipman Campus, 401 Pacific Avenue Alameda, California, 94501
 Agency Negotiators: Chad Pimentel, General Counsel
 Negotiating Parties: Academy of Alameda Charter Schools
 Under Negotiation: Facilities Use Agreement

Conference with Legal Counsel Regarding Existing Litigation Pursuant to Subdivision (b) to Government Code section 54956.9: (1) Nelco, Inc. et al v. Alameda Unified School District, Case No. RG16-841074 (Alameda County Superior Court)

Conference with Legal Counsel Regarding Potential Litigation Pursuant to Subdivision (b) to Government Code section 54956.9: (1) Community Learning Center Schools, Inc. v. Alameda Unified School District

Public Employee Discipline/Dismissal/Release - Pursuant to Subdivision 54957

Confidential Student Matters - Pursuant to CA Education Code Section 35146

Student Discipline/Expulsion/Readmit: None at this time.

- 3. Reconvene to Public Session: 6:30 PM Council Chambers
- 4. Call to Order Pledge of Allegiance Earhart Elementary School
- 5. Introduction of Board Members and Staff
- 6. Judge Richard Bartalini will swear in AUSD's newly-appointed Board member, Anne McKereghan.
- B. MODIFICATION(S) OF THE AGENDA The Board may change the order of business including, but not limited to, an announcement that an agenda item will be considered out of order, that consideration of an item has been withdrawn, postponed, rescheduled or removed from the Consent Calendar for separate discussion and possible action

C. APPROVAL OF MINUTES

1. Approval of Minutes - Minutes from the March 14th Board Meeting will be considered

D. COMMUNICATIONS

- 1. Highlighting Alameda Schools Earhart Elementary School
- 2. Employee(s) of the Month
- 3. Written Correspondence Written correspondence regarding an agenda item that is distributed to a majority of Board Members is shared.
- 4. Superintendent's Report The Superintendent of Schools may make announcements or provide information to the Board and Public in the form of an oral report. The Board will not take action on such items.

- 5. Board Members' Report The Board of Education Members may make announcements or provide information to the Public in the form of an oral report. The Board will not take action on such items.
- 6. Student Board Members' Report Student Board Members may make announcements or provide information to the Board and the Public in the form of an oral report. The Board will not take action on such items.
- 7. Report from Employee Organizations Representatives from the District's employee organizations may make announcements or provide information to the Board and Public in the form of a brief oral report. The Board will not take action on such items. Alameda Education Association (AEA); California School Employees Association Chapter 27 (CSEA 27); California School Employees Association Chapter 860 (CSEA 860).
- 8. Public Comments Members of the public may address the Board on Consent Calendar Items, Agenda and Non-Agenda items within the subject matter jurisdiction of the District. However, speakers who have already spoken on an Agenda item during Communications will not be entitled to speak to that item under General Business. Public comments are limited to 30 minutes under this item. Any remaining comments will be heard under G.
- 9. Closed Session Action Report

E. ADOPTION OF THE CONSENT CALENDAR

- 1. Certificated Personnel Actions
- 2. Classified Personnel Actions
- 3. Approval and Acceptance of Donations
- 4. Approval of Bill Warrants and Payroll Registers
- 5. Approval of Measure I Contracts (Standing Item)
- 6. Approval of Alameda Unified School District "Sunshine" Reopener Proposals to Alameda Education Association (AEA)
- 7. Approval of Alameda Unified School District "Sunshine" Reopener Proposals to CSEA, Chapter 27 (CSEA 27)
- 8. Approval of Calendars for Woodstock Child Development Center (WCDC) and Alameda Science and Technology Institute (ASTI)
- 9. Approval of New Job Description for Student Support Services: Program Manager Student Support Services
- 10. Approval of Memorandum of Understanding between Alameda Unified School District and Contra Costa County Office of Education Teacher Induction Program
- 11. Approval of Special Education Local Plan Area Master Contracts
- 12. Proclamation: Welcome Home Vietnam Veterans Day March 30, 2017
- 13. Proclamation: Cesar Chavez Day March 31, 2017
- 14. Proclamation: Autism Awareness Month April
- 15. Proclamation: National Donate Life Month April

- 16. Proclamation: Public Schools Month April
- 17. Proclamation: Adult Education Week April 2 8, 2017
- 18. Proclamation: California Poppy Day April 6, 2017
- 19. Proclamation: Day of Silence April 21, 2017
- 20. Proclamation: John Muir Day April 21, 2017
- 21. Proclamation: National Arbor Day April 28, 2017
- 22. Ratification of Contracts Executed Pursuant to Board Policy 3300
- 23. Resolution No. 2016-2017.64 Approval of Budget Transfers, Increases, Decreases
- F. GENERAL BUSINESS Informational reports and action items are presented under General Business. The public may comment on each item listed under General Business as the item is taken up. The Board reserves the right to limit public comment on General Business items to ten (10) minutes per item. The Board may, with the consent of persons representing both sides of an issue, allocate a block of time to each side to present their issue.
 - 1. Season for Non-Violence Daily Reading (5 Mins/Information)
 - 2. Alameda Unified School District "Sunshine" Reopener Proposals to CSEA, Chapter 860 (CSEA 860) (5 Mins/Public Hearing/Information)
 - 3. CSEA, Chapter 860 (CSEA 860) "Sunshine" Reopener Proposals to the District (5 Mins/Public Hearing/Information)
 - 4. Update: Homework Workgroup (20 Mins/Information)

G. ADJOURNMENT

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Adjourn to Closed Session - 5:30 PM
Item Type:	
Background:	Adjourn to Closed Session - 5:30 PM - to discuss:
	Conference with Real Property Negotiators - Pursuant to Section 54956.8: (1) District sites: District Office (2060 Challenger Drive)
	(2) Employee HousingAgency Negotiators: Economic & Planning Systems, Inc. (EPS), Allan D.Kotin & Associates (ADK&A), and Shariq Khan (AUSD Chief Business Officer)
	 (3) Former Chipman Campus, 401 Pacific Avenue Alameda, California, 94501 Agency Negotiators: Chad Pimentel, General Counsel Negotiating Parties: Academy of Alameda Charter Schools Under Negotiation: Facilities Use Agreement
	Conference with Legal Counsel Regarding Existing Litigation Pursuant to Subdivision (b) to Government Code section 54956.9: (1) Nelco, Inc. et al v. Alameda Unified School District, Case No. RG16-841074 (Alameda County Superior Court)
	Conference with Legal Counsel Regarding Potential Litigation Pursuant to Subdivision (b) to Government Code section 54956.9: (1) Community Learning Center Schools, Inc. v. Alameda Unified School District
	Public Employee Discipline/Dismissal/Release - Pursuant to Subdivision 54957
	Confidential Student Matters - Pursuant to CA Education Code Section 35146
	Student Discipline/Expulsion/Readmit: None at this time.
Goals:	
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost): Department Budget:	

Recommendation:

AUSD Guiding Principle:

Submitted By:

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of Minutes - Minutes from the March 14th Board Meeting will be considered			
Item Type:				
Background:	Staff has prepared minutes following Board Bylaw 9324 – Minutes and Recordings: In order to ensure that the minutes are focused on Board action, the minutes shall include only a brief summary of the Board's discussion, but shall not include a verbatim record of the Board's discussion on each agenda topic or the names of Board members who made specific points during the discussion.			
Goals:				
Fund:				
Fund Codes:				
Fiscal Analysis				
Amount (Savings) (Cost):				
Department Budget:				
Recommendation:				
AUSD Guiding Principle: Submitted By:	Kerri Lonergan, Administrative Assistant to the Superintendent			

ATTACHMENTS:

Description

D Unadopted minutes 3 14 17

Upload Date 3/22/2017

Type Backup Material

BOARD OF EDUCATION MEETING

March 14, 2017 City Hall Council Chambers 2263 Santa Clara Avenue Alameda, CA 94501

UNADOPTED MINUTES

REGULAR MEETING: The regular meeting of the AUSD Board of Education was held on the date and place stated above.

A. CALL TO ORDER

- 1. <u>Public Comment on Closed Session Topics:</u> There were no comments on Closed Session Topics.
- 2. Adjourn to Closed Session: 5:32pm
- 3. <u>Reconvene to Public Session:</u> 6:30pm
- 4. <u>Call to Order Pledge of Allegiance</u> The Pledge of Allegiance was led by students from Wood Middle School.
- 5. Introduction of Board of Education Members and Staff

Board of Education Members present: Ardella Dailey, Gray Harris, Gary Lym, and Jennifer Williams; AUSD Executive Cabinet members present: Superintendent Sean McPhetridge, General Counsel Chad Pimentel, Chief Business Officer Shariq Khan, Chief Human Resources Officer Tim Erwin, Chief Student Support Officer Kirsten Zazo, and Chief Academic Officer Steven Fong; Student Board Members present: Elizabeth McDonough, Rasarea Chan, and Amy Chu.

- **B. MODIFICATION(S) OF THE AGENDA:** The agenda was changed and the order will be as follows: Item C-1, D-1, D-2, D-6, D-7, D-8, F-6, F-2, F-3, D-3, D-4, D-5, F-1, F-4, F-5, F-7, F-8, F-9, F-10, adjournment.
- **C. APPROVAL OF MINUTES** Minutes from the February 28, 2017 Board meeting were considered.

Motion to approve the adoption of the February 28, 2017 Board of Education meeting minutes.

MOTION: Member Williams **AYES:** Members Dailey, Harris, Lym, Williams **NOES:** None SECONDED: Member Harris

MOTION APPROVED

D. COMMUNICATIONS

1. Highlighting Alameda Schools - Wood Middle School

Cammie Harris, Wood Middle School Principal, gave the Board details about the programs at Wood Middle School. Ms. Harris outlined the Wood Middle School goals which include the opportunity for students to become independent learners who can be creative, innovative, and divergent thinkers. Wood School administration and staff also strive to provide brains-on engaging instruction and encouragement to allow students to think "outside the box." Wood Middle School teacher Pam Schaffer also brought

examples of student work for the Wood School Mousetrap Cars Project. The examples were passed around so Board members and staff in attendance at the meeting could get a close up look at the projects.

Board members thanked Ms. Harris and Ms. Schaffer for their work at Wood Middle School.

2. Written Correspondence

The Board received twenty-one (21) emails regarding the board vacancy and three (3) emails regarding an item on the Closed Session agenda.

6. Report from Employee Organizations

Audrey Hyman, President, Alameda Education Association (AEA): Ms. Hyman acknowledged the large crowd of AEA members who were in the room for the meeting. Ms. Hyman thanked Board members for attending the recent Alameda Firefighters/AEA Crab Feed. Ms. Hyman thanked Anne McKereghan and Lyndsey Schlax, Board candidates, who reached out to speak with AEA prior to tonight's Board appointment. Ms. Hyman stated she hopes every applicant for the Board vacancy will put their names on the ballot in November 2018. Ms. Hyman referenced the beginning of AEA negotiations with the district and stated her members' concerns are low pay, health insurance costs (sometimes half the paycheck), and recent programmatic changes that have left teachers feeling disrespected.

7. Public Comment

Josh Cotrell – parent of Ruby Bridges children: Mr. Cotrell asked the Board to consider allowing Ruby Bridges School to have three kindergarten classes for the 2017-18 school year.

Vickie Traverso – AUSD parent, in support of Lyndsey Schlax: Ms. Traverso stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Matt Huxley – Executive Director of Academy of Alameda Schools: Mr. Huxley stated AOA Elementary School and AOA Middle School are continuously impacted by the under allocation of space by AUSD. Mr. Huxley stated the district cannot prioritize adults (at Adult School) over children in Alameda. Mr. Huxley asked the Board to please consider a long term lease with AOA.

M. Clem – student on AHS Varsity Soccer Team – parent Paul Clem: Ms. Clem stated she was injured during Alameda High School soccer practice on Thompson Field. Mr. Clem stated Thompson Field is liability. Mr. Clem stated he would like to work with the district to come up with a solution for the deteriorated Thompson Field.

Maureen Feldman – parent of 8^{th} grade Jr. Jet student: Ms. Feldman stated she is not in favor of recent changes to enrollment/admissions policy for ASTI. Ms. Feldman stated these were made mid-year and this has had an adverse impact on many students. Ms. Feldman stated there is not equity across the district.

Michael Shaler – teacher at Alameda Adult School: Mr. Shaler stated he is happy to serve community of adult learners at the Adult School and that many of his students have children who go to schools in Alameda.

Laura Nielsen – community member, in support of Lyndsey Schlax: Ms. Neilsen stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Michelle Lager – AUSD parent, in support of Lyndsey Schlax: Ms. Lager stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Ben Rose – parent of Ruby Bridges children: Mr. Rose asked the Board to consider allowing Ruby Bridges School to have three kindergarten classes for the 2017-18 school year. Mr. Rose asked for greater collaboration between the district and the Ruby Bridges community.

Kate Meissert – parent of incoming Maya Lin student, in support of Lyndsey Schlax: Ms. Meissert stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

8. Closed Session Action Report

During Closed Session, the Board voted 3-1 with Members Lym, Harris, and Williams in favor of authorizing the district to commence litigation against Community Learning Center Schools, Inc. (CLCS) regarding the recent removal of a member of their Board of Directors.

F. GENERAL BUSINESS

6. <u>Alameda Education Association (AEA) Sunshine Reopener Proposals to AUSD</u>

Lead negotiator Judith Klinger presented the Board with the Alameda Education Association (AEA) Reopener Proposals. AEA opened Article 8, Teaching Hours and Article 14, Salary. Ms. Klinger stated the district needs to pay teachers before budget decisions are made. Ms. Klinger also stated Alameda teachers are among the lowest paid teachers in Alameda County. Ms. Klinger stated if the district keeps operating this way, there will be empty classrooms.

Public Hearing opened: 7:23pm No public comments. Public Hearing closed: 7:23pm

7. Kickoff for Alameda Promise/Collaboration with College of Alameda

COA president Tim Karas explained the Alameda Promise campaign which gives one year of free college (plus funds to cover textbook costs) to all graduating AUSD students. Mr. Karas stated he hopes this will help mitigate gaps and barriers to higher education to Alameda students.

Board members thanked Mr. Karas for the Alameda Promise initiative.

3. Interview of Candidates and Selection of Appointee for Vacant Board Seat

The Board received applications from nine (9) candidates for the Board seat recently vacated when Board member Solana Henneberry passed away. The application period for submitting an application was from March 1st – March 8th. Candidates were vetted by staff to make sure legal requirements were met. The candidates were then invited to be interviewed by the Board. The nine candidates who attended the Board meeting were: Doreen Bracamontes, Lynn Christiansen Esquer, Leslie Ann Fales, Lisa Maxwell, Barbara McClung, Anne McKereghan, Suki Mozenter, Lyndsey Schlax, and Karen Vigna. Board President Gary K. Lym gave the candidates each three minutes to make a statement. Candidates drew numbers to see what order their statements would be given in. The following is a summary of the candidate's three minute statements.

Leslie Fales – Ms. Fales stated she is a local resident and grew up going to Alameda schools. Ms. Fales is a former student Board member. Ms. Fales stated AUSD has given so much to her family and she would now like to give back to community. Ms. Fales stated the district faces significant challenges and she hopes to work collaboratively with the Board to figure out how to equally apportion resources and retain high quality teachers.

Suki Mozenter – Ms. Mozenter stated she has been an elementary school teacher for a really long time and was an AUSD teacher of the year finalist, oversaw ELD for Oakland Unified School District, worked on the AUSD Common Core Transitional Plan, and worked on the AUSD EL Masterplan. Ms. Mozenter stated she would like to help unlock the full potential of the district.

Barbara McClung – Ms. McClung stated she is the parent of current AUSD students and is currently working as the Director of Behavioral Health Initiatives for Oakland Unified School District. Ms. McClung stated she has championed mental health services (all students at OUSD schools have access to mental health services) for district students, has forged a national model for racial justice and equity, and currently manages a district budget of over \$5 million dollars. Ms. McClung stated she believes all staff should receive training in restorative justice and Multi-Tiered Systems of Support. Ms. McClung stated that this work in OUSD has shown a drop in suspensions and traditional discipline.

Lynn Christiansen Esquer – Ms. Christiansen Esquer stated she would like to withdraw her application for Board candidate. Ms. Christiansen Esquer stated she supports Anne McKereghan for Board candidate. Ms. Christiansen Esquer stated she wants to honor (former Board member) Solana Henneberry and feels Anne McKereghan would also honor Solana Henneberry.

Doreen Bracamontes – Ms. Bracamontes stated she is an Alameda resident, a parent of two current AUSD students, and a national board certified teacher. Ms. Bracamontes stated she wants to be a Board member because she can further goals of the Board and administration. Ms. Bracamontes stated she has a proven track record of results with students. Ms. Bracamontes stated she was moved by the teacher statements she has heard tonight and feels the district needs to figure out a way to retain its teachers.

Lyndsey Schlax – Ms. Schlax stated she would like to help the district make schools more than just a place. Ms. Schlax stated she believes schools should be a place where children can safely learn from mistakes, and she stated she has seen schools change communities for the better. Ms. Schlax stated she would like to see all AUSD schools move further towards arts integration, LGBTQ studies, and service based learning. Ms. Schlax stated Alameda still faces major funding inadequacies.

Lisa Maxwell – Ms. Maxwell thanked the Board for considering her candidacy. Ms. Maxwell stated she feels the areas of concern for AUSD are retaining teachers, communication with various schools in Alameda, and figuring out how to maximize enrollment that may come from growth at Alameda Point. Ms. Maxwell stated she has a background in Human Resources contract negotiations and she has been involved in the unionization of a local charter school. Ms. Maxwell stated she would like to see AUSD come together with the Alameda charter schools towards a common goal. Ms. Maxwell stated AUSD and charters are both trying to educate children.

Karen Vigna – Ms. Vigna stated she is a lifelong Alameda resident, has attended local schools, is the mom of a 6 year old child, and has served as a principal at Holy Names, where she has been able to balance immense responsibilities. Ms. Vigna stated she feels it is a gift to have been able to grow up in Alameda and appreciates the Alameda community and her supportive neighbors. Ms. Vigna stated that historically Alameda is a diverse community that is careful not to change too drastically and too quickly. Ms. Vigna stated she is proud that Alameda has become more open and diverse. Ms. Vigna stated her goal is to make good decisions and stated she knows that these decisions impact the entire community. Ms. Vigna stated she has very large shoes to fill but is open to the challenge.

Anne McKereghan – Ms. McKereghan stated she was saddened to be applying for the role of Board member under the circumstances (the passing of former Board member Solana Henneberry), but she understands why the process to appoint has happened so quickly. Ms. McKereghan stated she started off

as a Board member of Alameda Education Foundation in 2003 and has worked alongside many of the current Board in that capacity. Ms. McKereghan stated she knows there are many issues coming forward for AUSD, and she hopes to be able to use her skills as a former accountant/controller and local realtor to solve those issues. Ms. McKereghan stated she understands financials and hopes to be able to use her accounting skills to focus limited district resources on classrooms. Ms. McKereghan stated she knows how to reach out to a wide variety of community members to bring everyone together. Ms. McKereghan stated it is impossible to replace former Board member Solana Henneberry who brought a deep dedication to her role as Board member.

Public Comment:

Kate Meissert – parent of incoming Maya Lin student, in support of Lyndsey Schlax: Ms. Meissert stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Sarah Olaes – AUSD parent, community member, in support of Anne McKereghan: Ms. Olaes stated she is in favor of Anne McKereghan for the vacant Board of Education seat.

Margie Sherratt – former AUSD Board of Education member, in support of Anne McKereghan: Ms. Sherratt stated she is in favor of Anne McKereghan for the vacant Board of Education seat.

Barbara Kahn – former AUSD Board of Education member, in support of Anne McKereghan: Ms. Kahn stated she is in favor of Anne McKereghan for the vacant Board of Education seat.

Barry Savin – former AUSD teacher, in support of Leslie Fales: Mr. Savin stated he is in favor of Leslie Fales for the vacant Board of Education seat.

Olivia Higgins – AUSD parent, LGBTQ Roundtable member, in support of Barbara McClung: Ms. Higgins stated she is in favor of Barbara McClung for the vacant Board of Education seat.

Sue Taylor – parent of former AUSD student, in support of Leslie Fales: Ms. Taylor stated she is in favor of Leslie Fales for the vacant Board of Education seat.

Gene Kahane –AUSD teacher, in support of Leslie Fales: Mr. Kahane stated he is in favor of Leslie Fales for the vacant Board of Education seat.

Joan Tharp – retired public school teacher, current AUSD substitute, in support of Barbara McClung: Ms. Tharp stated she is in favor of Barbara McClung for the vacant Board of Education seat.

Damon Paiz –community member, in support of Leslie Fales: Mr. Paiz stated he is in favor of Leslie Fales for the vacant Board of Education seat.

Bob Kreitz – community member, in support of appointment of candidate who was in recent election: Mr. Kreitz urged the Board to select the candidate who came in fourth in the recent Board of Education election.

LaDonna Dixon – education professional, in support of Barbara McClung: Ms. Dixon stated she is in favor of Barbara McClung for the vacant Board of Education seat.

Aimee Barnes – parent of AUSD student, in support of Leslie Fales: Ms. Barnes stated she is in favor of Leslie Fales for the vacant Board of Education seat.

Brian Goldstein – director of Policy and Development for SF Juvenile Center, in support of Lyndsey Schlax: Mr. Goldstein stated he is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Armand Domalewski – community member, in support of Lyndsey Schlax: Mr. Domalewski stated he is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Shirley Giradaldo – community member, in support of Lyndsey Schlax: Ms. Giradaldo stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Anastasia Mallillin – community member, in support of Lyndsey Schlax: Ms. Mallillin stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Erin Geilman – parent of incoming AUSD student, in support of Lyndsey Schlax: Ms. Geilman stated she is in favor of Lyndsey Schlax for the vacant Board of Education seat.

Member Dailey thanked all the candidates who came out. Member Harris asked the candidates who do not get selected to come out and run in the next election. Member Williams stated she was blown away by the breadth of experience the candidates have and was particularly impressed that all candidates are women.

Member Williams stated her decision-making is guided by her recent candidacy. Member Williams stated she was supported by the community and one of the candidates tonight was also a candidate in November and was supported by 10,000 citizens of Alameda. Member Williams stated she hopes the candidates who are not selected tonight continue to stay engaged in Alameda Unified School District. Member Williams stated she supports Anne McKereghan for Board member.

Member Lym stated he was impressed by the nine phenomenal candidates. Member Lym explained to the audience that in the past two years as a Board member he has been a part of three Board appointments. Member Lym stated the current AUSD Board represents a wide range of talent. Member Lym stated the current Board members were all elected by the community. Member Lym explained the Board had two choices to fill the seat left by Member Henneberry's recent passing - the choice was to either appoint a candidate or have a special election. Member Lym stated the Board chose an appointment. Member Lym stated that three of the current Board members are serving because of the recent election. Member Lym explained that he had a conversation with General Counsel and his understand is that if the election had occurred right after Member Henneberry's passing, the fourth place finisher would have been appointed to the Board. Member Lym stated it is for these reasons he supports Anne McKereghan for Board member.

Motion to provisionally appoint Anne McKereghan to the Vacant Board of Education Seat.

ROLE CALL VOTE

MOTION: Member Lym **AYES:** Members Dailey, Harris, Williams, Lym **NOES:** None **SECONDED:** Member Dailey

MOTION APPROVED

Board Member Gary Lym left the meeting due to feeling ill.

D. COMMUNICATIONS (continued)

3. Superintendent's Report

Dr. McPhetridge gave the Board information about Nutrition Awareness Month. Dr. McPhetridge also shared information about the EHS Radio Station KJTZ, FACES program at Alameda High, ASTI Green Ribbon Award, the upcoming Career Fair at Encinal High School, and Homework Work Group applications.

4. Board Members' Report

Member Harris – Member Harris stated the Board and district are working on a plan for employee housing and she has been happy to have to opportunity to meet with community members regarding this issue. Member Harris said the topic of employee housing will be on the City Council agenda for April 4th and invited members of the public who are interested to attend the meeting. Member Harris stated she attended and volunteered at the recent Alameda Firefighters/AEA Crab Feed and it was the most successful Crab Feed so far. Member Harris stated the Crab Feed benefitted Dreamcatchers and Alameda Point Collaborative. Member Harris stated she recently met with the president of the Ruby Bridges PTA to discuss staffing at the school and that it is her value to keep Ruby Bridges Elementary a sustainable program.

5. Student Board Members' Report

Elizabeth McDonough, Alameda High School Student Board Member: Ms. McDonough shared March Madness spirit week is coming up and that the Junior Prom is coming up on March 25th. Ms. McDonough shared Alameda High School just kicked off the "Creating Goodness" campaign for better mental health for students. Ms. McDonough shared the Alameda High School drama teacher will be out for the remainder of the year and that the school drama productions may be delayed. Ms. McDonough shared that Alameda High teachers recently voted to continue SMART period and block schedule for the 2017-2018 school year.

Rasarea Chan, ASTI Student Board Member: Ms. Chan shared Beautification Day was recently held on the ASTI campus. Ms. Chan shared that College Day was also recently held along with School Site Council and PTSA meetings as well. Ms. Chan shared that the ASTI school-wide speech contest being held this week. Ms. Chan finished her report by inviting the community to the ASTI PTSA Legacy Gala this Saturday.

Amy Chu, Encinal Student Board Member: Ms. Chu shared that many students and staff supported National Women's Day on March 8th with many Encinal staff members participating in the day-long protest. Ms. Chu shared there was a rally/unifying event held on March 9th for National Women's Day. Ms. Chu stated the district's architects are meeting with Encinal staff and department heads to plan the Measure I Bond work.

E. ADOPTION OF THE CONSENT CALENDAR

- 1. Certificated Personnel Actions
- 2. Classified Personnel Actions
- 3. Approval and Acceptance of Donations
- 4. Approval of Bill Warrants and Payroll Registers
- 5. College Readiness Block Grant Plan
- 6. Proclamation: Nutrition Awareness Month March
- 7. Resolution No. 2016-2017.62 Approval of Budget Transfers, Increases, Decreases
- 8. Approval of Measure I Contracts (Standing Item)
- 9. Ratification of Contracts Executed Pursuant to Board Policy 3300
- 10. Approval of New Secondary Course Descriptions

Motion to approve the adoption of the Consent Calendar.

MOTION: Member Williams **AYES:** Members Dailey, Harris, Williams **NOES:** None **SECONDED:** Member Dailey

MOTION APPROVED

G. GENERAL BUSINESS

 Season for Non-Violence Daily Reading Superintendent McPhetridge read the Season for Non-Violence Daily Reading. The word for the day is <u>Ecology</u>, and the quote of the day comes to us from Barry Commoner: "The first law of ecology is that everything is related to everything else."

4. <u>Resolution Number 2016-17.63 Approving Material Charter Revisions for Academy of Alameda Charter Elementary School and Academy of Alameda Charter Middle School</u> Academy of Alameda (AOA) is a charter school organization with two schools - Academy of Alameda Middle School and Academy of Alameda Elementary School authorized by the Board. AOA's operations are governed in large measure by its charter, a foundational document approved by the Board as part of the school's most recent renewal process. At the Board's February 14, 2017 meeting, AOA submitted the

attached request for a material revision to its charter. The revision seeks to revise the lottery preferences for both schools so that they have a consistent sibling and resident policy. California charter law requires that the public be given an opportunity to comment on any proposed

California charter law requires that the public be given an opportunity to comment on any proposed material charter revisions before the Board takes action. This public hearing was done at the Board's February 28th Board of Education meeting with staff recommendation coming tonight.

Motion to approve Resolution Number 2016-17.63 Approving Material Charter Revisions for Academy of Alameda Charter Elementary School and Academy of Alameda Charter Middle School

MOTION: Member Dailey AYES: Members Dailey, Harris, Williams NOES: None ABSENT: Member Lym SECONDED: Member Williams

MOTION APPROVED

5. <u>Alameda Unified School District "Sunshine" Reopener Proposals to Alameda Education Association</u> (AEA)

Public Hearing opened: 9:11pm No public comments. Public Hearing closed: 9:12pm

7. Alameda Unified School District "Sunshine" Reopener Proposals to CSEA, Chapter 27 (CSEA 27)

Public Hearing opened: 9:12pm Public comments: CSEA 27 member Amy Keegan spoke to ask for a fair and equitable process during negotiations. Public Hearing closed: 9:13pm

8. CSEA, Chapter 27 (CSEA 27) "Sunshine" Reopener Proposals to the District

Public Hearing opened: 9:13pm No public comments. Public Hearing closed: 9:14pm

9. Approval of Second Interim Financial Report

Twice during the fiscal year, a school district is required to submit a financial report certifying the district's ability to meet its financial obligations for the current year and two subsequent years. The reports examine the district's attendance, spending patterns, fund balance, reserve for economic uncertainties, and multi-year projections. Shariq Khan, Chief Business Officer, presented the 2016-2017 Second Interim which reports the district's financial position as of January 31, 2017.

Mr. Khan highlighted several areas of concern for the district. Areas of concern include ongoing expenditures funded by one-time transfers (including recent increases in employee compensation), Special Education costs, transportation costs, the district's non-competitive salary schedule, deferred maintenance, and Measure B1 parcel tax litigation.

Superintendent Sean McPhetridge highlighted other areas of concern by stating the district needs to have tight FTE (full time employee) allocation in order to have money to pay our teachers. Dr. McPhetridge also reminded the audience that over the last two years the former Board made decisions about reserve funds and used deferred maintenance money in order to give salary increases to staff. Dr. McPhetridge stated the current board will have to decide what their values are going forward.

A Board member stated if we don't make an effort to pay our staff more, staff will not be willing to help the district in times of financial catastrophe. The Board member stated she doesn't want to prioritize building reserves over paying district staff.

Dr. McPhetridge stated the future of the district is pretty harrowing. Dr. McPhetridge stated he agrees with the Board member and knows we can trust all our employees to make sacrifices in times of need. Dr McPhetridge stated it is the job of district leadership to lay out tradeoffs and have data based discussions.

A Board member asked if the district had used one-time money to fund salary increases. Shariq Khan responded by saying last year fiscal staff transferred \$2.5 million out of the deferred maintenance fund to use for increased salary compensation.

Dr. McPhetridge stated he agrees district employees need to get paid more and it is a travesty that our employees get paid so low. Dr. McPhetridge asked the public to help elect legislators that will help us get education funding. Dr. McPhetridge stated it is a social justice crisis. Dr. McPhetridge explained that he sees AUSD's wonderful student Board members and thinks they will probably go on to college, but many of their peers will not due to the underfunding of education in the state of California. A Board member agreed with this statement.

A Board member asked about a recent demographic study and asked if AUSD will gain any enrollment from the new housing on the former Navy Base. CBO Shariq Khan stated that AUSD will not gain any noticeable enrollment due to the cost of the housing.

A Board member asked to be able to see previous year budgets next to current year and future year projections with future Board presentations.

Motion to approve the Second Interim Financial Report with the request for more historical data to be included in upcoming budget presentations.

MOTION: Member Williams AYES: Members Dailey, Harris, Williams NOES: None ABSENT: Member Lym **SECONDED:** Member Dailey

MOTION APPROVED

10. Swearing In of Newly-Appointed Board Member

Superintendent Sean McPhetridge performed the swearing in ceremony for newly appointed provisional Board member Anne McKereghan. Ms. McKereghan will be sworn in again at the March 28th Board of Education meeting.

G. ADJOURNMENT – 9:48pm

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Highlighting Alameda Schools - Earhart Elementary School
Item Type:	
Background:	Highlighting Alameda Schools - Earhart Elementary School
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	This item is presented for information only.
AUSD Guiding Principle:	#4 - Parental involvement and community engagement are integral to student success.
Submitted By:	Steven Fong, Chief Academic Officer

ATTACHMENTS:

DescriptionHighlighting - Earhart

Upload Date 3/22/2017

Type Presentation

ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Highlighting Alameda Schools: Amelia Earhart Elementary School

3/28/2017 Joy Dean, Principal

Introduction: Theory of Action

- If students receive rigorous instruction in math, science and technology, and
- If the instruction is provided daily and is coordinated, integrated and linked to standards, and
- If the instruction uses common vocabulary, and
- If music and rhythm are integrated to reinforce and further develop the left brain thinking, and
- If music is used as a tool to enhance memory, and
- If technology is used to support all learners in achieving, and
- If all students have access and opportunity to use technology, and
- If teachers have professional development to assure their success in using the instructional technology and integrating music into math and science, and
- If teachers have structured collaboration time to work in grade level teams to develop rigorous integrated lessons and systematize the consistent implementation,

Then our students will have the skills, knowledge and understanding of math, science and technology to be prepared to excel in the twenty-first century.

LCAP Goals

- 1. Eliminate barriers to student success and maximize learning time
- 2a. Support all students in becoming college and career ready
- 2b. Support all English Learners (ELs) in becoming college and career ready
- Support parent/guardian development as knowledgeable partners and effective advocates for student success
- 4. Ensure that all students have access to basic services

S.O.A.R! to excellence



http://www.fiddlersgreen.net/models/aircraft/Lockheed-Vega.html

Revised

Innovation to Excellence

Amelia Earhart's innovative science and engineering program creates unique opportunities for collaborative hands-on experimentation and problem-solving. This leads to engagement and academic growth by ALL students. The conversation engendered by and propelled by the excitement of discovery pulls all students together regardless of English fluency level.

> ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Science Lab and Classroom Overlap:

- Science Talks with Notebooks
- Reading in Class and Media Center
- Language Lessons about Science
- Cross-Age Mentoring
- Classroom Exploration
- Musicals
- Songs with Science Lyrics
- Games with Science Information



Have a Conversation

Levels of Questioning- Depth of Knowledge





Listen and Respond



http://www.resa.net/curriculum/curriculum/science/professionaldevelopment/ngss-pd/ngss-handouts/

Determine and Support Forms (Mortar) for Conversation:

DURING THE INVESTIGATION:

See

l see... I observe... I notice...

Think

I think...because... I discovered that... I learned that... Now I know that... It makes sense that ... because...



Wonder

I wonder why... I wonder how... I wonder if... I still wonder... What if.... I would like to find out... I have a question about..


Built into the Earhart program is the specific and careful planning needed to address the language needs of our population.

We learn about the solar system by singing about vacationing on

Mars.

Revised

Parent/Guardian Engagement



Excellence & Equity For All Students

Parent/Guardian Engagement

Essential to Earhart's success is the full commitment of administration, teachers and parents in the Earhart Innovative Program. Parents were the driving force behind the Earhart innovation experiment, helping to plan an inventive program rather than a charter school. They actively volunteer in docent programs in the arts, in science and in technology/media. Volunteers support important school websites, like the fundraising site earhartpta.org, and earhartsciencelab.org. Most importantly, active Earhart parents reach out to new Earhart parents to ease their way into the community and teach newcomers how to help their children in this active and ambitious school.



Questions?



ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Employee(s) of the Month			
Item Type:	Information			
Background:	Employee of the Month for March is Gardner (Taj) Simmons, a teacher from Ruby Bridges School.			
Goals:	Routine Matter			
Fund:				
Fund Codes:				
Fiscal Analysis				
Amount (Savings) (Cost):	Not applicable			
Department Budget:	Not applicable			
Recommendation:				
AUSD Guiding Principle:	#7 - All employees must receive respectful treatment and professional support to achieve district goals.			
Submitted By:	Timothy Erwin, Chief Human Resources Officer			

ATTACHMENTS:

	Description	Upload Date	Туре
۵	Employee of the Month for March	3/22/2017	Backup Material



Human Resources 2060 Challenger Drive Alameda, CA 94501 Phone 510.337.7070 Fax 510.522.8274

Employee of the Month March 2017

The employee recognition program is a District-wide program to promote a greater appreciation of District employees and to publicly honor special employees for outstanding service that directly or indirectly contributes to students in the Alameda Unified School District. Each month, at the Board of Education meeting, those employees selected will be recognized by the Board with a presentation by the President of the Board and the Superintendent of Schools. The person so honored is:

Gardner (Taj) Simmons

Teacher Ruby Bridges Elementary "Above and Beyond"

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Certificated Personnel Actions		
Item Type:	Consent		
Background:			
Goals:	Routine Matter		
Fund:			
Fund Codes:			
Fiscal Analysis			
Amount (Savings) (Cost):	: All positions shown are authorized by the board and are included in the 2016-2017 budget.		
Department Budget:			
Recommendation:	Approve as submitted.		
AUSD Guiding Principle:	#6 - Allocation of funds must support our vision, mission, and guiding principles.		
Submitted By:	Timothy Erwin, Chief Human Resources Officer		

ATTACHMENTS:

	Description	Upload Date	Туре
D	Certificated Personnel Report	3/29/2017	Backup Material

Certificated Personnel Actions March 28, 2017

Resignation(s)						
Last	First	Assignment	Reason	FTE	Location	Effective Date
Backhaus	Nicole	Mild/Moderate	Leaving Area	1.0	Bay Farm	6/9/2017
Muller	John	English/Social Studies	Retirement	1.0	Wood Middle School	6/9/2017
Orozco	Christina	Leave Teacher	Child Rearing	1.0		6/9/2017
Osborne	Patricia	K/1 Loop	Retirement	1.0	Maya Lin	6/9/2017
Pilch	Lisa	Science	Other	.40	Island High	6/9/2017
Leave of Absence(s)					
Last	First	Assignment	Reason	FTE	Location	Effective Date
Causapin	Patricia	Mathematics	General Purpose	.20	Alameda High	2017-2018 SY
Huhn	Heidi	TSA/Leave Teacher	General Purpose	1.0	Haight School	2017-2018 SY
Change of Status						
Last	First	Assignment	Reason	FTE	Location	Effective Date
Campbell-Caldwell	Marva	Leave Teacher				
		to Fifth Grade	Return from Leave	1.0	Haight Elementary	8/16/2017
Liu-Smith	Grace	Leave Teacher				
		to First Grade	Return from Leave	1.0	Lum Elementary	8/16/2017
Martinez	Rayna	English/Social Science		1.0	Island High School	
		to English	Displacement	1.0	Wood Middle School	8/16/2017
		1				

Timothy Erwin, Chief Human Resources Officer

Certified:

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Classified Personnel Actions
Item Type:	Consent
Background:	
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	All positions shown are authorized by the board and are included in the 2016-2017 budget.
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#6 - Allocation of funds must support our vision, mission, and guiding principles.
Submitted By:	Timothy Erwin, Chief Human Resources Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	Classifed Personnel Report	3/29/2017	Backup Material

Classified Personnel Actions March 28, 2017

Appointments						
Last	<u>First</u>	Assignment	F	TE	Location	Effective Date
Alexander	Georgette	SPED Para V	0).75	Earhart	4/10/2017
Merry	Sunny	SPED Para III	0).75	Lum	3/27/2017
Reynolds	Octavia	SPED Para III	0).75	Earhart	3/20/2017
		,				
Change of Status						
Poral	Raul	Head Custodian-Ele			Maya Lin	
		to Head Custodian-HS	1	L	EHS	4/3/2017
Torres	Olivia	School Office Mana	ger 1	L	Lum	
		to School Office Mana	ger 1	L	Island HS	3/27/2017
Sabadlab	Elizabeth	SPED Para III	0).75	Otis	
		to SPED Para V	0).75	LMS	3/27/2017
Shelton	Tara	Para II-Gen. Ed	0).4375	Edison	
		to Para II-Gen. Ed/SPE	D Para V 0).625	Edison	3/20/2017
Resignations						
Last	<u>First</u>	Assignment	F	-TE	<u>Location</u>	Effective Date
Serna	Roxana	SPED Para IV	0	0.75	Otis	3/17/2017
Shiro	Melody	SPED Para V	0	0.75	WCDC	4/7/2017
	,					

Short Term Employee

Pursuant to Education Code section 45101(a), the governing board specifies and approves the following short term employees

<u>Last</u> Tauscher <u>First</u> Andrew N Classification SPED Para V

0.75

Location

LMS

<u>Effective Date</u> 3/17/2017 to 3/24/2017

Certified:

Timothy Erwin, Chief Human Resources Officer

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval and Acceptance of Donations
Item Type:	Consent
Background:	Throughout the school year, donations are routinely accepted by the District. The donations are from various sources and are commonly designated for specific uses.
Goals:	Routine Matter
Fund:	General Fund
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	Will increase the revenues of the District in the amount of \$55,318.72
Department Budget:	Various
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles.
Submitted By:	Shariq Khan, Chief Business Officer

ATTACHMENTS:

	Description	Upload Date	Туре
D	Summary Site Donations	3/21/2017	Backup Material

2016-2017 Summary Site Donations 3/7/2017- 3/20/2017

Slip Date	Site	Check#	Date	Donor	A	mount	Site Total	Total Donations	Account
2/24/2017	AHS	114	2/21/2017	Gage M Dee	\$	6.00			K-12 Instruction
2/24/2017	AHS	1034		Jocilyn Goodwin-Thompson	\$	9.00			K-12 Instruction
2/24/2017	AHS	Cash		No Name	\$	6.00			K-12 Instruction
3/2/2017	AHS	Cash	2/23-28/17	No Name	\$	15.00			K-12 Instruction
3/6/2017	AHS	1571	2/28/2017	Laurie Slez	\$	190.00			K-12 Instruction
3/6/2017	AHS	176	2/26/2017	Steve Yoon	\$	190.00			K-12 Instructio
3/6/2017	AHS	249	3/1/2017	Livia Bao Young	\$	360.00			K-12 Instructio
3/6/2017	AHS	8268	2/28/2017	Clayton Woo	\$	190.00			K-12 Instructio
3/6/2017	AHS	1368	3/2/2017	Clement Chin	\$	95.00			K-12 Instructio
3/6/2017	AHS	2551		Annie Chan	\$	95.00			K-12 Instructio
3/6/2017	AHS	3041		Roy Morgan	\$	95.00			K-12 Instructio
3/6/2017	AHS	6111		Kerry Wilmerding	\$	125.00			K-12 Instructio
	AUC	Cosh			ć	25.00			K 12 Instructio
3/7/2017	AHS	Cash	3/2-7/17	No Name	\$	25.00			K-12 Instructio
3/7/2017	AHS	2770	2/25/2017	Dennis Gee	\$	95.00			K-12 Instructio
3/7/2017	AHS	1355	3/5/2017	George Cooper	\$	95.00			K-12 Instructio
3/7/2017	AHS	4292		Jesus Vargas	\$	95.00			K-12 Instructio
3/7/2017	AHS	453		Peri Drake	\$	95.00			K-12 Instructio
3/7/2017	AHS	2594		Rachel Saidman	\$	95.00			K-12 Instructio
3/7/2017	AHS	1034		Albert Dao	\$	95.00			K-12 Instructio
3/7/2017	AHS	2298		Edward Kupa	\$	450.00			K-12 Instructio
3/8/2017		8763192830		International Money Order	\$	6.00			K-12 Instructio
3/8/2017	AHS	1115	2/27/2017	Katherine Roberts	\$	3.00			K-12 Instructio
3/8/2017	AHS	567	3/1/2017	Linda Woodworth	\$	6.00			K-12 Instructio
3/8/2017	AHS	Cash	2/27-3/8/17	No Name	\$	30.00			K-12 Instructio
							\$ 2,466.00		
3/13/2017	Bay Farm	1110094786	3/6/2017	PG&E	\$	159.00			K-12 Instructio
3/13/2017	Bav Farm	1110099189	3/6/2017	PG&E	\$	684.00			K-12 Instructio
-, -, -			-,-, -		,		\$ 843.00		
3/6/2017	Earhart	3349	2/5/2017	Earhart PTA	\$	1,000.00			K-12 Instructio
3/0/2017	Lamait	5545	3/3/2017		Ş	1,000.00	\$ 1,000.00		K-12 IIISti uctio
2/7/2017	Edison	1751	2/6/2017	Edicon DTA	\$	409.69			K 12 Instructio
3/7/2017	Euison	1751	5/0/2017	Edison PTA	Ş	409.09	\$ 409.69		K-12 Instructio
2/1/2017	Facinal	F0800	1/20/2017	Ohio Drinta	ć	26.01			K 12 Instructio
2/1/2017	Encinal	50890		Ohio Prints	\$	36.91			K-12 Instructio
2/1/2017	Encinal	1761		AP Exam Ledger	\$	250.00			K-12 Instructio
2/1/2017	Encinal	1338611		Wells Fargo	\$	188.44			K-12 Instructio
2/1/2017	Encinal	Cash	No Date	No Name	\$	800.00	¢ 1 77 5 75		K-12 Instruction
							\$ 1,275.35		
3/7/2017	Haight	1005	2/16/2017	Kids & Science First Foundation	\$	3,000.00	A 0.000 00		K-12 Instructio
							\$ 3,000.00		
3/2/2017	Otis	3502	2/19/2017	Otis PTA		37,106.68			K-12 Instructio
3/2/2017	Otis	3504	2/19/2017	Otis PTA	\$	3,000.00			K-12 Instructio
							\$ 40,106.68		

3/13/2017	Ruby	1110099374	3/6/2017 PG&E	\$	550.00	\$ 550.00			K-12 Instruction
3/14/2017 3/14/2017	WCDC WCDC	97 107	3/14/2017 Ung Ken Ly 2/16/2017 Ung Ken Ly	\$ \$	55.00 165.00	\$ 220.00			Pre-K Instruction Pre-K Instruction
3/3/2017	Wood	Cash	No Date No Name	\$	558.00				K-12 Instruction
3/9/2017	Wood	3136	12/8/2016 Abundance Foundation	\$	240.00				K-12 Instruction
3/8/2017	Wood	884797	3/7/2017 Cal State University East Bay	\$	250.00				K-12 Instruction
3/15/2017 3/15/2017	Wood Wood	Cash Cash	No Date No Name No Date No Name	\$ \$	2,110.00 2,290.00	\$ 5,448.00	Ś	55,318.72	K-12 Instruction K-12 Instruction

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of Bill Warrants and Payroll Registers
Item Type:	Consent
Background:	On a routine basis, all payments from the funds of the District are made by written order of the Board of Education. This requirement is provided under Education Code 42631.
	Five redactions were made where posting of that information would violate agreed upon confidentiality settlements. The District is posting all bills and warrants except for the ones that are redacted.
Goals:	Routine Matter
Fund:	General Fund
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	Will reduce the available funds of each respective site/department budget by \$2,159,852.36
Department Budget:	Various
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles.
Submitted By:	Shariq Khan, Chief Business Officer

ATTACHMENTS:	
Description	

Summary of Register

Upload Date 3/21/2017

Type Backup Material

ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Fiscal Services Department 2060 Challenger Dr Alameda, CA 94501 (510) 337-7082

Re	Board	Meeting	of March	28,	2017
----	-------	---------	----------	-----	------

To: Recording Secretary, Board of Education

From: Fiscal Department

Subject: Summary of Register (Bill and Payroll Warrant)

Attached is the summary of Register issued for the period. Supporting register attached.

Signed:

lasboul R. Carbajal 03-20-

Date:

Board of Education

Approved by:

Board President

Date

Alameda Unified School District will effectively use our limited resources to ensure that every student succeeds.

Summary of Register For Board Meeting March 28, 2017 Alameda Unified School District

Pages	Warrant Number	Date	Amount
1-3	50828968-50829082	3/15/2017	\$ 2,159,852.36
	3		
-			
Total			\$ 2,159,852.36

Prepared By: Reviewed By: Date 12 3/20/11 Date 03/20/11 Inla jil A. Dizon R. Carbajak

¢.

Number	Date	Description	Withd	rawal
50828968	3/15/2017	Bongiovanni, Zabel	\$	12.09
50828969	3/15/2017	Chinn, Margaret M	\$	75.12
50828970	3/15/2017	Falgares, Matthew J	\$	73.72
50828971	3/15/2017	Gross, Bryan W	\$	112.35
50828972	3/15/2017	Horton, Bruce	\$	118.03
50828973	3/15/2017	Huang, Zhaoying	\$	99.38
50828974	3/15/2017	Thomas, Bradley Dean	\$	199.04
50828975	3/15/2017	Land, Jennifer M	\$	61.10
50828976	3/15/2017	Luna, Atreyu	\$	14.23
50828977	3/15/2017	Lurie, David	\$	23.75
50828978	3/15/2017	Lyng, Robert E	\$	559.16
50828979	3/15/2017	Medina-Caporal, Claudia	\$	1,194.70
50828980	3/15/2017	Missaggia, Karyn	\$	117.00
50828981	3/15/2017	Pence, Marc	\$	83.40
50828982	3/15/2017	Siltanen, Robert	\$	131.29
50828983	3/15/2017	van Herk, Robert	\$	509.65
50828984	3/15/2017	Ward, Patrick T	\$	129.47
50828985	3/15/2017	ACSIG	\$	892,235.00
50828986	3/15/2017	Alameda County Registrar of Vo	\$	128,472.87
50828987	3/15/2017	Lakeshore Learning	\$	154.15
50828988	3/15/2017	Loomis	\$	443.25
50828989	3/15/2017	MailFinance	\$	1,328.16
50828990	3/15/2017	**Mary Thao	\$	
50828990		Mary mao Master Teacher Inc		73.19
50828992	3/15/2017	Maxim Health Care Services Inc	\$	177.70
50828992	3/15/2017		\$	5,037.50
	3/15/2017	Meehleis Modular Buildings, In	\$	221,182.35
50828994	3/15/2017	Multi Health System	\$	752.63
50828995	3/15/2017	National Association of School	\$	514.00
50828996	3/15/2017	NCS Pearson Inc	\$	8,476.09
50828997	3/15/2017	Office Depot	\$	3,057.28
50828998	3/15/2017	Oriental Trading Co	\$	182.82
50828999	3/15/2017	Pacific Rim Produce	\$	1,738.50
50829000	3/15/2017	Phillips Academy	\$	32,756.25
50829001	3/15/2017	Premier Healthcare Services LL	\$	4,365.00
50829002	3/15/2017	Professional Tutors of America	\$	637.50
50829003	3/15/2017	Quattrocchi Kwok Architects, I	\$	253,801.07
50829004	3/15/2017	R F MacDonald Company	\$	900.00
50829005	3/15/2017	Raskob Learning Institute And	\$	2,006.76
50829006	3/15/2017	Refrigeration Supplies Distrib	\$	169.91
50829007	3/15/2017	Ro Health, Inc.	\$	5,671.00
50829008	3/15/2017	School Loop, Inc.	\$	405.00
50829009	3/15/2017	Schroeder Dent	\$	237.08
50829010	3/15/2017	Seneca Center	\$	32,166.00
50829011	3/15/2017	Seton Identification Products	\$	247.45
0829012	3/15/2017	Shred Works, Inc.	\$	138.00
0829013	3/15/2017	SOS Survival Products	\$	1,664.68
0829014	3/15/2017	Southwest School & Office Supp	\$	1,457.44
0829015	3/15/2017	Springstone School	\$	2,175.00
0829016	3/15/2017	Super Duper Publications	\$	762.85
0829017	3/15/2017	**Suzette Barnachie	\$	33.38
0829018	3/15/2017	Synovia Solutions, LLC	\$	432.50
0829019	3/15/2017	Takahashi Morris, Garner	\$	1,440.00
0829020	3/15/2017	Traverso Tree Service	\$	150.00

0

Number	Date	Description	Withd	rawal
50829021	3/15/2017	United Parcel Service	\$	70.87
50829022	3/15/2017	US Bank Corporate Payment Syst	\$	486.72
50829023	3/15/2017	Walgreen Drug Stores	\$	675.00
50829023	3/15/2017	West Alameda County Conference	\$	1,752.00
50829024	3/15/2017	Western Roofing Service	\$	144,531.10
50829025	3/15/2017	Whitecastle Tours Inc	\$	1,968.76
		Wilson Language Training Corpo	\$	2,716.62
50829027	3/15/2017	WorkForce Software, LLC	\$	16,269.00
50829028	3/15/2017	**Yuen Man Ng	\$	32.96
50829029	3/15/2017		\$	6,000.00
50829030	3/15/2017	(STRS) Eisenmann, Anne	\$	10,093.83
50829031	3/15/2017	Academy Of Alameda Middle Scho		
50829032	3/15/2017	ACCYF / City of Alameda	\$	5,000.00
50829033	3/15/2017	Acrell Inspection Services	\$	14,027.30
50829034	3/15/2017	ACSIG	\$	19,985.00
50829035	3/15/2017	ACSIG dental	\$	126,064.11
50829036	3/15/2017	ACTS	\$	366.00
50829037	3/15/2017	Advanced Inspections Inc.	\$	6,930.00
50829038	3/15/2017	American Stage Tours, LLC	\$	1,520.00
50829039	3/15/2017	Analytical Behavior Consultant	\$	3,750.00
50829040	3/15/2017	Athens Baking Company, Inc.	\$	1,313.61
50829041	3/15/2017	AUSD Revolving Fund	\$	585.60
50829042	3/15/2017	Barnes & Noble	\$	891.48
50829043	3/15/2017	BART Group Ticket Sales	\$	154.80
50829044	3/15/2017	Bay Area Community Resource (B	\$	1,897.50
50829045	3/15/2017	Bay Area Community Resource (B	\$	41,035.93
50829046	3/15/2017	Bay Area News Group	\$	125.00
50829047	3/15/2017	Bochner, Laurie F	\$	3,575.00
50829048	3/15/2017	Burns-McCloskey, Deborah	\$	1,215.00
50829049	3/15/2017	Bush, Michael Paul	\$	2,031.25
50829050	3/15/2017	Calif Adult Ed Admin Assoc (CA	\$	450.00
50829051	3/15/2017	Carper, Therese M.	\$	576.00
50829052	3/15/2017	CDW Government Inc	\$	1,949.99
50829053	3/15/2017	Cenergistic LLC	\$	18,400.00
50829054	3/15/2017	Chinese Historical Society of	\$	250.00
50829055	3/15/2017	Concept Schools NFP	\$	450.00
50829056	3/15/2017	**Connie Chu	\$	19.26
50829057	3/15/2017	Consolidated Printers Inc	\$	12,539.72
50829058	3/15/2017	Crystal Creamery/Foster Farms	\$	7,982.65
50829059	3/15/2017	Crystal Creamery / Foster Farm	\$	2,134.02
50829060	3/15/2017	Cypress School	\$	7,113.00
	3/15/2017	Danielsen Co	\$	18,652.92
50829061	3/15/2017	Delta Charter Service	\$	987.00
50829062		Demco Inc	\$	548.97
50829063	3/15/2017		\$	496.00
50829064	3/15/2017	Developmental Resources	\$	494.89
50829065	3/15/2017	Dovetail Learning, Inc.	\$	
50829066	3/15/2017	Economic & Planning Systems, I	\$	18,093.75
50829067	3/15/2017	Educate California		1,107.17
50829068	3/15/2017	Emprint / Moran Printing, Inc.	\$	2,664.20
50829069	3/15/2017	Encyclopaedia Britannica Inc.	\$	10,990.00
50829070	3/15/2017	EnviroScape	\$	1,200.97
50829071	3/15/2017	Flinn Scientific	\$	2,627.35
50829072	3/15/2017	Follett School Solutions Inc	\$	167.00
50829073	3/15/2017	Gappa, Cynthia L.	\$	1,895.00

Number	Date	Description	Witho	Irawal
50829074	3/15/2017	Gateway Learning Group, Inc.	\$	3,995.00
50829075	3/15/2017	Gold Star Foods	\$	10,552.66
50829076	3/15/2017	Harris School Solutions	\$	782.04
50829077	3/15/2017	Interpreters Unlimited	\$	3,576.10
50829078	3/15/2017	Island Print Express	\$	61.18
50829079	3/15/2017	**Jolene Barcinas	\$	57.78
50829080	3/15/2017	JP School Consulting Services	\$	1,218.75
50829081	3/15/2017	Juvo Autism + Behavioral Healt	\$	2,798.71
50829082	3/15/2017	King, Tacuma	\$	1,000.00
			\$	2,159,852.36

I certify to the best of my knowledge and belief, the payments shown above are correct and have been approved by the governing board of the district.

<u>3 - 15 - 17</u> Date Authorized Agent

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of Measure I Contracts (Standing Item)
Item Type:	Consent
Background:	Alameda voters approved Measure I in November 2014, and the Bond Program Project Schedule: Option 5A was approved at the April 14, 2015 board meeting.
	As the bond program schedule dictates, there will be various contracts to come before the Board for approval. Contracts may include construction bid contracts, architectural services contract addenda, specialists/consultants agreements, etc. Staff has created a standing board item to approve the bond program contracts to keep the bond program contracts separate from the approval of other contracts.
	The following contracts related directly to the Measure I Bond Program are presented for ratification:
	1. (Fund 21) Amendment No. 1 to Lease Leaseback Agreement between AUSD and Lathrop Construction Associates, Inc. for a guaranteed project cost of \$45,516,271.00.
	 (Fund 21) Change Order 002 between AUSD and Meehleis Modular for an increase of \$13,629.00 (Fund 21) Professional Services Agreement between AUSD and Wallace Kuhl & Associates in the amount of \$239,355.00.
Goals:	Create a system of attractive school options
Fund:	
Fund Codes:	21 Building – Bond Fund
Fiscal Analysis	
Amount (Savings) (Cost):	See attached contract(s) for detailed expenditures.
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles.
Submitted By:	Shariq Khan, Chief Business Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	Lathrop LLB	3/21/2017	Backup Material
۵	Meehleis	3/21/2017	Backup Material
۵	Wallace Kuhl & Associates	3/21/2017	Backup Material

AMENDMENT NO. 1 TO LEASE LEASEBACK DOCUMENTS:

1. FACILITIES LEASE BY AND BETWEEN LATHROP CONSTRUCTION ASSOCIATES, AS LESSOR AND ALAMEDA UNIFIED SCHOOL DISTRICT AS LESSEE, DATED AS OF NOVEMBER 1, 2016.

This Amendment to Lease Leaseback Documents ("Amendment") is made and executed this 28th day of March, 2017 between Lathrop Construction Associates, Inc ("Developer" or "Lessor") and the Alameda Unified School District, a California public school district located in Alameda, California ("District" or "Lessee") (collectively, the "Parties")

RECITALS

- A. WHEREAS, Developer and District executed the following two leases pursuant to Section 17406 of the Education Code of the State of California under which Developer is to provide for construction consisting of the modernization of portions of Alameda High School. ("Project"):
 - 1. Site Lease By And Between Alameda Unified School District As Lessor And Lathrop Construction Associates, Inc. as Lessee, dated as of November 1, 2016 ("Site Lease"); and
 - 2. Facilities Lease By And Between Lathrop Construction Associates, Inc.as Lessor And Alameda Unified School District as Lessee, dated as of November 1, 2016 ("Facilities Lease") (Collectively, with all incorporated exhibits, the "Lease Leaseback Documents").
- B. WHEREAS, it is now the desire and intention of the Parties to amend the Lease Leaseback Documents as set forth below.

NOW, THEREFORE, in light of the foregoing facts and in further consideration of the promises and agreements of the Parties set forth herein below, it is mutually agreed as follows:

TERMS AND CONDITIONS

Except as revised herein, all other provisions of the Lease Leaseback Documents and/or addendum shall remain in full force and effect and are reaffirmed. If there is any conflict between this Amendment and any provision of the Lease Leaseback Documents, the provisions of this Amendment shall control.

THE FOLLOWING CHANGE SHALL BE MADE TO THE FACILITIES LEASE:

1. Section 11.2.2 shall be amended to read as follows:

Contract Time / Construction Schedule. It hereby understood and agreed that assuming the District issues a Notice to Proceed on or before <u>November 2, 2016</u>. District and Contractor may also approve additional changes in the Construction Schedule. District shall have beneficial occupancy on or before <u>March 28, 2019</u> and Project Completion shall be on or before <u>April 9, 2019</u>. The time period between the Notice to Proceed and Completion shall be the total Contract time ("Contract Time"). The Construction shall be performed pursuant to the construction schedule, attached hereto as **Exhibit F** ("Construction Schedule"). The Construction Schedule must be approved by the District prior to execution of this Facilities Lease.

- 2. Exhibit "C" shall be replaced with Amended Exhibit C, a copy of which, is attached hereto as Exhibit A to this Amendment.
- 3. Exhibits "F", "J" and "K" shall be added to the Facilities Lease and are collectively attached hereto as Exhibit B to this Amendment.

ACCEPTED AND AGREED on the date indicated below:

Dated: _____ 2017

Dated: 3/2/ 2017

ALAMEDA UNIFIED SCHOOL DISTRICT

By:

Print Name:

Print Title: Board President

By:

Print Name: Sean McPhetridge

Print Title: Superintendent

LATHROP CONSTRUCTION **ASSOCIATES, INC.**

By:

Print Name: Rick Martellaro

Print Title: President

Amendment No. 1 to Lease Leaseback Documents Alameda High School Modernization Alameda Unified School District & Lathrop Construction Associates

EXHIBIT A

AMENDED EXHIBIT "C" TO FACILITIES LEASE

AMENDED EXHIBIT C TO FACILITIES LEASE

GUARANTEED PROJECT COST AND OTHER PROJECT COST, FUNDING, AND PAYMENT PROVISIONS

- 1. Site Lease Payments. As indicated in the Site Lease, Contractor shall pay <u>One Dollar (\$1.00)</u> to the District as consideration for the Site Lease.
- 2. Guaranteed Project Cost. Pursuant to the Facilities Lease, Contractor will cause the Project to be constructed for Forty-Five Million Five Hundred Sixteen Thousand Two Hundred Seventy-One Dollars (\$45,516,271.00), ("Guaranteed Project Cost"). Except as indicated herein for modifications to the Project approved by the District, Contractor will not seek additional compensation from District in excess of Guaranteed Project Cost. District shall pay the Guaranteed Project Cost to Contractor in the form of Tenant Improvement Payments and Lease Payments as indicated herein. The Guaranteed Project Cost includes the following components and as further detailed herein:

2.1. Cost to Perform Work.

- 2.1.1. **Subcontract Costs.** Payments made by the Contractor to Subcontractors, which payments shall be made in accordance with the requirements of the Contract Documents.
- 2.1.2. **Contractor-Performed Work.** Costs incurred by the Contractor for self-performed work.
- 2.2. General Conditions. The fixed amount to be paid be for all costs for labor, equipment and materials for the items identified therein which are necessary for the proper management of the Project, shall be as set forth in Attachment One and shall include all costs paid or incurred by the Contractor for insurance (except for general liability insurance), permits, taxes, and all contributions, assessments and benefits, holidays, vacations, retirement benefits, and incentives, whether required by law or collective bargaining agreements or otherwise paid or provided by Contractor to its employees. The District reserves the right to request changes to the personnel, equipment, or facilities provided as General Conditions as may be necessary or appropriate for the proper management of the Project, in which case, the cost of General Conditions shall be increased or reduced accordingly.
- **2.3. Fees.** All fees, assessments and charges that are required to be paid to other agencies or entities to permit, authorize or entitle construction, reconstruction or completion of the Project.

Any unused allowance or unused portion thereof shall be deducted from the Cost of the Work. The amount to deduct shall be calculated using the steps in the "Changes in the Work" provisions of **Exhibit "D"** to the Facilities Lease including the Deductive Change Order provisions therein.

2.4. Contingency.

2.4.1. N/A

- 2.5. Bonds and Insurance. Two percent (2%)
- 2.6. Overhead and Profit. Three percent (3%)

Facilities Lease: Historic Alameda High School Seismic Mitigation and Modernization Alameda Unified School District & Lathrop Construction Associates, Inc.

- **3. Payment of Guaranteed Project Cost.** District shall pay the Guaranteed Project Cost to Contractor in the form of Tenant Improvement Payments and Lease Payments as indicated herein.
 - **3.1.** Tenant Improvement Payments. Prior to the District's taking delivery or occupancy of the Project, the District shall pay to Contractor Forty Million Nine Hundred Sixty-Four Thousand Six Hundred Forty-Four Dollars (\$40,964,644) ("Tenant Improvement Payment(s)"), based on the amount of Work satisfactorily performed and approved by the District less the amount to be paid as Lease Payments, according to the Contractor's Schedule of Values (Exhibit "G" to the Facilities Lease) and pursuant to the provisions in Exhibit "D" to the Facilities Lease.
 - **3.2.** Lease Payments. After the Parties execute the Memorandum of Commencement Date, attached to the Facilities Lease as Exhibit "E," the District shall pay to Contractor Four Million Six Hundred Sixty-Three Thousand Three Hundred Thirty-Four Dollars (\$4,663,334) ("Lease Payment(s)"), as indicated below.
 - 3.2.1. The Lease Payments shall be consideration for the District's rental, use, and occupancy of the Project and the Project Site and shall be made in equal monthly installments for the duration of the Term.
 - 3.2.2. The District represents that the total annual Lease Payment obligation does not surpass the District's annual budget and will not require the District to increase or impose additional taxes or obligations on the public that did not exist prior to the execution of the Facilities Lease.
 - 3.2.3. Fair Rental Value. District and Contractor have agreed and determined that the total Lease Payments constitute adequate consideration for the Facilities Lease and are reasonably equivalent to the fair rental value of the Project. In making such determination, consideration has been given to the obligations of the Parties under the Facilities Lease and Site Lease, the uses and purposes which may be served by the Project and the benefits therefrom which will accrue to the District and the general public.

3.2.4. Each Payment Constitutes a Current Expense of the District.

- 3.2.4.1. The District and Contractor understand and intend that the obligation of the District to pay Lease Payments and other payments hereunder constitutes a current expense of the District and shall not in any way be construed to be a debt of the District in contravention of any applicable constitutional or statutory limitation or requirement concerning the creation of indebtedness by the District, nor shall anything contained herein constitute a pledge of the general tax revenues, funds or moneys of the District.
- 3.2.4.2. Lease Payments due hereunder shall be payable only from current funds which are budgeted and appropriated or otherwise made legally available for this purpose. This Facilities Lease shall not create an immediate indebtedness for any aggregate payments that may become due hereunder.
- 3.2.4.3. The District covenants to take all necessary actions to include the estimated Lease Payments in each of its final approved annual budgets.
- 3.2.4.4. The District further covenants to make all necessary appropriations (including any supplemental appropriations) from any source of legally available funds of the District for the actual amount of Lease Payments that come due and

Facilities Lease: Historic Alameda High School Seismic Mitigation and Modernization Alameda Unified School District & Lathrop Construction Associates, Inc.

payable during the period covered by each such budget. Contractor acknowledges that the District has not pledged the full faith and credit of the District, State of California or any state agency or state department to the payment of Lease Payments or any other payments due hereunder. The covenants on the part of District contained in this Facilities Lease constitute duties imposed by law and it shall be the duty of each and every public official of the District to take such action and do such things as are required by law in the performance of the official duty of such officials to enable the District to carry out and perform the covenants and agreements in this Facilitles Lease agreed to be carried out and performed by the District.

\$10,049.73

\$8,630.13

\$7,205.20

\$5,774.93

\$4,339.29

\$2,898.27

\$1,451.85

\$81,407.55

\$90,037.67

\$97,242.87

\$103,017.80

\$107,357.09

\$110,255.36

\$111,707.21

\$2,219,959.92

\$1,831,348.74

\$1,442,737.56

\$1,054,126.45

\$665,515.27 \$276,904.09

\$0.00

3.2.4.5. The Contractor cannot, under any circumstances, accelerate the District's payments under the Facilities Lease.

Wall	Street Journal pl	us four point fiv	e percent (4.5%).		
Lease Payment Date	Amount	Principal	Interest	Total Interest	Option Price
30 Days After Filing of NOC	\$388,611.18	\$371,542.58	\$17,068.60	\$17,068.60	\$4,163,015.80
60 Days After Filing of NOC	\$388,611.18	\$372,935.87	\$15,675.32	\$32,743.92	\$3,774,404.64
90 Days After Filing of NOC	\$388,611.18	\$374,334.38	\$14,276.81	\$47,020.72	\$3,385,793.46
120 Days After Filing of NOC	\$388,611.18	\$375,738.13	\$12,873.05	\$59,893.78	\$2,997,182.28
150 Days After Filing of NOC	\$388,611.18	\$377,147.15	\$11,464.04	\$71,357.81	\$2,608,571.11

\$378,561.45

\$379,981.06

\$381,405.99

\$382,836.26

\$384,271.89

\$385,712.91

\$387,159.34

\$388,611.18

\$388,611.18

\$388,611.18

\$388,611.18

\$388,611.18

\$388,611.18

\$388,611.18

3.2.5. The Lease Payment Amount shall be paid pursuant to the following structure and the annual interest rate shall be at or below the then current Prime Rate as published in the

3.3. In no event shall the cumulative total of the Tenant Improvement Payments and the Lease Payments ever exceed the Guaranteed Project Price as defined herein, unless modified pursuant to Exhibit "D" to the Facilities Lease.

4. Changes to Guaranteed Project Cost.

180 Days After Filing of NOC

210 Days After Filing of NOC

240 Days After Filing of NOC

270 Days After Filing of NOC

300 Days After Filing of NOC

330 Days After Filing of NOC

360 Days After Filing of NOC

4.1. As indicated in the Facilities Lease, the Parties may add or remove specific scopes of work from the Project. Based on these change(s), the Parties may agree to a reduction or increase in the Guaranteed Project Cost. If a cost impact or a change is agreed to by the Parties, it shall be reflected as a reduction or increase in the Tenant Improvement Payments and paid upon the payment request from the Contractor when the work is performed, or deducted from the next payment request from the Contractor, as applicable.

- **4.2.** The Parties acknowledge that the Guaranteed Project Cost is based on the Construction Documents, including the plans, and specifications, as identified in **Exhibit "J" and "K"** to the Facilities Lease.
- **4.3. Cost Savings.** Contractor shall work cooperatively with Architect, subcontractors and District, in good faith, to identify appropriate opportunities to reduce the Project costs and promote cost savings. Any identified cost savings from the Guaranteed Project Cost shall be identified by Contractor, and if approved in writing by the District, that cost savings shall be deducted from the Guaranteed Project Cost. If any cost savings require revisions to the Construction Documents, Contractor shall work with the District with respect to revising the Construction Documents and, if necessary, obtaining the approval of DSA with respect to those revisions. At the District's discretion, any reasonable cost incurred by District and/or the Contractor for those revisions may be paid for out of the identified savings before it is deducted from the Guaranteed Project Cost. Contractor shall be entitled to an extension of Contract Time equal to the delay in Project Completion caused by any cost savings adopted by District, if requested in writing before the approval of the cost savings.
- **4.4. Insurance and Bond Reimbursements.** At Project Completion, Contractor shall require reimbursement from its insurance brokers and/or insurers and its bond brokers and/or sureties, all portions of Contractor's bond premiums, either paid or to be paid, that are not at-risk due to a reduction in the Guaranteed Project Cost. All amounts of premium reimbursement that Contractor receives from the Contractor's insurance brokers and/or insurers and its bond brokers and or sureties, shall be withheld by District from Contractor's Lease Payment(s). The District shall estimate this amount until Contractor indicates what the total amount of this reimbursement.

5. District's Purchase Option

- 5.1. If the District is not then in uncured Default hereunder, the District shall have the option to purchase not less than all of the Project in its "as-is, where-is" condition and terminate this Facilities Lease and Site Lease by paying the total remaining unpaid Lease Payments as of the date the option is exercised ("Option Price").
- 5.2. District shall provide Contractor no less than three (3) days' prior written notice that District is exercising its option to purchase the Project as set forth above on a specific date ("Option Date"). If the District exercises this option, the District shall pay directly to Contractor the Option Price on or prior to the Option Date and Contractor shall at that time deliver to District all reasonably necessary documents in recordable form to terminate this Facilities Lease and the Site Lease. District may record all such documents at District's cost and expense.
- **5.3** Under no circumstances can the first Option Date be on or before thirty-five (35) days after the Contractor completes the Project and the District accepts the Project.

ATTACHMENT ONE SUMMARY OF GENERAL CONDITIONS

÷

Facilities Lease: Historic Alameda High School Seismic Mltigation and Modernization Alameda Unified School District & Lathrop Construction Associates, Inc.

GREENS						3/17/17 9:12 AM			IUIAL	1,128,265	1,128,265	310,949	1,439,214	11200000	108.000	15.588	18,750	50,000	7,500	7,500	15,000	1000	89.843	137.759	12,500	3,500	20,000	10,000	12,000	5,000	1,500	80,000	146,900	15,000		900	1 500	1 100 000	1, 120,203	1,128,265			
C C						3/17/				-	631,979 \$	1	\$ 8/6	~ v	6	-	<u> </u>	50,000 \$			_	20,000 S		107,811 \$		3,500 \$	_	* 000	-	\$ 000	1,500 \$		-	5,000 S	4 500 5		1 500 S	_	_	ŧΰ		 	
ion									g		\$ 631,		\$ 631,			5							L					1		0			4										
dernizal		CAL. DAYS	MONTHS	WEEKS		\$2000/CD		1	MALEKIAL	60,250	60,250	5.724	65,974			1	•		1	r	1	'	1	1	6,250	•	1 000	000.01		1	0	1	1	000.00	-	1	1	ED 2ED	002500				
HS, Mo			24.0	104		LIQ. DAM.			1	-	436,036 \$	_	/41,260 \$	_	108.000 \$			1	7,500 \$	•		,		29,948	5	69	•	1			69	•	_	\$ 000 \$		1		126.026	-			 	
ameda										ω	60	69	æ	4	T	F	750 \$	-			15,000 \$	_	_			-	00 (0	· · · · · ·	1000	5,000 \$	-	3,200 \$	the state	\$ 000's	udem	30 8	-	tabian	9				
Historic Alameda HS, Modernization	AR	2/28/2017	AR	119,970	Alameda		1,2,3,4	ŀ	MALL			20%			1	69	1	-		69 1	1	9 U		1	250 \$	69		400) 64 1	• 69	69 1	نه ۱		\$ 000 ¢	1	1	-	+			_	 	
			BY:					Ļ	×		-	, Burden 70%		-	1.000 \$		5	-	2,500 \$	5	1	1	0	0	5	50 1	1	• •) U	1	6) 1	00 1	-	9 6 000 0	9 (/) 	1		>				 	
STRUCTURE	QUANTITIES BY:	DA	PRICED BY:	SQ. FEET:	LOCATION:	ARCHITECT:	INCLUDES ADDENDA:		1			IAX 9.5 %,		v.	0 00	6)	-			s	60	94	69	5 63	\$	ы	5	n 4	» 65	69	69		0	1		4						 	
0,	ouv						INCLUDE		CUANITY UNIT			SALES		108 wks	108 WKs	+	-	25 mo	е С С	1	1 1		119.790 sf		Ē	.s	_	om cz	24 mo	ļ	1 5	-	-	S L SC	04	24 m		0				 e=+ 1	
500 5100 5100 5100 5100 5100 5100 5100	4111(C <u>9</u>	CONSTRUCTION ASSOCIATES, INC.						11012010020		GENERAL CONDITIONS		, remaining	10141	Assistant Superintendent	Project Manager Time Increase	nster - For LCA Deliveries	Pick Up Truck for Added Superintendent	& Oil	ne Building Layout	LCA On-Site Office Set Up	/ Fed Ex Deliveries	Temp rower set Up / Relocation	Temp Heat	Final Clean Up	Storage Trailer & Tool Shed Rental	Construction Signs	Perimeter Safety Cable Maint / Removal	Termo Etre Broteoriton	Promass Schedule	Plans & Specifications	uilts	Rental Equipement	LCA Equipment	Job Set Up	Business indus	Shamening	IOR Office Equipment - 04 months					N	
	9	CONSTRUC							E III	2223				Accie	Proje	Tean	Pick	Gas & Oil	Grid	ILCA	SdU	11191	Tem	Final	Store	Cons	Perin	Tam	Wach	Plan	As-Builts	Rent	LCA	gor	Rich	Saw	10P	Viet		1962			

ATTACHMENT TWO BREAKDOWN OF GUARANTEED PROJECT COST

Facilities Lease: Historic Alameda High School Seismic Mitigation and Modernization Alameda Unified School District & Lathrop Construction Associates, Inc.

EXHIBIT A (Amended Exhibit C & G)

1	-310,0176,0		
e	annorma succedes he	-	
	Historic Alameda High School		
l	Rids, 3/9/17		
l	Addenda 1, 2, 3, 4		Base hid
l	Base Bid General Conditions	\$	1,221,30
ŀ	Remaining General Conditions	1	1,439,21
	Surveying	1	18,50
	Rd Package 1 - Abatemont and Minor Demobilion	5	779,00
l	Concrete DemoRian	5	174,67
ŀ	Concrete Grack Repair	5	35,800
Ŀ	ikd Package 2 - Concrete, Concrete Reinforcing	5	3,920,89
	Rid Package 3 - Helscal Pilles	5	588,00
	Bid Package 4 - Cold Formed Hetal Franking, Gypsum Board Associates	\$	1,115,49
1	Bid Package 5 - Soit Stabilization	\$	1,552,00
E	aid Package 6 - Structural Steel, Hetal Decking, Hisc Hetals	5	3,798,70
	Nid Package 7 - Rough Carpantry	5	4,440,80
F	Std Package 8 - Architectural Wood Caseswork	5	214,94
2	nterior finish Carpentry	5	343,45
E	Bid Package 9 - Traffic Coatings	1	22,00
E	Rid Package 10 - Board and Batt Insulation	5	188,41
E	Ski Package 11 - Rooling	\$	898,71
E	Sid Package 12 - Joint Sealants	5	8,40
1	fuild Applied Waterproofing	5	49.00
E	Rd Package 13 - Expansion Joint Cover Assemblies	5	180.90
E	Bid Package 14 - Doors and Hardware	5	586,25
F	aid Package 15 -HOT USED	\$	1
E	Rd Package 16 - Wood Window Restoration	1	1,591,95
E	Rd Package 17 - Aluminum Entrances, Storefronts, Skylights	5	248,55
E	Rd Packaga 16 - Plastor	5	855,40
E	Bid Package 19 - Thing	5	170,69
E	atd Package 20 - Acoustical Cellings and Panels	\$	306,00
1	Ferrazzo Repair	\$	\$64,00
1	Nd Fackage 21 - ResTent Flooring, Tile Carpeting	1	557.27
E	and Package 22 - Fluid Applied Reoning	\$	54,00
F	3kl Package 23 - Painting, Wall Covering	5	1,491,900
2	and Package 24 - Fiberglass Reinforced Papels	5	3,27
E	3/d Package 25 - Visual Display Boards	3	42,49
	sid Package 26 - Identification Devices	1	51,72
	8d Packaga 27 - Plastic Todet Compartments, Todet	5	69,96
E	Sid Package 28 - Lockers	5	168,40
	3kl Package 29 - Window Shade Systems	1	103,38
	36 Package 30 - Laboratory Caseyork, Equipment, Funk- reeds	\$	751.35
ţ	Also Division 10-12 Specifications	5	177,62
F	Bid Package 31 - Hydraulic Passendgar Elavator	\$	192,00
1	Bid Package 32 - Fire Suppression	1	854,20
	Nd Padkage 33 - Plumbing	6	1,827,00
	8kd Package 34 - HVAC, Architectural Sheet Hetal, Netal Well Pacifis	5	5,664,88
1	aldi Package 35 - Electrical, Communication, Fire Alarm	1	4,285,70
E	Ild Package 36 - Earthwork, Asphalt	8	485,92
2	tid Package 37 - Pavement Markings and Signs	1	7,97
ŀ	Ald Package 38 - Chain Link Fences and Gates	3	21.00
E	Birl Package 39 - Irrigation, Planting, Decomposed Granita	\$	255,80
1	81d Package 40 - Ubilites	IN BP	<i>ж</i>
	Shorting and Scattolding	5	593,19
ļ	Architectural Items, Bid Package Exclusions	5	3,658,64
l	SWPPP Work	5	78,15
ļ,	Sub Total	5	44,062,64
Ľ	Uability Insycante	6	174,75
F	Daniny Insurance (earthquike @ \$15H)		367,60
T		3	466.00
F	General Contractor's Bond Premium	-	
E	Overhead and Profit O 3%		1,353,00
E	Sub-Contractor Bonds		107,00
l	Accepted Value Engineering	4	1,014,72

Historic Alameda HS - VE Options 3-20-17	Lathrop Cons	struction Associates
VE Options		Savings
Use Flat Strap Backing (except at grab bars, TV brackets, Drinking fountains)	\$	125,000
Alternate Garland Roofing Prodcut, same warranty period per spec	\$	9 2,807
Delete Waterproofing at Site Concrete - xypex admixture used in concrete	\$	44,000
Use Forbo Sphera Element in Lieu of Medintech Flooring	\$	20,500
Central Building, Use Forbo Marmoleum 13" x 13" Tiles in Lieu of Forbo Modular 20" x 20" Tiles	\$	18,000
Delete Neoprene Pads at Flooring	\$	100,000
Change Flooring Underlayment to 3/4 ply, plus 1/2 underlayment	\$	75,302
Alternate Boiler manufacturer	\$	20,000
Trane credit for HVAC Package - No VE, reduced price	\$	20,000
Delete Intergral Combination Locks at Lockers	\$	18,120
Change Corridors to Painted Sheetrock from Acoustical Plaster	\$	481,000
Accepted VE	\$	1,014,729
Items not needed / included in GMP Price		
Import of topsoil		
Smoke guard curtains		

EXHIBIT B

EXHIBITS "F", "J" AND "K" TO THE FACILITIES LEASE

Historic Alsmoda L	Historic Alsmods High School Modernization	-			Plot - Preliminary Baseline Schedule			20-Mar-17 09:02	102
Activity ID	Activity Name	Original Start	Finish	1	2017	2018	2019		Т
		Duration		-	Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May	ay Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar	r Apr May Jun	Jul Aug	Sep
Historic Alameda High Sch Kov Dates & Milestores	Historic Alameda High School Modernization Kow Detec & Milectornee	613 26-Oct-16 613 26-Oct-16	09-Apr-19 09-Apr-19	0 0					
MS0030	Contractor Bonds and Insurance	5 26-Oct-16		45 1	Contractor Bonds and Itsurance				
MS0050	Phase 1 - Notice To Proceed	0 02-Nov-16			Phase 1- Nolice To Proceed, 02-Nov-15			 	
MS0060	Phase 1 - Final Completion	0	02-Feb-17	45			5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5		1
MS0070	Phase 2 - Notice To Proceed	0 10-Apr-17*		•	Phase 2 - Notice To Proceed, 10-Apr-17				0
MS080	Phase 2 - Final Completion	0 09-A 5 02 Nov 15 09 N	09-Apr-19	0 5			• Phase 2 - F	- Final Completion,	ú
Start-up Activities		Strong on a		3 5	Industries Divers 1		200 2004 2004		
SIR11000	Mobilization - Phase 1	91-M0N-20 c		-					
Phase 1 - De	Phase 1 - Demo & Abatement	DI -40M-20 20	_	_					
DEMO0100	Electrical Safe Off	10 02-Nov-16	-	4 4 7 [1000 1000		+ + + + +
DEMO0200	Plumbing Safe Off	01-Nov-10 01		-			542 542 543	+9400 12222 12122	
DEMO0900	Protect Openings	11-UBC-91 11	UZ-FED-1/	1					
Central Building	Iding	91-MON-BL 15	11-131-11	2 8			001 003	2013 2013 2013	1513
First Floor	0 Mina Dama dat Elaat	27 16-Mov-10		8 5	The Demo-1st Floor	and a second sec			
CDEMOTO		01-V0V-01 /	20-NUV-10	2 0	T Abatament, 1et Floor				0.140
	-1	01-001-02 01	12-Dec-10	5	EtedDame tetEber	1000 1000 1000 1000 1000 1000 1000	100 100		
CDEMO1020	D Final Demo - 1st Floor	10 13-DEC-10	Z/-DEC-10	R O				1000	- 2000
CheMO2000	0 Mire: Demo - 2nd Eliot	7 28-Nov-16	07-Dec-16	45	D Mise. Demo- 2nd Floar				126
CDEMO2010		10 08-Dec-16	_	22	C Abstement - Zhd Floor			and and a	
CDEMO2010		10 22-Dec-16	1	23	EinatDerno : 2nd Floor				354
Third Floor		27 08-Dec-16 17-Jan-17	17-Jan-17	45					0044
CDEMO300	CDEMO3000 Misc. Demo - 3rd Floor	7 08-Dec-16	16-Dec-16	45	Misc. Denno - 3rd Floor			 	
CDEMO3010	0 Abatement - 3rd Floor	10 19-Dec-16	03-Jan-17	45	C Abistement - 3rd Floor				+ + + + + + + + + + + + + + + + + + + +
CDEMO3020	1	10 04-Jan-17	17-Jan-17	45	Einal Demb - 3rd Floor				
Science Building	liding	41 16-Nov-16	17-Jan-17	45				 	
First Floor	AND IN THE REAL RATE OF THE PARTY OF THE PAR	27 16-Nov-16 27-Dec-16	27-Dec-16	20					
SDEMO 1000	0 Misc. Demo - 1st Floor	7 16-Nov-16	28-Nov-16	45	D Msc. Demo - 1st Floor				+ + + + + + + + + + + + + + + + + + + +
SDEMO1010	0 Abatement - 1st Floor	10 29-Nov-16	12-Dec-16	59	🖂 Abstement- 1st Floor				
SDEMO1020	0 Final Demo - 1st Floor	10 13-Dec-16	27-C	59	Einal Demo - fat Floor				
Second Floor		27 29-Nov-16	-	52					
SDEMO2000		7 29-Nov-16		45	D Miss. Demo- 2nd Floor			(† 201) († 200) († 200)	
SDEMO2010		10 08-Dec-15	24	23					000
SDEMO2020	0 Final Demo - 2nd Floor	10 22-Dec-16	-9	22	L FIRIUGED + ZNG FROF	and and an entered to a ferrite of the state			Ì
Third Floor	Chird Floor Shewarana Inter Anne and Ether	2/ 08-D00-16 7 08-Dec-16	1/-Jan-1/ 16-Dec-16	t 1	11 Milec Derrio - 3rd Floor			000 000 000	
enemosoro enemosoro	O Abiomori 3rd Elor	10 19-Dec-16		45	Abatement - 3rd Floor				
SDEMO2010	0 Final Damo - 3rd Flor	10 04-Jan-17		4	EinatDemo - 3xd Floor				+ = =
Phase 2 - Ne	115	501 10-Apr-17	09-Apr-19	•					
Sitte Winder		48 10-Apr-17		453					Ì
Middle Campus		23 10-Aur-17	10-1	478			+ + + + + + - + + + + +		
Demolition	P	3 10-Apr-17	12-A	478				****	
DEMO1000	3 Sawcut (E) Improvement through Campus	3 10-Apr-17	12-Apr-17	478	B Sawout (E) Improvement through Campus		 		++)-+
DEMO1010	7 Remove Concrete Curbs	2 10-Apr-17	11-Apr-17	479	1 Remove Concrete Curbs		Summer Sector	Total Contraction	- 1
DEMO1020	 Remove (E) Irrigation & Landscaping 	3 10-Apr-17	12-4	478	I Remove (E) Irrigition & Landscaping				
Site Improvements	ements	20 13-Apr-17	19-May-17	478	T Doctor has the		10000 10000	880) 880) 880)	1.11
SUTE1000 CITE4040	Dry Fire Line thru Campus	7 27_Anr-17	28-Ant-17	478	I (N) Fire Hydraid			00115 00110	
SITE1070	(v) - no riyuan. Backii / Rock at Fire Line	2 01-Mav-17		478	Bachfil/Rock at Fire Line		+++++ +>01+ 2+1(+		++()
0111020									Π
Remain.	evel of Effort - Actual Level of Effort	Remaining Work			Page 1 of 27 TASK filter: WBS.		0		:
Critical LOE	Actual Work	Critical Remaining Work					5	© Oracle Corporation	LIOIDE
									١.

EXHIBIT F - Construction Schedule

Activity ID SITE1030 SITE1040			- mark				a set of the set of th			
SITE1030 SITE1040	Activity Name	Original Start Duration	LINSU	Float Thur Doc	2017	2017 2017 2017 2017 2017 2017 2017 2018 2017 2018 2018 2018 2018 2018 2018 2018 2018	2018 True List Avial Scal Oct Movilloc	Ian Eab Mar Anr	2019 March 101 March	o Con
SITE1030 SITE1040				-1.		ach Oct Nov Dec Jan Feulwal Au Iwa	ner ant act act act and act			dae B
SITE1040	AC Paving at Fire Line		05-May-17	478	AG Pawing at Fre Line				5.03 5.03 5.03	
	Bollards at Fire Line		09-May-17	478	Bollards at Fire Uno					
SITE1050	Replace Utility Box Covers as Necessary	-	10-May-17	478	I Replace Utility Box C	Replace Utility Box Coviers as Necessary				
West Front Campus	ampus (Secolar Supervision S		22-May-17	470	····· ····· ·····					
Demolition	S	5 10-Apr-17	14 Apr 17	173	Saurult (F) Immovement			The second second	and a second second second	
	-	71-Idv-01 7	11-Mpi-17	2 114						
DEMO2010			11-Jdk-11	4/4						
DEMO2020			12-Apr-17	472		C 102 E				
DEMO2030		3 10-Apr-17	12-Apr-17	472		Landscaping				
DEMO2040		5 10-Apr-17	14-Apr-17	470				Same Same Sundanna	and a subserve of the second	a harden
DEMO2050	Remove (E) Light Fixtures	2 10-Apr-17	11-Apr-17	473	Remove (E) Light Fixtures	8				ane.
Improvemen	5	25 17-Apr-17	22-May-17	470	Development					
SITE2000	Pour Mow Band	3 1/-Apr-1/	18-Apr-1/	4/0						
SITE2010	FormPlace/Finish Walks	10 20-Apr-17		470		Vabos				
SITE2020	Decomposed Granite	3 04-May-17		470	Decomposed Granite	ţa		Course Straw Straw Straw		
SITE2030	Irrigation & Landscaping	10 09-May-17		470	Irrigation & Lands caping	capito i				2.4
East Front Gampus	supus	31 10-4pt-17	72-May-17	478				 		1012
Demolition		5 10-Apr-17	14-Apr-17	470	1 County (E) Incomment	· · · · · · · · · · · · · · · · · · ·	1300 1400 1500 1500		- 10 - 10 - 10	
A1119	Sawcut (E) Improvement	71-JdW-01 2	11-Apr-17	4/3					 	055
A1120	Remove (E) CL Fencing & Posts	3 10-Apr-17	12-Apt-17	472		0 FOSIS		Surveyore Surveyore	and a second and	
A1130	Remove (E) Irrigation & Landscaping	5 10-Apr-17	14-Apr-17	470	U tremove (c) Irrigation & Landscaping	Faddscaprig				
A1140	Remove (E) Waks	5 10-Apr-17	14-Apr-17	470	I Remove (E) Walks			1000 1000 1000		
Improvements		26 17-Apr-17	22-May-17	470			1.55 1.55 1.55 1.55 1.55			007
SITE3000	SD and SDDI at W. Arcade Entrance	3 1/-Apr-1/	19-Apr-1/	4/0		cade Enhance				1411
SITE3010	Exterior Lighting	3 20-Apr-17	24-Apr-17	480	U Exterior Lighting	to the second		······	the first second	and the second
SITE3020	Pour Mow Band	3 20-Apr-17	24-Apr-17	470			(4)) 4-010 (400) 4-010	2200		110
SITE3030	Form/Place/Finish Walks	10 25-Apr-17	08-May-17	470	FormPlace/Finish Walls	Wałks		 		
SITE3040	Decomposed Granite	3 09-May-17	11-May-17	477	I Decomposed Stante			 		
SITE3050	Irrigation & Landscaping	10 09-May-17	22-May-17	470			1 () () 1 () () 1 () () 1 () () 1 () ()		 	
SITE3060	Replace/Install UG Check Valve on Fire Service Line			477	Reproceding and Uncorver	Check Valve on Fire Service Line		A	and a second second	-
West Arcade		41 10-4pt-17 5 40-4pt-17	12-Jun-17	450						
DEMO4000	Sawcut (F) Improvement	2 10-Apr-17		463	I Sawcut (E) Improvement				nn mi mi mi	1.1.1.4
DEMO4010	Т	3 10-Apr-17	12-Apr-17	463	Remove (E) Conc. Beam & Stab at 2nd Floor	n & Slab at 2nd Floor			5776 5776 5776	
DEMO4020	1	2 10-Apr-17	11-Apr-17	499	1 Romove (E) Stairs					
DEMO4030	1	3 10-Apr-17	12-Apr-17	463	I Remove (E) Concrete Slab to (E)	lab to (E) Terrazzo				iin.
DEMO4040	T	3 10-Apr-17	12-Apr-17	498	 Remove (E) Metal Ramps 	g				
DEMO4050	1	3 10-Apr-17	12-Apr-17	498	Remove (E) Concrete Ramps	sduat	****		 	
DEMO4060	1	3 12-Apr-17	14-Apr-17	496	Remove (E) Stairs				1122 1122 1123	
DEMO4070	Remove (E) OH Roof, Structure, Foundations	5 10-Apr-17	14-Apr-17	460	Remove (E) OH Roof, Structure, Foundation	Structuro, Foundations				
DEMO4080		3 10-Apr-17	12-Apr-17	462	Remove (E) CL Fending & Posts	& Posts				
DEMO4090	Salvage Light Poles, Placard, Solar Panels	1 10-Apr-17	10-Apr-17	464	I Salvage Light Poles, Placard, Solar Pahels	card. Solar Pahois			0.02 0.02 0.04	1-1-1
DEMO4100	Remove (E) Asphalt	2 12-Apr-17	13-Apr-17	497	1 Remove (E) Asphatt				04 022 044	
DEMO4110	-	3 10-Apr-17	12-Apr-17	498	Remove (E) Irrigation & Landscaping	Landscaping				1914
1st Floor Imp	13	38 17-Apr-17	08-Jun-17	460				A CONTRACTOR OF A CONTRACTOR O		-
SITE4000	Retaining Wall at West Arcade Metal Stairs	15 17-Apr-17	05-May-17	460	Retaining Wall at We	Retaining Wall at West Arcade Metal Stars	· (
SITE4010	Waterproofing at Relaining Wall	2 08-May-17 09-May-17	09-May-17	469	Waterproofing at Retaining Wat	etaining Watt				
SITE4020	Perf. Pipe at Retaining Wall	1 10-May-17		469		ing Wall				
SITE4030	Set Pour in Place Steel Tube Column at West Arcade Metal Stairs	2 08-May-17	09-May-17	460	Set Pour in Place St	Sat Pour in Place Steel Tube Column at West Arcade Metal Stairs				
SITE4040	Metal Stairs at West Arcade Metal Stairs	5 10-May-17 16-May-17	16-May-17	460	D Metal Starts at Wes	Metal Starts at West Arcade Metal Starts				4
SITE4050	Concrete in Stair Landings/Steps at West Arcade Metal Stairs	2 17-May-17 18-May-17	18-May-17	459	Netic is sisterior	randingle crepts at vess winder menter arens			14 14 14	
Remainir	evel of Effort - Actual Level of Effort	Work			Page 2 of 27	TASK filter: WBS.				3
Critical LOE	Actual Work	Critical Remaining Work							© Oracle Corporation	oration

Activity ID SITE4060	Activity Name	Ordinal Start					-		ſ
SITE4060		Duration	LISICI L	Float Novi Dec Ja	an Feh Mar I Anr I	Jan Feh Mar Anr Mav Jun Jul Auri San Oct Nov Dec Jan Feh Mar Apr Mav Jun Jul Auri Sen Oct Nov Dec	Jan Feb Mar An	2019 Mavi Jul Juli Aud	Sen
CITEA070	CID Stair Nosime	2 19-Mav-17	72-Mav-17	470				0	
	Constant Start A Martin Matal Stairs	C 47 Mms 17		40.4		D : Concrete Stend at Weet Arradie Metal Staire			
SITEADRO	Concrete Meles at West Arcade Metal Stairs	5 24-Mav-17		460		Concrete Walks at West Arcade Metal Stairs		non Ron	
SITE4090	Handraits at West Arcade Metal Stairs	2 01-Jun-17	02-Jun-17	460		I Handraits at West Arcade Metal Stairs			
SITE4100	Sits Linktine at West Arcade Matal Stairs	1 01-Jun-17	01-Jun-17	463		I Stite Lightbing at West Arcade Metal Stairs			1
SITEA110	Concrete Column & Shear Wall at 1st Floor	10 17-Abr-17	28-Apr-17	461		Concrete Column & Shear Wall at 1st Floor			11.13
SITE4120	Concrete Stars to Match Rise of (F) Stars at 1st Floor	5 n1-Mav-17		471		1 Concrete Steps to Match Rise of (E) Steps at 1st Ploor			217
SITE4130	Concrete Shored (N) Walks/Ramus at 1st Floor	5 08-Mav-17		471		D Concrete Sloped (N) Walks/Ramps at 1st Floor			
SITEATAD	Guardraite at tet Elone	3 15-Mav-17	17-Mav-17	471					
CITC4150	Guardians at 1st 1 bor Linguistics of 4st Elson	2 18-May-17	10_Mav_17	471		1 Mandraik at 1st Floot			1
SILE4150		2 10-Midy-17	n6-lun-17	160		Date: Reliber			
01124100			De Marie 17			I Internation	24.25 24.25 24.25 24.25		
SI1E41/U		11-ABW-67 C	/1-ABMI-07	8					
Znd Floor Imp	provements	C 42 And 47	10-Anr-17	405		ND Concrete Ream at 2nd Floot			
01154100		20 04 14mm	41 Mar 47	464		C. Connete Columo & Shear Wall at 2nd Floor			T
011E4180		10 UT-WBY-TF					2205 2205 2205		
SI 1E4200	Concrete Stab at Zho Floor	/1-APINI-C1 6	_	40			314 314 333 300		17+
SITE4210	Guardrais at 2nd Floor	JT-VEIM-BT 6		408		U Guntante at 200 F 200			2223
SITE4220	Paint Railings	71-YEM-62 2		400	1121 1121 1121				
SITE4230	Expansion Joints at Slab Edge at 2nd Floor	2 18-May-17		471	Constraint and		and the second se	and of the other states of the	-
SiTE4240	Expansion Joints at Wall Edge at 2nd Floor	2 18-May-17		471					523
SITE4250	Expansion Joints at Ajacent Roof at 2nd Floor	2 18-May-17		468		Expansion Joints at Aacent Roof at 2nd Floor	0.44 0.44 0.44 0.44 0.440	1922 1922 1922	814
SITE4260	Patch/Repair (E) Ajacent BUR as needed at 2nd Floor	3 22-May-17	24-A	468		Palch/Repair (E) Appcent BUR as needed at 2nd Floor			-
Roof Improvements	ements	12 18-May-17	1-50	462	200 200				0.014
SITE4270	New BU Roof at Roof	10 18-May-17	금	461		🔲 New BU/Roof at Rpof		and a second	1
SITE4280	Expansion Joints at Wall Joints at Roof	2 02-Jun-17	05-Jun-17	461		1 Expansion Joints at Wall Joints at Roof		1440) 1440) 1440)	(4.40)
SITE4290	Expansion Joint Caps al Parapet at Roof	2 02-Jun-17	05-7	461		1 Expansion Joint Caps at Parapet at Roof	++, ++, ++, ++,	300 3700	1010
East Arcade	to real surveyor tend and an an all the	48 10-Apr-17	15-	55				546 2112 2497	3.650
Demolition		7 10-401-17	6	2 <u>7</u>					x
DEMOSO00	Sawcut (E) Improvement	71-JdW-01 7		403			month month man	markens fronter.	-
DEMO5010	Remove (E) Conc. Beam & Slab at 2nd Floor	5 12-Apr-17		453		Dis old			10.A
DEMO5020	Remove (E) Metal Ramps	2 10-Apr-17	11-Apr-17	458	¥.1	Kemove (E) Metal Kamps		2000 2000 8000	
DEMO5030	Remove (E) Concrete Slab to (E) Terrazzo	2 10-Apr-17	11-Apr-17	458		Remove (c) Concrete Stab lo (c) lettazzo		11.22 11.22 11.22	i ca
DEMO5040	Remove (E) Stairs	2 10-Apr-17	11-Apr-17	458		Remove (E) Starts		543) 5433 5660	-3.67
DEMO5050	Remove (E) Mech Units	2 10-Apr-17	11-Apr-17	458		Remove (E): Mech Units	angangangangan gangan	and and and and	1.1
DEMOSO60	Remove (E) CL Fencing & Posts	2 10-Apr-17	11-Apr-17	458		Remove (E) CL Fencing & Posts	+ + + + + + + + + + + + + + + + + + + +	i en i en i en	100
DEMO5070	Remove (E) Concrete Curbs	2 10-Apr-17	11-Apr-17	458		Remove (E) Concrete Curbs		1000 1000	8-0-4
DEMO5080	Remove (E) Bollards	2 10-Apr-17	11-Apr-17	458		Remove (E) Bollards			1.4.4.4
DEMO5090	Remove (E) Transformer	2 10-Apr-17	11-Apr-17	458	£(Hemove (E) Iransformer		1110 1110 1110	(1)-
DEMO5100	Remove (E) Walks & Asphalt	2 10-Apr-17	11-Apr-17	458	H	Remove (E) Walks & Asphall	and	- Sameran Same	1
1st Floor Improvements	provements	41 19-Apr-17	15-Jun-17	ş ş	- 1 	Concrete Column & Shear Wall at 1st Floor			
SILESUUD	Congrete Column & Shear was at 151 room	The man and a standard and a standard a	-1-						
SILESUIU	Contribute old of 154 FROM	20 19-Anr-17	1	453		0			****
CITESODO	Waterconfine at Patamine Mult	5 17-Mav-17		453		D Waterproofing at Retaining Wall	****	1.50 6345 1009	
SITESAAD	Perf Dine at Retaining Wall	1 24-Mav-17		453		1. Perf. Pips at Retaining Wall			1
SITESOSD	Concrete Stairs	8 17-Mav-17		466		Concrete Stairs		()()) ()())	1.0-1
SITESO60	Set Pour in Place Steel Tube Column	2 17-May-17 18-May-17	18-May-17	454		1 Set Pour in Place Steel Tube Column			
SITE5070	Erect Metal Stairs	5 19-May-17	25-May-17	454		D Erect Metal Stairs		000 000	
SITE5080	Concrete in Stair Landings/Steps of Metal Stairs	3 26-May-17	1	460		Concrete in Start Landings/Steps of Metal Stairs			
SITE5090	CIP Stair Nosings	2 01-Jun-17	02-Jun-17	460		1 CIP Star Nosings			2000 2000
	9								Π
Remaining	Remaining Level of Effort - Actual Level of Effort - Remain	Remaining Work			Page 3 of 27	TASK filter: WBS			
Critical LOE	Actual Work	Critical Remaining Work						© Oracle Corporation	ation

ŝ.

IC Alameda Tig.		1-10 F. F.	The second se		1047		
ACIWITY ILD	Activity Name	Duration Start	LINSU	Float Novi Dec	Nov Dec Jan Feb Mar Apr Mav Jun Jul Aug Sep Oct Nov Dec	c Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep	Jun Jul Aug Se
SITE5100	Concrete Walks	5 25-Mav-17	01-Jun-17	453	Concrete Waks	2	
CITES110	Irritation & Landscaning	10 02- lin-17	45- lun-17	151	T frieston & Landscaning		
SITE5120	Irrigation & canoscaping Irrigation Controller	2 14-Jun-17	15-Jun-17	453	I frigation Controller		
SITE5130	Benches	2 02-Jun-17	05-Jun-17	461	1 Bénches		
SITE5140	Guardraik	3 02-Jun-17	06-Jun-17	458			
SITE5150	Handrais	2 02-Jun-17	05-Jun-17	459	1 Handrais		
SITE5160	Paint Railings	2 07-Jun-17	08-Jun-17	458			122) 1234 1234
SITE5170	Concrete Slab at Utility Yard	5 26-May-17	02-Jun-17	454			
SITE5180	Fence & Gate at Utility Yard	3 05-Jun-17	07-Jun-17	454	I Fence & Gate at Utility Yard		
SITE5190	Electric Equipment at Utility Yard	5 08-Jun-17	14-Jun-17	454	Electric Equipment at Utility: Yard	p.	
2nd Floor Improvements	ovements	33 12-Apt-17	26-May-17	466			
SITE5200	(N) Concrete Beam at 2nd Floor	5 12-Apr-17	18-Apr-17	464	I (N) Concrete Beam al 2nd Floor		
SITE5210	Concrete Column & Shear Wall at 2nd Floor	10 03-May-17	16-	454	Concrete Column & Shear Wall at 2nd Floo	hd Floot	
SITE5220	Concrete Slab at 2nd Floor	3 17-May-17	19-May-17	454	Condrete Slab at 2nd Floot		
SITE5230	Guardrails at 2nd Floor	3 22-May-17	24-May-17	466	I Guardraits at 2nd Floor		
SITE5240	Paint Raitings	2 25-May-17	26-May-17	466	I Paint Railings		
SITE5250	Expansion Joints at Slab Edge at 2nd Floor	2 22-May-17	23-May-17	469	I Expansion Joints at Slab Edge at 2	al 2nd Floar	
SITE5260	Expansion Joints at Wall Edge at 2nd Floor	2 22-May-17	23-1	469	Expansion Joints at Wall Edge at Znd Floor	ind Floor	
Roof Improvements	nents	17 22-MBY-17	14-Jun-17	454			
SITE5270	New BU Roof at Roof	15 22-May-17	12-Jun-17	454	New BU Kool at Koot		
SITE5280	Expansion Joints at Wall Joints at Roof	2 13-Jun-17	14-Jun-17	454	Expansion Joints at Wall Joints at Roof	at Roof	
SITE5290	Expansion Joint Caps at Parapet at Roof	2 13-Jun-17		454	I Expansion Joint Caps, at Parapet at Kool	bel at Kool	
Auditorium Ramp	du	9 10-4pr-17		492			
Demolition		5 10-90-17	14-Apt-17	265	Sawrift (F) Innrovement		
	Sawout (E) Improvement	71-10A-01 2	13-Anr-17	704	Bernova (F) CI Fencing & Posts		5.00 1 5200
		11-10X-21 2	13-mpi-17	201	Permeter (F) State		
DEMO6020	Remave (E) Stairs	2 12-144-71 5	14-Apr-17	484			1000 1000 1000
SITE6000	Concrete Stairs at Auditorium Ramp	1 17-Apr-17	17-Apr-17	492	 Concrete Stairs at Auditorium Ramp 		
SITE6010	Concrete Ramp at Auditorium Ramp	1 18-Apr-17	18-Apr-17	492	Concrete Ramp at Auditorium Ramp		
SITE6020	Handraik at Auditorium Ramp	1 19-Apr-17	19-Apr-17	492	Handrails int Auditorium Ramp		
SITE6030	Paint Railings	1 20-Apr-17	20-Apr-17	492	1 Paint Raings		
Central Parking Lot	Lot	8 19-Apr-17	19-Apr-17	493			
Demolition	Course of A Dimensionments	2 10-901-17 7 10 Apr 17	11-Apt-17 11-Ant-17	493	Sawculi (F) Improvement		
	Jaawou (E) Improvement Remove (F) CL Fencing & Posts	2 10-Anr-17	11-Anr-17	493	Remove (E) CL Fencina & Posts		
DEMO7020	Sandhlast & Remove (F) Stricting	2 10-Abr-17	11-Apr-17	493	Sandblast & Remove (E) Stilping		
Improvements		8 12-Aut-17	19-90-17	493			
SITE7000	Skurry Coat at Central Parking Lot	3 12-Apr-17	14-Apr-17	493	Shurry Coal at Central Parking Lot		
SITE7010	Striping at Central Parking Lot	1 17-Apr-17	17-Apr-17	493	I Striping at Central Parking Lot		
SITE7020	Wheekstops	1 1B-Apr-17	18-Apr-17	493	I Wheekstops		
SITE7030	ADA Signage	1 19-Apr-17	19-Apr-17	493	I ADA Signage		
East Parking Lot		14 10-Apr-17		487			
Demolition		2 10-Apr-17	11-401-17	437	Saurout III functionment		
DEMOSUUU	Sawcur (c) Improvement	4 10-Apr-17	11-Apr-17	104	Remove / Salvana (F) Light Poles		
	Demons / EV Madis	11-10-01 1	11-000-11	487	Remove (F) Median		
DEMOGRA		Abouted) di	ACCOUNTS.	792			
SITE8000	Curbs at East Parking Lot	5 12-Apr-17	9	487	Curbs at East Parking Lot		
SITE8010	Pour (N) Parking Strip	2 19-Apr-17		487	Pour (N) Parking Strip		
SITE8020	AC Paving	2 21-Apr-17	24-Apr-17	487	0 AC Paving		
Remaining L	evel of Effort Actual Level of Effort	Remaining Work			Page 4 of 27	TASK fiker: WBS.	

Activity ID					Plot - Preliminary Baseline Schedule	
	Activity Name	Duration	Finish	Flowt ETNL-11 Date 14-	Total 2018 2017 2017 2017 2017 2017 2017 2018 201 Aug Son And Maril Don Each Maril And Maril Inn 141 Aug Son And Maril David Aug	2018 Zold Section 1 and and Section Mudher 1 and Each March 1 and March 2019
			17 · 12	Tool Nov Lec Jan		an reolmar Aprimay Jun Jun Aug Sep Oct Nov Dec Juan reolmar Aprimay Jun Jun Aug Sep N
SITE8030	Truncated Dome	1 25-Apr-17	71-1dA-62	469	I. Irubcated Dorpe	
SITE8040	Reinstall Salvaged Light Pole	3 25-Apr-17	27-Apr-17	487	II: Reinstall Salvaged Light Pole	
SITE8050	Striping	1 25-Apr-17	25-Apr-17	489	1. Striping	
Science Building Ramps	ling Ramps	26 10-4pr-17	15-May-17	475 475		
DFMC9000	Sawcut (F) Improvement	2 10-Apr-17	11-Abr-17	475	Sawcut (E) improvement	
DEMOQUID	Т	2 10-Anr-17	11-Anr-17	478	I Remove (E) CL Fencing & Posts	
DEMO9020		3 10-Apr-17	12-Abr-17	477	Remove (E) Statis	
DFMO9030		3 10-Apr-17	12-Apr-17	477	I Remove (E) OH Roof, Structure, Foundations	
DEMO9040	1	1 10-Apr-17	10-Apr-17	479	1 Remove (E) Bollards	
DEMO9050	1	1 10-Apr-17	10-Apr-17	479	I Remove (E): Mech. Unit	
DEMO9060	T	3 12-Apr-17	14-Apr-17	475	I Remove (E) Walks & Asphalt	
Improvements		21 17-Apr-17	15-May-17	475		
SITE9000	Concrete Stairs at Science Bldg Ramps	10 17-Apr-17	28-Apr-17	475	Contracté Stairs at Science Bldg Ramps	
SITE9010	Form/Place/Finish Walks/Ramps at Science Bldg Ramps	5 01-May-17	05-May-17	475	1 Form/Place/Finish: Walks/Ramps at Science	ce Bidg Ramps
SITE9020	Truncated Domes	1 08-May-17	08-May-17	479	I Truncated Domes	
SITE9030	Guardrais/Handrais at Science Bldg Ramps	3 08-May-17	10-May-17	475	I Guardtails/Handrails at Science Bldg Ramps	
SITE9040	Paint Railings	2 11-May-17	12-May-17	475	I Paint Railings	
SITE9050	Striping at Crosswalk at Science Bldg Ramps	1 15-May-17	15-May-17	475	Striping at Crosswalk at Science Bldg Ramps	amps
Outdoor Learning Area	ming Attea	41 10-Apr-17	71-mr-80	780		
Demolition		3 10-Apr-17	12-Apr-17	460		
DEMO9500	-	3 10-Apr-17	12-Apr-17	460	Sawout (E) Inpreventient	
DEMO9510		2 10-Apr-17	11-Apr-17	461	L Remove (c) CL rencing & Posts	
DEMO9520		2 10-Apr-17	11-Apr-17	461	Remove (E) Light Factures	
DEMO9530		3 10-Apr-17	12-Apr-17	460		
DEMO9540		1 10-Apr-1/	10-Apr-1/	462		
DEMO9550	Remove (E) Walks & Asphalt	3 10-Apr-17		460	Remove (E) Walks & Asphalt	
Improvement	FD and SDD1 at 10 Around Carbona	38 33540fe17	10-00-17	460	II SD and SDDI at W. Arcadé Entrance	
0110000	Destrict - Moll of Outdoor I continue Area	15 20 Apr 17	10 Maw-17	460		
SITES210	Retaining wall at Outdoor Learning Area	11-10-02 CI	17-May-17	4ED	Slare at Olython' Learning read	
SI E8520	Starts at Outdoor Learning Area	71-Volu-11 C	17-May-17	460		
SITERSAD	Curus at Outdoor Leanning Area Ecrim/Place/Einich Malke/Barme at Outdoor Leanning Area	5 18-Mav-17		460		uldóor Leanning Area
SITFASS	Fencing & Gales at Outdoor Learning Area	3 25-Mav-17		460	B Fencing Gates at Outdoor Learning Area	÷
SITE9560	Guardrais/Handrais at Outdoor Learning Area	2 25-May-17	26-May-17	465		100 Y 000
SITE9570	Paint Railinds	1 30-May-17		465	(Paiht Ralings	
SITE9580	Irrigation & Landscaping at Outdoor Learning Area	5 31-May-17		460	D Irrigation & Landscaping at Outdoor Learning Area	Learning Area
Central Building	ding	476 10-Apr-17	05-Mar-19	8		
West Wing	「「「「「「「「」」」」」」」」」」」」」」」」」」」」」」」」」」」」」	455 10-Apr-17	01-Fab-19	9		
Foundation Activities	Foundation Activities AW EDMMORT Economic Bad Economic	41 JU-401-17	12-Anr-17	150	I Eventuate Part Frontines	
	CW-FDN 1000 EXCAVER FOURINGS	4 13-Ant-17	18-Anr-17	0 25		
CWLEDN10	CWLFDN1020 Pair Pad Footings	3 19-Anr-17	21-Anr-17	159		
CIM-FDN10	CWLFDN10301 Set Wood Posts at Pad Footings	3 24-ADr-17	26-Apr-17	159	 Set Wood Posts at Pad Footings 	
CW-FDN10	CW-FDN1040 Wood Girder at Pad Footings. Corridor Only	4 27-Abr-17	02-May-17	159	D Wood Girder at Pad Foetings, Corridor Only	
CW-FDN10	CW-FDN10501 Shoring at (N) Column Footings	6 10-Apr-17	17-Apr-17	30	Shoring at (N) Column Footings	
CW-FDN10	CW-FDN1060 Excavate (N) Column Footings	8 18-Apr-17	27-Apr-17	30	Excavate (N) Columin Footings	
CW-FDN10	CW-FDN1070 Heical Piles at (N) Column Footings	20 28-Apr-17	25-May-17	30	Helical Piles at:(N) Column Footings	
CW-FDN10	CW-FDN1080 Rebar / AB's at (N) Column Footings	8 26-May-17	07-7	30		
CW-FDN10	CW-FDN1090 Pour Column Footings	5 08-Jun-17	14-Jun-17	30	🕴 🕴 📋 Pour Çolumin Footings 🚦	
		-				
Remainir	evel of Effort — Actual Level of Effort	g Work			Page 5 of 27	TASK filter. WBS,
Critical LOE	Actual Work	Critical Remaining Work				

Activity ID Activity Name				
	Original Start Finish Duration	Float t No	Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun	2019 May Jun Jul Aug Sep
Structural Activities	104 15-Jun-17 10-Nov-17	208		
		30	1 Set Steel Columns thru Rood	
		90	L: Set/Wood Columns;thru Koot	
	8 29-Jun-17	30		
CW1-STR10 Bolt Up & Algn Structural Steel / Moment Frames	10 13-Jul-17	8	C1: Bolt Up & Algin Structural Steet / Moment Frames	
	1		Set Steel Bearts(Josets	
	~	~	Wood Frammg/Joists	
CW2-STR10 Shoring at Perpendicular Framing	- 1	8	Shoring at Perpoydcular Framing	Treatherst Intercheses
CW2-STR10 Cut Back (E) Joists for Perpendicular Framing	10 10-Aug-17 23-Aug-17	8	🗖 Cut Back (E) Jósts far Petpensticutist Freiming	
	5 24-Aug-17	8		
CW2-STR10 Set (N) Steel Beams at Perpendicular Framing	8 31-Aug-17 12-Sep-17	8	See(10) Steel Boilms at Perpendicular Francing	
CW3-STR10 Set Sleel Beams/Joists	5 03-Aug-17 09-Aug-17	8	D Set Steel Beams/Joists	
CW3-STR10 Wood Framing/Joists	5 10-Aug-17 16-Aug-17	264	0 Wood Franjing/Joints	
CW3-STR10 Shoring at Perpendicular Framing	10 13-Sep-17 26-Sep-17	30	Shoting at Perpendicular Framing	
CW3-STR10 Cut Back (E) Joists for Perpendicular Framing	10 27-Sep-17 10-Oct-17	0E	Oit Back (E) Joists foit Perpendicular Framing	
CW3-STR10 Wood Framing at Perpendicular Framing	5 11-0ct-17 17-0ct-17	90	CI Wood Frantierg at Petpendicular Frantierg	
CW3-STR10 Set (N) Steel Beams at Perpendicular Framing	B 18-Oct-17 27-Oct-17	30	Set (N) Steel Beams at Perpendicular Fiaming	
CW4-STR10 Set Steel Bearns/Joists	5 30-Oct-17 03-Nov-17	30	0 Set Steel Beams/Joints	
CW4-STR10 Wood Framing/Joists	10-N	208	0 Wood Framing/Joists	
First Floor	296 [06-Nov-17] 15-Jan-18	\$		1-1 1-1 1-21
CW1-INR0810 HVAC Ductwork below 1st Floor	10 06-Nov-17 17-Nov-17	30	HVAG Ductwork below 1st Floor	
CW1-INR0820 HVAC Hydronic Piping Below 1st Floor	10 20-Nov-17 05-Dec-17	30		
CW1-INR0830 VAV Terminal Units below 1st Floor	5 29-Nov-17 05-Dec-17	30		
CW1-INR0840 Phrmbing Water Piping below 1st Floor	10 20-Nov-17 05-Dec-17	30	🗖 Plümbing Water Piping below 1st Floor	
CW1-INR0850 Plumbing Gas Piping below 1st Floor	5 20-Nov-17 28-Nov-17	35	Płuńckiej Gast Płański below 14/1 Fłobr	
CW1-INR0990 Floor Batt Insulation at Joists	3 06-Dec-17 08-Dec-17	30	Fibor Birn (reubtion arLioists	
CW1-INR1000 Wood Sheathing at Floors 1st Floor	10 11-Dec-17 22-Dec-17	30	Voojd Shijathing at Floori 1st Floor	
CW1-INR1010 Layout for (N) Partitions @ 1st Floor	5 26-Dec-17 02-Jan-18	43	I Layout for (N) Partitions @ tsi Fibor	-72
CW1-INR1025 Fireproofing	10 03-Jan-18 16-Jan-18	88	C Ereptoofing	
CW1-INR1030 Frame (N) Interior Partitions, incl Soffits	30 17-Jan-18 01-Mar-18	88	Fraime (N) Inferior Partitions. Incl Spiffs:	
CW1-INR1040 Install Interior HM Door Frames	10 15-Feb-18 01-Mar-18	133	Instal Interior: HAM Door Frames	
CW1-INR1045 Fire Protection Hangers / Sleeves	5 03-Jan-18 09-Jan-18	43		
CW1-INR1050 HVAC Hydronic Piping Hangers / Sleeves	5 03-Jan-18 09-Jan-18	108	D HVAC Hydronic Piping Hangers //Sleevies	
CW1-INR1060 Plumbing Hangers / Sleeves	5 03-Jan-18 09-Jan-18			
CW1-INR1070 Conduit Hangers / Sleeves				
CW1-INR1090 Ceiling Wires for Gypboard Ceilings		N	Childry Writes for Galings Childry Processor Collings The control of	
CW1-INR1100 O.H. Fire Sprinkler Mains & Branches Piping			O'H File Stinikist Market Randon	
CW1-INR1200 O.H. Ductwork Mains & Branches	_		OH: DUCWORKMAINS & BIANCIES	and an and an and
CW1-INR1210 O.H. HVAC Hydronic Piping	_			
CW1-INR1220 HVAC Hydronic Piping Risers in Walls	_			111 1777 1777 1777
CW1-INR1225 VAV Terminal Units				
CW1-INR1230 Connect to VAV ReHeat Colls	5 16-May-18 22-May-18		Competition WW Refeat Gots	0111 0111
CW1-INR1240 Insulate HVAC Piping			Instate HVAC Promp	and the second s
CW1-INR1250 Insulate O.H. Ductwork		158	Insulate O.H. Ductwork	
CW1-INR1260 Rough-in for HVAC Controls	15 04-May-18 24-May-18	58	Raught-in Tor HVAG Controls	
CW1-INR1270 HVAC Piping Pressure Test	_	-	1 MMcC Piping Pressure Test	
CW1-INR1300 O.H. Plumbing Waste & Vent Piping, incl Drops	20 23-Mar-18		C.H. Plumbing Waste & Vert Plong, Acil Doops	
CW1-INR1310 O.H. Plumbing Water Piping, incl Drops	_		O.H. Pumbing Water Piping, Incl Drops	Section Sector Sector
CW1-INR1320 O.H. Plumbing Gas Piping, incl Drops	25 23-Mar-18 26-Apr-18	_	O/H, Plumbing Case Plang, incl Drops	
CW1-INR1330 Plumbing Waste & Vent Piping Risers in Walls	15 20-Apr-18 10-May-18	68	C Plumbing Waste & Verit Proting Rejers in Wals	
Remaining Level of Effort Actual Level of Effort	Remaining Work		Page 6 of 27 TASK filter. WBS.	
				Creek Corneration

Mark Mark Mark Mark Mark Mark Mark Mark	Activity IT	Ardiante Marrie	Orwinal Start	Finish	Totall	2012	2018
Optimize Distribution	5	UNIT NAME	Duration	2		an Febi Mar Apr May Jun Jul Aug Sep Oc	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
000 000 0000 00000 000000 00000000 000000000000000000000000000000000000	CW1-INR1340 Ins	sulate Plumbing Piping	5 27-Apr-18	03-May-18	-		D Insulate: Plantbing Piping
Image: Section 1 Consider in the section 1 Consider in the section 1 Consider in the section 1 Image: Section 1 2 adversion 1 Consider in the section 1 Consider in the section 1 Image: Section 1 2 adversion 1 Consider in the section 1 Consider in the section 1 Image: Section 1 2 adversion 1 Consider in the section 1 Consider in the section 1 Image: Section 1 2 adversion 1 Consider in the section 1 Consider in the section 1 Image: Section 1 2 adversion 1 Consider in the section 1 Consider in the section 1 Image: Section 1 2 adversion 1 Image: Section 1 2 adversion 1 Image: Section 1 2 adversion 1<	CW1-INR2650 Co	anduit for Power & Lighting	30 23-Mar-18	03-Mav-18	43		Conduct for Power & Lighting
Image: Solution in the	CW1-INR2660 Co	anduit for Fire Alarm	10 20-Apr-18	03-May-18	43		
Image: constraint of the	CW1-INR2670 Co	unduit for Data / Signal	10 20-Apr-18	03-May-18	73		
Inter 30 Relation 5-June 5-June <td>CW1-INR2675 Co</td> <td>anduit for Security / Intrusion</td> <td>10 20-Apr-18</td> <td>03-May-18</td> <td>43</td> <td></td> <td>Conduit for Security / Intrusion</td>	CW1-INR2675 Co	anduit for Security / Intrusion	10 20-Apr-18	03-May-18	43		Conduit for Security / Intrusion
1 1 2-June 1 5-June 1<	CW1-INR2680 Co	unduit Drops & Boxes in Walls - All Systems	30 04-May-18	15-Jun-18	\$		Conduit Drops & Boxes in Walls - All Systems
Image: Section Sectin Section Sectin Section Section Section Section Section Section Se	CW1-INR301D Pu	Ill Wire in Conduit - Power & Lighting	10 18-Jun-18	29-Jun-18	156		🖂 Pull Wire in Conduit - Power & Lighting
10 16.14am 23.34am 10 11 16.14am 23.34am 10 10 16.04am 33.34am 10 10 16.04am 10 10.44am 10 10 16.04am 10 10.44am 10 10 15.14am 10.44am 10 10.44am 10 11 10.44am	CW1-INR3020 Pu	ull Wire in Conduit - Fire Alarm	8 18-Jun-18	27-Jun-18	163		Pull/Wire in Canduit- Fire Alarm
1 4 0.4.min 2.7.min 0 1 0 <	CW1-INR3041 Pu	ull Wire in Conduit - Signal & Data	10 18-Jun-18	29-Jun-18	161		🖂 Pull Wire in Cenduit - Stimat & Cata
10 10<	CW1-INR3061 Pu	ull Wire in Conduit - Security / Intrusion	4 18-Jun-18	21-Jun-18	175		D Pull Wire in Conduit - Secondry / Intrusion
5 10-00-18 5-0	CW1-INR3100 Ma	ake-up Electrical Sub-Panels - Power & Lighting	10 10-Oct-18	23-Oct-18	16		Make-up Electrical Sub-Panels - Power & Lighting
1 5 100-41 500 5 100-41 100 100-40 100 25 10-41 100 100-40 100 25 10-41 100 100-40 100 26 100-40 100 100-40 100 10 107-40 100 100-40 100 2 100-40 100 100-40 100 2 100-40 100 100-40 100 2 100-40 100 100-40 100 2 100-40 100 100-40 100 2 100-40 100 100-40 100 2 100-40 100 100-40 100 2 100-40 100 100-40 100 3 100-40 100 100-40 100 4 100 100-40 100 100-40 100 3 100-40 100 100-40 100 <	CW1-INR3110 Me	ake-up Electrical Sub-Panets - Fire Alarm	5 10-Oct-18	16-Ocl-18	65		Make-up Electrical Sub-Panets - Fire Alarm
1 1	CW1-INR3120 Ma	ake-up Electrical Sub-Panels - Data & Signal	5 10-Oct-18	16-Oct-18	6		☐ Make-up Electrical Sub-Panels -: Data & Signal
2 [10.44/18] (3.44)/46 (4.3) 3 (10.44/26) (3.44)/46 (4.3) 3 (10.44/26) (3.44)/46 (3.44)/46 (3.44)/46 3 (10.44/26) (3.44)/46 (3.44)/46 (3.44)/46 (3.44)/46 4 (10.67/46) (3.44)/46	CW1-INR5000 Ba	att Insulation	15 18-Jun-18	09-Jul-18	43		Batt Insulation
By Column (1) Column (2)	CW1-INT1000 Hz	ang Gypboard on Walls	25 10-Jul-18	13-Aug-18	43		Hang Gypbbard on Walk
Barterial 10 ChAugerial Advances Advances <t< td=""><td>CW1-INT1100 Fr.</td><td>rame Gypboard Ceilings / Soffits</td><td>15 17-Jul-18</td><td>06-Aug-18</td><td>43</td><td></td><td>Frame Gypbpard Cellings / Soffits,</td></t<>	CW1-INT1100 Fr.	rame Gypboard Ceilings / Soffits	15 17-Jul-18	06-Aug-18	43		Frame Gypbpard Cellings / Soffits,
Optimumo Calinge 10 ChrAnagrie Exh	CW1-INT1110 LK	ght Fixture Cans in Gypboard Ceilings	10 07-Aug-18	20-Aug-18	43		
Colense 2 07-Ange 16 50-Ange 16 51 ge 8 Solffa 2 27-Ange 16 20 ge 8 Solffa 2 2 27-Ange 16 20 ge 8 Solffa 2 2 27-Ange 16 20 all con Valk a Cellips 3 27-Ange 16 27-Ange 16 20 all convected 3 27-Ange 16 27-Ange 16 27-Ange 16 27-Ange 16 all convected 3	CW1-INT1120 Fi	re Sprinkler Drops to Gypboard Ceilings	10 07-Aug-18	20-Aug-18	68		: Fire Sprinkler Drops to Gypboard Ceilings:
Bandback D 22-Mayor 18 22-May	CW1-INT1130 HV	VAC Drops to Gypboard Ceilings	2 07-Aug-18	08-Aug-18	51		I H/AC Drops to Gypboard Cellings
1 2 2 2 2 3 2 4 0 1	CW1-INT1200 AL	bove Ceiling Inspection	0	20-Aug-18	43		 Above Celling Inspection.
30 31-Auge-18 50-Oot-18 44 5 50-Oot-18 80-Oot-18	CW1-INT13013 Hz	ang Gypboard @ Ceilings & Soffits	5 21-Aug-18	27-Aug-18	88		D Hang Gypboard @ Cethogs & Sofflits
10 14-Augr-16 27-Augr-16 26-Augr-16 26-Augr-16 66-Augr-16	CW1-INT1409 Ta	ape/Top/Finish Gypboard on Walls & Ceilings	30 21-Aug-18		43	- 65 112 112 112 112 112 112 112 112 112 11	Tape/Top/Enish Groposid on Walks & Cellings
Signochild Signochild 48 Glopotilige 5 Gloochild 48 Glopotilige 5 Gloochild 48 Glopotilige 5 Gloochild 48 Glopotilige 5 Gloochild 48 Glopotilige 8 200418 48 Glopotilige 8 200418 48 Glopotilige 10 10-0613 60 Glopotilige 10 10-0613 60 Glopotilige 10 10-0613 64 Ris 10 10-0613 60 Ris 10 10-0613 60 <td>CW1-INT1500 Fit</td> <td>irestopping @ Top Of Wall</td> <td>10 14-Aug-18</td> <td></td> <td>68</td> <td>20 512 517</td> <td>Firestopping @ Top;Of Wal</td>	CW1-INT1500 Fit	irestopping @ Top Of Wall	10 14-Aug-18		68	20 512 517	Firestopping @ Top;Of Wal
1 1		irestopping @ Misc Penetralions	5 03-Oct-18	09-Oct-18	48		
1 13-00-cli 10 09-00-cli 10 04-00-cli 10	CW1-INT150 Fit	irestopping @ Misc Penetrations	5 03-Oct-18	09-Oct-18	48		
Glop Cellings E 25-Oct-18 65-Nue-18 44 Glop Cellings 8 25-Oct-18 65-Nue-18 44 Glop Cellings 13 17-Oct-18 65-Nue-18 44 Glop Cellings 10 31-Oct-18 65-Nue-18 45 Glop Cellings 10 32-Oct-18 66-Nue-18 43 Glop Cellings 10 32-Oct-18 66-Nue-18 43 Glop Cellings 10 31-Oct-18 66-Nue-18 43 Glop Cellings 10 17-Oct-18 66-Oct-18 43 Glop Cellings 10 17-Oct-18 69-Oct-18 44 Glop Cellings 10 17-Oct-18 50-Oct-18 69-Oct-18 Glop Cellings 10 17-Oct-18 10 -Oct-18 53 Glop Cellings 11 31-Oct-18 21 -Oct-18 23 Glop Cellings 10 31-Oct-18 21 -Oct-18 20-Oct-18 Glop Cellings 10 31-Oct-18 21 -Oct-18 21 -Oct-18 Glop Cellings 10 31-Oct-18 21 -Oct-18 21 -Oct-18 Glop Cellings 10 31-Oct-18 21 -Oct-18	CW1-INT15C Fi.	irestopping @ Misc Penetrations	5 03-Oct-18	09-Oct-18	48		
Syn Cellings B (2-Oct-18) B-S-Mort 18	CW1-INT1700 Fi	ire Sprinkker Drops to Suspended Gyp Ceilings	8 25-Oct-18	05-Nov-18	44		Trie Spinnler Urops to Suspended Gyp Cetangs
d Cyp Cellings 10 31-Oct-18 13-Nuv-16 61 gr 11 17-Oct-18 66-Nuv-18 43 gr 10 17-Oct-18 66-Nuv-18 43 gr 10 17-Oct-18 66-Nuv-18 43 gr 5 10-Oct-18 66-Oct-18 44 gr 5 10-Oct-18 66-Oct-18 44 gr 5 17-Oct-18 16-Oct-18 85 gr 2 17-Oct-18 17-Nuv-18 84 or 2 31-Oct-18 13-Nuv-18 84 or 2 31-Oct-18 13-Nuv-18 84 or 2 31-Oct-18 13-Nuv-18 84 or 2 07-Nuv-18 80 94 fr 0	CW1-INT1710 H	VAC Duct Drops to Suspended Gyp Cellings	8 25-Oct-18	05-Nov-18	44		
ga 13 17-Oct-18 66-Mov-18 43 eifings 10 60-Oct-18 16-Oct-18 17-Oct-18 17-Oct-18 16-Oct-18	CW1-INT1720 Lk	ght Fixtures & Trim to Suspended Gyp Ceilings	10 31-Oct-18	13-Nov-18	61		Light Fixtures & Trim to Susponded Gyp Cellings
pielings 10 03-0ct-18 16-0ct-18 30-0ct-18 30-0ct	CW1-INT1730 Hz	ang Suspended Gypboard Ceilings	15 17-Oct-18	06-Nov-18	43		
Bit 10 17-Oct-18 30-Oct-18 44 Filte 5 17-Oct-18 15-Oct-18 43 Filte 3 17-Oct-18 15-Oct-18 54 Or 3 17-Oct-18 15-Oct-18 54 Or 2 31-Oct-18 15-Oct-18 54 Or 2 31-Oct-18 17-Oct-18 15-Oct-18 Or 2 31-Oct-18 12-Oct-18 68 Or 3 31-Oct-18 12-Oct-18 12-Oct-18 Or 3 31-Oct-18 31-Oct-18 31-Oct-18 Or 3 31-Oct-18 31-Oct-18 30 Or 3 31-Oct-18 31-Oct-18 30 V 3 31-Oct-18 31-Oct-18 51 V <td< td=""><td>CW1-INT2000 15</td><td>st & 2nd Coat Paint on Walls & Ceilings</td><td>10 03-Oct-18</td><td>16-Oct-18</td><td>43</td><td></td><td>1st & 2nd Coast Paint on Walk & Cenings</td></td<>	CW1-INT2000 15	st & 2nd Coat Paint on Walls & Ceilings	10 03-Oct-18	16-Oct-18	43		1st & 2nd Coast Paint on Walk & Cenings
5 10-oct-18 16-oct-18 48 0 3 77-oct-18 19-oct-18 10-oct-18 10-oct-18<	CW1-INT2010 Fi.	inal Coat Paint on Walks & Ceilings	10 17-Oct-18	30-Och-18	48		Linal Coat Paint on walk & Cellings
IT-Oct-18 19-Oct-18 61 0r 5 17-Oct-18 19-Oct-18 53 0r 2 31-Oct-18 10-14wr-18 64 0r 2 31-Oct-18 01-14wr-18 64 0r 2 31-Oct-18 01-14wr-18 64 0r 3 31-Oct-18 01-14wr-18 64 1 31-Oct-18 01-14wr-18 64 64 1 31-Oct-18 31-Oct-18 31-Oct-18 56 1 31-Oct-18 13-Doct-18 56 64 1 31-Oct-18 65 64 64 1 31-Oct-18 13-Doct-18 56 64 1 31-Oct-18 13-Doct-18 56 64 1 31-Oct-18 13-Doct-18 64 64 1 31-Oct-18 13-Doct-18 56 67 1 31-Oct-18 13-Doct-18 56 67 67 1 31-Oct-18 13-Do	CW1-INT2050 Pe	aint (three coats) HM Frames	5 10-Oct-18	16-Oct-18	48		Paint (three coats) HM Frames:
IPPpe 5 17-Oct-18 2-3-Oct-18 3-3 or 2 31-Oct-18 07-Auv-18 84 or 3 31-Oct-18 07-Auv-18 84 or 3 31-Oct-18 07-Auv-18 86 i 3 31-Oct-18 07-Auv-18 86 i 3 31-Oct-18 02-Auv-18 86 i 3 31-Oct-18 02-Auv-18 86 i 31-Oct-18 02-Auv-18 86 96 i 31-Oct-18 02-Oct-18 13-0-0-18 56 i 07-Oct-18 02-Oct-18 02-Oct-18 56 i 07-Oct-18 02-Oct-18 65 97 i 01 01-Oct-18 02-Oct-18 65 i 01 02-Oct-18 02-Oct-18 65 i 01 01-Oct-18 02-Oct-18 65 i 01 01-Oct-18 13-Oct-18 14 i 01	CW1-INT2060 Pa	aint (three coats) HM Doors	3 17-Oct-18	19-Oct-18	ω 		
arr 2 31-Oct-18 01-Nov-18 arr 3 31-Oct-18 01-Nov-18 3 31-Oct-18 31-Oct-18 31-Oct-18 4 3 31-Oct-18 31-Oct-18 31-Oct-18 5 3 31-Oct-18 31-Oct-18 31-Oct-18 6 07-Nov-18 20-Nov-18 31-Oct-18 31-Oct-18 7 3 31-Oct-18 13-Doct-18 31-Oct-18 8 0 07-Nov-18 05-Doct-18 31-Oct-18 9 31-Oct-18 13-Doct-18 13-Doct-18 31-Oct-18 9 31-Oct-18 13-Doct-18 13-Doct-18 31-Oct-18 9 31-Oct-18 13-Doct-18 13-Nov-18 31-Oct-18 31-Nov-18 10 31-Oct-18 13-Oct-18 13-Nov-18 31-Nov-18 31-Oct-18 31-Nov-18 11 31-Oct-18 13-Oct-18 13-Oct-18 13-Nov-18 31-Oct-18 31-Oct-18 31-Oct-18 31-Oct-18 31-Oct-18 31-Oct-18 31-Oct-18	CW1-INT2080 P	aint Exposed Steel/Decking/Ducl/Pipe	5 17-Oct-18	23-Oct-18	53		
or 2 31-Oct-18 01-Nov-18 7 31-Oct-18 02-Nov-18 1 31-Oct-18 31-Oct-18 1 31-Oct-18 13-Oct-18 1 21-Nov-18 06-Dc-18 1 31-Oct-18 13-Nov-18 1 13-Oct-18 13-Nov-18 <	CW1-INT2200 Rt	efurbish Elevator @ 1st Floor	2 31-Oct-18	01-Nov-18	3		Relurbish Elevator @ 13t Floor
3 31-Oc-18 02-Mor-18 1 31-Oc-18 31-Oc-18 1 31-Oc-18 31-Oc-18 1 31-Oc-18 13-Oc-18 1 0 11-Oc-18 1 0 11-Oc-18 1 10 21-Oc+18 1 31-Oc+18 13-Mor-18 1 13-Oc+18 10-Mor-18 1 13-Oc+18 10-Mor-18 1 13-Oc+16 11-Mor-18 1 13-Oc+18 10-Mor-18 1 13-Oc+18 10-Mor-18 1 13-Oc+18 10-Mor-18	CW1-INT2205 E)	levator Smoke Curtain @ 1st Floor	2 31-Oct-18	01-Nov-18	25		Elevator Smoke Curtain @ 1st Floor
1 31-Oc-18 31-Oc-18 s 10 07-Nov-18 20-Nov-18 k 31 31-Oc-18 13-Dec-18 x 5 07-Nov-16 13-Dec-18 @ Contidor 20 07-Nov-18 06-Dec-18 10 21-Nov-18 06-Dec-18 01 11 21-Oc-16 13-Nov-18 01 12 31-Oc-16 13-Nov-18 01 13 31-Oc-16 13-Nov-18 01 10 31-Oc-16 13-Nov-18 01 13 31-Oc-16 13-Nov-18 01 14 31-Oc-16 13-Nov-18 01 15 31-Oc-16 13-Nov-18 01-Oc-18 16 31-Oc-16 15 10-Dec-18 16 17-Dec-18 10-Dec-18 10-Dec-18	CW1-INT2210 H	and Railings	3 31-Oct-18	02-Nov-18	88		Hand Railings
10 07-Nov-18 20-Nov-18 8 30 31-Oct-18 13-Dec-18 8 0 70 10-Dec-18 13-Dec-18 9 0 70-Dec-18 13-Dec-18 10-Dec-18 9 0 70-Dec-18 10-Dec-18 10-Dec-18 10 21-Oet-18 10-Dec-18 10-Dec-18 10-Dec-18 10 31-Oet-18 10-Dec-18 10-Dec-18 10-Dec-18 10 31-Oet-18 10-Dec-18 10-Dec-18 10-Dec-18 10 31-Oet-18 10-Dec-18 10-Dec-18 10-Dec-18 11 31-Oet-18 10-Dec-18 10-Dec-18 10-Dec-18 11 31-Oet-18 10-Dec-18 10-Dec-18 10-Dec-18 11 21-Dec-18 10-Dec-18 10-Dec-18 10-Dec-18 10-Dec-18	CW1-INT2220 St	moke Battle at Stairs	1 31-Oct-18	31-Oct-18	06		Smotre Balfte at States
k 30 31-Oc-18 13-Dec-18 k 2 07-Dec-18 13-Dec-18 contider 20 07-Auv-18 05-Dec-18 0 21-Auv-18 05-Dec-18 13-Dec-18 10 21-Auv-18 05-Dec-18 13-Dec-18 10 31-Oc-18 13-Auv-18 13-Dec-18 10 31-Oc-18 13-Auv-18 14-Auv-18 10 31-Oc-18 13-Auv-18 14-Auv-18 11 31-Oc-13 12-Oc-18 14-Auv-18 11 31-Oc-18 13-Oc-18 14-Auv-18 12 31-Oc-18 13-Oc-18 14-Auv-18 13 13-Oc-18 12-Oc-18 14-Auv-18 13 13-Oc-18 13-Oc-18 14-Auv-18 14 13 13-Oc-18 14-Auv-18 14 13 13-Oc-18 14-Auv-18	CW1-INT3000 GL	Iue-On Acoustical Ceiling Tiles	10 07-Nov-18		43	····· ···· ···· ···· ···· ···· ···· ····	Glue: On Acoustical Ceiling Ties
k 5 0.7-8c-18 12-D8c-18 @ Corridor 20 07-Nov-18 06-D6c-18 0 0.1-Nov-18 06-D6c-18 10 1 12-LOCH 0.1-20-18 11-Nov-18 1 1 12-OCH 11-Nov-18 1 1 10-OCH 11-Nov-18 1 1 10-OCH 20-Nov-18 1 1 10-OCH 20-Nov-18 1 1 10-OCH 20-Nov-18 1 1 10-OCH 20-Nov-18 1 1 10-OCH 10-OCH	CW1-INT4000 In.	istall Casework incl. Countertops	30 31-Oct-18		29		Instal Casework Incl. Countertops
@ Corridor 20 07-Mov-18 6e-De18 0.1 21-Mov-18 06-De18 10 1.0 21-Oct-18 13-Mov-18 10 1.0 31-Oct-18 13-Mov-18 15 1.0 131-Oct-18 12-Mov-18 10 1.0 131-Oct-18 10-Mov-18 10 1.0 131-Oct-18 10-Mov-18 10 1.0 12 10-De-18 10-De-19 1.0 12 10-De-18 10-De-18	CW1-INT4100 In.	istall Sinks, incl Trim @ Casework	5 07-Dec-18		60		Ihstall Sinks, incl. Trim @ Casework
10 21-Nov-18 08-De18 10 31-Oet-18 13-Nov-18 10 31-Oet-18 13-Nov-18 15 31-Oet-18 12-Nov-18 16 21-Det-18 10-Det-18 17 21-Oet-18 10-Det-18 16 21-Det-18 10-Det-18 17 21-Det-18 10-Det-18	CW1-INT4710 Ta	ackable Acoustic Wall Covering @ Corridor	20 07-Nov-18		51		Tackable Acoustic Walk Covering @ Corrido
10 31-Oct-18 13-Not-18 10 31-Oct-18 13-Not-18 10 31-Oct-18 12-Not-18 11 2 20-Lot-18 12 07-Dec-18 13-Dec-18 15 2 17-Not-18	CW1-INT4720 Ac	coustical Ceiling Clouds	10 21-Nov-18	_	99		
10 31-Oct-18 13-Nov-18 15 31-Oct-18 20-Nov-18 15 07-Dec-18 10-Dec-18 15 07-Dec-18 10-Dec-18 15 21-Nov-18 11-Dec-18	CW1-INT5000 H	WAC Finish & Trim	10 31-Oct-18		\$		HVAC: Finish & Trim
15 31-Oct-18 20-Nov-18 ridor 2 07-Dec-18 10-Dec-18 15 21-Nov-18 15-Dec-18 15	CW1-INT5010 H	VAC Finish & Trim for Controls	10 31-Oct-18		48		HVAC; Finish & Trim for Controls
ritidor 2 07-Dec-18 10-Dec-18 15-Dec-18 15 15-Dec-18	CW1-INT5020 H	lydronic Unit Vent Equipment	15 31-Oct-18	_	F		
15 21-Nov-18 13-Dec-18	CW1-INT5100 Hi	'i / Low Drinking Fountains @ Corridor	2 07-Dec-18	ţ	63		514
	CW1-INT5200 EI	lectrical Trim - Power & Lighting	15 21-Nov-18	13-0	56		PT
CW1-INT5210 Electrical Trim - Frite Alarm 10 [21-Nov-18 06-Dec-18 61] 51	CW1-INT5210 EI	lectrical Trim - Fire Alarm	10 21-Nov-18	1-90	61		Electrical Trim+ Fire Alarm
Ermaining Level of Effort Actual Level of Effort Remaining Work Page 7 of 27 Task filter. WBS.	 Remaining Lev 	Actual avel of Effort					
	1/211/2111/10/1		Imaining WOLK			Pare 7 of 77	I TASK filter WBS

Alameda Higr		Cinich			2019
Activity ID Activity Name		usu	Float Nov Dec Jan	ul Aug Sep Oct Nov	ul Aug Sep Oct Nov Dec Jan Feb Mar Apr
CW1-INT5220 Electrical Trim - Data	10 21-Nov-18 0	06-Dec-18	61		
CW1-INT5230 Electrical Trim - Clock/Speaker/Telephone	_	06-Dec-18	61		Electrical Trim - Clock/Speaker/Telephone
CW1-INT5240 Electrical Trim - Security / Intrusion	-	29-Nov-18	69		Electrical Trim - Security// Intrusion
CW1-INT5500 Install Ceiling Access Panels		06-Nav-18	81		Install Cetting Access Penels
CW1-INT5510 Hang Interior Doors incl. Hardware	7 21-Nov-18 0	03-Dec-18	28		Hang Interior Doots inc. Hardware
CW1-INT5800 Install Interior Aluminum Windows	_	29-Nov-18	61		Install Interior Aluminum Windows
CW1-INT5810 Install Interior Glass and Glazing		10-Dec-18	59		D Iristal Interior Glass and Glazing
CW1-INT6010 Cement Backer Board on Walls of Tollet Rooms	5 17-Oct-18 2	23-Oct-18	88		
CW1-INT6030 Epoxy Flooring, incl Base @ Tollet Rooms	_	30-Oct-18	18		Epóty Flooring. Incl Base @ Follet Rooms
CW1-INT6040 Ceramic Tile at Walls of Tollet Rooms		09-Nov-18	8		Ceramic Tild at Walk of Tollet Robms:
CW1-INT6050 Final Coat Paint @ Walls & Ceilings of Toilet Rooms		01-Nov-18	1		Final Coat Paint @ Walk & Ceilings of Tole! Roor
CW1-INT6060 Set Plumbing Fixtures in Tollet Rooms	_	16-Nov-18	99		Set Plumbing Fixlures in Toilet Rooms L =
CW1-INT6070, Tollet Partitions in Tollet Rooms	-	19-Nov-18	67	A second se	Toilet Partitions in Toilet Rooms:
CW1-INT6080 Toilet Room Accessories in Toilet Rooms	_	20-Nov-18	99		I follet Room Accessories in Toilet Rooms
CW1-INT6100 Final Clean Toilet Rooms	Z1-Nov-18	29-Nov-18	99		Enal Clean I dillet Rooms
CW1-INT6200 Install Mop Sink @ Custodian		01-Nov-18	5		
CW1-INT6210 FRP @ Custodian		05-Nov-18	25		
CW1-INT7000 Lockers at Corridor		20-Dec-18	51		
CW1-INT8000 Clean/Prep Concrete Flooring for Finishes		27-Nov-18	2		Ceanitriep Concrete Flooring for Finishes Including Flooring
CW1-INT8101 Instal Linoleum Flooring		18-Dec-18	3 3		
CW1-INT8110 Install Carpet		11-Dec-18	48		
CW1-INT8150 Instal Flooring Base		27-Dec-18	48		
CW1-INT8500 Interior Expansion Joint Assembles	-1	02-Jan-19	10	and the second sec	The second
CW1-INT9000 Instal Display Boards/Markerboards	-	06-Nov-18	6		
CW1-INT9010 Instal AV Mounts & Brackets		91-VON-11	0, 00		2
CW1-INT9050 Instal FEC's		01-Nov-18	50		
CW1-INT9060 Instal FE's	0 91-200-201 L	07 Inn 10	3 5		Install Window Coverings
		01-100-10	2 E	and	1 Install Ruiking Sinage
CW1-INT9080 Install Building Signage		21-DaU-81	70		
CW1-INT9900 Final Clean Floors & Walls		15-Jan-19	7 4		
Second Floor CW2-INR0990 Floor Batt Insulation at Joists			88		0: Floor Batt Insulation at Joists :
CW2-INR1000 Wood Sheathing at Floors 2nd Floor	10 29-Dec-17 1	12-Jan-18	30		🖂 Wood Sheathing at Floors 2nd Floor
CW2-INR1005 Frame Wood Steps at Corridor	5 18-Jan-18 2	25-Jan-18	301		Frame Wood Steps: at Corridor
CW2-INR1010 Layout for (N) Partitions @ 2nd Floor	5 15-Jan-18 1	19-Jan-18	30		D Layout for;(N) Partitions @ 2nd/Floor
CW2-INR1025 Fireproofing		05-Feb-18	75		C Freproofing
CW2-INR1030 Frame (N) Interior Partitions, incl Soffits		20-Mar-18	2		Frame (N) Interpor Partitions, mol Solfits
CW2-INR1040 Install Interior HM Door Frames	_	20-Mar-18	120		
CW2-INR1045 Fire Protection Hangers / Skeves	_	29-Jan-18	8		
CW2-INR1050 HVAC Hydronic Piping Hangers / Sleeves		29-Jan-18	32		
CW2-INR1060 Plumbing Hangers / Sleeves		29-Jan-18	105		
CW2-INR1070 Conduit Hangers / Sleeves		29-Jan-18	00		
CW2-INR1090 Ceiling Wires for Gypboard Ceilings		29-Jan-18	225		
CW2-INR1100 O H Fire Sprinkler Mains & Branches Piping	20 30-Jan-18	27-Feb-18	8 8		O.P., Fire Sprinker Mains & planches Plant O.H. Discherer Mains & Branches
CW2-INK120LO.H. DUCKVORK MAIRS & BEARCHES CW2-INR131P.O.H. HVAC Hvdronic Pininp		22-Mav-18	45		O.H. HVAC Hydrand Plping
CW2-INR1220 HVAC Hvdronic Pipina Risers in Walk			45		HAAC Hydronic Phing Risers in Wate
CW2-INR1225 VAV Terminal Units		04-Jun-18	06		D VAV Terminaf Uniti
CW2-INR1230 Connect to VAV ReHeat Coils	_	11-Jun-18	06		Connect to VAV ReHeat Colls
CW2-INR1240 Insulate HVAC Piping	5 07-Jun-18	13-Jun-18	45		D Insulate HVAC Poing
Remaining Level of Effort Actual Level of Effort	Remaining Work			Page 8 of 27	TASK filter: WBS.

	Outside Dear	Tatal	2000	
	Duration Start Frinsh	1.00	ul Aug Sep Oct Nov Dec	ul Aug Sep Oct Nov Dec Jan Feb Mar Apr
CW2-INR1250 Insulate 0.H. Ductwork	15 11-Apr-18 01-May-18	145		Insulate O.H. Ductwork
CW2-INR1260 Rough-in for HVAC Controls	1.	1		Rough-In for HVAC Controls
CW2-INR1270 HVAC Piping Pressure Test				1 HVAC Piping Pressure Test
CW2-INR1300 O.H. Plumbing Waste & Vent Piping, Incl Drops	20 11-Apr-18 08-May-18	55		💭 O'H, Plumbing Waste & Vent Piping, incl Drops
CW2-INR1310 O.H. Plumbing Water Piping, incl Drops	25 11-Apr-18 15-May-18	60		O.H. Plumbing Water Piping, incl Drops
CW2-INR132() O.H. Plumbing Gas Piping, Incl Drops	15-A			0.H. Plumbing Gas Piping, incl Drops:
CW2-INR1330 Plumbing Waste & Vent Piping Risers in Walls	15 09-May-18 30-May-18	25		Plumbing Waşte & Vent Piping Risers in Walk
CW2-INR1340 Insulate Plumbing Piping	5 16-May-18 22-May-18	60		 Insulate Plumbing Piping
CW2-INR2650 Conduit for Power & Lighting	30 11-Apr-18 22-May-18	30		Conduit for Power & Lighting
CW2-INR2660 Conduit for Fire Alarm	10 09-May-18 22-May-18	30		Conduit for Fire Alarth
CW2-INR2670 Conduit for Data / Signal	10 09-May-18 22-May-18	60		🗖 : Conduit for Data / Signal :
CW2-INR2675 Conduit for Security / Intrusion	10 09-May-18 22-May-18	30		Conduit for Security / Intrusion
CW2-INR2680 Conduit Drops & Boxes in Walls - All Systems	30 23-May-18 05-Jul-18	30		Conduit Drops & Boxes in Walk - All Systems
CW2-INR3011 Pull Wire in Conduit - Power & Lighting	10 06-Jul-18 19-Jul-18	138		Pull Wire in Conduit - Power & Lighting
CW2-INR302t) Pull Wire in Conduit - Fire Alarm	8 06-Jul-18 17-Jul-18	145		Pull Wire in Conduit - Fire Alarm.
CW2-INR304th Pull Wire in Conduit - Signal & Data	10 06-Jul-18 19-Jul-18	148		Dull Wire in Conduit - Signal & Data
CW2-INR3060 Pull Wire in Conduit - Security / Intrusion	4 06-JuH18 11-JuH18	162		Pull Wire in Conduit - Security / Initrusion
CW2-INR3100 Make-up Electrical Sub-Panels - Power & Lighting	10 29-Oct-18 09-Nov-18	78		🔲 Make-up Electrical Sub-Panels - Power & Lighting
CW2-INR3110 Make-up Electrical Sub-Panels - Fire Alarm	5 29-Oct-18 02-Nov-18	88		 Make-up Eleolrical Sub-Panels - Fire Alarm
CW2-INR3120 Make-up Electrical Sub-Panels - Data & Signal	\$ 29-Oct-18 02-Nov-18	98		Make-up Electrical Sub-Panets - Data & Signal
CW2-INR500tt Batt Insulation	15 06-Jul-18 26-Jul-18	30		BattiInsulation
CW2-INT1000 Hang Gypboard on Walls	25 27-Jul-18 30-Aug-18	30		Hang Gypboard on Walk
CW2-INT1100 Frame Gypboard Ceilings / Soffits	15 03-Aug-18 23-Aug-16	8		Frame Gypbourd Cellings / Sofits
CW2-INT1110 Lonit Fixture Cans in Gypboard Ceilings	10 24-Aug-18 07-Sep-18	30		Light Fature Cans in Gypboard Ceilings
CW2-INT1120 Fire Sprinkler Drops to Gypboard Ceilings	10 24-Aug-18 07-Sep-18	55		Fite Sprinker Drops to Gypboard Cellibrys
CW2-INT1130 HVAC Drops to Gypboard Ceilings	2 24-Aug-18 27-Aug-18	38		 HVAC Drops to Gypboard Cellings
CW2-INT1200 Above Ceiling Inspection	0 07-Sep-18	8		 Above Ceiling Inspection.
CW2-INT1300 Hang Gypboard @ Ceilings & Soffits	_			1.11
CW2-INT1400 Tape/Top/Finish Gypboard on Walls & Ceilings	30 10-Sep-18 19-Oct-18			Tape/Tep/Finish Gypboard on Walk & Ceilings
CW2-INT1500 Firestopping @ Top Of Wall	10 31-Aug-18 14-Sep-18			Firestopping @ Top Of Wall
-				Eirestopping @ Misc Penetrations
CW2-INT15C Firestopping @ Misc Penetrations	_			Eirestopping Misc Penetrations
CW2-INT15C Firestopping @ Misc Penetrations				Eirestopping @ Misc Perfetrations
CW2-INT1700 Fire Sprinkler Drops to Suspended Gyp Ceilings		Ê		Fire Sprinkler Drops to Suspended Gyp Ceilings
CW2-INT1710 HVAC Duct Drops to Suspended Gyp Cellings				HVAC Duct Drops Ib Suspended Gyp Cellings.
CW2-INT1720 Light Fixtures & Trim to Suspended Gyp Ceilings	_			Light Fixtures & Trim to Suspended Gyp Ceilings
CW2-INT1730 Hang Suspended Gypboard Ceilings	15 05-Nov-18 27-Nov-18	8		ш.
CW2-INT2000 1st & 2nd Coat Paint on Walks & Ceilings				
CW2-INT2010 Final Coat Paint on Walk & Celifings				
CW2-INT2050 Paint (three coals) HM Frames	02-1			D Paint (three coats) HM Frames
CW2-INT2060 Paint (three coats) HM Doors				
CW2-INT2080 Paint Exposed Stee//Decking/Duct/Pipe				
CW2-INT22001 Refurbish Elevator @ 2nd Floor	Z 19-Nov-18 20-Nov-18			I Refurbish Elevator @ 2nd; Floor
CW2-INT2205 Elevator Smoke Curtain @ 2nd Floor		<u> </u>		I Elevator Smoke Curtain @ 2nd Floor
CW2-INT2210 Hand Railings	3 19-Nov-18 21-Nov-18			1 Hand Raikings
CW2-INT2220 Smoke Baffle at Stairs				
CW2-INT3000 Glue-On Acoustical Ceiling Tiles	ŧ			
CW2-INT4000 Install Casework incl. Countertops				Install Casework mci. Countertops
CW2-INT4100 Install Sinks, incl Trim @ Casework	20	_		Li ripudi onto ano anto manuele control e
CW2-INT4710 Tackable Acoustic Wall Covering @ Corridor	20 28-Nov-18 27-Dec-18	38		
Remaining Level of Effort Remaining Level of Effort Rem	Bemaining Mork		Page 9 of 27	TASK filter WRS
Actual Level of Effort				

ACTIVITY ID		1 10 1 100	1000			6101	2040
		Original Start Duration	Finish	Float Nov Dec	ul Aug Sep Oct Nov Dec	Jan Feb[Mar Apr May Jun Jul Aug Sep]	Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep I
CW2-INT4720 Acoustical Ceiling Clouds		10 12-Dec-18	c-18 27-Dec-18	53			Acoustical Celling Clouds
CW2-INT5000 HVAC Finish & Trim		15 19-Nov-18		00			HVAC Finish & Trim
CW2-INT5010 HVAC Finish & Trim for Controls	trok	10 19-Nov-18		35			HVAC Finish & Trim for Controls
CW2-INT5020 Hydronic Unit Vent Equipment	te	15 19-Nov-18		58			Hydronic Unit Vent Equipment
CW2-INT5100 Hi / Low Drinking Fountains @ Corridor	@ Corridor	2 28-Dec-18	c-18 02-Jan-19	20			: D Hi / Low Drinking Fountains @ Corridor
CW2-INT5200 Electrical Trim - Power & Lighting	hting	20 12-Dec-18	c-18 15-Jan-19	33		 	Electrical Trim - Power & Lighting
CW2-INT5210 Electrical Trim - Fire Alarm		15 12-Dec-18	ic-18 07-Jan-19	43			Electridal Trim - Fire Alarm
CW2-INT5220 Electrical Trim - Data		10 12-Dec-18	ic-18 27-Dec-18	48			Electrical Trim Data
CW2-INT5230 Electrical Trim - Clock/Speaker/Telephone	ker/Telephone	10 12-Dec-18	ic-18 27-Dec-18	48			Electrical Trim - Clock/Speaker/Telephone
CW2-INT5240 Electrical Trim - Security / Intrusion	trusion	5 12-Dec-18	c-18 18-Dec-18	56			
CW2-INT5500 Install Ceiling Access Panels		5 19-Nov-18	N-18 27-Nov-18	68			 Install Ceiling Access Panels
CW2-INT5510 Hang Interior Doors incl. Hardware	rdware	7 12-Dec-18	c-18 20-Dec-18	46			
CW2-INT5800 Instal Interior Aluminum Windows	dows	5 12-Dec-18	ic-18 18-Dec-18	48			Install Interior Aluminum Windows
CW2-INT5810 Install Interior Glass and Glazing	zing	5 21-Dec-18	:c-18 02-Jan-19	46			Install Interior Glass and Glazing
CW2-INT6010 Cement Backer Board on Walls of Toilet Rooms	tals of Toilet Rooms	5 05-Nov-18	v-18 09-Nov-18	53			0
CW2-INT6030 Epoxy Flooring, incl Base @ Toilet Rooms	Toilet Rooms	5 12-Nov-18	N-18 16-Nov-18	53			Epoxy Flooring, incl Base @ Toilet Rooms ;
CW2-INT6040 Ceramic Tile at Walls of Toilet Rooms	et Rooms	8 19-Nov-18	N-18 30-Nov-18	53		2000 2000 2010 2010 2010 2010 2010 2010	Ceramic Tile at Walls of Toilet Rooms
CW2-INT6050 Final Coat Paint @ Walls & Ceilings of Toilet Rooms	Ceitings of Tailet Rooms	2 19-Nov-18	N-18 20-Nov-18	64			
CW2-INT6060 Set Plumbing Fixtures in Toilet Rooms	et Rooms	5 03-Dec-18	c-18 07-Dec-18	53		**** **** **** ****	D Set Plumbing Fixtures in Tollet Rooms :
CW2-INT6070 Tollet Partitions in Tollet Rooms	us.	1 10-Dec-18	sc-18 10-Dec-18	54		 	I Toilet Partitions in Toilet Rooms
CW2-INT6080 Toilet Room Accessories in Toilet Rooms	Toilet Rooms	2 10-Dec-18	sc-18 11-Dec-18	13			I Tpilet Room Accessories in Toilet Rooms
CW2-INT6100 Finat Clean Tollet Rooms		5 12-Dec-18	sc-18 18-Dec-18	8		+	Ethat Clearh Toileit Rodms
CW2-INT6200 Instal Mop Sink @ Custodian	5	2 19-Nav-18		41			Instal Mop Sink @ Custodian
CW2-INT6210 FRP @ Custodian		2 21-Nov-18	0v-18 26-Nov-18	41			D FRP @ Gustodian
CW2-INT7000 Lockers at Corridor		10 28-Dec-18	5	38		•••••	Lockets at Corridor
CW2-INT8000 Clean/Prep Concrete Flooring for Finishes	ng for Finishes	3 12-Dec-18	4	30		· · · · · · · · · · · · · · · · · · ·	Clean/Prep. Concrete Flooring for Finishes
CW2-INT8100 Install Linoleum Flooring		15 17-Dec-18	_	30			Install Linoléum Flooring
CW2-INT8110 Install Carpet		10 17-Dec-18		35	and a suburburburburburburburburburburburburb	والمعالمة والمعالم	Install Carpet
CW2-INT8150 Install Flooring Base		10 04-Jan-19	8	35			Install Flooring base
CW2-INT8500 Interior Expansion Joint Assemblies	emblies	2 21-Jan-19	57	38		· · · · · · · · · · · · · · · · · · ·	
CW2-INT9000 Install Display Boards/Markerboards	erboards	5 19-Nov-18	27				Li Install Uspery Bolifox/Watrice poards Install AV Mounts, & Brucklets
CW2-INT9010 Instal AV Mounts & Brackets	6	SI-VON-BI UT					
CW2-INT9050 Instal FEC's		2 19-Nov-18	8 2		and the second se		Install EF's
CW2-INT9060 Instal FE's		01	3V-18 Z1-N0V-18	0, 6			: Install Window Coverings
CW2-IN 19070 Install Window Coverings		1 11-Jan-19	4 4			·····	I Install Building Signage
CW2-INT9000 Instar Dunuing Spirage		5 28-Jan-19	: 5				 Final Clean Floors & Walls
East Wing	A DESCRIPTION OF THE PARTY OF T	460 10-Apr-17	8				
Foundation Activities		47 10-Apr-17	H	129			
CE-FDN1000 Excavate Pad Footings		3 10-A	-	159			
CE-FDN1010 Rebar / AB's at Pad Foolings	Ø	4 13-Apr-17		159	D Rebar / AB's at Pad Footings		
CE-FDN1020 Pour Pad Footings		3 19-Apr-17		159	I Pour Pad Footings		
CE-FDN1030 Set Wood Posts at Pad Footings	otings	3 24-Apr-17		159	E SetWood Posts at Pad Footings		
CE-FDN1040 Wood Girder at Pad Footings, Corridor Only	gs, Corridor Only	4 27-Apr-17	8	159			····· ···· ···· ···· ···· ···· ····
CE-FDN1050 Shoring at (N) Column Footings	ings	6 10-Apr-17	17	25	C Shoring at (N) Column Footings		
CE-FDN1060 Excavate (N) Column Footings	SÛ	8 18-Apr-17		8	Excavate (N) Column Foolings	0.000 0.000 0.000 0.000 0.000	
CE-FDN1070 Helical Piles at (N) Column Footings	Faotings	20 28-Apr-17	52	25	÷.	·····	
CE-FDN1080 Rebar / AB's at (N) Column Footings	Footings	8 26-May-17		25		متهسية سياسية سياسية سياسية	and
CE-FDN1090 Pour Column Footings		5 08-Jun-17	in-17 14-Jun-17	25			
Structural Activities			2				
Remaining Level of Effort	Actual Level of Effort Remaining Work	<i>l</i> ork			Page 10 of 27	TASK filter: WBS	
Critical LOE	Actual Work Critical Remaining Work	vining Work					

CE1-STR1000 Sel Steel Columns thru Roof CE1-STR1000 Sel Steel Columns thru Roof CE1-STR1001 Set Wood Columns thru Roof CE1-STR1001 Set Wood Columns thru Roof CE1-STR1001 Set Wood Frantigutes CE2-STR1000 Set Steel BeamsUJoists CE2-STR1000 Set Steel BeamsUJoists CE2-STR1000 Wood Frantig at Perpendicular Franting CE2-STR1000 Wood Franting at Perpendicular Franting CE2-STR1000 Set Steel BeamsUJoists	Duration 5 15-Jun-17		Float a Novi Dec	
2E1-STR100G Set Steel Columns thru Roof CE1-STR101d Set Wood Columns thru Roof CE1-STR102d Erect Structural Steel/ Moment Frames CE1-STR102d Bot Up, A Agin Structural Steel/ Moment Fr CE2-STR1000 Set Steel Beams/Joists CE2-STR1010 Wood Framing/Joists CE2-STR102d Shoing at Perpendicular Framing CE2-STR103d Cut Beark (E) Josts for Perpendicular Framing CE2-STR103d Wood Framing at Perpendicular Framing CE2-STR103d Set (R) Josts for Perpendicular Framing CE2-STR103d Set (R) Steel Beams/Joists CE2-STR103d Set Steel Beams/Joists	S 15-Jun-17			ac Jan FebiMar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebiMar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
2E1-STR101d Set Wood Columns thru Roof CE1-STR102d Erect Structural Steel / Moment Frames CE1-STR102d Beit Up & Apm Structural Steel / Moment Fr CE2-STR1010 Geat Steel Beams/Joists CE2-STR1010 Wood Framing/Joists CE2-STR102d Shoring at Perpendicular Framing CE2-STR103d Cut Back (E) Joists for Perpendicular Framing CE2-STR103d Gut Back (E) Joists for Perpendicular Framing CE2-STR103d Set (N) Steel Beams/Joists		21-Jun-17	25	Set Steel Columps tig under
2E1-STR102d Erect Structural Steel / Moment Frames CE1-STR102d Bed Up & Agin Structural Steel / Moment Fr CE2-STR100d Set Steel Bearns/Joists CE2-STR1010 Wood Framing/Joists CE2-STR1010 Gut Bears(E) Joist for Perpendicular Fram CE2-STR104d Wood Framing at Perpendicular Fram CE2-STR1040 Wood Framing at Perpendicular Fram CE2-STR1040 Wood Framing at Perpendicular Fram CE2-STR105d Set (N) Steel Bearns/Joists	5 22-Jun-17	28-Jun-17	25	E Set/Wood Columns thru Roof
2E1-STR1030 Bolt Up & Align Structural Steel / Moment Ft CE2-STR1000 Set Steel Beams/Joists CE2-STR1010 Wood FramingUolists CE2-STR1010 Gut Beck (E) Joist for Perpendicular Framing CE2-STR1040 Gut Beck (E) Joist for Perpendicular Fram CE2-STR1040 Wood Framing at Perpendicular Fram CE2-STR1050 Set (N) Steel Beams JP rependicular Fram CE2-STR1050 Set (N) Steel Beams JP rependicular Fram CE2-STR1050 Set (N) Steel Beams/Joists	8 29-Jun-17	12-Jul-17	25	Erect Structural Steel & Montent Frames
2E2-STR1000 Sqt Steel Beams/Joists CE2-STR1010 Wood Framing/Joists CE2-STR1020 Shoring at Perpendicular Framing CE2-STR1030 Cut Back (E) Joists for Perpendicular Framing CE2-STR1040 Wood Framing at Perpendicular Framing CE2-STR1050 Sat (N) Steel Beams/Joists		26-Jul-17	25	Bot VUp & Algin Structural Street/ Moment Frames
2E2-STR1010 Wood Framing/Joists CE2-STR1020 Shoring at Perpendicular Framing CE2-STR1020 Cut Back (E) Joists for Perpendicular Framing CE2-STR1040 Wood Framing at Perpendicular Framing CE2-STR1050 Set (N) Steel Beams/Joists CE3-STR1000 Set Steel Beams/Joists		02-Aug-17	81	Sei Steel Beams/Joists
2E2-STR1020 Shoring at Perpendicular Framing CE2-STR1030 Cut Back (E) Josts for Perpendicular Framing CE2-STR10100 Wood Framing at Perpendicular Framing CE2-STR1050 Set (N) Steel Beams J/Josts CE3-STR1000 Set Steel Beams/Josts	5 03-Aug-17	09-Aug-17	81	Nood Framing/Joists
CE2-STR1030 Cut Back (E) Joists for Perpendicular Framing CE2-STR1040 Wood Framing at Perpendicular Framing CE2-STR1050 Set (N) Steel Beams at Perpendicular Fram CE3-STR1000 Set Steel Beams/Joists	10 27-JuF17	09-Aug-17	25	🖵 Shoring at Perpendiculter Framing
CE2-STR1040 Wood Framing at Perpendicular Framing CE2-STR1050 Set (N) Steel Beams at Perpendicular Fram CE3-STR1000 Set Steel Beams/Joists		23-Aug-17	25	Cut Back (E) Joists for Perpendicular Framing:
CE2-STR1050 Set (N) Steel Beams at Perpendicular Fram CE3-STR1000 Set Steel Beams/Joists	5 24-Aug-17	30-Aug-17	25	[] Wood Framing at Perpendicular Framing
CE3-STR1000 Set Steel Beams/Joists	iing 8 31-Aug-17	12-Sep-17	25	
	5 03-Aug-17	09-Aug-17	10	
CE3-STR1010 Wood Framing/Joists	5 10-Aug-17	16-Aug-17	81	Vood Franting/Joists
CE3-STR1020 Shoring at Perpendicular Framing	10 13-Sep-17	26-Sep-17	25	🗖 Shoring at Perpendicular Framing
CE3-STR1030 Cut Back (E) Joists for Perpendicular Framing		10-Oct-17	25	Cuil Back (E) Josis for Percipendicular Framing
CE3-STR1040 Wood Framing at Perpendicular Framing		17-Oct-17	25	Mood Framing at Perpendicular Framing
CE3-STR1050 Set (N) Steel Beams at Perpendicular Framing		27-Oct-17	52	Carl Stat (N) Steel Bearns at Perpendicular Frighting
CE4-STR1000 Set Steel Beams/Joists	5 30-Oct-17	03-Nov-17	25	0 Set Steel Bearmic/orets
CE4-STR1010 Wood Framing/Joists	5 08-Nov-17	10-N	25	1 Wood Framegubasis
Eirst Floor	2000-101-100-101-101-101-101-101-101-101	_	8 2	The HAdde Thirtemonth behavior for Elizar
CE1-INR0810 HVAC Ductwork below 1st Floor	11-MON-51 01		67 10	The function of the second s
CE1-INR0820 HVAC Hydronic Piping Below 1st Floor	10 29-Nov-17	12-Dec-17	55	
CE1-INR0830 VAV Terminal Units below 1st Floor	5 06-Dec-17	12-Dec-17	25	
CE1-INR0840 Plumbing Water Piping below 1st Floor	10 29-Nov-17	12-Dec-17	25	ion-iter woran Burdt istate Buierung
CE1-INR0850 Plumbing Gas Piping below 1st Floor	10 29-Nov-17	12-Dec-17	55	Humberg Gas Palma Beaw ist knoc
CE1-INR0990 Floor Batt Insulation at Joists	3 13-Dec-17	15-Dec-17	25	Fibor Ball finautation at Joets
CE1-INR1000 Wood Sheathing at Floors 1st Floor	10 18-Dec-17	02-Jan-18	25	U Wood Sheating at Hoors Tit Floor
CE1-INR1010 Layout for (N) Partitions @ 1st Floor	5 03-Jan-18	09-Jan-18	88	1 Department (1) Paramotic (2) Starbook
CE1-INR1025 Fireproofing	10 10-Jan-18	24-Jan-18	63	
CE1-INR1030 Frame (N) Interior Partitions, incl Soffits	30 25-Jan-18	08-Mar-18	83	
CE1-INR1040 Instal Interior HM Door Frames	10 23-Feb-18	08-Mar-18	128	
CE1-INR1045 Fire Protection Hangers / Sleeves	5 10-Jan-18	16-Jan-18	8	
CE1-INR1050 HVAC Hydronic Piping Hangers / Sleeves	5 10-Jan-18	16-Jan-18	103	
CE1-INR1060 Ptumbing Hangers / Steeves	5 10-Jan-18	16-Jan-18	113	
CE1-INR1070 Conduit Hangers / Sleeves	5 10-Jan-18	16-Jan-18	88	
CE1-INR1090 Ceiling Wires for Gypboard Ceilings		16-Jan-18	233	
CE1-INR1100 O.H. Fire Sprinkler Mains & Branches Piping		14-Feb-18	38	
CE1-INR1200 O.H. Ductwork Mains & Branches	30 15-Feb-18	29-Mar-18	10	
CE1-INR1210 O.H. HVAC Hydronic Piping	30 30-Mar-18	10-May-18	53	Out Hoad Hardine Hand
CE1-INR1220 HVAC Hydronic Piping Risers in Walls	10 11-May-18	24-May-18	8	- HAACC PARTICLE STORE IN WARS
CE1-INR1225 VAV Terminal Units	8 11-May-18	22-May-18	8	C WW formeral types
CE1-INR1230 Connect to VAV ReHeat Coils	5 23-May-18		88	G connectio WV Reheat Code
CE1-INR1240 Insulate HVAC Piping	5 25-May-18	01-Jun-18	53	Directional Provide Papelo
CE1-INR1250 Insulate O.H. Ductwork	15 30-Mar-18		153	Transfer OH, Distructs
CE1-INR1260 Rough-in for HVAC Controls	15 11-May-18	01-Jun-18	23	Bulghin for MMC Controls
CE1-INR1270 HVAC Piping Pressure Test	2 31-May-18	01-Jun-18	88	1 HV&C Pping Pressure Test
CE1-INR1300 Plumbing Waste & Vent Piping	35 30-Mar-18	17-May-18	63	Pumbing Wastle & Veiar Papera
CE1-INR1310 Plumbing Water Piping	30 30-Mar-18	10-May-18	63	Buldia Jatawa Buldunia
CE1-INR1340 Insulate Plumbing Piping	5 11-May-18	17-May-18	8	0 Insulate Planteg Plante
CE1-INR2650 Conduit for Power & Lighting	30 30-Mar-18	10-May-18	38	
CE1-INR2660 Conduit for Fire Alarm	10 27-Apr-18	10-May-18	38	Condult for Fee Alarm
 Remaining Level of Effort 	Tort Remaining Work			Page 11 of 27 TASK filte: WBS.

Alameda High	Ī			Plot - Preliminary Baseline Schedule	20.00 11-101/102
Activity ID Activity Name	Original Start Duration	Finsh	Float No	2017 Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
CE1-INR2670 Conduit for Data / Signal	10 27-Apr-18 1	10-May-18	68		
CE1-INR2675 Conduit for Security / Intrusion	1	10-May-18	38		Condult for Security / Intrusion
CE1-INR2680 Conduit Drops & Boxes in Walls - Al Systems	-	22-Jun-18	8		Condult Drops & Boxes in:Walls - All:Systems
CE1-INR3010 Pull Wire in Conduit - Power & Lighting	10 25-Jun-18 0	09-Jul-18	151		Dul Write in Conduit - Power'& Lighting
CE1-INR3020 Pull Wire in Conduit - Fire Alarm	1	5-Jul-18	158		Pull Wire in Condult - Fite Alarm
CE1-INR3040 Pull Wire in Conduit - Signal & Data	10 25-Jun-18 0	09-Jul-18	156		Púll Write in Conduit - Signal & Data
CE1-INR3060 Pull Wire in Conduit - Security / Intrusion	4 25-Jun-18 2	28-Jun-18	170		 PullWire in Conduit - Security/ Intrusion.
CE1-INR3100 Make-up Electrical Sub-Panels - Power & Lighting	10 17-Oct-18 3	30-Oct-18	99		Make-up Electrical Sub-Panels - Power & Lighting
CE1-INR3110 Make-up Electrical Sub-Panels - Fire Alarm	5 17-Oct-18 2	23-Oct-18	94		Make-up Electrical Sub-Panels, - Fire Alarim
CE1-INR3120 Make-up Electrical Sub-Panels - Data & Signal	1	23-Oct-18	36		Make-up Electrical Sub-Panels - Data & Signal
CE1-INR5000 Batt Insulation	15 25-Jun-18 1	16-Jul-18	38		the part lipsulation
CE1-INT1000 Hang Gypboard on Walk	25 17-JuH18 2	20-Aug-18	38		Hang Gypboard on Wals
CE1-INT1100 Frame Gypboard Ceilings / Soffits	-	13-Aug-18	38		Frame Gypboard Ceilings / Soffits
CE1-INT1110 Light Fixture Cans in Gypboard Ceilings	10 14-Aug-18 2	27-Aug-18	38		Light Fixture Cans in Gypboard Cellings
CE1-INT1120 Fire Sprinkler Drops to Gypboard Ceilings	10 14-Aug-18 2	27-Aug-18	63		 Fire Sprinkler Drops to Gypboard Ceilings
CE1-INT1130 HVAC Drops to Gypboard Ceilings	14-Aug-18	15-Aug-18	46		I HVAC Drops to Gypboard Cellings : :
CE1-INT1200 Above Ceiling Inspection	0	27-Aug-18	38		
CE1-INT1300 Hang Gypboard @ Ceilings & Soffits	5 28-Aug-18 (04-Sep-18	63		Hang Gypboard @ Cellings & Sofits
CE1-INT1400 Tape/Top/Finish Gypboard on Walls & Cellings	30 28-Aug-18 (09-Oct-18	38		Tape/fip/Finish Gypboard on Walks & Cellings
CE1-INT1500 Firestopping @ Top Of Wall	10 21-Aug-18 0	04-Sep-18	63		0
CE1-INT150(Firestopping @ Misc Penetrations	5 10-Oct-18 1	16-Ocl-18	43		
CE1-INT1501 Firestopping @ Misc Penetrations	5 10-0cl-18	16-Oct-18	43		
CE1-INT1500 Firestopping @ Misc Penetrations	-	16-Oct-18	43		E Firestopping @ Mac Penetrations
CE1-INT1700 Fire Sprinkler Drops to Suspended Gyp Ceilings	8 01-Nov-18	12-Nov-18	39		D Fire Sprinker Drops to Suspended Gyp Cellings
CE1-INT1710 HVAC Duct Drops to Suspended Gyp Cellings		12-Nov-18	39		HVAC Duct Drops to Suspended Gyp Cellings
CE1-INT1720 Light Fixtures & Trim to Suspended Gyp Ceilings		20-Nov-18	8		Cupht Factures & Trimito Suspended Gyp Cean
CE1-INT1730 Hang Suspended Gypboard Ceilings	_	13-Nov-18	ß		
CE1-INT2000 1st & 2nd Coat Paint on Walls & Ceilings		23-Oct-18	38		L 1st & 2nd Cost Part on Wate & Ceange
CE1-INT2010 Final Coat Paint on Walks & Ceilings		06-Nov-18	43		Final Coal Part on Walks & Centrops
CE1-INT2050 Paint (three coats) HM Frames		23-Ocl-18	43		C Paint (Inree coats) HM Frames
CE1-INT2060 Paint (three coats) HM Doors		26-Oct-18	76		I: Paint (three coats) HM Doors; : :
CE1-INT2080 Paint Exposed Stee//Decking/Duct/Pipe		30-Oct-18	48		 Paint Exposed Steptuleorangulucumper
CE1-INT2210 Hand Raitings		09-Nav-18	83		Litand Rainings
CE1-INT3000 Glue-On Acoustical Ceiling Tiles		29-Nov-18	81		Internal Contractions
CE1-INT4000 Install Casework incl. Countertops	-	20-Dec-18	6		T Josef Control Contro
CE1-INT4100 Install Sinks, incl Trim @ Casework	_	20-Dec-18	<u>.</u>		L Install Gurds, and Livin & Carrier A.
CE1-INT4710 Tackable Acoustic Wall Covering @ Corridor	_	13-Dec-18	8		
CE1-INT4720 Acoustical Ceiling Clouds		13-Dec-18	61		
CE1-INT5000 HVAC Finish & Trim	_	20-Nov-18	4		
CE1-INT5010 HVAC Finish & Trim for Controls	_	81-V0V-U2	2 8		
CE1-INT5020 Hydronic Unit Vent Equipment	07-Nov-18	29-Nov-18	8		Trygrom, om, vent pump and market a start.
CE1-INT5100 Hi / Low Drinking Fountains @ Corridor	_	17-Dec-18	28		
CE1-INT5200 Electrical Trim - Power & Lighting	_	20-Dec-18	51		- 1
		13-Dec-18	56		
CE1-INT5220 Electrical Trim - Data	-	13-Dec-18	26		
CE1-INT5230 Electrical Trim - Clock/Speaker/Telephone		13-Uec-18	8		
CE1-INT5240 Electrical Trim - Security / Intrusion	21-NON-10	01-DBC-10	40		
CET-INI 3000 Instal Centry Access Panels	30-Mov-10	10-Dec-18	2 7		Hang Interior Doors incl. Hardware
CE1-INT5600 Install Interior Windows	30-Nov-18	06-Dec-18	29		D Install Interior Wirdows
	-				
Remaining Level of Effort Comments Actual Level of Effort Comments	Remaining Work			Page 12 of 27	TASK filter: WBS,

Alameda High	School Modernization		1000		1.100		0100
Activity ID	ACTIVITY Name	Duration		Float Nov De	c Jan FebiMar Apr May Jun Jul	Aug Sep Oct Nov Dec Jan Feb Mar	Nov Dec Jan FeblMar Apr May Jun Jun Aug Rep Oct Nov Dec Jan FeblMar Apr May Jun Aug Rep Oct Nov Dec Jan FeblMar Apr May Jun Jun Aug Sep
CE1-INT5850 R	CE1-INT5850 Repair Interior Windows	5 30-Nov-18	06-Dec-18	56			spair
CE1-INT5900 Ir	CE1-INT5900 Install Interior Class and Glazing	5 11-Dec-18	17-5	2			Install Interior Glass and Glazing
CE1-INT6010 C	CE1-INT6010 Cement Backer Board on Walls of Toilet Rooms	5 24-Oct-18	30-Oct-18	61		+ + + + + + + + + + + + + + + + + + +	D Cement Backer Board on Wals of Tollet Rooms
CE1-INT6030 E	CE1-INT6030 Epoxy Flooring, incl Base @ Tollet Rooms	5 31-Oct-18	06-Nov-18	61			D Epoxy Flooring, incl Base @ Toller Rooms
CE1-INT6040 C	CE1-INT6040 Ceramic Tile at Walls of Toilet Rooms	8 07-Nov-18		61			Certablic Tie at Walts of Tollet Rooms
CE1-INT6050 F	CE1-INT6050 Final Coat Paint @ Walls & Ceilings of Toilet Rooms	2 07-Nov-18		72		· · · · · · · · · · · · · · · · · · ·	1 Final Coat Paint @ Wats & Ceilings of Toilet Room
CE1-INTGOGO S	CE1-INT6060 Set Plumbing Fixtures in Tollet Rooms	5 19-Nov-18		61			Set Plumbing Foctures in Tollet Rooms
CE1-INT6070 1	CE1-INT6070 Toilet Partitions in Tollet Rooms	1 28-Nov-18		62			Tollet Partitions in Tollet Rooms
CE1-INT6080 T	Toilet Room Accessories in Toilet Rooms	2 28-Nov-18	-	61	•		I. Toljet Room Accessories in Tollet Rooms
CE1-INT6100 F	CE1-INT6100 Final Clean Toilet Rooms	5 30-Nev-18		5			Eihal Clean Toilet Room's
CE1-INT6200 1	CE1-INT6200 Install Mop Sink @ Custodian	2 07-Nov-1B		49			
CE1-INT6210 F	CE1-INT6210 FRP @ Custodian	2 09-Nov-18	12-Nov-18	49			FRP @ Custodian
CE1-INT7000 L	CE1-INT7000 Lockers at Corridor	10 14-Dec-18		46			Lockers at Corrider
CE1-INT8000 C	CE1-INT8000 Clean/Prep Concrete Flooring for Finishes	3 30-Nov-18	04-Dec-18	38			 Clean/Prep Concrete Flooring for Finishes
CE1-INT8100 1	CE1-INT8100 Install Linoleum Flooring	15 05-Dec-18		BE			
CE1-INT8110 Install Carpet	Instal Carpet	10 05-Dec-18		\$3			Instal Carpet
CE1-INT8120 F	CE1-INT8120 Refurbish Terrazo Floors (All Floors)	15 05-Dec-18	27-1	53	****		C Relubish Terrazo Floors (All Floors)
CE1-INT8150 h	CE1-INT8150 Install Flooring Base	10 19-Dec-18		43			🛄 Install Flooring Base
CE1-INT8500 II	CE1-INT8500 Interior Expansion Joint Assemblies	2 08-Jan-19	_	46			I Interior Expansion Joint Assembles
CE1-INT9000 II	CE1-INT9000 Install Display Boards/Markerboards	5 07-Nov-18	13-Nov-18	76	••••		Install:Display Bdards/Markerboards
CE1-INT9010 II	CE1-INT9010 InstallAV Mounts & Brackets	10 07-Nov-18	20-Nov-18	71			Install AV Mounts & Brackets
CE1-INT9050 Install FEC's	Install FEC's	2 07-Nov-18	08-Nov-18	82	****		I Instant FECVs
CE1-INT9060 Install FE's	Install FE's	1 09-Nov-1B	1-60	78			I Install FE's
CE1-INT9070 1	CE1-INT9070 Install Window Coverings	10 28-Dec-18	15-Jan-19	38			Distal Window Coverings
CE1-INT9080 1	CE1-INT9080 Install Building Signage	1 28-Dec-18	28-I	47			I Install Building Signage
CE1-INT9900 F	CE1-INT9900 Final Clean Floors & Walls	5 16-Jan-19	22-	38			Final Clean Floors & Walls
Second Floor		275 03-Jan-18	8	8			Elas Both Interferences
CE2-INR0990	CE2-INR0990 Floor Batt Insulation at Joists	3 03-Jan-15	\$	8			
CE2-INR1000 \	CE2-INR1000 Wood Sheathing at Floors 2nd Floor	10 08-Jan-18		55		M000 SNB	
CE2-INR1005	CE2-INR1005 Frame Sloped Floor at Corridor	5 15-Jan-18	ę	23			Fiame Supped Place In Colitato
CE2-INR1010 L	CE2-INR1010 Layout for (N) Partitions @ 2nd Floor	5 23-Jan-18		52		- Layour lo	C Layout for (N) Partitions @ 2nd Floor
CE2-INR1025 Fireproofing	Fireproofing	10 30-Jan-18		02			Dung The AN LOCATE MARK AND A SAL
CE2-INR1030 F	CE2-INR1030 Frame (N) Interior Partitions, incl Soffils	30 13-Feb-18		02]	
CE2-INR1040	CE2-INR1040 Instal Interior HM Door Frames	10 14-Mar-18	27-Mar-18	115			L III3.001 INSERTION FINA COOL FOR INSERTION OF A CONTRACTION MANDERING STATEMENT
CEZ-INK 1040		C 20 100 10		3 6		1 HVAC F	HVAC Hvdronic Ploino Handers / Sleevės
CE2-INK1050	CE2-INK1050 PIVAC Hydronic Piping Hangers / Siesves	5 30-Jan-18		201		D Plumbio	Plumboo Hangers / Sleeves
CE2-INP1000	CE2-IND1000 Lutining Langers Joccos	5 30-Jan-18		192			Conduit Hangers / Sheves
CE2-INR109D	CE2-INR1090 Cetitina Wires for Gyoboard Cetitings	5 30-Jan-18	-	220		Celling A	Celling Wheek for Gypboard Cellings
CE2-INR1100 (CE2-INR1100 O.H. Fire Sprinkler Mains & Branches Piping	20 06-Feb-18	06-Mar-18	8			O.H. Fee Sprinkler Mates & Branches Plping
CE2-INR1200 (CE2-INR1200 O.H. Ductwork Mains & Branches	30 07-Mar-18	17-Apr-18	25			D.H. Duotwork Mains & Branches
CE2-INR1210 (CE2-INR1210 O.H. HVAC Hydronic Piping	30 18-Apr-18	30-May-18	40			C HVAC Hydronic Piping
CE2-INR1220 F	CE2-INR1220 HVAC Hydronic Piping Risers in Walls	10 31-May-18 13-Jun-18	13-Jun-18	40	127 127 127 127 127 127 127 127 127 127		🔲 HVAC Hydronic Piping Risers in Walls
CE2-INR1225	CE2-INR1225 VAV Terminal Units	B 31-May-1B	11-Jun-18	85			
CE2-INR1230 (CE2-INR1230 Connect to VAV ReHeat Coils	5 12-Jun-18	18-Jun-18	85			Connect to VAV ReHeat Cpits
CE2-INR1240 1	CE2-INR1240 Insulate HVAC Piping	5 14-Jun-18	20-Jun-18	40			Insulate HVAC Piping
CE2-INR1250	CE2-INR1250 Insulate O.H. Ductwork	15 18-Apr-18		140			Insulate O.H. Ductwork
CE2-INR1260	CE2-INR1260 Rough-in for HVAC Controls	15 31-May-18		40			Rough-in for HVAC Controls
CE2-INR1270	CE2-INR1270 HVAC Piping Pressure Test	2 19-Jun-18		85	1111 1144 1144 1144 1144 1144		HVAC Pend Preserve Test
CE2-INR1300	CE2-INR1300 Plumbing Waste & Vent Piping	30 18-Apr-18	30-May-18	SS			Plumbing Waste & Vent Plping
Remaining Level of Effort	Actual Level of Effort	Remaining Work			Page 13 of 27	TASK filter: WBS	WBS
					0		

Control Control <t< th=""><th>EXAMPTION Duration Fund Fund</th><th>Apr May Jun Jul Plumbing E Insuitate Conduit Conduit</th></t<>	EXAMPTION Duration Fund	Apr May Jun Jul Plumbing E Insuitate Conduit Conduit
2 2 2 3	25 18-Apr-18 22-May-18 55 5 23-May-18 30-May-18 55 10 16-May-18 30-May-18 55 10 16-May-18 30-May-18 55 10 16-May-18 30-May-18 55 10 15-May-18 30-May-18 55 10 13-Jul-18 24-Jul-18 13 11 31-Jul-18 24-Jul-18 143 12 13-Jul-18 25-Jul-18 25 11 13-Jul-18 24-Jul-18 143 12 13-Jul-18 25-Jul-18 143 13 13-Jul-18 25-Jul-18 143 14 13-Jul-18 25-Jul-18 143 15 13-Jul-18 25-Jul-18 143 16 13-Jul-18 25-Jul-18 143 16 13-Jul-18 15-Jul-18 25 16 13-Jul-18 15-Jul-18 25 16 13-Jul-18 15-Sep-18 25	Plandong Insulate Conduit Conduit Conduit Conduit
3) 10440410 55 3) 10440410 5446410 55 4) 10440410 5446410 55 4) 10440410 5446410 55 4) 10440410 5446410 55 4) 1044441 5444610 55 4) 1044441 5444610 55 4) 1044441 5444610 55 4) 1044441 5444610 55 4) 1044441 5444610 55 4) 1044441 5444610 55 4) 1044441 5444610 55 4) 1044441 5444610 56 4) 1044441 5444610 56 4) 104444 5444610 56 4) 1044444 5444610 56 4) 104444 5444610 56 4) 1044444 5444610 56 4) 1044444444 54446410 56	2.3.May-16 30.May-18 30.May-18 30.May-18 30.May-18 30.May-18 30.May-18 30.May-11 30.May-14 <	Itraulate Plannbog Pipring Conduit for Power & Lighting Conduit for Power & Lighting Conduit for Piała / Signal Conduit for Dala? / Signal Conduit for Dala? / Intrusion
0) Hadringel Stateling State	30 [B-May-18] 30-May-18 30-May-18 10 (F-May-18) 30-May-18 30-May-18 10 (F-May-18) 30-May-18 30 11 (F-May-18) 30-May-18 30 10 (F-May-18) 25-JJH-18 25-JJH-18 31 10 (13-JJH-18) 25-JJH-18 25-JJH-18 1 11 (13-JJH-18) 25-JJH-18 1 1 11 (13-JJH-18) (13-JJH-18) 1 1 12 (13-JJH-18) (13-JH-18) (14-SEP-18) 1 13 (13-JH-19) (14-SEP-18) (14-SEP-18) 1 13 (13-JH-19) (14-SEP-18) (14-SEP-18) 1 14 (14-SEP-18) (14-SEP-18) (14-SEP-18) 1 15 (13-JH-	Condutt for Pawer & Lighting Condutt for Pawer & Lighting Condutt for Field Alam Condutt for Field Alam Condutt for Security / Intriston Condutt for Security / Intriston
10 0.644461 3.444461 3 10 0.6444616 3.444461 3 10 0.6444616 3.444461 3 10 0.6444616 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 10 1.34451 3.444461 3 11 1.34451 3.444461 3 11 1.344514 3.444461 3 11 1.344514 3.444461 3 11 1.344514 3.4444	10 16.Miay-18 30.Miay-18 30.Miay-18 10 16.Miay-18 30.Miay-18 30.Miay-18 20 17.Miay-18 24.Juh-18 24.Juh-18 11 13.Juh-18 24.Juh-18 24.Juh-18 12 13.Juh-18 24.Juh-18 1 11 13.Juh-18 24.Juh-18 1 12 13.Juh-18 24.Juh-18 1 13 13.Juh-18 24.Juh-18 1 11 13.Juh-19 24.Juh-18 1 12 13.Juh-18 24.Juh-18 1 13 14 16.Nov-18 1 15 13.Juh-18 14.Sep-18 1 15 13.Juh-18 14.Sep-18 1 15 13.Juh-18 14.Sep-18 1 16 17.Sep-18 1 1 1 17 13.Juh-18 14.Sep-18 1 1 16 13.Juh-18 14.Sep-18 1 1 16 13.Juh-18	
10 6444-65 3.	10 15.4May-18 30.4May-18 31.4May-18 30.4May-18 31.4May-18 30.4May-18 31.4May-18 30.4May-18 31.4May-18 31.4May-18 30.4May-18 31.4May-18	
00 3-044-05 3	10 16.4May-18 20.4May-18 26Juh-18 21.4.Juh-18 24Juh-18 1 20 31.4.Juh-18 24Juh-18 24Juh-18 1 1 8 13Juh-18 24Juh-18 24Juh-18 1 1 11 113Juh-18 26Juh-18 24Juh-18 1 1 11 113Juh-18 16Juh-18 1 1 1 1 11 113Juh-18 16Juh-18 1	
10 31.344461 2.344161 28 10 11.344416 2.344161 24 10 11.344416 2.344161 101 10 11.344416 2.344161 101 10 11.344161 2.344161 101 10 11.344161 2.344161 2.344161 2.344416 10 11.344161 2.344161 2.344416 2.344416 2.344416 10 11.344161 2.344161 2.344416 2.34441	30 31.4Mayr18 12Uur18 26-Jur16 1 10 13Jur18 26-Jur16 1 1 10 13Jur18 26-Jur16 1 1 11 13Jur18 26-Jur16 1 1 11 13Jur18 26-Jur18 26-Jur18 1 1 11 13Jur18 15-Jur18 26-Jur18 1 1 11 13Jur18 16-Jur18 1 1 1 11 13Jur18 16-Jur18 1 1 1 11 13Jur18 16-Jur18 1 1 1 11 13Jur18 17-Jur18 1 1 1 11 13Jur18 17-Sep-18 1 1 1 1 11 13Jur18 17-Sep-18 1 1 1 1 1 11 11 11Sep-18 1 1 1 1 1 1 1 1 1	
10 12-00-163 2-00-163 2-00 2-00-163 2-00		Conduit Drops & Boxes in Wals - Al Systems
II Judielia Sudielia	8 [13Uh-18] $24Uh-18$ $24Uh-18$ $113Uh-18$ 113	Put Wre in Conduit - Power & Lighting
1 13-M416 3-M406 14 0 6-M6046 14 1-M404 14 0 6-M6046 14 1-M404 14 0 6-M6046 14 1-M404 1-M404 1-M404 1 6-M6046 1-M404 1-M404 <td< td=""><td>10 13-JUH-16 26-JUH-16 13-JUH-16 26-JUH-18 1 1 1 1 13-JUH-16 16-JUH-18 1 1 5 05-Nov-18 09-Nov-18 09-Nov-18 09-Nov-18 1 5 05-Nov-18 03-Nug-18 13-JUH-16 02-AUg-18 1 5 05-Nug-18 03-Nug-18 07-Nug-18 07-Nug-18 1 5 05-Nug-18 03-Aug-18 07-Nug-18 07-Nug-18 1 5 03-Aug-18 07-Nug-18 07-Nug-18 07-Nug-18 1 10 01-Nug-18 07-Nug-18 07-Nug-18 07-Nug-18 1 11 01-Nug-18 07-Nug-18 07-Nug-18 07-Nug-18 1 07-Nug-18 11 01-Nug-18 01-Nug-18 07-Nug-18 <t< td=""><td>Put Wre in Conduit - Fire Aarm</td></t<></td></td<>	10 13-JUH-16 26-JUH-16 13-JUH-16 26-JUH-18 1 1 1 1 13-JUH-16 16-JUH-18 1 1 5 05-Nov-18 09-Nov-18 09-Nov-18 09-Nov-18 1 5 05-Nov-18 03-Nug-18 13-JUH-16 02-AUg-18 1 5 05-Nug-18 03-Nug-18 07-Nug-18 07-Nug-18 1 5 05-Nug-18 03-Aug-18 07-Nug-18 07-Nug-18 1 5 03-Aug-18 07-Nug-18 07-Nug-18 07-Nug-18 1 10 01-Nug-18 07-Nug-18 07-Nug-18 07-Nug-18 1 11 01-Nug-18 07-Nug-18 07-Nug-18 07-Nug-18 1 07-Nug-18 11 01-Nug-18 01-Nug-18 07-Nug-18 07-Nug-18 <t< td=""><td>Put Wre in Conduit - Fire Aarm</td></t<>	Put Wre in Conduit - Fire Aarm
113-M416 15-M416 71-M416 15-M416 <	4 13-Jul-16 16-Jul-13 16-Jul-13 15 5 05-Nov-18 05-Nov-18 05-Nov-18 05-Nov-18 5 05-Nuv-18 05-Nuv-18 05-Nuv-18 05-Nuv-18 5 05-Nuv-18 02-Aug-18 07-Sep-18 07-Sep-18 15 13-Jul-18 02-Aug-18 07-Sep-18 07-Sep-18 16 13-Jul-18 17-Sep-18 07-Sep-18 07-Sep-18 10 13-Jul-18 17-Sep-18 07-Sep-18 07-Sep-18 23 17-Sep-18 17-Sep-18 07-Sep-18 07-Sep-18 24 17-Sep-18 17-Sep-18 07-Sep-18 07-Sep-18 23 17-Sep-18 21-Sep-18 07-Sep-18 07-Sep-18 24 01 05-Dec-18 07-Sep-18 07-Sep-18 25 29-Oct-18 02-Nov-18 07-Nov-18 07-Nov-18 25 20-Oct-18 02-Nov-18 07-Nov-18 07-Nov-18 26 07-Nov-18 07-Nov-18 07-Nov-18 07-Nov-18	Pull Wire In Conduit: Signal & Data
10 0.56/word 0.36/word 0.3 5 65/word 0.56/word 0.3 5 65/word 0.56/word 0.56/word 0.56/word 5 65/word 0.56/word 0.56/word 0.56/word 0.56/word 5 65/word 0.56/word 0.56/wor	10 C5-Nov-18 (-Nov-18 (-Nov-18 <th)(-nov-18< th=""> (-Nov-18 <th< td=""><td>Pull Wire in Conduit - Security / Intration</td></th<></th)(-nov-18<>	Pull Wire in Conduit - Security / Intration
5 (55,40x)(5 0.44 0 <	5 05-Nov-16 02-Nov-16 15 13-Jul-18 02-Aug-18 15 13-Jul-18 07-Aug-18 15 13-Jul-18 07-Aug-18 15 13-Jul-18 07-Aug-18 16 10-Aug-18 07-Aug-18 17 10 31-Aug-18 07-Aug-18 16 11-Aug-18 14-Sep-18 0 10 31-Aug-18 14-Sep-18 0 10 31-Aug-18 14-Sep-18 0 11 14-Sep-18 0 0 0 12 13-Aug-18 14-Sep-18 0 0 10 10-Sep-18 22-Sep-16 0 0 0 11 12-Sep-18 02-Nov-18 0 0 0 0 11 12-Sep-16 02-Nov-18 0	Make-up Electrical Sub-Panets - Power & Lighting
15 3.3.440-16 3.640-06 8 15 3.3.440-16 3.640-06 8 25 3.3.440-16 1.62-4-99-18 26 26 3.3.440-16 1.62-4-99-18 26 10 3.1.440-16 1.62-4-99-18 26 10 3.1.440-16 1.62-4-99-18 26 10 3.1.440-16 1.62-4-99-18 26 10 3.1.440-16 1.62-4-99-18 26 10 3.1.440-16 1.62-4-99-18 26 10 3.1.440-16 1.62-4-99-18 26 11 2.81-40-16 1.62-4-99-18 26 10 3.4.40-16 1.62-4-99-18 26 11 2.81-40-16 1.62-4-99-18 26 11 2.81-40-16 1.62-4-99 26 11 2.82-40-16 1.62-40-18 26 11 2.82-40-16 1.62-40-18 26 11 2.82-40-16 1.62-40-18 26 11 2.84-40-16 2.44-40-16 2.44-40-16 11 2.82-40-16 2.44-40-16 <	5 05-Nov-16 02-Nov-18 7 02-Aug-18 07-Sep-18 15 11-Aug-18 07-Sep-18 15 11-Aug-18 07-Sep-18 15 11-Aug-18 14-Sep-18 16 11-Aug-18 14-Sep-18 15 11-Aug-18 14-Sep-18 10 31-Aug-18 14-Sep-18 11 12-Sep-18 14-Sep-18 12 17-Sep-18 14-Sep-18 13 17-Aug-18 04-Sep-18 14 12 14-Sep-18 15 17-Sep-18 21-Sep-18 16 17-Sep-18 21-Sep-18 17 12-Sep-18 22-Sep-18 18 22-Nov-18 02-Nov-18 10 28-Nov-18 11-Dec-18 11 29-Nov-18 11-Dec-18 12 29-Nov-18 11-Dec-18 13 27-Nov-18 11-Dec-18 14 12 28-Nov-18 11-Dec-18 10 29-Nov-18 12-Nov-18 <td></td>	
15 15-Judriell 105-Judriell 105-Judrie	15 13-Jul-16 02-Jug-18 02-Jug-18 15 10-Jug-18 07-Sap-18 15 10 31-Jug-18 07-Sap-18 16 10 31-Jug-18 07-Sap-18 16 10 31-Jug-18 07-Sap-18 17 10 31-Jug-18 07-Sap-18 17 110 31-Jug-18 07-Sap-18 17 2 31-Jug-18 07-Sap-18 17 2 31-Jug-18 07-Sap-18 17 2 31-Jug-18 07-Sap-18 27-Sap-18 2 31-Jug-19 02-Jug-18 02-Jug-18 30 17-Sap-18 27-Sap-18 27-Sap-18 31 20-Jug-18 02-Jug-18 03-Jug-18 32 32-Jug-18 03-Jug-18 04-Jug-18 31 12-Jug-18 03-Jug-18 04-Jug-18 32 20-Jug-18 03-Jug-18 04-Jug-18 33 12-Jug-18 04-Jug-18 04-Jug-18 11 33 12-J	I Make-up Electrical Sub-Panels - Data & Signal
13 13.4444-13 13.74444-13 13.	25 02-Aug-18 07-Sep-18 75 10-Aug-18 14-Sep-18 10 31-Aug-18 14-Sep-18 2 31-Aug-18 14-Sep-18 2 31-Aug-18 25-Sep-18 30 17-Sep-18 25-Sep-18 31 20-Sep-18 02-Sep-18 32 20-Sep-18 03-Dec-18 31 12-Sep-18 03-Dec-18 32 28-Sep-18 04-Dec-18 33 12-Sep-18 04-Dec-18 33 12-Sep-18 04-Dec-18 34 10 12-Sep-18 <tr< td=""><td>Battinsulation</td></tr<>	Battinsulation
13 13-Alanya 33-Alanya 34-Alanya 34-Al	15 10-Aug-18 30-Aug-18 10 31-Aug-18 14-Sep-18 10 31-Aug-18 14-Sep-18 10 31-Aug-18 14-Sep-18 11 13 14-Sep-18 12 31-Aug-18 14-Sep-18 13 17-Sep-18 24-Sep-18 14 12 25-Oct-18 26-Oct-18 10 10-Sep-18 27-Sep-18 27-Sep-18 10 10-Sep-18 27-Sep-18 27-Sep-18 20 11 12-Sep-18 27-Sep-18 21 22 29-Oct-18 02-Nov-18 22 29-Oct-18 02-Nov-18 27-Nov-18 23 22-Nov-18 02-Nov-18 01 24 22 29-Oct-18 02-Nov-18 21 22-Nov-18 02-Nov-18 01 23 22-Nov-18 02-Nov-18 01 25 29-Oct-18 02-Nov-18 02-Nov-18 21 22-Nov-19 02-Nov-18 02-Nov-18 2	Hang Gypboard on Walks
10 1314/Jug-18 1426pc18 22 11 1314/Jug-18 1456pc18 23 12 314Aug-18 1456pc18 23 12 314Aug-18 23 1456pc18 23 12 1756pc18 23 23 1494pc16 23 12 1756pc18 23 24	10 31-Aug-18 14-Sep-18 2 31-Aug-18 14-Sep-18 2 31-Aug-18 14-Sep-18 2 31-Aug-18 14-Sep-18 2 31-Aug-18 14-Sep-18 3 17-Sep-18 21-Sep-18 3 17-Sep-18 26-Oct-18 3 17-Sep-18 22-Sep-18 3 10 12-Sep-18 5 29-Oct-18 02-Nou-18 5 29-Oct-18 02-Nou-18 5 29-Oct-18 02-Nou-18 6 20-Nou-18 01 7 22-Nou-18 02-Nou-18 9 22-Nou-18 03-Nou-18 10 22-Nou-18 04-Nou-18 10 <td></td>	
10 31-Mag-16 14 Sape-16 30 2 31-Mag-16 14 Sape-16 30 2 17 Sape-16 20 40 2 17 Sape-16 20 40 3 17 Sape-16 20 40 3 17 Sape-16 20 40 3 17 Sape-16 20 20 3 20 20 20 20 3 20 20 20 20 20 5 20 20 20 20 20 5 20 20 20 20 20 6 20 20 20 20 20 7 20 20 20 20 20 20 20 7 20 20 20 20 20 20 20 20 20 20 20 20 20	10 31-Aug-18 14-Sep-18 2 31-Aug-18 04-Sep-18 5 17-Sep-18 26-Sep-18 5 17-Sep-18 26-Sep-18 5 17-Sep-18 26-Sep-18 5 17-Sep-18 26-Sep-18 5 29-Oct-18 21-Sep-18 7 29-Oct-18 22-Sep-18 8 20-Nov-18 22-Sep-18 9 22-Oct-18 02-Nov-18 9 22-Oct-18 02-Nov-18 9 22-Nov-18 02-Nov-18 9 22-Nov-18 02-Nov-18 9 22-Nov-18 02-Nov-18 9 22-Nov-18 02-Nov-18 10 22-Nov-18 11-20-18 10 22-Nov-18 11-20-18 11 22-Nov-18 22-Nov-18 21 22-Nov-18 22-Nov-18 21 22-Nov-18 22-Nov-18 22 22-Nov-18 22-Nov-18 23 22-Nov-18 12-Nov-18	
2 31.Augrid 6 45.Sep.16 33 1 14.Sep.16 25 14.Sep.16 33 1 1 14.Sep.16 25 24.Augrid 2	2 31-Aug-16 04-Sep-18 5 17-Sep-18 21-Sep-18 5 17-Sep-18 21-Sep-18 5 17-Sep-18 21-Sep-18 5 17-Sep-18 21-Sep-18 5 22-Oct-18 02-Nov-18 6 22-Nov-18 02-Nov-18 7 22-Nov-18 02-Nov-18 7 22-Nov-18 02-Nov-18 7 22-Nov-18 02-Nov-18 7 22-Nov-18 010 7 22-Nov-18 02-Nov-18 7 <td>Fire Sprinkler Drops to Gypboard Ceilings</td>	Fire Sprinkler Drops to Gypboard Ceilings
0 11-Sape-16 54-Sap-16 54-Sap-16 54-Sap-16 54-Sap-16 54-Sap-16 54-Sap-16 54-Sap-16 54-Sap-16 54-Sap-16 55-Sap-16 55-Sa	0 14-Sep-18 14-Sep-18 5 17-Sep-18 21-Sep-18 30 17-Sep-18 21-Sep-18 30 17-Sep-18 21-Sep-18 30 17-Sep-18 22-So-18 5 29-Oct-18 02-Nov-18 5 29-Oct-18 02-Nov-18 5 29-Oct-18 02-Nov-18 5 29-Oct-18 02-Nov-18 5 20-Nov-18 02-Nov-18 5 20-Nov-18 02-Nov-18 6 20-Nov-18 03-Dec-18 9 20-Nov-18 03-Dec-18 9 20-Nov-18 03-Dec-18 10 22-Nov-18 03-Dec-18 10 22-Nov-18 14-Nov-18 10 22-Nov-18 14-Nov-18 10 12-Nov-18 14-Nov-18 11 12-Dec-18 15-Dec-18 12 23-Nov-18 15-Dec-18 13 24-Nov-18 15-Dec-18 14 12-Dec-18 16	D HVAC Drops to Gypboard Cellings
1 (Asep:16 2:30-0-16 2:00	5 17.5sep.18 21-5sp.18 10 17.5sep.18 26-0ct.18 10 10 21-5sp.18 5 29-0ct.18 02-Nour18 5 29-0ct.18 02-Nour18 5 29-0ct.18 02-Nour18 5 29-0ct.18 02-Nour18 6 20-Nour18 02-Dour18 7 22-Nour18 02-Dour18 8 20-Nour18 02-Dour18 9 20-Nour18 02-Dour18 10 29-Oct.18 03-Dour18 110 22-Nour18 04-Nour18 110 22-Nour18 04-Nour18 110 22-Nour18 04-Nour18 110 22-Nour18 04-Nour18 110 22-Nour18 14-Nour18 110 22-Nour18 14-Nour18 110 22-Nour18 14-Nour18 110 23-Nour18 14-Nour18 110 23-Nour18 14-Nour19 110 24-Nour18 15-Janr19	♦ Above Celifing Inspection.
10 17-Sap-16 28-Oct-16 28-Oc	0 17.56p-18 26-Oct-18 0 10 52-Oct-18 22-S-Oct-18 5 29-Oct-18 02-Nove-18 22-S-Oct-18 5 29-Oct-18 02-Nove-18 02-Nove-18 5 29-Oct-18 02-Nove-18 02-Nove-18 6 20-Nove-18 02-Doct-18 02-Doct-18 7 22-Nove-18 02-Doct-18 02-Doct-18 8 20-Nove-18 11-Doct-18 02-Doct-18 9 20-Nove-18 02-Doct-18 02-Doct-18 10 22-Nove-18 02-Doct-18 02-Doct-18 10 22-Nove-18 02-Doct-18 02-Doct-18 10 22-Nove-18 02-Doct-18 03-Nov-18 10 22-Nove-18 02-Doct-18 03-Nov-18 11 12-Nove-18 12-Nov-18 03-Nov-18 12 22-Nov-18 13-Nov-18 13-Nov-18 13 22-Nov-18 13-Nov-18 14-Nov-18 10 13-Nov-18 14-Nov-18 14-Nov-18	 Hang Gypboard @ Cellings & Soffills.
10 10.556-risl 22.Nex-risl 20 9 23-Oct-18 62.Nex-risl 20 9 23-Oct-18 62.Nex-risl 20 5 23-Oct-18 62.Nex-risl 20 5 23-Oct-18 62.Nex-risl 20 9 23-Nex-risl 20 20 10 23-Nex-risl 20 20 11 23-Nex-risl 20 20 12 23-Nex-risl 20 20 13 23-Nex-risl 20 20 10 23-Nex-risl 20 20 10 23-Nex-risl 20 20 20 20 20 20 20 21 22 20 20 20 23 23-Nex-risl 20 20 </td <td>10 10-56p-18 21-56p-18 21-56p-18 2 29-0ct-18 02-Nov-18 02-Nov-18 5 29-0ct-18 02-Nov-18 02-Nov-18 5 29-0ct-18 02-Nov-18 02-Nov-18 6 20-Nov-18 02-Nov-18 02-Nov-18 5 29-0ct-18 02-Nov-18 02-Nov-18 6 20-Nov-18 02-Nov-18 02-Nov-18 10 29-Nov-18 02-Nov-18 02-Nov-18 10 29-Nov-18 02-Nov-18 02-Nov-18 11 29-Nov-18 12-Nov-18 02-Nov-18 12 12-Nov-18 12-Nov-18 12-Nov-18 12 12-Nov-18 12-Nov-18 12-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 14 05-Dec-18 12-Nov-18 12-Nov-18 15 02-Nov-18 12-Nov-18 12-Nov-18</td> <td>1.100</td>	10 10-56p-18 21-56p-18 21-56p-18 2 29-0ct-18 02-Nov-18 02-Nov-18 5 29-0ct-18 02-Nov-18 02-Nov-18 5 29-0ct-18 02-Nov-18 02-Nov-18 6 20-Nov-18 02-Nov-18 02-Nov-18 5 29-0ct-18 02-Nov-18 02-Nov-18 6 20-Nov-18 02-Nov-18 02-Nov-18 10 29-Nov-18 02-Nov-18 02-Nov-18 10 29-Nov-18 02-Nov-18 02-Nov-18 11 29-Nov-18 12-Nov-18 02-Nov-18 12 12-Nov-18 12-Nov-18 12-Nov-18 12 12-Nov-18 12-Nov-18 12-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 14 05-Dec-18 12-Nov-18 12-Nov-18 15 02-Nov-18 12-Nov-18 12-Nov-18	1.100
S 23-Oct-11 02:Mon-18 00 Minor 5 23-Oct-11 02:Mon-18 00 Minor 10 23-Mon-18 02:Mon-18 02 Minor 10 23-Mon-18 02:Mon-18 03 Minor 10 23-Mon-18 03 04 Minor 10 23-Mon-18 03 04 Minor 10 23-Mon-18 23-Mon-18 04 Minor 10 23-Mon-18	5 23-0cr-18 02-Mov-18 Cellings 5 29-0cr-18 02-Mov-18 Delings 5 29-0cr-18 02-Mov-18 Delings 8 20-Mov-18 03-Dec-18 Delings 10 28-Mov-18 03-Dec-18 Delings 10 28-Mov-18 03-Dec-18 S 10 28-Mov-18 03-Dec-18 S 10 28-Mov-18 03-Dec-18 S 10 28-Mov-18 03-Dec-18 S 10 28-Mov-18 03-Mov-18 S 10 28-Mov-18 03-Mov-18 S 11 28-Mov-18 03-Mov-18 S 12-Mov-18 12-Mov-18 13-Mov-18 S 12-Mov-18 13-Mov-18 13-Mov-18 S 13-Mov-18 13-Mov-18 13-Mov-18 S 10 28-Mov-18 13-Mov-18 14-Mov-18 S 10 28-Mov-18 17-Mov-18 14-Mov-18 S 10 <	Firesto
Bit Control C 23-Mourt B C 24-Mourt B C 24 Minor B C 24-Mourt B C 24-Mourt B C 24 Minor B C 20-Mourt B C 24 C 24 Minor B C 20-Mourt B C 24 C 24 Minor B C 20-Mourt B C 26 C 24 Minor B C 20-Mourt B C 26 C 24 Minor D C 24-Mourt B C 26 C 26 Minor D C 24-Mourt B C 26 C 26 Minor D D 24-Mourt B D 26 D 26 D D 24-Mourt B D 24-Mourt B D 26 D 26 D D 24-Mourt B D 24-Mourt B D 26 D 26 D D 24-Mourt B D 24 D 26 D 26 D 26 D D 24-Mourt B D 24 D 26 D 26 D 26 D 26 D D 24-Mourt B D 24 D 26 D 26 D 26 <thd 26<="" th=""> <thd 26<="" th=""> D 26<td>5 23-0cr-18 22-Mou-18 cellings 5 29-0cr18 02-Mou-18 cellings 8 20-Nuver 02-0cr-18 cellings 8 20-Nuver 02-0cr-18 cellings 8 20-Nuver 02-0cr-18 cellings 10 28-Nuver 04-0cr-18 s 10 28-Nuver 04-0cr-18 s 10 29-0cr17 06-Nuver s 10 28-Nuver 04-Nuve s 10 28-Nuve 18 s 10 28-Nuve 06-Nuve s 10 28-Nuve 18 s 12-Nuve 18 27-Nuve s 12-Nuve 18 20-Nuve s 12-Nuve 18 20-Nuve s 12-Nuve 15 24-Nuve s 12-Nuve 15 24-Nuve s 12-Nuve 15 12-Nuve s 12-Nuve 15</td><td> Firestopping @ Max Peinetrations </td></thd></thd>	5 23-0cr-18 22-Mou-18 cellings 5 29-0cr18 02-Mou-18 cellings 8 20-Nuver 02-0cr-18 cellings 8 20-Nuver 02-0cr-18 cellings 8 20-Nuver 02-0cr-18 cellings 10 28-Nuver 04-0cr-18 s 10 28-Nuver 04-0cr-18 s 10 29-0cr17 06-Nuver s 10 28-Nuver 04-Nuve s 10 28-Nuve 18 s 10 28-Nuve 06-Nuve s 10 28-Nuve 18 s 12-Nuve 18 27-Nuve s 12-Nuve 18 20-Nuve s 12-Nuve 18 20-Nuve s 12-Nuve 15 24-Nuve s 12-Nuve 15 24-Nuve s 12-Nuve 15 12-Nuve s 12-Nuve 15	 Firestopping @ Max Peinetrations
F 2 Calcula (22,box-18) Calc	Cellings 5 23-00-18 02-00-18 02-00-18 02-00-18 03	D Friestopping @ Misc Penetrations.
Minite 8 22-Moneria 0.32-Oneerial 223 minites 10 22-Moneria 0.42-One-1:8 23 minites 10 22-Moneria 0.42 24 minites 10 22-Moneria 24 24 minites 11 22-Moneria 24 24 minites 23-Moneria 24 24 24 minites 24-Moneria 26 24 24 minites 24 24-Moneria 26 24 minites 27-Moneria 27-Moneria 26 24 minites 24 24 24 24 minites 24 24 24 24 minites 24 24 24 24 minites 24	Colings B 20-Now-18 03-Dec-18 oillings 10 24-Nov-18 03-Dec-18 off 12 24-Nov-18 03-Dec-18 15 12-Nov-18 04-Dec-18 04-Dec-18 10 24-Nov-18 04-Dec-18 04-Dec-18 11 12-Nov-18 07-Nov-18 04-Nov-18 12 12-Nov-18 14-Nov-18 14-Nov-18 13 12-Nov-18 12-Nov-18 12-Nov-18 14 12-Nov-18 12-Nov-18 14-Nov-18 15 12-Nov-18 13-Nov-18 14-Nov-18 16 12-Nov-18 13-Nov-18 14-Nov-18 17 05-Dec-18 13-Nov-18 14-Nov-18 16 05-Dec-18 15-Jan-19 11 16 05-Dec-18 17-Jan-19 11 16 13-Nov-18 11-Dec-18 11 16 24-Nov-18 11-Dec-18 12 17 24-Nov-18 11-Dec-18 12 17 24-Nov-1	
Infision 8 20-Mourtel 82-Dec 18 200 Infings 15 12-Mourtel 12-Mourtel 20-Mourtel	Initiality B 20-Now-18 03-Dec-18 Cellings 10 24-Now-18 11-Dec-18 S 10 24-Now-18 11-Dec-18 S 10 24-Now-18 11-Dec-18 S 10 24-Now-18 27-Now-18 S 10 24-Now-18 27-Now-18 S 0 12-Now-18 27-Now-18 S 12-Now-18 27-Now-18 27-Now-18 S 12-Now-18 14-Now-18 23-Now-18 S 12-Now-18 14-Now-18 23-Now-18 S 12-Now-18 15-Now-18 15-Jan-19 S 24-Now-18 15-Jan-19 23-Now-18 Tickort 23 24-Now-18 15-Jan-19 24-Jan-19 Tickort 23 24-Now-18 15-Jan-19 24-Jan-19 Tickort 24-Jan-19 15-Jan-19 24-Jan-19 24-Jan-19 Tickort 24-Jan-19 15-Jan-19 26-Jan-19 26-Jan-19 27-Jan-19 Tickort </td <td>Firs Sprinker Drops to Suspended Gyp Cellog</td>	Firs Sprinker Drops to Suspended Gyp Cellog
III 22-Mon-18 II-Dec-18 44 15 22-Mon-18 25 10 22-Mon-18 25 10 22-Mon-18 25 5 65-Mon-18 25 10 22-Mon-18 25 5 65-Mon-18 27-Mon-18 26 10 22-Mon-18 27-Mon-18 20 11 22-Mon-18 30 24-Mon-18 26 12 32-Mon-18 56 27-Mon-18 20 13 22-Mon-18 16-Mon-18 26 27 10 10 50-Ene-18 26 26 11 10 50-Ene-18 26 27 11 10 28-Mon-18 11-Dec-18 20 <td>Celifings 10 22-Mou-18 11-Dec-18 sx 11 12-Mou-18 04-Dec-18 sx 11 12-Mou-18 07-Dec-18 sx 10 12-Mou-18 07-Dec-18 10 12-Mou-18 07-Mou-18 07-Mou-18 11 12-Mou-18 07-Mou-18 07-Mou-18 12 12-Mou-18 12-Mou-18 07-Mou-18 13 12-Mou-18 12-Mou-18 07-Mou-18 14 12 12-Mou-18 12-Mou-18 15 12-Mou-18 12-Mou-18 12 16 05-Dec-18 15-Jan-19 110 10 05-Dec-18 15-Jan-19 110 10 05-Dec-18 17-Jan-19 110 10 05-Dec-18 17-Jan-19 110 110 05-Dec-18 17-Jan-19 110 110 05-Dec-18 17-Jan-19 110 110 05-Dec-18 17-Jan-19 110 110 05-Jan-19 12-Mou-18</td> <td>HVAC Duct Drops to Suspended Gyp Cellings</td>	Celifings 10 22-Mou-18 11-Dec-18 sx 11 12-Mou-18 04-Dec-18 sx 11 12-Mou-18 07-Dec-18 sx 10 12-Mou-18 07-Dec-18 10 12-Mou-18 07-Mou-18 07-Mou-18 11 12-Mou-18 07-Mou-18 07-Mou-18 12 12-Mou-18 12-Mou-18 07-Mou-18 13 12-Mou-18 12-Mou-18 07-Mou-18 14 12 12-Mou-18 12-Mou-18 15 12-Mou-18 12-Mou-18 12 16 05-Dec-18 15-Jan-19 110 10 05-Dec-18 15-Jan-19 110 10 05-Dec-18 17-Jan-19 110 10 05-Dec-18 17-Jan-19 110 110 05-Dec-18 17-Jan-19 110 110 05-Dec-18 17-Jan-19 110 110 05-Dec-18 17-Jan-19 110 110 05-Jan-19 12-Mou-18	HVAC Duct Drops to Suspended Gyp Cellings
15 22.Nov:18 04.Oec-18 25 10 23-Oct.18 64.Nov:18 23 11 12.Nov:18 14.Nov:18 30 12 12.Nov:18 14.Nov:18 30 12 12.Nov:18 14.Nov:18 30 12 12.Nov:18 14.Nov:18 20 13 12.Nov:18 14.Nov:18 20 11 12.Nov:18 15.Nov:18 20 12 28.Nov:18 15.Nov:18 20 13 28.Nov:18 15.Jan:19 20 20 10 28.Nov:18 15.Jan:19 20 21 10 28.Nov:18 15.Jan:19 23.Nov:18 21 10 28.Nov:18	\$\$ 15 12-Mov:18 04-0ec-18 10 12-Mov:16 02-Not-18 11 12-Mov:16 12-Not-18 12 12-Not-18 12-Not-18 13 12-Not-18 14-Not-18 14 12 12-Not-18 15 12-Not-18 14-Not-18 16 12-Not-18 14-Not-18 17 12-Not-18 12-Not-18 18 12-Not-18 12-Not-18 19 28-Not-18 15-Jan-19 10 28-Not-18 15-Jan-19 11 10 28-Not-18 11 11 12-Not-18 11 11 11-Dec-18 11 12 24-Not-18 12 12-Not-18 11-Dec-18 13 12-Not-18 11-Dec-18 14 12 24-Not-18 15 24-Not-18 11-Dec-18 15 22-Not-18 15-Dec-18	Light Fixtures & Trim to Suspended Gyp Cellings
10 28-Oac-18 06-Mov-18 25 11 28-Oac-18 06-Mov-18 20 5 05-Mov-18 14-Mov-18 20 5 12-Mov-18 14-Mov-18 20 5 12-Mov-18 14-Mov-18 10 5 12-Mov-18 14-Mov-18 10 5 12-Mov-18 10-Mov-18 10 5 12-Mov-18 10-Mov-18 10 3 24-Mov-18 10-Mov-18 10 10 12 28-Mov-18 10-Mov<18	* 10 29-0cr/18 07-Nov-18 12 12 22-0cr/18 07-Nov-18 5 12 12 14 14 5 12 12 14 14 5 12 12 14 14 6 12 12 14 14 13 12 12 14 18 14 10 12 10 12 10 12 24 10 11 10 12 24 10 11 10 12 24 10 11 10 12 12 10 11 11 10 12 14 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11 11	The Also Suspended Centrifier
10 12-Mox-18 20 10 12-Mox-18 20 10 12-Mox-18 20 10 12-Mox-18 20 10 12-Mox-18 50 10 12-Mox-18 50 10 12-Mox-18 50 10 12-Mox-18 50 11 12 12-Mox-18 12 12-Mox-18 50 13 12-Mox-18 50 13 23-Mox-18 70 13 23-Mox-18 70 14 12 24-Mox-18 70 10 05-Dec-18 15-Jan-19 48 10 05-Dec-18 07-Jan-19 48 10 13-Dec-18 07-Jan-19 48 10 23-Dec-18 10 1-Mox 10 23-Dec-18 10 1-Mox 10 23-Dec-18 03 1-Mox 10 23-Dec-18 10 1-Mox 10 23-D	10 12-Mov-18 27-Mov-18 3 50-Mov-18 0-Mov-18 3 12-Mov-18 14-Mov-18 5 12-Mov-18 14-Mov-18 5 12-Mov-18 14-Mov-18 5 12-Mov-18 16-Mov-18 5 12-Mov-18 16-Mov-18 6 0-0-16 15-Jan-19 7 00-17 15-Jan-19 7 10 19-Dec-18 10 28-Mov-18 11-Dec-18 11 28-Mov-18 11-Dec-18 12 24-Mov-18 11-Dec-18 13 28-Mov-18 11-Dec-18 14 28-Mov-18 15-Dec-18	
5 G2-Mox-18 6.00 10 5 12-Mox-18 6.400×18 5.5 5 12-Mox-18 6.400×18 5.5 5 12-Mox-18 6.400×18 5.5 5 12-Mox-18 6.400×18 5.5 3 2.840×18 5.5 7.400×18 5.6 10 0.5-0sc-18 16-bar-18 2.5 1.40×18 1.6 10 0.5-0sc-18 15-bar-19 3.8 1.40×16 1.4 1.6 10 0.5-0sc-18 15-bar-19 3.8 1.6 1.4 1.6 1.6 11 0.5-0sc-18 0.7-Jan-19 3.8 1.6 1.6 1.6 1.6 11 0.5-0sc-18 0.7-Jan-19 3.8 1.1 1.6 1.6 1.6 1.6 11 1.2 2.40×-18 1.10-6c-18 3.3 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 1.6 </td <td>5 05-Nov-18 03-Nov-18 3 12-Nov-18 14-Nov-18 5 12-Nov-18 14-Nov-18 5 12-Nov-18 16-Nov-18 5 12-Nov-18 16-Nov-18 6 10 05-Dec-18 16-Dec-18 10 05-Dec-18 15-Jan-19 20 05-Dec-18 11-Dec-18 11 05-Dec-18 11-Dec-18 12 05-Dec-18 11-Dec-18 13 05-Jan-19 15 14 05-Dec-18 11-Dec-18 15 05-Jan-19 15 16 05-Dec-18 15-Dec-18</td> <td>C I Infal Coal Paint on Walk & Celings</td>	5 05-Nov-18 03-Nov-18 3 12-Nov-18 14-Nov-18 5 12-Nov-18 14-Nov-18 5 12-Nov-18 16-Nov-18 5 12-Nov-18 16-Nov-18 6 10 05-Dec-18 16-Dec-18 10 05-Dec-18 15-Jan-19 20 05-Dec-18 11-Dec-18 11 05-Dec-18 11-Dec-18 12 05-Dec-18 11-Dec-18 13 05-Jan-19 15 14 05-Dec-18 11-Dec-18 15 05-Jan-19 15 16 05-Dec-18 15-Dec-18	C I Infal Coal Paint on Walk & Celings
Instruction	1 2-400-10 1-100-10 5 12-400-16 1-100-16 5 22-400-18 30-100-18 3 22-400-18 15-06-18 10 05-06-16 15-06-18 20 02-101-19 15-101-19 21 02-06-19 17-101-19 22 02-101-19 11-06-18 10 13-06-18 11-06-18 10 28-400-18 11-06-18 11 28-400-18 12-06-19 12 24-400-18 15-06-18 13 28-400-18 15-01-19	L Funt (mitte cons) from Franks
12.Mov:18 70 12.Mov:18 70 10 05-Mov.18 70 10 05-Mov.18 70 10 05-Mov.18 70 23 03 24-Mov.18 55 10 05-Dec.18 75 20 24-Jan-19 33 20 24-Jan-19 33 20 24-Jan-19 33 21 10 10-Jan-19 42 22 05-Jan-19 33 23 05-Jan-19 33 24 10 24-Mov.18 11-Dec-18 30 24 10 24-Mov.18 11-Dec-18 30 24 10 24-Mov.18 11-Dec-18 30 25 05-Jan-19 45 1 1 10 22-Mov.18 15 24-Jan-19 45 11 10 22-Jan-19 45 1 1 11 10 12-Dec-18 07-Jan-19 45 1 1 11 10 12-Dec-18 07-Jan-19	ridor 22-Nov-18 12-Nov-18 12-Nov-18 10 22-Nov-18 10 16-Joe-18 11 16-Joe-18 12 17-Jan-19 13 28-Nov-18 14 16-Joe-18 15 10-Jan-19 10 28-Nov-18 11 28-Nov-18 12 28-Nov-18 13 28-Nov-18 14 11-Dec-18 15 28-Nov-18 15 28-Nov-18 16 28-Nov-18 17 28-Nov-18 18 28-Nov-18 19 28-Nov-18 10 28-Nov-18 11 28-Nov-18 12 28-Nov-18 13 28-Nov-18 14 11-Dec-18 15 29-Jor-19 15 29-Jor-19	C District (American distribution)
Interface Interface <thinterface< th=""> Interface <thinterface< th=""> Interface Interface</thinterface<></thinterface<>	ridor 10 26-Nov-16 3-Pover-16 10 26-Nov-16 16 Jan-19 28-Nov-16 15-Jan-19 28-Nov-18 15-Jan-19 28-Nov-18 17-Jan-19 10 28-Nov-18 17-Jan-19 10 28-Nov-18 11-Dec-18 11 10 28-Nov-18 11-Dec-18 15 28-Nov-18 11-Dec-18 15 28-Nov-18 15 28	I Hand Painers
0 00-00-00 00-00-00 00-00-00 00-00-00 00-00-00 </td <td>ridor 28 Nov-18 Percenta 20 00-06-18 Percenta 5 08-Jan-19 F5-Jan-19 5 08-Jan-19 F5-Jan-19 10 28-Nov-18 P-120-18 10 28-Nov-18 P-106-18 10 28-Nov-18 P-06-18 F5-18 15 28-Nov-18 P-02-18 P-19 15 19-De-18 P-02-19 P-19</td> <td>all Annual Caller</td>	ridor 28 Nov-18 Percenta 20 00-06-18 Percenta 5 08-Jan-19 F5-Jan-19 5 08-Jan-19 F5-Jan-19 10 28-Nov-18 P-120-18 10 28-Nov-18 P-106-18 10 28-Nov-18 P-06-18 F5-18 15 28-Nov-18 P-02-18 P-19 15 19-De-18 P-02-19 P-19	all Annual Caller
or 5 Olymentary Fi-Jan-19 42 0r 20 05-Dec-18 07-Jan-19 32 0r 20 05-Dec-18 07-Jan-19 32 10 13-Dec-18 07-Jan-19 32 10 23-Dec-18 07-Jan-19 48 10 23-Dec-18 07-Jan-19 48 10 23-Dec-18 07-Jan-19 48 11 22 23-Dec-18 53 12 24-Dec-18 53 9 12 24-Dec-18 53 9 15 24-Dec-18 53 9 16 19-Dec-18 53 9 11 19-Dec-18 07-Jan-19 45 10 19-Dec-18 07-Jan-19 43	nidor 20 08-Jan-19 15-Jan-19 20 08-Dec-16 07-Jan-19 20 10 19-Dec-18 07-Jan-19 21 10 28-Nov-18 11-Dec-18 22 10 28-Nov-18 11-Dec-18 22 11 28-Nov-18 12-Dec-18 22 12 28-Nov-18 15-Dec-18 22 13 20-Jan-19 22 23	nstall Casework incl. Countertobs
or 20 05-bec-18 07-Jan-19 33 10 13-bec-18 07-Jan-19 48 10 13-bec-18 07-Jan-19 48 10 13-bec-18 07-Jan-19 48 10 28-Mov-18 11-bec-18 30 11 28-Mov-18 11-bec-18 30 12 28-Mov-18 11-bec-18 30 13 20-Jan-19 48 11-bec-18 30 10 29-Jan-19 48 11-bec-18 30 11 19-bec-18 03-Jan-19 48 11-bec-18 11-bec-18 10 19-bec-18 07-Jan-19 43 11-bec-18 10-bec-18 10-bec-18<	ridor 20 05-Dec-18 07-Jan-19 20 10 10 22-Nov-18 11-19 10 22-Nov-18 11-Dec-18 10 22-Nov-18 11-Dec-18 15 22-Nov-18 15 22-Nov-18 15 22-Nov-18 15 20-Jan-19 15 15-Jan-19 15 15-Jan-19 15 15-Jan-19 15 15-Jan-19 15 15 15 15 15 15 15 15 15 15 15 15 15	
10 13-Dec-18 07-Jan-19 46 10 28-Mov-18 11-Dec-18 30 10 28-Mov-18 11-Dec-18 30 10 28-Mov-18 11-Dec-18 30 11 28-Mov-18 11-Dec-18 30 12 29-Jan-19 98 13 29-Jan-19 98 14 10 19-Dec-18 33 15 10-Jan-19 45 10 19-Dec-18 73 10 19-Dec-18 63 10 19-Dec-18 63 10 19-Dec-18 63	10 19-Dec-18 07-Jan-19 10 28-Nov-18 11-Dec-18 10 28-Nov-18 11-Dec-18 11 28-Nov-18 11-Dec-18 12 24-Nov-18 12-Dec-18 15 20-Jan-19 02-Jan-19 15 10-Jan-18 11-Dec-18 15 10-Jan-18 15-Jan-19	Tackable Acoustic Wall Covering @ Corrido
10 28-Mov-18 11-Dec-18 20 10 28-Mov-18 11-Dec-18 20 10 29-Mov-18 11-Dec-18 20 11 29-Mov-18 11-Dec-18 20 12 20-Jan-19 45 13 19-Dec-18 15-Jan-19 45 10 19-Dec-18 15-Jan-19 43 10 19-Dec-18 07-Jan-19 43 10 19-Dec-18 07-Jan-19 43	10 28-Mov-18 11-Dec-18 10 28-Mov-18 11-Dec-18 11 28-Mov-18 11-Dec-18 15 28-Mov-18 12-Dec-18 15 19-Dec-18 15-Dec-18	Acoustical Cetting Clouds
10 28-Mou-18 11-Dec-18 30 15 28-Mou-18 18-Dec-18 53 2 06-Jan-19 45 10 19-Dec-18 15 11 19-Dec-18 13 11 19-Dec-18 13 11 19-Dec-18 13 11 19-Dec-18 13 10 19-Dec-18 07-Jan-19 10 19-Dec-18 07-Jan-19	10 28-Nov-18 11-Dec-18 15-Dec-18 15-	HVAC Finish & Trim
15 28-Mourle 18-Dec.18 53 2 06-Jan-19 45 1 1 12 15 19-Dec-18 15-Jan-19 10 19-Dec-18 07-Jan-19 10 19-Dec-18 07-Jan-19 10 19-Dec-18 07-Jan-19 10 19-Dec-18 07-Jan-19	15 28-Mov-18 18-Dec-18 2 2 08-Jan-19 09-Jan-19 1 15 19-Dec-18 15-Jan-19 1	HVAC Finish & Trim for Controls
2 06-Jan-19 06-Jan-19 45 15 19-Dec-18 15-Jan-19 38 10 19-Dec-18 07-Jan-19 43 10 19-Dec-18 07-Jan-19 43 10 19-Dec-18 07-Jan-19 43	2 08-Jan-19 09-Jan-19 15-Jan-19 15-Jan-19	Hydrofnic Unit Vent Equipment
15 13-Dec-18 15-Jan-19 38 10 13-Dec-18 07-Jan-19 43 10 13-Dec-18 07-Jan-19 43 10 13-Dec-18 07-Jan-19 43	15 19-Dec-18 15-Jan-19	1 Hi / Low Drinking Fourhains @ Corridor
10 19-Dec-18 07-Jan-19 43 10 19-Dec-18 07-Jan-19 43 10 19-Dec-18 07-Jan-19 43		Electrical Tain - Power & Lighting
10 19-Dec-18 07-Jan-19 43 10 19-Dec-18 07-Jan-19 43	\larm 10 19-Dec-18 07-Jan-19	Electrical Trim - Fire Alarm
10 [19-Dec-18 07-Jan-19 43]	10 19-Dec-18 07-Jan-19	
	10 19-Dec-18 07-Jan-19	Electrical Trim - Clock/Spoaker/Telephone
Remaining Level of Effort Actual Level of Effort Content Remaining Work Page 14 of 27 Remaining Level of Effort Remaining Work	Actual Level of Effort Remaining Work Page 14 of 27	TASK filter: WBS,

Activity Variation Description Description Activity Variation 01 Hang Interior Doors incl. Hardware 5 19-Dec-18 27-Dec-18 61 01 Hang Interior Doors incl. Hardware 5 19-Dec-18 63 63 01 Hang Interior Officers Panels 5 19-Dec-18 63 63 01 Hang Interior Vindoxes 5 19-Dec-18 63 63 01 Restal Interior Vindoxes 5 19-Dec-18 63 63 01 Cernent Bacter Board on Wals of Tolet Rooms 5 19-Dec-18 64 63 01 Cernent Bacter Board on Wals of Tolet Rooms 5 19-Dec-18 64 64 02 Cernent Bacter Board on Wals of Tolet Rooms 5 19-Dec-18 64 64 03 Cerner Hab Kall Rooms 1 7-Dec-18 64 66 03 Cerner Hab Kall Rooms 1 17-Dec-18 64 66 66 66 66 66 66 66	Nov Dec Jan Feb Mar Apr May Jun Jul Jul Jul Jul Apr Beacheal The Feb Mar Apr May Jun Jul Jul <td< th=""></td<>
D Electrical TimSecurity Intrusion S 19-Dec.18 Z-Dec.18 D Hang Interior Coors incl. Hardware S 28-Nov-18 20-Dec.18 D Hang Interior Coors incl. Hardware S 19-Dec.18 22-Jane-18 D Install Interior Windows S 19-Dec.18 27-Nov-18 D Repair Interior Windows S 19-Dec.18 27-Nov-18 D Repair Interior Windows S 19-Dec.18 27-Nov-18 D Cerrent Backer Board on Wals of ColeR Rooms S 19-Nov-18 27-Nov-18 D Cerrent Backer Board on Wals & Cellings of ToleR Rooms S 10-Dec.18 27-Nov-18 D Cerrent Backer Board on Wals & Cellings of ToleR Rooms S 10-Dec.18 27-Nov-18 D Cerrent Backer Board ToleR Rooms S 10-Dec.18 27-Nov-18 D Cerrent Backer Boards ToleR Rooms S 20-Nov-18 27-Nov-18 D Cerrent Backer Boards ToleR Rooms S 10-Dec.18 27-Nov-18 D </th <th></th>	
Image: Interact Celling Access Panels Image: Interact Celling Access Panels Image: Panels Image: Panels Pa	
D Hang Interior Doors incl. Hardware 7 19-Dec-18 $2-Jan-19$ D Repair Interior Windows 5 19-Dec-18 27-Dec-18 27-Dec-18 D Install Interior Windows 5 19-Dec-18 27-Dec-18 27-Dec-18 D Install Interior Windows 5 19-Dec-18 27-Dec-18 27-Dec-18 D Resear Interior Oses and Oasing 5 19-Dec-18 27-Doc-18 27-Doc-18 D Research Tile at Wals of Tokel Rooms 5 12-Nov-18 27-Nov-18 27-Nov-18 D Research Tile at Wals of Tokel Rooms 8 2-Nov-18 27-Nov-18 27-Nov-18 D Research Tile at Wals of Tokel Rooms 1 17-Dec-18	
Install Interior Windows S 16 Dec-18 27-Dec-18 Destall Interior Windows 5 16-Dec-18 27-Dec-18 Destall Interior Obsis and Obsing 5 16-Nov-18 26-Nov-18 Destall Interior Obsis and Obsing 5 16-Nov-18 27-Nov-18 Destall Interior Windows 5 16-Nov-18 27-Nov-18 Destall Interior Windows 5 16-Nov-18 27-Nov-18 Destall Interior Windows 5 17-Dec-18 17-Dec-18 Destall Interior Moders 1 17-Dec-18 17-Dec-18 Destall Interior Moders 2 2 2-Nov-18 2 Destall Interior Moders 1 17-Dec-18 17-Dec-18 17-Dec-18 Destall Interior Class on Tolet Rooms 2 17-Dec-18 17-Dec-18 17-Dec-18 Destall Interior Rooms 1	
D Repair Interior Windows S 18-Dec-18 27-Dec-18 D Install Interior Gisss and Gazing 5 30-Jan-19 60-Jan-19 60-Jan-18 D Cerrent Backer Doard on Wale of Tolet Rooms 5 12-Nou-18 5-Nou-18 5-Nou-18 D Erement Backer Doard on Wale of Tolet Rooms 5 12-Nou-18 75-Nou-18 75-Nou-18 D Erement Backer Doard on Wale of Tolet Rooms 2 2-Nou-18 77-Dec-18 77-Dec-18 D Erement Deart Qwale of Tolet Rooms 2 2-Nou-18 77-Dec-18 77-Dec-18 D Erement Deart Qwale of Tolet Rooms 2 2-Nou-18 77-Dec-18 77-Dec-18 D Tolet Partitions In Tolet Rooms 2 2-Nou-18 77-Dec-18 77-Dec-18 D Tolet Rooms 2 2-Nou-18 2-Nou-18 77-Dec-18 D Tolet Rooms 2 2-Nou-18 2-Nou-18 77-Dec-18 D Tolet Rooms 2 2-Dore-18 17-Dec-18 17-Dec-18 D Tolet Ro	
Image: Name of the stand of the st	
Image: Control Contro Control Contrel Control Control Control Control Control Control C	
Image: Section Sectin Section Sectin Section Section Section Section Section Section Se	Epory Floring, int Base @ Diel Rooms Erend Cast Part @ Miss of Diel Rooms Set Phinnbig Fixtures: In Tolet Rooms Set Phinnbig Fixtures: In Tolet Rooms Tolet Partilions Tolet Partil
Occurric The at Wals of Toket Rooms 8 28-Nou-16 77-Dec-16 D Final Coart Parit @ Wals & Celings of Toket Rooms 5 28-Nou-16 28-Nou-16 D Toket Parit @ Wals & Celings of Toket Rooms 5 10-Dec-18 17-Dec-18 D Toket Parit @ Wals & Celings of Toket Rooms 5 10-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 17-Dec-18 D Toket Room Accessories in Toket Rooms 2 17-Dec-18 12-Dec-18 D Lockers Stories Control 1 10-Dec-18 12-Dec-18 D Lockers Stories Control	Certamic file at Wals of Toble Rooms Certamic file at Wals of Toble Rooms Certamic file at Wals of Toble Rooms Certamic file at Wals of Certary of Toble Rooms Certary at the transmission of the Rooms Certary of the Rooms Certary of the Rooms Certary of the Rooms Certary of Certary of Certary of Certary of Certary of Certary Certary of Cer
0 Final Coat Pairt @ Walk & Celings of Tolet Rooms 2 28-Nov-18 28-Nov-18 0 Set Plumbing Futures in Tolet Rooms 1 17-Dec-18 17-Dec-18 0 Tolet Rooms Tolet Rooms 2 18-Nov-18 28-Nov-18 0 Tolet Rooms Tolet Rooms 1 17-Dec-18 17-Dec-18 0 Tolet Rooms Tolet Rooms 2 21-Dec-18 22-Dec-18 0 Theis Rooms 2 22-Nov-18 29-Nov-18 29-Nov-18 0 Theis Costodian 1 10 03-Dec-18 20-Dec-18 1 Decrete at Costodian 1 03-Dec-18 20-Dec-18 20-Dec-18<	1 Trial Coal Fange in Quiet Roume 1 Total Parillos in Tole Rigorne 1 Total Parillos in Tole Rigorne 1 Total Roum Accessories in Tole Rigorne 1 Total Rigorne 1 Total Rigorne 1 Total Rigorne 1 Install Control
Dist Control C	Clark Partitions in Toler Roums Caracter in Inder Roums Caracter in Toler Roums Toler Partitions in Toler Roums Toler Partitions Toler Partition Toler Parti
0 Totalet Partitions in Totlet Rooms 1 117-Dec-18 17-Dec-18 0 Final Clean Accessories in Totlet Rooms 5 19-Dec-18 17-Dec-18 0 Final Clean Accessories in Totlet Rooms 5 19-Dec-18 22-Nov-18 0 Instal Mop Sink @ Custodian 2 22-Nov-18 23-Nov-18 23-Dec-18 0 Instal Mop Sink @ Custodian 2 2 20-Nov-18 23-Dec-18 0 Instal Mop Sink @ Custodian 2 2 20-Nov-18 23-Dec-18 0 Instal Mop Sink @ Custodian 3 19-Dec-18 12-Dar-19 22-Jar-19 0 Lockers at Control 3 19-Dec-18 12-Dar-19 22-Jar-19 0 Instal Carpet 10 17-Jar-19 22-Jar-19 27-Dar-19 0 Instal Carpet 10 2 20-Nov-18 27-Dar-19 1 Instal Carpet 10 12 2 20-Jar-19 1 Instal Carpet 10 12 2 2-Jar-19	I and rearrance in Diel Rooms Toel random is not receive in Toler Rooms Toel random is not room in the Rooms Toel random is not room in the Rooms Toel random is not room in the Rooms Toel random is a room in the Room in t
0 Toklet Rooms 2 17-Dec-18 16-Dec-18 0 Final Clean Toklet Rooms 2 16-Dec-18 27-Dec-18 0 Instal Mog Tokke Gusteddan 2 29-Mou-18 29-Mou-18 29-Mou-18 0 FFIR @ Custeddan 2 30-Mou-18 29-Mou-18 29-Mou-18 0 Expedication 2 30-Mou-18 20-Jan-19 21-Dec-18 0 Lockers at Corridor 3 19-Dec-18 21-Dec-18 21-Dec-18 0 Lockers at Corridor 3 19-Dec-18 21-Dec-18 21-Dec-18 10 Instal Luneum Fboring 3 12-Dec-18 21-Dec-18 21-Dec-18 11 Instal Carry E 3 12-Dec-18 10-Jan-19 22-Jan-19 11 Instal Carry E 2 2-Jan-19 22-Jan-19 22-Jan-19 11 Instal Carry E 2 2-Jan-19 22-Jan-19 22-Jan-19 11 Instal Carry E 2 2-Jan-19 22-Jan-19 22-Jan-19 <t< td=""><td>Toter: rooms Toter: rooms Toterooms Toterooms Toter: rooms Toter: rooms Toter:</td></t<>	Toter: rooms Toterooms Toterooms Toter: rooms Toter: rooms Toter:
0 Timele Rooms 5 19-Dec-18 27-Dec-18 0 Instal Mop Sink @ Custodian 2 29-Mou-18 29-Mou-18 0 FPP @ Custodian 2 2 29-Mou-18 29-Mou-18 0 Lockers at Corridor 2 3 19-Dec-18 20-Jan-19 0 Lockers at Corridor 3 19-Dec-18 21-Dec-18 21-Dec-18 0 Instal Linoleum Fboring 15 25-Dec-18 10-Jan-19 25-Jan-19 0 Instal Linoleum Fboring 15 25-Dec-18 10-Jan-19 21-Dec-18 1 Instal Linoleum Fboring 15 25-Dec-18 10-Jan-19 21-Dec-18 1 Instal Corret 10 12-Dan-19 22-Jan-19 21-Dan-19 1 Instal Corret 10 12-Dan-18 25-Jan-19 21-Dan-19 1 Instal Corret 10 12-Dan-19 22-Dan-19 22-Dan-19 1 Instal Corret 10 12-Dan-19 22-Dan-19 22-Dan-19 1	I. Frag Legs and Steffin Older rooms I. Frag Deskin Older rooms Free & Coustpolari Free & Fre
0 Iresal Moo Sink @ Custodian 2 22-Mov-18 29-Mov-18 0 Incell Moo Sink @ Custodian 0 00-Lener	I FIPP @ Customan I FIPP @ Customan I FIPP @ Customan I Customan I Customan I Customan I Customan I Install Customan Installe Customan Installe Customan Installe Customan Insta
0 FPF @ Custodian 2 30-Mon-18 BG-Dec-18 0 Cheers at Corridon 10 80-Jac-18 BG-Dec-18 0 Chem Reporting 11 2 30-Mon-18 BG-Dac-18 0 Install Lineturn Fboring for Finishes 3 19-Dec-18 12-Jan-19 1 Install Lineturn Fboring Base 10 25-Dec-18 10-Jan-19 1 Install Lineturn Fboring Base 2 24-Mon-18 25-Jan-19 1 Install Lineturn Expension 10 26-Dec-18 10-Jan-19 1 Install Carpet 2 24-Mon-18 25-Jan-19 1 Install Fouring Base 2 24-Mon-18 29-Jan-19 1 Install Fouring Base 2 24-Mon-18 29-Jan-19 1 Install Fouring Base 10 24-Mon-18 29-Jan-19 1 Install Fouring Base 10 24-Mon-18 29-Jan-19 1 Install Fouring Base 10 24-Mon-18 29-Jan-19 1 Install Fouring Bag	Clockers at Corridor Control Control Control Control Control Control Control Install Lungturn: Flooring Base Install Carpet Install Control Installe Control Install Control
0 Lockers at Corridor 0 Decletes at Corridor 22-Jan-19 0 18 Rolem/Prep Concreter Flooring for Finishes 3 18-Dec-18 22-Jan-19 0 18 Rolem/Prep Concreter Flooring for Finishes 15 25-Dec-18 19-Jan-19 0 18 Install Campetur 10 27 25-Dec-18 19-Jan-19 0 Install Campetur 10 27 25-Dec-18 10-Jan-19 0 Install Campetur 10 17 28-Jan-19 25-Jan-19 0 Install Campetur 10 17 28-Jan-19 25-Jan-19 0 Install Fouring Base 10 17 24-Jan-19 25-Jan-19 1 Install Fouring Base 10 28-Jan-19 25-Jan-19 25-Jan-19 1 Install Fouring Base 10 28-Jan-19 27-Jan-19 27-Jan-19 1 Install FECs 2 28-Jan-19 27-Jan-19 27-Jan-19 1 Install FECs 1 10 28-Jan-19 11 1<	Cearting of Fibibles The second sec
Image: Concreter Fronting for Finishes Image: Concreter Fronting for Finishes Image: Concreter Fronting for Finishes Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Ficking Imated Lineburn Expansion Joint Assembles Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking Imated Lineburn Ficking	Install Carpet Install Floring Base Install Electric Electric
Instal Lindeum Fooring Instal Lindeum Fooring Instal Lindeum Fooring Instal Lindeum Fooring Instal Langet Instal Lindeum Fooring Instal Lindeum Fooring Instal Lindeum Fooring Instal Lindeum Fooring Instal Lindeum Fooring Base Interior Expansion Joint Assembles 2 28-Janr 19 29-Janr 19 Interior Expansion Joint Assembles 2 28-Janr 19 29-Janr 19 29-Janr 19 Interior Expansion Joint Assembles 2 2 28-Janr 19 29-Janr 19 Interior Expansion Joint Assembles 2 2 2-Janr 19 29-Janr 19 Interior Expansion Joint Assembles 2 2 2-Janr 19 29-Janr 19 Interior Expansion Joint Assembles 2 2 2-Janr 19 29-Janr 19 Intel Numburg & Brackets 10 2 2 30-Jour 18 30-Jour 18 Intel Numburg Sgrage 1 2 2 30-Janr 19 30-Janr 19 Intel Clean Floors & Walks 1 2 2 30-Janr 19 30-Janr 19	Install Carpt Install Carpt Install Compt Install Compt Install Comparison Install Comparison Install Disput RearchAstronomode Install Disput RearchAstronomode Install Disput RearchAstronomode Install Disput RearchAstronomode
Install Endorper 1 11-Jan - 10 2-A-3-10 Interior Expansion Joint Assembles 2 26-Jan - 10 24-Jan - 10 Interior Expansion Joint Assembles 2 26-Jan - 10 27-Jan - 10 Interior Expansion Joint Assembles 2 26-Jan - 10 27-Jan - 10 Interior Expansion Joint Assembles 2 28-Nov-18 17-Dec - 16 Instal PEC 1 22-Nov-18 17-Dec - 16 Instal FEC 1 22-Nov-18 29-Nov-18 Instal FEC 1 20-Nov-18 29-Nov-18 Instal FEC 1 20-Nov-18 29-Nov-18 Instal FEC 1 20-Nov-18 20-Nov-18 Instal FEC 1 20-Nov-18 20-Nov-18 Instal FEC 1 21-Jan - 10 21-Jan - 10 Instal FEC 1 21-Jan - 10 21-Jan - 10 Instal FEC 1 21-Jan - 10 21-Jan - 10 Instal FEC 1 21-Jan - 10 21-Jan - 10 Instal FEC 1 21-Jan - 10 21-Jan - 10<	Install Flooring Base Install Flooring Base Install Clooped Searched Install Clooped Search-Adverteds Install Clooped Search-Adverteds Install Clooped Search-Adverteds Install Clooped Search-Adverteds
0 Interior Formani For	Indirect Expansion Joint Assemblase Install Objoyaly Boards Addition boards Install Objoyaly Boards Addition boards Install ACM Boards Install ACM Boards
Install Discrete State Out B D-Dec-18 D-Dec-18 <thd-dec-18< th=""> D-Dec-18 D-Dec-18<td>Instant Display Boards Marterboards Instant AV Mountly, & Brackeds Instant AV Mountly, & Brackeds</td></thd-dec-18<>	Instant Display Boards Marterboards Instant AV Mountly, & Brackeds Instant AV Mountly, & Brackeds
Instal AV Mounts & Eractets 10 24-Nov-18 11-Dec-18 Instal FECs 2 28-Nov-18 29-Nov-18 Instal FECs 1 30-Nov-18 20-Nov-18 Instal FECs 1 10-Nov-18 10-Feb-19 Instal Nove 1 11-Jan-19 21-Jan-19 Instal Clean Floris & Walks 5 0-Feb-19 0-Feb-19 Instal Clean Floris & Walks 5 10-Feb-19 0-Feb-19	The state of the s
Install FEC's 2 22-Nov-18 29-Nov-18 0 Install FES 1 30-Nov-18 30-Nov-18 0 Install FES 1 30-Nov-18 30-Nov-18 0 Install FES 1 30-Nov-18 30-Nov-18 0 Install Window Coverings 10 21-Jan-19 01-Feb-19 0 Install Building Signage 1 21-Jan-19 21-Jan-19 0 Final Clean Floors & Walk 5 04-Feb-19 08-Feb-19	
0 Install FEs 1 30-Nov-18 30-Nov-18 <td></td>	
0 Install Window Coverings 10 21-Jan-19 01-Feb-19 0 Install Building Signage 1 21-Jan-19 21-Jan-19 0 Final Clean Floors & Walk 5 04-Feb-19 08-Feb-19	- Install FE's
0 Install Building Signage 1 21-Jan-19 21-Jan-19 0 Final Clean Floors & Walk 5 04-Feb-19 08-Feb-19 157 15-7-16 27-40-18 27-40-18	Install Window Coverings
0 Final Clean Floors & Walk 5 04-Feb-19 08-Feb-19 157 15-Jan-15 27-A0-18	
157 15-Jan-18 27-Aug-18	1 Frial Clean Floors & Walks
47-lan-18	Floori Batt fraudision at Josis
4 Ehot	1 Wood Steamhan at Floor
2 26-Jan-16 29-Jan-18	D. Larged for (NP Partitions @ 3d Floor
5 30-Jan-18 05-Feb-18	
terior Partitions. incl Soffits 5 06-Feb-18 12-Feb-18	Etame (N) Interior Particons, Incl Softs
3 08-Feb-18	1 firstatifinterior Flagmes 1 firstatifinterior Flagmes
88	□ Eite Projection Hangeris/Skeves
CC3-INR1050 HVAC Hydronic Piping Hangers / Steeves 5 30-Jan-18 05-Feb-18 171	
CC3-INR1060 Plumbing Hangers / Sleeves 5 30-Jan-18 05-Feb-18 181	D Plumbing Hängeris / Skievees
CC3-INR1070 Conduit Hangers / Sleeves 5 30-Jan-18 05-Feb-18 161	Conduit Hargers / Skerves
5 30-Jan-18 05-Feb-18	
CC3-INR1100 O.H. Fire Sprinkler Mains & Branches Piping 10 06-Feb-18 20-Feb-18 136	O.H. Fire Sprinkler Mans & Branches Piping
13-Mar-18	O.H. Duckyork Mains & Branches
10 14-Mar-18 27-Mar-18	□ 0,1,1,114/4C Hydrone Piping
ing Risers in Walks 5 28-Mar-18 03-Apr-18	
5 28-Mar-18 03-Apr-18	
at Coils 5 04-Apr-18 10-Apr-18	Contact to buy terminal cost
CC3-INR1240 Insulate MVAC Piping 5 14-Mar-18 10-API-18 1949 CC3-INR1240 Insulate AVAC Piping	Transmission server Transmission server Transmission server

Outsing in the control of the contro of the control of the control of the control of the
0 2
Off Control Co
QC Indiant (1) Indiant(1) <thindiant (1)<="" th=""> <thindia< td=""></thindia<></thindiant>
Statustici Statusti Statusti Statustici<
1 2 2 2 2 2 2 1
1 1
Stadmer: 10 0
Stadneric 10 Control in Stadneric 10 Contro in Stadneric Control in Stadnerin
Sizebaric 120 Constant to the field 15 Advancis 120Abaric 120 16 25Aparic 120Abaric 120 10 25Aparic 120 20 10 25Aparic 120 20 11 25 20 20 20 11 25 20 20 20 11 20 20 20 20 11 20 20 20 20 11 20 20 20 20 20 11 20 20 20 20 20 20 11 20 20 20 20 20 20 20 11 20
1 1
10 Science 10 Ocharyce 10 1044/94/0 1208 10 Science 10 Ocharyce 10 Ocharyce 10 Defendence Defenden
SizeAcrest Orthonycet ZacAcrest Orthonycet ZacAcrest Orthonycet ZacAcrest Orthonycet ZacAcrest Diamonic ZacAcrest Diamonic ZacAcrest ZacAcrest <thzacacrest< th=""> <thzacacrest< th=""> <</thzacacrest<></thzacacrest<>
Stabularity Stabularity Zaburatis Zaburatis <thzaburatis< th=""></thzaburatis<>
Lighting 4 Zachyci (a) 20-040-13 216 Put Mann m m m m m m m fighting 5 5 4-040-13 2 3-040-16 2 fighting 5 5 6-040-16 10 3 4 fighting 5 2-040-16 10 3 4 4 fighting 5 2-040-16 10 3 4 4 4 fighting 5 2-040-16 10 3 4
Frame 1 3 3-June 13 2-June 16
FilterAdmin 3 31-June16 151 - TierAdmin 3 31-June16 22-June16 151 - TierAdmin 3 31-June16 22-Mays16 124 - TierAdmin 5 23-Mays16 23-Mays16 124 - TierAdmin 5 23-Mays16 23-Mays16 124 - Collega 5 23-Mays16 124 124 - Collega 2 34-Mays16 124 124
Totala Kignal 5 Roburble R Shumr (8 R Shum (8 <thr (8<="" shum="" th=""> R Shum (8 R S</thr>
Rise D S-Adversion 134 140 Rise D S-Adversion 134 140 140 Rise D S-Adversion D Adversion 136 140 Rise D S-Adversion D Adversion D Adversion<
Ref [3 - Suday-16]
The control 10 204-May-18 145 Teleford 5 23-May-18 145 Teleford 5 23-May-18 145 Teleford 5 23-May-18 144 Teleford 5 23-May-18 144 Teleford 5 23-May-18 144 Teleford 5 33-May-18 144 Soft 5 33-May-18 143 Soft 5 33-May-18 136 Soft 5 33-May-18 138 Soft 5 34-May-18 138 Soft 5 34-May-18 138 Soft 5 34-Ma
Colemps 5 22-Mily-16 30-Mily-16 13-bit Ref 2 22-Mily-16 30-Mily-16 31-bit Ref 2 2-Mily-16 30-Mily-16 31-bit Ref 2 2-Mily-16 31-Mily-16 31-bit Ref 2 2-Mily-16 31-Mily-16 31-bit Ref 5 3-Mily-16 31-bit 31-bit Ref 5 3-Mily-16 31-bit 31-bit Ref 5 3-Mily-16 15-bit 31-bit Ref 5 3-Mily-16 15-bit 31-bit Ref 2 14-bit 15-bit 31-bit 31-bit Ref 2 14-bit 13-bit 31-bit
Ind Calings 5 23-Miley 18 30-Miley 18 4441 Rigs 2 23-Miley 18 30-Miley 18 13-Miley 18 </td
Index 2 2-3-Mary-16 3-3-Mary-16 1-39 Soffits 5 3-1-Mary-18 1-33 Soffits 5 3-1-Mary-18 1-33 Molk & Casings 5 3-1-Mary-18 1-33 Molk & Casings 5 3-1-Mary-18 1-33 Molk & Casings 5 1-1-Mary-18 1-33 Molk & Casings 2 1-1-Mary-18 1-33 Mole SynCeffings 3 2-1-Mary-18 1-33 Mole SynCeffings 5 1-33 2-1-Mary-18 1-33 Mole SynCeffings 5 2-1-Mary-18 1-33 2-1-Mary-18 1-33
Rolling Solution
Solffact 51 31-May-18 05-Jun-18 141 Null & Centrogs 5< 03-May-18
Work & Centrols 10 31-Many-18 13-Junn-18 15-Junn-18
Ons 5 Go-May-rial Field Field ons 2 14-Jun-ria 15-Jun-ria 15-Jun-ria 15-Jun-ria 15-Jun-ria 16-Jun-ria 1
ons 2 14-Jun-18 15-Jun-18 13-Jun-18 14-Jun-18 13-Jun-18 13-Jun-18 13-Jun-18 13-Jun-18 14-Jun-18 13-Jun-18
ons 2 14Jun-18 15Jun-18 15Jun-18 15Jun-18 15Jun-18 15Jun-18 15Jun-18 133 ons 2 2 3 2-Jun-18 62-Jun-18 133 ed Gyp Ceilings 3 2-Jun-18 62-Jun-18 136 ed Gyp Ceilings 5 2 3 2 14-Jun-18 22-Jun-18 136 efforgs 5 2 3 2 14-Jun-18 2 147 liftings 3 2 1 136 136 136 liftings 3 2 2 147 147 147 s 2 2 3 2 147 147 s 2 2 3 2 147 147 s 2 2 3 3 2 14
orisi 2 14Jun-18 15Jun-18 13Jun-18 13Jun
ded Gyp Cellings 2 23-Jun-18 0.2-Juh-18 13-Jun-18 0.2-Juh-18 13-Jun-18 ef Gyp Cellings 5 23-Jun-18 0.2-Juh-18 13-Jun-18 0.2-Juh-18 13-Jun-18 eff Gyp Cellings 5 13-Jun-18 0.2-Juh-18 0.2-Juh-18 13-Jun-18 0.2-Juh-18 13-Jun-18 eff Gyp Cellings 5 13-Jun-18 0.2-Juh-18 13-Jun-18 0.2-Juh-18 13-Jun-18 & Cellings 5 14-Jun-18 2.2-Jun-18 14-Jun-18 2.2-Jun-18 14-Jun-18 a 2 2 2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 note(Pipe 2 2 2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 r 2 2 2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 r 3 2 2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 note(Pipe 3 2 2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 2.2-Jun-18 17-Jun-18 f
ed Gyo Cellings 3 23-Jun-18 03-Jul-18 136 mid Gyo Cellings 5 21-Jun-18 02-Jul-18 136 Millings 5 5 14-Jun-18 02-Jul-18 136 & Cellings 5 5 14-Jun-18 22-Jun-18 136 & Cellings 5 5 14-Jun-18 22-Jun-18 145 a 21-Jun-18 22-Jun-18 171 Floor 2 24-Jun-18 12-Jul-18 12-Jul-18 171 Floor 2 24-Jun-18 12-Jul-18 12-Jul-18 171 Floor 2 24-Jun-18 12-Jul-18 12
Inded Gype Cellings 5 22-Jun-18 5.2Jun-18 5.2Jun-18 13-Jun-18 effings 5 1 - Jun-18 22-Jun-18 13-Jun-18
effings 8 21-Jun-18 20-Jun-18 136 & Cellings 3 21-Jun-18 20-Jun-18 135 & Cellings 3 21-Jun-18 20-Jun-18 130 inrote 3 21-Jun-18 20-Jun-18 135 inrote 3 21-Jun-18 20-Jun-18 147 inrote 3 21-Jun-18 20-Jun-18 147 inrote 2 21-Jun-18 20-Jun-18 147 inrote 2 22-Jun-18 143 171 inrote 2 22-Jun-18 245 171 inrote 2 22-Jun-18 245 171 inrote 2 22-Jun-18 24-Jun-18 24-Jun-18 inrote 2 22-Jun-18 24-Jun-18 24-Jun-18 inrot 2 22-Jun-18 24-Jun-18 24-Jun-18 inrot 2 22-Jun-18 24-Jun-18 24-Jun-18 inrot 2 22-Jun-18 24-Jun-18
& Cellings 5 1 Nuture 18 2-Junte 10 135 Imps 3 3 Lunte 18 2-Junte 18 147 Second 5 1 (Lunte 18 2-Junte 18 147 Second 5 1 (Lunte 18 2-Junte 18 17 Discription 2 2 (Lunte 18 2-Junte 18 17 Discription 2 2 (Lunte 18 17 17 Plot
Integrat 5 1 / J. JUI-18 2 / J. JUI-18 1 / J. a 5 1 / J. JUI-18 2 / J. JUI-18 1 / J. 0.000Pipe 5 2 / J.JUI-18 2 / J. 1 / J. 0.000Pipe 2 2 / J. 2 / JUI-18 2 / J. 1 2 2 / JUI-18 2 / J. 1 / J 1 2 2 / JUI-18 2 / J. 1 / J 1 2 2 / JUI-18 2 / J 1 / J 1 2 2 / JUI-18 2 / J 1 / J 1 2 2 / JUI-18 2 / J 1 / J 1 2 2 / JUI-18 1 / J 1 / J 1 3 2 / JUI-18 1 / J 1 / J 1 3 2 / JUI-18 1 / J 1 / J 1 3 2 / JUI-18 1 / J 1 / J 1 1 3 2 / JUI-18 1 / J 1 1 1 / J 1 / J 1 / J 1
s a
Duel/Pipe 2 / A. Jun-16 2 / A. Jun-16 1 / A r 2 / S. Jun-16 2 / A 1 / A r 2 / S. Jun-16 2 / Jun-16 2 / Jun-16 1 / A Floor 2 / S. Jun-16 2 / Jun-16 2 / Jun-16 7 / A Floor 2 / S. Jun-16 2 / Jun-16 2 / Jun-16 7 / A Floor 2 / S. Jun-16 2 / Jun-16 2 / Jun-16 7 / A 8 1 / S. Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 9 @ Corrridor 1 / S. Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 8 5 / S. Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 9 @ Corrridor 1 / Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 9 @ Corrridor 1 / Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 9 @ Corrridor 1 / Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 9 @ Corridor 1 / Jun-18 1 / Jun-18 1 / Jun-18 1 / Jun-18 9 @ Corridor 2 / Jun-18 <
Descripte 24.3-Jun-16 2-3-Jun-16 1-3 Floor 2 2-3-Jun-16 2-3-Jun-16 1-3 Floor 2 2-3-Jun-16 2-3 1-3 Floor 2 2-3-Jun-16 1-7 1 Floor 2 2-3-Jun-16 171 1 Floor 2 2-3-Jun-16 171 1 Floor 2 2-3-Jun-18 171 1 1 Floor 2 2-3-Jun-18 173 1 1 1 1 Floor 2 2-3-Jun-18 173 1
Flort 2 2 2 1 Flort 2 2 2 1 1 Flort 2 2 2 1 1 Flort 2 2 1 1 1 Flort 2 2 1 1 1 Flort 3 3 5 1 1 1 Flort 1 2 1
Troot 2 <th2< th=""> 2 <th2< th=""> <th2< th=""></th2<></th2<></th2<>
as 1 22-Jun-16 25-Jun-16 17-Jun-16 25-Jun-16 17-Jun-16 25-Jun-16 17-Jun-16 13-Jun-16
Sec 10 05-Juli 10 05-Juli 135 lops 10 05-Juli 13-Juli 135 lops 10 25-Juli 135 135 log@Corrider 10 28-Juni 135 135 log@Corrider 10 28-Juni 16 135 log@Corrider 5 28-Juni 16 145 log 5 28-Juni 145 145 log 5 28-Juni 8 145
as 10 ID-3-UH-10
Open S Open S Open Open<
10 19-Jul-18 01-Aug-18 154 5 28-Jun-18 05-Jul-18 145 b 5 28-Jun-18 05-Jul-18 145 0 7 145 145 145 0 7 143 145 145
5 28-Jun-18 145 145 bs 5 28-Jun-18 05-Jul-18 145 no 5 28-Jun-18 05-Jul-18 145 no 76 70-Jul-18 145
5 28-Jun-13 05-Jul-13 145 +01 36-Jun-18 465 1
40 3c. int. 28 40c. int. 18
Development of the second s

Iniu enaureix		ł		
Activity ID Activity Name	Duration		Float Nov Dec Jan Fob Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Ma	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
CC3-INT5100 Hi / Low Drinking Fountains @ Corridor	2 11-Jul-18	12-Jul-18	167	I Hi / Low Drinking Fountains @ Corridor
CC3-INT5200 Electrical Trim - Power & Lighting	10 19-Jul-18	01-Aug-18	161	Electrical Trint - Power & Lighting
CC3-INT5210 Electrical Trim - Fire Alarm	5 19-Jul-18	25-Jul-18	154	Electrical.Trim Fire:Alarm
CC3-INT5220 Electrical Trim - Data	5 19-Jul-18	25-Jul-18	154	Electrical Trim - Data
CC3-INT5230 Flectrical Trim - Chock/Sheaker/Telenhone	5 19-Jul-18	25-Jul-18		Electrical Trim - Clock/Speaker/Telephone
CC3-INT5240 Flectrical Trim - Security / Intrusion	1 19-Jul-18	19-Jul-18		1 Electrical Trim - Security / (Intrusion
COLINITICAN Instal Calino Accese Danale	81-mil-8C C	29Irin-18		Install Ceiling Access Pahels
CC-LINT5510 Hand Interior Doors incl Hardware	3 19-Jut-18	23-Jul-18		D Hang Interior Doors incl. Hardware
		26. InL18	15. Briden den den den den den den den den den	I Install Interior Gass and Glazing
		22 Iul 10		1 Clean/Preh Concrete Flooring for Flooring
CC3-IN I BUUU CREAT/TEP CONCRETE FOOTING TOF FINISNES	0 10-01 0	00 VII-10	2	
		01-finy-on		
CC3-INT6110 Install Carpet	2 24-Jul-18			I Install Carpet
CC3-INT8150 Install Flooring Base	3 02-Aug-18	06-Aug-18	146	1 Install Flooring Base
CC3-INT8500 Interior Expansion Joint Assemblies	2 07-Aug-18	08-Aug-18	149	
CC3-INT9000 Install Display Boards/Markerboards	3 28-Jun-18	02-Jul-18	120	Install Display, Boatds Markerboards
CC3-INT9010 InstallAV Mounts & Brackets	3 28-Jun-18	02-Jul-18	12	InstallAV Mounts & Brackets
CC3-INT9050 Install FEC's	1 26-Jun-18	26-Jun-18		I: Institut FEC's
CC3-INT9060 Install FE's	1 27-Jun-18	27-Jun-18		I: Install FE's :
CC3-INT907D Install Window Coverings	10 07-Aug-18	-	136	Instal Window Coverings
CC3-INT9080 Install Building Signage	1 07-Aug-18	-	145	1 Instal Building Schage
CC3-INT9900 Final Clean Floors & Walk	5 21-Aug-18		38	D Final Clean Floors & Walks
Auditorium/Gymnasium	121 13-Nov-17	e a		
Structural Activities	10 13-Nov-17			
CA-STR1000 Set Steel Columns & Roof Beams at Auditorium	10 13-Nov-17	28-	262 Set:Steet Columns	s 🛱 Roofi Beams at Auditorium
Basement				Caroline Contraction Disease the Constitut Des Tract-
CAB-INR1000 Set HVAC Equipment - Boller, Pumps, Air Separator, Exp. Tanks		10-1		The contraction of the contraction of the sector and the contraction of the contraction o
CAB-INR1010 HVAC Hydronic Piping Connections to Equipment		-		The structure stands which contracts to table? Contracts
CAB-INR1020 Electrical Conduit, Wire, Conn's to HVAC Equipment			213	
CAB-INR1030 Framing at (N) Wall	3 23-Apr-18		713	Tame and the second secon
CAB-INR1040 Fiber Insulation	1 26-Apr-18	-	213	
CAB-INT1000 Hang Gypboard	2 27-Apr-18			I Tone Ton Early Comband
CAB-INT1010 Tape/Top/Finish Gypboard	2 01-May-18	8	2/3	Industrial (A) Doors
CAB-INT5510 Install (N) Doors	2 03-May-18	8	213	Instant (N) Doors
First Floor CA1 IND4000 MMC Undensis Dising from Control to Becommit	02 00-Feb-18 20 00-Feb-18	05-Mar-18	лана Запана Запана Запана Запана Запана Запана Запана Запана за запана за за запана за за за за за за за за за за за за за	HVAC Hvdronic Ploing from Central to Basement
CA1 IND1010 Dimining Case Dinion from Central to Becement		e	231	Plumbing Gas Piping from Central to Basement
CAT-INKTOTO FUTURING GAS FIDING HORT CONTRACT CASCINGIN			23 <u>30 :</u>	HVAC Radient Panets / Piping
CA1-INT5510 Install (N) Doors	2 07-May-18	_	213	1 Install (A) Déors
Second Floor	2 07-Mav-18	80	212	
CA2-INT5510 Install (N) Doors	2 074Aay-18	8	213	1 Install (N) Doors
Root	55 08-Feb-18			
CAR-INR1000 (N) Exhaust Fans on Roof	5 09-Feb-18	15-Feb-18	230	I (N) Exhaust Fans on Roof
CAR-INR1010 Set HVAC Equipment - Chiller on Roof	10 09-Feb-18	23-Feb-18		🗖 Set HVAÇ Equipment - Chiller én Roof
CAR-INR1020 HVAC Piping Connections to Equipment				HVAC Pipirig Connections to Equipment
CAR-INR1030 Electrical Conduit, Wire, Conn's to HVAC Equipment				Electrical Conduit, Wire, Conn's to HVAQ Equipment
CAR-INR1040 Make-Up Panelboards on Roof	5 23-Apr-18	27	215	 Make-Up Panelboards on Rool
Exterior Activities	75 00-Feb-18 5 00-Feb-18	25-0114-16 15-Feb-18	140	Install Scatfold
CB-EXT1000 Instan Scritton	20 16-Feb-18	_	a strain the second	Repair (E) Plaster
_	20 19-Mar-18			C Pant Exterior Building
Remaining Level of Effort	Remaining Work		Pare 17 of 27	

Anowy value Duration Duration Duration CB-EXT1210 Remove Scaffold 5 16-Apr-18 CB-EXT1220 Instal Edation Doors and Hardware 5 16-Apr-18 CB-EXT1220 Instal Edation Doors and Hardware 3 30-Apr-18 CB-EXT1230 Instal Edation Doors and Hardware 3 30-Apr-18 CB-EXT1230 Repair (E) Edation Windows 3 30-Apr-18 CB-EXT1230 Instal Edation Windows 3 30-Apr-18 CB-EXT1330 Instal Edation Updows 3 30-Apr-18 CB-EXT1330 Instal Edation Updows 3 30-Apr-18 CB-EXT1330 Instal Edation Updows 3 30-Apr-18 CB-EXT1300 Instal Edation Updows 3 32-Apr-18 CB-EXT1400 Instal Edation Color 3 32-Apr-18 CB-EXT1410	R=18 20-A R=18 20-A R=18 20-A R=18 22-A R=24-B 18 R=24-B 11-A R=24-B 11-A <t< th=""><th>P1</th><th>New Dee, Jan Feb Marl Apr May Jum Jul Aug Sep Oct Nov Dec Jan Feb Marl Ap</th><th>Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep</th></t<>	P1	New Dee, Jan Feb Marl Apr May Jum Jul Aug Sep Oct Nov Dec Jan Feb Marl Ap	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
ove Scaffold I HM Frames at Framed Wats at Exterior Doors and Hardware at (E) Exterior Doors and Hardware at Exterior Windows at Stynage at Styn				Remove Scattold
al HM Frames at Framed Wats. L'Exterior Doors and Hardware at Exterior Doors and Hardware at Exterior Windows at Exterior Windows at Epose at Exterior Upthing Fatures & Trim at Exterior Liphing Fatures & Trim at Exterior Liphing Fatures & Trim at Exterior Lock at Exterior Clock at Exterior Externed at Externe		148 148 198 198 2280		
Al Exterior Doors and Hardware air (E) Exterior Doors and Hardware al Exterior Windows al Signage 1 Signage 1 Signage 1 Exterior Liphing Futures & Trim al Exterior Liphing Futures & Trim al Exterior Liphing Futures & Trim d Exterior Liphing Futures al Exterior Liphing Futures for the Exterior Liphing Extrance al Exterior Liphing Futures al Exterior Liphing Extrance and Exterior Liphing Futures al Exterior Liphing Futures al Exterior Liphing Futures and Exterior Liphing Future		141 141 141 141 141 141 141 141 141 141	00 00 00 00 00 00 00 00 00 00 00 00 00	0: Install HM Frames at Fraimed Walks
air (E) Exterior Doors and Hardware al Exterior Windows air (E) Exterior Windows al Signage al Signage al Signage al Exterior Lighting Fixtures & Trim al Exterior Lighting Fixtures & Trim al Exterior Lock al Exterior Clock al Exterior Clock al Enorse Handralis at Extrance mepouls d Sheathing at Low Roof the Curbs at HWC Equipment at Low Roof the Curbs at HWC Equipment at Low Roof		148 195 220		Install Exterior Doors and Hardware
af Efferior Windows ari (E) Exterior Windows al Signage al Diniving Fountain Exterior Lighting Fixtures & Trim al Exterior Clock Effection Clock Bifforce Handrals at Extrance al Encode Handrals at Extrance metodis for Sheathing at Low Roof ad Sheathing at Low Roof me Crickets at Low Roof me Crickets at Low Roof me Crickets at Huk C Equipment at Low Roof		195 200		 Rebair (E) Exterior Doors and Hardware
ar (E) Exterior Windows al Signage al Signage al Drinking Fountain al Exterior Upphing Fixtures & Trim al Exterior Clock Al Exterior Clock al Eronze Handraik al Entrance me pouls di Sheathing al Low Roof di Sheathing al Low Roof me Crickets at HWC Equipment at Low Roof the Curbs at HWC Equipment at Low Roof		29 132		: Install Exterior Windows
an ct_ ct_acture wincows al Difining Fountain al Exterior Liphing Faktures & Trim al Exterior Liphing Faktures & Trim al Errorza Handraik at Entrance mspouls mspouls d Sheathing at Low Roof me Crickets at Low Roof me Crickets at HWC Equipment at Low Roof the Crickets at HWC Equipment at Low Roof		2 8		Remain (E) Evidence
ar sugnage I Drinking Fountain al Exterior Lightures & Trim al Exterior Lock al Exterior Clock al Exterior Clock al Bronze Handralls at Extrance mepouls d Sheathing at Low Roof an Scheathing at Low Roof her Crickets at H.M.C. Equipment at Low Roof her Curbs at H.M.C. Equipment at Low Roof		750		1 Intel® Statester
al Drinking Fourtiain al Exterior Lighting Fixtures & Trim al Exterior Clock Exterior Clock Mepouls mepouls of Sheathing at Low Roof ad Sheathing at Low Roof the Crickets at Low Roof the Curbs at HVAC Equipment at Low Roof the Curbs at HVAC Equipment at Low Roof				
al Exterior Lighting Fatures & Trim al Exterior Clock al Bronze Handraik al Entrance Inspouls A Sheathing at Low Roof d Sheathing at Low Roof an Errickets at Low Roof the Curbs at HVAC Equipment at Low Roof the Curbs at HVAC Equipment at Low Roof		223		I Instant Uranong Pountain
Al Exterior Chock al Bronza Handraik at Entrance mspouls Ad Sheathing at Low Roof Pre Critickis at Low Roof Pre Curbs at HWC Equipment at Low Roof Pre Curbs at HWC Equipment at Low Roof		213		Inskall Exterior Lighting Fortures & Tim
al Bronze Handrails al Entrance mspouls ud Sheathing al Low Roof re Crickets at Low Roof the Cutickets at HVAC Equipment at Low Roof brane Roofing at HVAC Equipment at Low Roof		221		Install Exterior Clock
ms pouls ad Sheathing at Low Roof me Crickas at Low Roof the Curbs at HVAC Equipment at Low Roof the Roofing at Roof Park		224		I Instal Bronze Handraits at Entrance
d Sheathing at Low Roof re Strickets at Low Roof the Curbs at HVAC Equipment at Low Roof there are Rooffing at Low Roof		222		I Dowint pouts
od Sheatthing at Low Roof me Crickets at Low Roof me Curbs at M-McC Equipment at Low Roof bhane Roofing at Low Roof		101		
Frame Crickets at Low Roof Frame Cutics at HVAC Equipment at Low Roof Membare Roofin at Low Roof		149	All Mood She	Wood Sheathing at Low Roof
Frame Curbs at HVAC Equipment at Low Roof Membrane Roofino at Low Roof		291	Frame Cr	Frame Crickets at Low Roof
Membrane Roofing at Low Roof		186	Lame	Frame Cutbs at HVAC Equipment at Low Roof.
		186		Membrane Roofing at Low Roof
Roofing HVAC Walk Pads at Low Roof		226		 Roofing HVAC Walk Pads int Low Roof
Flashings at HVAC Equihermnt at Low Roof		199		Flashings at HVAC Equiperant at Low Roof
Set HVAC Forlibment at Low Roof	22-N 08-J	199		D Set HVAC Equipment at Low Root
HVAC Hudsonic Bining at I ow Boof at I ow Boof	1 8	180		HVAC Hydronic Pipritia at Low Roof at Low Roof
	2			T Insulate HV&C Plainer at Low Root
	Ame 40 45 100 40	170		Put Wire Connect HURC Foundary
-				1 TestBrine Mohine for EMAC Excinences 1 1 and David
Test/Bump Motors for HVAC Equipment at Low Root		1/0		a (b) Machine and Development and the Equipment of Consector
(N) Metal Cap at Parapet at Low Roof		861		
top Ladders to High Roof	29-IV	199		- Koolicop Ladders (or high-Koo)
	180+15 22-JUN-18			Wood Sheathing bi High Boof
	-1-			Erome Crinte of MMC Entitement of High-Donf
Frame Curbs at HVAC Equipment at High Koot		1/0		Interfer out us qui trypic Equipment at maniferration.
Frame Curbs at Skyngnis at High Kool				
Install Exhaust Fans & Gravity Vents at High Roof	-	178		
Membrane Roofing at High Roof		176		
Flashings at Skyfights at High Roof		216	فستوسية ستوسية ستوسية ستوسية ستوسية	L Fastings at skygnis at ragin Kool
Flashings at HVAC Equipernnt at High Root	Apr-18 01-May-18	176		Flashings at HVAC Equipment at righ Kool
_	Apr-18 03-May-18	246		1000 UBu te stubale setsui
Set HVAC Equipment at High Roof		176		D Set HVAC Equipment at High Root
CB-HRF6150 HVAC Hydronic Piping at High Roof 10 09-May-18		176		L HVAG Hydronic Piping at High Kool
CB-HRF6160 Insulate MVAC Piping at High Roof 10 25-May-18	May-16 08-Jun-18	181		
	May-18 15-Jun-18	176		Pull Wire, Connect HVAC Equipment at High Kool
HVAC Piping Pressure Test	May-18 24-May-18	176		HVAC Plping Pressure Test
CB-HRF6500 Test/Bump Motors for HVAC Equipment at High Roof 5 18-Jun-18	Jun-18 22-Jun-18	176		D TestBump Motors for HVAC Equipment at High Roof
CB-HRF7000 (N) Metal Cap at Parapet at High Roof 3 23-May-16	Vlay-18 25-May-18	200		I) Metal Cap at Parapetiat High Roof
CB-HRFB000 Expansion Joint Assembles at High Roof 3 23-May-18	25-N	200		 Expansion Joint Assembles at: High Roof:
Closeout Activities 67 21-Now-18	Nov-18 05-Mar-19	5		
t & Flush Fire Sprinkler Piping	27-Nov-18 27-Nov-18	R		I: Test & Flush Fire Sprinkler Piping :
CB-CLO2000 Chlorinate Domeslic Water System 1 16-Jan	16-Jan-19 16-Jan-19	42		I Chlorinate Domestic Water System
CB-CLO3000 Test & Balance HVAC System 5 03-Jan-19	Jan-19 09-Jan-19	46		D Test & Balance HVAC System
CB-CLO4000 Pre-function Checkout - Power & Lighting Systems 5 16-Jan-19	Jan-19 22-Jan-19	88		Pre-function Checkeut - Power & Lighting
CB-CLO4100 Pre-function Checkout - Fire Alarm System 2 08-Jan-19	Jan-19 09-Jan-19	46		 Pre-function Checkout - Fire Alarim System
-	Dec-18 02-Jan-19	51		Einal Test & Checkout - Cloch/Speaker/Telept
And the second se		103- 07 -11-0	Wi - Cally NO VE	
Actual Level of Effort		Page 18 of 27	TASK filter: W	VBS., @ Oracle Comoration
Remaining Level of Effort Actual Level of Effort Critical Doministry Mork Actual Level of Effort		Page 18 of 27	TASK filter: WBS	VBS.,

Antiolut		14 14 14				BHUC
Matrix Cherken, Theren, Theren, Theren, The Matrix Cherken,	_	covrty Name				2017
Mit K Chenker, Kenner And Salpsing Species Status St				4	-	Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Image: Construction constructin construction construction construction construction co	_	inal Test & Checkout - Telecom & Data Systems	2 28-Dec-18 0.	2-Jan-19	5	
II. Interfaction II. Should III. Should IIII. Should IIII. Should IIII. Should IIII. Should IIII. Should IIII. Should IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII		inal Test & Checkout - Security/Intrusion System	2 28-Dec-18 0.	2-Jan-19	5	
International control Internatinternatinterana <thinternational contro<="" th=""></thinternational>		djust & Test Elevator		5-Nov-18	73	
Image: Control Decision Control Decision Control Decision Control Decision Definition Decision Decision Decision Decision Decision Definition Decision Decisio	_	spection & Final Test of Elevator		7-Nov-18	13	
Mit Mitholic Standing	_	PT for Plumbing Systems		0-Jan-19	48	etimote and the second se
Montestimente 0 (144)-0 64-00	_	PT for HVAC Systems	-	1-Jan-19	00	
March Endensity 1 Endensity 1 Endensity 1 Interstructured 91 0 <td>_</td> <td>leady for Architect Review</td> <td></td> <td></td> <td>25</td> <td></td>	_	leady for Architect Review			25	
Indicational Component Indication Indicational Component		rchitect's Review		5-Feb-19	25	U Accinents Reveew
Im Robuland Conclusion 0 Classing Classing <thclassing< th=""></thclassing<>	-	orrect Remaining Items	-	5-Mar-19	25	Correct Remaining literas
Solit Hole Solit Hole Solit Hole Solit Hole Solit Hole Solit Hole		onfirm Substantial Completion		5-Mar-19	25	Confirm Substantial Completion
Best Exercise 1 Exercise 1 <td>Science Ruildin</td> <td></td> <td></td> <td>9-Apr-19</td> <td>0</td> <td></td>	Science Ruildin			9-Apr-19	0	
Die Part Fontrys Die Part Fontrys Die Part Fontrys Die Part Fontrys Affes af Fabre 3 (Apple) 2 (Apple) 3 (Apple) 1 (Apple)	ining aniano	Contraction of the local division of the loc	- 25	(a)1-645	101	
Market and Name Andersity 133 Market and Name District Distrit <thdistrict< th=""> District<</thdistrict<>		iversists Bod Footings	1	2-Apr-17	139	I Everante Pad Factings
Peril Control Description Description <thdescription< th=""> <thdescription< th=""></thdescription<></thdescription<>		Acavate Fact counts	1	9-Anr-17	130	Rebey, ABS at Pad Footings
Model Pesta In Part Control Staty International Staty Internation	_	cebar / AB's at Pad Footings		* A-= 47		I Durit Def Frontierer
Mood Tealer and Tealer and No. Stander Stander Stander Stander Stander	_	our Pad Footings		/ I - Jd - I	2 00	 Contrast consistent Contrast of the filtering
diametric diametric <thdiametric< th=""> <thdiametric< th=""> <thd< td=""><td></td><td>set Wood Posts at Pad Footings</td><td>T</td><td>6-Apr-1/</td><td>87</td><td> Set/Works Tobular Tobular Reference Tobular Tobular Number Tobular Tobular Number Tobular Numbe</td></thd<></thdiametric<></thdiametric<>		set Wood Posts at Pad Footings	T	6-Apr-1/	87	 Set/Works Tobular Tobular Reference Tobular Tobular Number Tobular Tobular Number Tobular Numbe
Model El Rader/T Trader/T		Vood Girder al Pad Footings, Corridor Only		/ L-AeM-7	82	
Main Model		thoring at (N) Column Footings	1	7-Apr-17	0	Storing at I/O Country Fotmeds
If Bhes at ND Column Footings 20 24-Mp-17 20 24-Mp-17 0 1 <th1< t<="" td=""><td>-</td><td>excavate (N) Column Footings</td><td></td><td>7-Apr-17</td><td>0</td><td>a</td></th1<>	-	excavate (N) Column Footings		7-Apr-17	0	a
If ABS at (N) Colume Fontings B S-May: T T/-Um: T O Colume Fontings B S-May: T T-Vum: T O Floring Eloning S S-Vum: T T-Vum: T O Colume Fonting B S-Vum: T T-Vum: T T-Vum: T D Beel Columes thru Roof S S-Vum: T T-Vum: T T-Vum: T T-Vum: T Beel Columes thru Roof S S-Vum: T T-Vum: T T-Vum: T T-Vum: T S Beel Columes thru Roof S S-Vum: T T-Vum: T T-Vum: T T-Vum: T S Beel Columes thru Roof S S-Vum: T T-Vum: T T-Vum: T T-Vum: T S Beel Columes thru Roof S S-Vum: T T-Vum: T T-Vum: T T-Vum: T S S S S S S S S S S S S S S S S S S S	-	lelical Piles at (N) Column Footings		5-May-17	0	Hetcal Place at (N) Column Footback
Column Foolings S GeJune-17 H-June-17 Column Foolings Paul Country Folion If Fooling If Fooling S H-June-17 Z D If Fooling Oto Adminest tru Roof S S-June-17 Z D Stel Columes tru Roof S S-June-17 Z D Secure 7 Secuc 7 <td< td=""><td>1-</td><td>(ebar / AB's at (N) Column Footings</td><td></td><td>7-Jun-17</td><td>0</td><td>E Robar (ABs;at (N) Column Footings</td></td<>	1-	(ebar / AB's at (N) Column Footings		7-Jun-17	0	E Robar (ABs;at (N) Column Footings
Floring Floring IS-Jun-I7 St-Jun-I7 L-Jun-I7	-	Jour Column Footings		4-Jun-17	0	Pour Columnia Pour Columnia
Internation	1	a-Fill Flaoring	1	1-Jun-17	0	E In-Fill Floating
Beat Columes thru Roof 23 22-Juni-17 02 22-Juni-17 02 Keet Columes thru Roof 5 22-Juni-17 0 5 22-Juni-17 0 Keet Columes thru Roof 5 22-Juni-17 0 5 22-Juni-17 0 Keet Columes thru Roof 5 22-Juni-17 0 5 22-Juni-17 0 Keet Root Ammes thru Roof 5 22-Juni-17 0 5 22-Juni-17 0 Keet Root Ammes thru Roof 5 22-Juni-17 0 22-Juni-17 0 Keet Xoon Root Reaming Coles 10 22-Juni-17 0 20-Juni-17 5 Keet Xoon Root Reaming Coles 0 20-Juni-17 26 24 26 Reaming Jobits Framing 16 17-Juni-17 55 2	Structural Activiti			TI-NON-T	0	
000 Set Steel Columes fruit Roof 5 22-Jun-17 28-Jun-17 0 East Steel Columes fruit Roof East Steel Columes frains	First Floor		-	2-Aug-17	•	
OID Start Mond Colument Frames S 29-Jun-17 Oth Jul-17 Oth Jul-17 Oth Jul-17 Start Mond Colument Frames Start Mond Colument Frame Start Mond Colument Frame Start Mond Colument Frame Start Mond Framing Start Mond	SB1-STR1000 S	set Steel Columns thru Roof	_	38-Jun-17	•	Cost Strengt Continuer and Wr Cost
QID Else Structural Steel / Moment Frames B 10-Jul-17 23-Jul-17 0 Part Mark	SB1-STR1010 S	Set Wood Columns thru Roof	~	77-Jul-17	0	Set Wood Calumnis thru Root
Oto Both Up, & Algen Structural Sheal / Moment Frames 10 2-Jul + 17 02 02 000 St Sheel Beams/Josts 5 0.5Aug-17 16 56 0 56 56 0 56 56 56 0 56 56 0 56 56 56 56 56 56 56 5	SB1-STR1020 E	Frect Structural Steel / Moment Frames		9-Jul-17	0	E deci Structural Stepi / Moment / Faires
OID Standard	SB1-STR1030 B	Solt Up & Algn Structural Steel / Moment Frames		12-Aug-17	•	Bot UP A Appin Structure Steel / Monorit Frances
Oto: Set Steel Beams/Josts 5 Co-Aug-17 56 Dev.op.17 56 C01 Wood Framing Jerpendicular Framing 10 17-Aug-17 64 64 7 76 0 Wood Framing Jerpendicular Framing 0 Wood Framing Jerpendicular Framing 0 17-Aug-17 64-Aug-17 66 10 Wood Framing Jerpendicular Framing 0 17-Aug-17 66 10 Wood Framing Jerpendicular Framing 0 11 7-Aug-17 0 10 17-Aug-17 0 10 10 10 10 11 10	Second Floor			9-Sep-17	8	
0101 Mood Framing/Jolsts 5 10-Aug-17 15-Aug-17 56 10 Mood Framing/Jolsts 0200 Shoring at Perpendicular Framing 10 03-Aug-17 15-Aug-17 15-Aug-17 50 16-Aug-17	SB2-STR1000 S	Set Steel Beams/Joists	_	19-Aug-17	56	
(2000) Shoring at Perpendicular Framing (10 0-Aug-17) (1 - Aug-17) (2 - Aug-17) <t< td=""><td>SB2-STR1010 V</td><td>Nood Framing/Joists</td><td>_</td><td>6-Aug-17</td><td>20</td><td>0 Wood Framegloasts</td></t<>	SB2-STR1010 V	Nood Framing/Joists	_	6-Aug-17	20	0 Wood Framegloasts
(000 Cut Bask (E) Joists for Perpendicular Framing (117-kug-17 (35-kug-17 (0) (004) Wood Framing at Perpendicular Framing 5 31-kug-17 0 Wood (004) Wood Framing at Perpendicular Framing 5 31-kug-17 16-kug-17 56 (005) Set (N) Steel Beams at Perpendicular Framing 61 10-kug-17 16-kug-17 56 (010) Set Steel Beams Life 5 10-kug-17 16-kug-17 56 8 (010) Set Steel Beams/Loists 5 17-kug-17 16-kug-17 56 8 8 (010) Wood Framing Josts 5 17-kug-17 56 9 8 8 8 (010) Wood Framing Josts 10 2-kug-17 56 9 9 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 9 9 9 8 8 8 9 9 9 9 9	SB2-STR1020 S	Shoring at Perpendicular Framing		6-Aug-17	0	Storing at Perpendicuter Framing
(040) Wood Framing at Perpendicular Framing 5 31-Aug-17 0.5-6p-17 0 0 (05) Set (N) Steel Beams at Perpendicular Framing 6 05-8p-17 15 9 8	SB2-STR1030 C	Out Back (E) Joists for Perpendicular Framing	-	10-Aug-17	0	L cut sack (c.) yoosh or Pethologue Paramet
Oto:0 State 1 1-3-5-1-7 0 2	SB2-STR1040 V	Nood Framing at Perpendicular Framing		17-Sep-17	0	KV000 Claining are spinoraular claining No.1111 - 0.11111 - 0.11111 - 0.11111
Rout Classifier Clasifier Classifier Classifier <td>SB2-STR1050 S</td> <td>Set (N) Steel Beams at Perpendiculat Framing</td> <td>- 1</td> <td>9-Sep-17</td> <td>•</td> <td>E Set (1) Stetst togans at Pettophocust Fraining</td>	SB2-STR1050 S	Set (N) Steel Beams at Perpendiculat Framing	- 1	9-Sep-17	•	E Set (1) Stetst togans at Pettophocust Fraining
OIO Set Steel Beams/Joints Set Non-Wight	Third Floor / Ro.	01	-	11-NON-52	n (
0101 Wood Framing Josis 5 17-Aug-11 24-Aug-1 26 020 Storing at Parpendicular Framing 5 117-Aug-1 0.2-col-17 0 020 Storing at Parpendicular Framing 10 20-Sep-17 0 0 030 Wood Framing Termenicular Framing 10 20-Sep-17 0 0 030 Wood Framing Termenicular Framing 5 18-Coc+17 24-Coc+17 0 0304 Wood Framing Terming 8 25-Coc+17 0 0 0305 Set (N) Steel Beams Josis 7 12-Aug-17 0 0 0305 Set (N) Steel Beams Josis 8 25-Coc+17 0 0 0305 Set (N) Steel Beams Josis 5 18-Coc+17 17-Aug-17 0 0300 Vector 17 12-Aug-17 0 0 17-Aug-17 0 0301 Vood Framing/Josis 5 16-Coc+17 17-Aug-17 0 0 0301 Vood Framing/Josis 0 1	SB3-STR1000 S	Set Steel Beams/Joists		6-Aug-17	8	
Cold Scholing at Perpendicular Framing NU 20-Sep-11 Occurrent Oct 0000 Set (et al.) disks for Perpendicular Framing 10 20-Occi-17 17 17-Occi-17 0 0100 Wood Framing 8 18-Occi-17 17-Occi-17 0 0100 Set (N) Statel Beams at Perpendicular Framing 8 25-Oct-17 0 0 0100 Set (N) Statel Beams at Perpendicular Framing 8 25-Oct-17 0 0 0100 Set (N) Statel Beams at Perpendicular Framing 8 25-Oct-17 0 0 0100 Set Steel Beams at Perpendicular Framing 10-Oct-17 10-Oct-17 0 0 010 Wood Framing/Jotis 5 10-Oct-17 11-Nov-17 0 010 Wood Framing/Jotis 3 13-Nov-17 11-Nov-17 0 010 Wood Framing/Jotis 3 3 13-Nov-17 12-Nov-17 0 010 Wood Framing/Jotis 3 3 13-Nov-17 12-Nov-17 0 010 </td <td>SB3-STR1010 V</td> <td>Nood Framing/Joists</td> <td></td> <td>23-Aug-17</td> <td>8 9</td> <td>U wouje nimenjuoses Biskona Perendenkir Knimina</td>	SB3-STR1010 V	Nood Framing/Joists		23-Aug-17	8 9	U wouje nimenjuoses Biskona Perendenkir Knimina
0103 Cut Back (E) Joists for Perpendicular Framing 10 04-Occ-17 0-Occ-17 0 0103 Viood Framing at Perpendicular Framing 5 16-Occ-17 24 0 0103 Set (N) Steel Beams at Perpendicular Framing 6 5-0-Occ-17 0 0 0100 Set (N) Steel Beams at Perpendicular Framing 8 5-0-Occ-17 0 0 0100 Set Steel Beams LOSts 0 0-Nov-17 10-Nov-17 0 0101 Wood Framing/Josts 5 13-Nov-17 0 0101 Wood Framing/Josts 3 2-Nov-17 0 0101 Wood Framing/Josts 3 13-Nov-17 0 0101 Wood Framing/Josts 3	SB3-STR1020 S	Shoring at Perpendicular Framing		13-Uct-1/	-	Supportant Provide American Structures
Old Wood Framing at Perpendicular Framing 5 18-Oct-17 24-Oct-17 0 005 Set (N) Steel Beams at Perpendicular Framing 8 25-Oct-17 0 9 000 Set Steel Beams Jobis 9 25-Oct-17 0 9 000 Set Steel Beams Jubis 5 0 0 0 010 Vood Frammy Jubis 5 0 0 0 0 010 Wood Frammy Jubis 5 13-Nov-17 0 0 0 010 Wood Frammy Jubis 3 13-Nov-17 0 0 0 010 Wood Frammy Jubis 3 13-Nov-17 0 0 0 011 Wood Frammy Jubis 3 13-Nov-17 0 0 0 010 Wood Frammy Jubis 3 13-Nov-17 0 0 0 010 Wood Frammy Jubis 3 13-Nov-17 0 0 0 010 Wood Frammy Jubis 3 13-Nov-17 0 0 0 <td>SB3-STR1030 C</td> <td>Out Back (E) Joists for Perpendicular Framing</td> <td></td> <td>17-Oct-17</td> <td>•</td> <td></td>	SB3-STR1030 C	Out Back (E) Joists for Perpendicular Framing		17-Oct-17	•	
(050) Set (N) Steel Beams at Perpendicular Framing 8 25-Oct-17 0.3-Nov-17 0 (000) Set Steel Beams/Jobis 10 0E-Nov-17 11-Nov-17 0 (010) Wood Franting/Jobis 5 (13-Nov-17 10 0 (010) Wood Franting/Jobis 301 20-Nov-17 1-Nov-17 0 (010) Wood Franting/Jobis 301 20-Nov-17 1-Nov-17 0 (010) Wood Franting/Jobis 301 20-Nov-17 0 0 (010) Wood Franting/Jobis 301 20-Nov-17 0 0 (011) Wood Franting/Jobis 301 20-Nov-17 0 0 (011) Wood Franting/Jobis 301 20-Nov-17 0 0 (011) HvAc Ductwork below 1st Floor 10 20-De-Nov-17 0 0 810 HvAc Ductwork below 1st Floor 10 0 20-De-Nov-17 0	SB3-STR1040 V	Nood Framing at Perpendicular Framing		24-Oct-17	•	Buuturi a teleforona a segundari a se
1000 Set Steel Beams/Jobts 10 06-Mou-17 17-Mou-17 10-Mou-17 10-Mou-17 <t< td=""><td>SB3-STR1050 S</td><td>Set (N) Steel Beams at Perpendicular Framing</td><td></td><td>13-Nov-17</td><td>0</td><td>E Sol (N) Steel dearris at Percennoutar Framing</td></t<>	SB3-STR1050 S	Set (N) Steel Beams at Perpendicular Framing		13-Nov-17	0	E Sol (N) Steel dearris at Percennoutar Framing
0000 Set Steel Beams/Josts 0-0-voer/1 0-voer/1 0	High Roof		11	71-Nov-17	0 0	E Set Statel Barrent Link
IOI0 Wood FramingJosts Distribution Distribution <td>SB4-STR1000 5</td> <td>Set Steel Beams/Jorsts</td> <td>+</td> <td></td> <td>0</td> <td>B Wood Frammolodinis</td>	SB4-STR1000 5	Set Steel Beams/Jorsts	+		0	B Wood Frammolodinis
Ughth Activities 201 20-X00-71 24-X00-71	SB4-STR1010 V	Wood Framing/Joists		/ I-ADN-/ I	2	
ic Piping Below 1st Floor 10 05-Dec-17 19-Dec-17 0 16-Dec-17 19-Dec-17 19-De	First Floor	in Arthitian		3-Nov-16	\$ f2	
10 06-Dec-17 19-Dec-17 7	SB1-INR0810 F	HVAC Ductwork below 1st Floor		15-Dec-17	0	💼 hrtjinG Djuctwork below fat Floor
	SB1-INR0820 F	-VAC Hydronic Piping Below 1st Floor		19-Dec-17	7	
	- D-moining -	Actual and of Effort	Remaining Work			Parie 19 of 27

Interfact Decidend Target Partial Decidend Target Partial Decidend Target Partial Decidend Decidend <thdecidend< th=""> <thdecidend< th=""> <thdecide< th=""><th></th><th>and other its frames as</th><th>Original Chart</th><th>Cinich .</th><th>Total</th><th>21112</th><th>atuc</th><th>2010</th></thdecide<></thdecidend<></thdecidend<>		and other its frames as	Original Chart	Cinich .	Total	21112	atuc	2010
5 13-Dec.17 19-Dec.17 19 15 06-Dec.17 12 12-Dec.17 1 15 06-Dec.17 27-Dec.18 28 10 03-Jam-18 24-Jam-18 27 11 22-Jam-18 24-Jam-18 28 11 22-Jam-18 24 28 12 25-Jam-18 31-Jam-18 28 13 22-Jam-18 31-Jam-18 28 14 22 22-Jam-18 24 14 22 24 24 14 22 24 24 15 25-Jam-18 31-Jam-18 28 16	Activity ID	Activity Name	Duration	LINSU	- 100	Sc Jan Feb Mar Apr May Jun Jul Au	a Sep Oct Nov Dec Jan FebiMar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Fe	ol Mar Apr May Jun Jul Au
Nu Helatt Spinatory Spinatory 12	81-INR0830 V	AV Terminal Units below 1st Floor	5 13-Dec-17	-	7 60 03 1		AAV Terminal Units below 1st Floor	
Intention Intention <t< td=""><td>B1-INR0840 PI</td><td>Numbing Water Piping below 1st Floor</td><td>15 06-Dec-17</td><td>1</td><td>0</td><td></td><td>E Plumbing Water Pping below 1st Floor</td><td></td></t<>	B1-INR0840 PI	Numbing Water Piping below 1st Floor	15 06-Dec-17	1	0		E Plumbing Water Pping below 1st Floor	
III. IIII. III. IIII. IIII. IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	B1-INR0850 PI	Numbing Gas Piping below 1st Floor	15 06-Dec-17	-	0		Plumbing Gas Piping below 1st Floor	
Influence 1 Classing Classing <thclassing< th=""> <thclassin< th=""> <thclass< td=""><td>B1-INR0990 FI</td><td>bor Batt Insulation at Joists</td><td>3 28-Dec-17</td><td></td><td>2</td><td></td><td>0 Floor Batt Insulation at Joists</td><td></td></thclass<></thclassin<></thclassing<>	B1-INR0990 FI	bor Batt Insulation at Joists	3 28-Dec-17		2		0 Floor Batt Insulation at Joists	
Interfact Interfact <thinterfact< th=""> Interfact <thinterfact< th=""> Interfact Interfact</thinterfact<></thinterfact<>	B1-INR1000 W	Vood Sheathing at Floors 1st Floor	10 03-Jan-18		0		Wood Sheathing at Floots 1st Floor	
Undeficient Displayer Displayer <thdisplayer< th=""> <thdisplayer< th=""> <t< td=""><td>B1-INR1010 L2</td><td>avout for (N) Partitions @ 1st Floor</td><td>5 17-Jan-18</td><td></td><td>28</td><td></td><td>Layput for (N) Partitions @ 1st Floor</td><td></td></t<></thdisplayer<></thdisplayer<>	B1-INR1010 L2	avout for (N) Partitions @ 1st Floor	5 17-Jan-18		28		Layput for (N) Partitions @ 1st Floor	
Michael District	B1-INR1025 Fi	ireoroofina	10 25-Jan-18	1	2		C Fireproofing	
mill 1 0 (ablete) 2 Ablete() 1 (b) mill 5 (b) 0 (b) <th< td=""><td>B1-INR1030 F1</td><td>rame (N) Interior Partitions, incl Soffits</td><td>30 08-Feb-18</td><td>1</td><td>23</td><td></td><td>Frame (N) Interior Partitions, incl Soffits</td><td></td></th<>	B1-INR1030 F1	rame (N) Interior Partitions, incl Soffits	30 08-Feb-18	1	23		Frame (N) Interior Partitions, incl Soffits	
Betwein 5 Sahnel 3 Jahnel 2 Jahnel	B1-INR1040 In	nstall Interior HM Door Frames	10 09-Mar-18		118		Instal Interior HM Door Frames	
gas / Shorest S. Sharest Statural	B1-INR1045 F	tre Protection Hangers / Sheves	5 25-Jan-18		28			
al. 5 Schen 1 3 Land 10 3 Manuel 1	B1-INR1050 H	IVAC Hvdronic Piping Hangers / Sleeves	5 25-Jan-18		6		D HVAC Hydronic Piping Hangers / Skewes	
Classical S.S.Jani II S.J.Jani II J.J.Jani II J.J.J.Jani II J.J.J.Jani II J.J.Jani II J.J.Jani II J.J.J.Jani III J.J.J.J.Jani III J.J.J.Jani III	B1-INR1060 P	³ lumbing Hangers / Sleeves	5 25-Jan-18		108			
Caliboration Si Statismini Si Statis	B1-INR1070 C	Conduit Hangers / Skeeves	5 25-Jan-18		82		D Conduit Hangers / Sleeves	
Bill Billiontic Figling 20 11-1-1-1 Co.M Frig Standing Co.M Frig Standing <thco.m frig="" standing<="" th=""> <thco.m frig="" standing<="" th=""></thco.m></thco.m>	B1-INR1090 C	Seiling Wires for Gypboard Ceilings	5 25-Jan-18		223		Ceiting Wires: for Gypboard Ceilings	
uncheta 20 CAM-FI CAM-FI <thcam-fi< th=""></thcam-fi<>	B1-INR1100 0	0 H. Fire Sprinkler Mains & Branches Piping	20 01-Feb-18		28		O.H. Fire Sprinkler Mains & Branches Piping	
Q Q Allower Allower Allower Allower Allower Allower Allower Allower Col, Mod, Polymer Col, Mod, Polymer <thcol, mod,="" polymer<="" th=""> C</thcol,>	81-INR1200 O	D.H. Ductwork Mains & Branches	30 02-Mar-18		28		Ó, H. Ductwork Mains & Branches	
Index Index <th< td=""><td>81-INR1210 O</td><td>D.H. HVAC Hydronic Piping</td><td>30 13-Apr-18</td><td></td><td>43</td><td></td><td>Durich HVAC Hydronie Piping</td><td></td></th<>	81-INR1210 O	D.H. HVAC Hydronic Piping	30 13-Apr-18		43		Durich HVAC Hydronie Piping	
diff Schundling Schundling <td>B1-INR1220 H</td> <td>WAC Hydronic Piping Risers in Walls</td> <td>10 25-May-15</td> <td>1</td> <td>43</td> <td></td> <td></td> <td></td>	B1-INR1220 H	WAC Hydronic Piping Risers in Walls	10 25-May-15	1	43			
dist 5 7-Jun-16 6.sun-16 1.sun-16 1.sun-	B1-INR1225 V	AV Terminal Units	8 25-May-16	7-90	88		VÁV Terminal Units	
Image: Submer II Stands Stands <thstands< th=""> <t< td=""><td>B1-INR1230 C</td><td>Connect to VAV ReHeat Coils</td><td>5 07-Jun-18</td><td>13-1</td><td>88</td><td></td><td></td><td></td></t<></thstands<>	B1-INR1230 C	Connect to VAV ReHeat Coils	5 07-Jun-18	13-1	88			
Image: control Image:	B1-INR1240 In	nsulate HVAC Piping	5 11-Jun-18	15-J	17			
B 15 23-May-16 5-Jun-18 4-Ja	81-INR1250 In	nsulate O.H. Ductwork	15 13-Apr-18	03-N	143		Insulate O.H. Ductwork	
str 2 44-June-18 55-June-18 66 1-Mode (note) 1-Mode (note) <td>81-INR1260 R</td> <td>Zough-in for HVAC Controls</td> <td>15 25-May-16</td> <td>1</td> <td>43</td> <td></td> <td>Rough-in far HVAC Controls</td> <td></td>	81-INR1260 R	Zough-in for HVAC Controls	15 25-May-16	1	43		Rough-in far HVAC Controls	
prig Dial 3-13-Apr:16 2-14-Abrit 1 Sel 2 1-3-Apr:16 2-14-Abrit 1 2-14 1-74-Abrit 1 2-14 2 1-3-Apr:16 2-44-Abrit 1 2-14 1-74-Abrit 1 2-14 0 1-3-Apr:16 2-44-Abrit 1 2-14	B1-INR1270 H	-VAC Piping Pressure Test	2 14-Jun-18	15-	88		I HVAC Piping Pressure Test	
Same 23 (3-Apri-18) 3-Apri-18 5-Apri-18 5-Apri-18 5-Apri-18 5-Apri-18 5-Apri-18 5-Apri-18 5-Apri-18 5-Apri-18 2-Adriag-18 5-Apri-18 2-Adriag-18 5-Apri-18 2-Adriag-18 5-Apri-18 2-Adriag-18 5-Adriag-18 5-Adriag-18 2-Adriag-18 2-Ad	B1-INR1300 P	Plumbing Waste & Vent Ploind	30 13-Apr-18	1	89		Plumbing Waste & Vent Pping	
Time Time <th< td=""><td>B1-INR1310 P</td><td>Plumhing Water Pining</td><td>25 13-Apr-18</td><td></td><td>8</td><td></td><td>Plumbing Water Piping</td><td></td></th<>	B1-INR1310 P	Plumhing Water Pining	25 13-Apr-18		8		Plumbing Water Piping	
India Statute Statute <thstatute< th=""> Statute <thst< td=""><td></td><td>Numbine Cas Dining</td><td>30 13-Anr-18</td><td></td><td>85</td><td></td><td>Plumbing Gas Piping</td><td></td></thst<></thstatute<>		Numbine Cas Dining	30 13-Anr-18		85		Plumbing Gas Piping	
Optimized Optimized <t< td=""><td>-1 0701VII-10</td><td>Turnung das Epung</td><td>5 18 May 16</td><td></td><td>5</td><td></td><td></td><td></td></t<>	-1 0701VII-10	Turnung das Epung	5 18 May 16		5			
Ng Name N				1	8 6	and a second sec		
Image: Image:<	B1-INR2650 C	Conduit for Power & Lighting	3U 13-Apr-15	2-4-7 				
Rion 10 11-Max-16 244 Max-16 26 WallsAll Systems 30 25-Max-16 28 ef d Lightling 10 10-Jul-18 23-Jul-18 141 Alam 8 10-Jul-18 23-Jul-18 146 Alam 6 10 10-Jul-18 23-Jul-18 146 Anosci 10	B1-INR2660 C	Conduit for Fire Alarm	10 11-May-1t	24-V				
Biolon 10 11.Max-18 2.Max-16 2.28 28 10.10110015 20 20.101110 <th< td=""><td>81-INR2670 C</td><td>Conduit for Data / Signal</td><td>10 11-May-11</td><td>24-IV</td><td></td><td></td><td></td><td></td></th<>	81-INR2670 C	Conduit for Data / Signal	10 11-May-11	24-IV				
Walls - All Systems 20 25-May-18 0.0-Jul-18 2.28 Conduit Drops & I Conduit Drops & I <th< td=""><td>81-INR2675 C</td><td>Conduit for Security / Intrusion</td><td>10 11-May-18</td><td>24-N</td><td></td><td></td><td></td><td></td></th<>	81-INR2675 C	Conduit for Security / Intrusion	10 11-May-18	24-N				
er & Lighting er & Lighting 1 (10-Jul-18 23-Jul-18 14) 141 (10-Jul-18 23-Jul-18 14) 141 (10-Jul-18 13-Jul-18 14) 144 (10-Jul-18 13-Jul-18 14) 146 (10-Jul-18 13-Jul-18 14) 146 (10-Jul-18 13-Jul-18 14) 146 (10-Jul-18 13-Jul-18 16) 147 (10-Jul-18 12 13-Jul-18 10) 147 (10-Jul-18 12 13-Jul-18 12 13-Jul-18 12 13-Jul-18 12 13-Jul-18 10) 147 (10-Jul-18 12 13-Jul-18 12 13-Jul-18 10) 147 (10-Jul-18 12 13-Jul-18 12 13-Jul-18 10) 147 (10-Jul-18 12 13-Jul-18 13-Jul-18 12 13-Jul-18 13-Jul-18 13-Jul	B1-INR2680 C	Conduit Drops & Boxes in Walls - All Systems	30 25-May-1i		28		Conduit Drops & Boxes in Walls - All	Systems
Alarm 8 10.Jul-18 13.Jul-18 148 Alarm Mail A Data 10 10.Jul-18 2.Jul-18 146 1	SB1-INR3010 F	Pull Wire in Conduit - Power & Lighting	10 10-Jul-18	T	141	·····		
al & Data 10 (10-Jur) 18 (2-Jur) 18 (14) (14) (14) (14) (14) (14) (14) (14)	881-INR3020 F	Pull Wire in Conduit - Fire Alarm	8 10-Jul-18		148			
Index Line 10-Jui-18 100 ande - Powla K Lightling 10 11-Oct-18 13-Juu-18 760 ande - Powla K Lightling 10 11-Oct-18 13-Juu-18 760 ande - Powla K Lightling 10 11-Oct-18 13-Juu-18 76 ande - Powla K Lightling 10 11-Oct-18 06-Now-18 78 ande - Powla K Signal 5 11-Oct-18 06-Now-18 26 ande - Data K Signal 5 11-Oct-18 06-Now-18 26 ande - Data K Signal 15 10-Jut-18 26 2 2 31-Jut-18 26 2 31-Jut-18 26 28 2 31-Jut-18 28 28 2 13 02-Jut-18 28 2 13 12-Seu-18 28 2 2 11 28 2 2 11 28 2 13 12-Seu-18 28 2 13 12-Seu-18 28 2 2 11 28 2 2 12 28 2 2 12 28 2 2 12 28 <t< td=""><td>881-INR3040 P</td><td>Pull Wire in Conduit - Signal & Data</td><td>10 10-Jul-18</td><td></td><td>146</td><td></td><td>Pull Wire in Conduit + Signal & Dat</td><td></td></t<>	881-INR3040 P	Pull Wire in Conduit - Signal & Data	10 10-Jul-18		146		Pull Wire in Conduit + Signal & Dat	
Inneb - Power & Lighting 10 31-Oct-18 13-Nov-18 76 aneb - File Akim 5 31-Oct-18 61-Nov-18 64 aneb - File Akim 5 31-Oct-18 65-Nov-18 64 aneb - File Akim 5 31-Oct-18 65-Nov-18 64 aneb - Tai & Signal 5 31-Oct-18 65-Nov-18 26 aneb - Dai & Signal 15 10-Jul-18 05-Nov-18 26 2 31-Jul-18 04-Soep-18 28 26 21-Jul-18 04-Nov-18 2 25 31-Jul-18 04-Soep-18 28 26 14/Jul-18 04-Nov-18 14/Jul-18 04-Nov-18 14/Jul-18 04-Nov-18 14/Jul-18 04-Nov-18 14/Jul-18 04-Nov-18 14/Jul-18	B1-INR3060 P	Pull Wire in Conduit - Security / Intrusion	4 10-Jul-18		160		 Pull Wire in Conduit - Security / Initiu 	uois
Bintle - Fire Alarm 5 31-Oct-18 06-Nov-16 64 ands - Data & Signal 5 31-Oct-18 06-Nov-16 64 ands - Data & Signal 5 31-Oct-18 06-Nov-16 64 ands - Data & Signal 5 31-Oct-18 06-Nov-16 64 2 5 31-Jul-16 04-Sep-18 28 7 Soffis 15 07-Mag-18 28 7 Soffis 13 07-Mag-18 28 7 Soffis 13 07-Mag-18 28 7 Soffis 10 22-Mag-18 128 7 Soffis 2 28 8 Soffis 2 28 8 Soffis 5 28 10 MVals & Cellings 30 25	5B1-INR3100 N	Vlake-up Electrical Sub-Panels - Power & Lighting	10 31-Oct-16	13-N	29		Make-up Election	ical Sub-Papels - Power & Ug
anek - Data & Signal 5 31-Oct-18 0640-vil 8 044 anek - Data & Signal 5 31-Oct-18 061-Ur-18 20-Ur-18 20 15 10-Ur-18 30-Ur-18 20 20 20 20 / Soffits 15 10-Ur-18 20-Ur-18 20 20 20 / Soffits 12 27-Ur-18 22 31-Ur-18 22 20 / Soffits 11 22-Aug-18 22 20 20 20 Obstand Cellings 11 22-Aug-18 28 20 20 20 Opboard Cellings 11 22-Aug-18 28 20 20 20 20 Or Wak & Cellings 11 12-sep-18 28 20 20 20 20 20 20 Or Wak & a Cellings 30 12-Sep-18 28 20 20 20 40 40	SB1-INR3110 N	Make-up Electrical Sub-Panels - Fire Alarm	5 31-Oct-16	06-1	3			cal Sub-Panels - Fire Alarm
15 10-Jul-18 30-Jul-18 28 17 31-Jul-18 28 12 31-Jul-18 05 22 31-Jul-18 05 23 31-Jul-18 28 24 10-28-Jul-18 28 25 31-Jul-18 28 26 10-28-Jul-18 28 27 31-Jul-18 28 28 10 28-Jul-18 29 29 28 21 28-Jul-18 28 Cellings 10 28 10 28-Jul-18 36 11 11-58-18 28 12 28-Jul-18 30 13 28-Sep-18 19-Sep-18 14 11-58-18 28 15 12-Sep-18 29 15 12-Sep-18 29 10 12-Sep-18 29 </td <td>SB1-INR3120 N</td> <td>Make-up Electrical Sub-Panels - Data & Signal</td> <td>5 31-Oct-16</td> <td></td> <td>84</td> <td></td> <td>D Make-up Electri</td> <td>cal Sub-Panels - Dala & Signa</td>	SB1-INR3120 N	Make-up Electrical Sub-Panels - Data & Signal	5 31-Oct-16		84		D Make-up Electri	cal Sub-Panels - Dala & Signa
123 31-Jul-18 04-Sep-18 28 Serifis 25 31-Jul-18 04-Sep-18 28 Asofit 15 37-Jul-18 04-Sep-18 28 Doard Cellings 15 17-Jul-18 04-Sep-18 28 Doard Cellings 10 29-Julp-18 14 28 Doard Cellings 10 29-Julp-18 14 28 Collings 10 29-Julp-18 28 10 14/H Collings 10 29-Julp-18 28 10 14/H Collings 2 28-Julp-18 28 11 15-Sep-18 28 Collings 5 12-Sep-18 23 28 14/MOL 14/MOL Above 5 12-Sep-18 23 28 14/MOL 14/MOL 14/MOL 14/MOL Above 12-Sep-18 23 23 12-Sep-18 28 14/MOL 14/MOL 14/MOL Above 10 12-Sep-18 23 2	SB1-INR5000 E	Satt Insulation	15 10-Jul-18	30-1			Batt Insulation	· · · · · · · · · · · · · · · · · · ·
/ Softlis 23 31-Jul-18 04-Sep-18 28 / Softlis 15 07-Aug-18 27-Aug-18 28 board Cellings 10 28-Aug-18 1-28 probard Cellings 10 28-Aug-18 1-38 (Cellings 10 28-Aug-18 53 (Cellings 2 28-Aug-18 28 (Cellings 2 28-Aug-18 28 (Cellings 2 28-Aug-18 28 (Cellings 1 1-58p-18 28 (Cellings 3 1-58p-18 28 (Cellings 3 12-58p-18 28 (Cellings 5 12-58p-18 28 (Cellings 3 12-56p-18 28	terior Finishes	s Activities	128 31-Jul-18	1-20				
Indugation 15 OrAug-18 27-Aug-18 28 1<	B1-INT1000 F.	Hang Gypboard on Walls	25 31-Jul-18	-	28		Hang Gypboard on Walk	
10 28-Mug-18 11-Sep-18 28 10 28-Mug-18 11-Sep-18 23 2 28-Mug-18 29-Mug-18 28 0 2 28-Mug-18 29-Mug-18 28 5 12-Sep-18 18-Sep-18 23 30 12-Sep-18 23 30 12-Sep-18 28	881-INT1100 F	Frame Gypboard Ceilings / Soffils	15 07-Aug-11		28		Frame Gypboard Ceilings /	Sdffits
10 26-Mug-18 11-56-18 53 2 28-Mug-18 12-56-18 53 2 28-Mug-18 29-Mug-18 36 5 12-56p-18 18-56p-18 53 30 12-56p-18 23-06r-18 28	SB1-INT1110 L	Light Fixture Cans in Gypboard Ceilings	10 28-Aug-1(28		Light Fixture Cars in Gyp	board Cellings
2 28-Mug-18 28-Mug-18 35 0 12-Sep-18 18-Sep-18 28 0 12-Sep-18 23-06-18 28 30 12-Sep-18 23 0 1496	SB1-INT1120 F	Fire Sprinkler Drops to Gypboard Ceilings	10 28-Aug-1(53		- Fire Sprinkler Dreps to G	/ppoard Cellings
0 11-Sap-18 28 40000 5 12-Sap-18 18-Sap-18 53 20-0t-18 23 20 12-Sap-18 23-00t-18 28 23 20 12-Sap-18 23-00t-18 28 23 24 24 25 25 25 25 25 25 25 25 25 25 25 25 25	SB1-INT1130 F	HVAC Drops to Gypboard Ceilings	2 28-Aug-16		36		I HVAC Drops to Gypboard	Sings
5 12-Sep-18 18-Sep-18 53 3 200-t-18 23 23 23 23 23 24 24 25 24 25 24 25 25 25 25 25 25 25 25 25 25 25 25 25	SB1-INT1200 A	Above Ceiling Inspection	0	_	28		 Above Celling Inspection. 	
30 [12-Sep-18 23-Oct-18 28]	SB1-INT1300 P	Hang Gypboard @ Ceikings & Soffits	5 12-Sep-1		53		D Hang Gypboard @ Celif	igh & Soffits
	SB1-INT1400 1	Tape/Top/Finish Gypboard on Walls & Ceilings	30 12-Sep-1	_	28	511 511 511 511 511 511 511 511 511 511	Tape/Top/Finish C	ypboard on Walls:& Cellings:
			and the second				TACK Share INDC	
						Page ZU of Z/		

	ACUVITY NALLIE			IPIN		1107			0102	2013
		Duration		Nov	Dec Jan Feb Mar At	Anr Mavi Jun Jul Aud	Sen Oct Nov	Dec Jan Feb Mar Apr May	Jun Jul Aug Sen	Oct Nov Dec Jan Feb Mar Apr
SR1_INIT1500 Firech	SB1-INIT1500 Firestonning & Ton Of Mall	10 05-Sen-18 1	18.Can.18	53			200			Irestonend @ Ton Of Wall
Inci Ini-I do		-1-	0dac-0	2]	
Disalia Incliniens	Fitestopping (g) MISC Penetrations		30-OCI-10	55						
SB1-INT1500 Firesti	SB1-INT1500 Firestopping @ Misc Penetrations	24-Oct-18	30-Oct-18	23		and the second se	vitani interesti de		The second s	Li ritestopping @ Misc Peteruations
SB1-INT150(Firesto	Firestopping @ Misc Penetrations	5 24-Oct-18 3	30-Oct-18	833					4.0 4.0	E Firestopping @ Misc Penetrations
SB1-INT1700 Fire SI	SB1-INT1700 Fire Sprinkler Drops to Suspended Gyp Cellings	8 15-Nov-18 2	28-Nov-18	29	377 777 110					Fird Sprinklet Drops to Suspended Gyp Cellings
SB1-INT1710 HVAC	SB1-INT1710 HVAC Duct Drops to Suspended Gyp Ceilings	8 15-Nov-18 2	28-Nov-18	28		1710 002 153 153	 073 575 773	 		HVAC Doct Drops to Suspended Gyp Cetings
SB1-INT1720 Light F	SB1-INT1720 Light Fixtures & Trim to Suspended Gvb Ceilings	-	06-Dec-18	46						Ught Fixtures & Trim to Suspended Gyp Cellings
			D Mart 10		575 575 223	533 533 533 533	102 100 103 103	•••• ••••		Line Supported Gunhard
SB1-IN11/30 Hang		-	gi -ADNI-67	8			Same and		derest and a second second	
SB1-INT2000 1st & 2	SB1-INT2000 1st & 2nd Coat Paint on Walks & Ceilings	-	06-Nov-18	28						
SB1-INT2010 Final C	SB1-INT2010 Final Coat Paint on Walls & Cellings	10 07-Nov-18 2	20-Nov-18	33		7.57 7.57 7.55 7.57	272 272 275 275	 		Final Coat Paint on Walls & Ceangs
SB1-INT2050 Paint (SB1-INT2050 Paint (three coats) HM Frames	5 31-Oct-18 C	06-Nov-18	33	8.97 		***		••••	D Paint (three coats) HM: Frames
SR1_INT7060 Paint (SR1-INIT2060 Paint (three coats) HM Doore	-	09-Nnv-18	99			547 546 546	*** #24 ****		 Paint (three conts) HM Doors
				8 8						
SB1-INIZUBU PAINT	SET-IN LZUSU PAINT EXPOSED SIGNULACING/UNCUMPE		01-A0N-C1	00			and an all and an all and		an an an sea	
SB1-INI 2200 Returt	SB1-INI 2200 Returbish Elevator @ 1st Floor		91-VON-02	69				 		L Kelurosi Elevator (2) 151 P.000
SB1-INT2205 Eleval	SB1-INT2205 Elevator Smoke Curtain @ 1st Floor		26-Nov-18	69	 				+ +	Elevator Smoke Curtain (1) 1st Floor
SB1-INT2210 Hand Railings	Railings	3 21-Nov-18 2	27-Nov-18	73						D: Hand Rajings:
SB1-INT2220 Smoke	Smoke Baffie at Stairs	1 21-Nov-18 2	21-Nov-18	12				000 000 000 000		I :Smoke Baffle at Stairs
SR1-INT3000 Glue-C	SR1-INT2000 [Glue-On Acoustical Ceiting Tipe	1	13-Dec-18	28						Gite-On Acoustical Ceiting Tiles.
		-1-	00 Ion 10			· · · · · · · · · · · · · · · · · · ·	aparajo a companya	moniformoniformoni		
IPICIU DOON INI-I DO	Casework Intel, Countertopa	_	ei-lip-en	-				<	 	
SB1-INT4100 Install	SB1-INT4100 Install Sinks, incl Trim @ Casework	_		2		7** 		309 309 309 309		
SB1-INT4710 Tacks	SB1-INT4710 Tackable Acoustic Wall Covering @ Corridor	_	02-Jan-19	36				••••	***** *****	Iackable Acoustic war covering a Corridor
SB1-INT4720 Acoustical Ceiling Clouds	stical Ceiting Clouds		02-Jan-19	51	••••	• • •			 	bal
SB1-INT5000 HVAC Finish & Trim	: Finish & Trim	10 21-Nov-18 (06-Dec-18	33						HVAC Finish & Trim
SB1-INT5010 HVAC	SB1-INT5010 HVAC Finish & Trim for Controls	1	06-Dec-18	33						HVAC Finish & Trim for Confrols
SR1-INT5020 Hwire	SB1-INT5020 Hwittonic Unit Vent Fauloment	+	13-Dec-18	198						Hydronic Unit Vent Equipment
SET INTERIO Hi / LO	sel 1NT5100 Hi / Low Drinking Fountains @ Corridor		04lan-19	48	(4) (4) (4)	(*)) 141 141		1913) 6115 6230 5720		Hi/ Low Driming Fountains @ Corridor
CD4 INITE440 Evolut	CO1 INTERIO Environh/Chouse at Classrooms	-	26-Mov-18	K			117 112		995 995 996 996	D Evewmsh/Showers at Classrooms
CD4 INITEDOD ELACT	COLTIVITION LYCWASHAMIUWERS ALCASSICULIS	-	00 lan 10	2 4					x = 2 +	Electrical Trim - Power & Lichting
	ical (1001 - Fower & Equility			100	and the second s		······································	and the second s	and and and and a	Planteed Thin . Fin Altern
			CI-197-70	2 1						Date of the Date
SB1-INT5220 Electrical Trim - Data	ical Trim - Data			8	••••	444 444 444 444	(e)) (e)) (e))	8 = 32 5 = 72 5		
SB1-INT5230 Electr	SB1-INT5230 Electrical Trim - Clock/Speaker/Telephone		02-Jan-19	46					69 69 69 60	
SB1-INT5240 Electr.	SB1-INT5240 Electrical Trim - Security / Intrusion		20-Dec-18	54						
SB1-INT5500 Install	SB1-INT5500 Install Ceiling Access Panels	_	29-Nov-18	66	Contraction of the second seco	The second se		and and the second s		Install Ceiling Access Panels
SB1-INT5510 Hang	SB1-INT5510 Hang Interior Doors incl. Hardware	7 14-Dec-18 2	26-Dec-18	44						
SB1-INT5800 Instal Interior Windows	Unterior Windows	5 14-Dec-18 2	20-Dec-18	46						: Distall Interior Windows
SB1-INT5850 Repair	Repair Interior Windows	5 14-Dec-18 2	20-Dec-18	46	2222 2222 2410 2411					Repair Interior Windows
SB1-INT5900 Instal	SB1-INT5900 Install Interior Glass and Glazing	5 27-Dec-18 04-	04-Jan-19	4						Install Interior Glass and Glazing
SB1-INT6010 Cemer	Cement Backer Board on Walls of Toilet Rooms	5 07-Nov-18	13-Nov-18	51	 			++++		Cement Backer Board on Walls of Toilet Rdoms
SB1-INT6030 Epoxy	SB1-INT6030 Epoxy Flooring, incl Base @ Toilet Rooms	5 14-Nov-18	20-Nov-18	51						Epoxy Floaring, incl Base @ Tollet Roams
SB1-INT6040 Ceram	Ceramic Tile at Walls of Toilet Rooms	8 21-Nov-18 (04-Dec-18	Şt	2011 2015 2015 2015					Céramic Tile:at Walls of Toilet Rodms
	Final Coat Paint @ Walls & Ceilings of Toilet Rooms	2 21-Nov-18	26-Nov-18	8	5775 5775 8868 8868					Final Coat Paint @ Walls & Ceilings of Toilet Rp
SB1-INT6060 Set Pli	Set Plumbing Fixtures in Toilet Rooms	5 05-Dec-18	11-Dec-18	51						Set Plumbing Fixfures in Tollet Rooms
SB1-INT6070 Toilet	SB1-INT6070 Toilet Partitions in Toilet Rooms		12-Dec-18	23	1112 1122 4.444 4.444	***		****		1 Toilet Partitions in Toilet Rooms
SB1-INT6080 Toilet I	Toilet Room Accessories in Toilet Rooms	2 12-Dec-18	13-Dec-18	51			0 ··· · · · · · · · · · · · · · · · · ·			I Tailet Room Accessories in Toilet Rooms
	Final Clean Toilet Rooms		20-Dec-18	5				• • • • • • • • • • • • • • • • • • • •	+305 +305 +305 +305	Final:Cleah Toilét Roôms
SR1-INT6200 Install	Instal Mon Sink @ Custodian	2 21-Nov-18	26-Nov-18	39						Install Mop Sink @ Custodian
	@ Custodian		28-Nov-18	8	 	 			 	II: FRP @ Custodian
SB1-INT7000 Locke	Lockers at Corridor		17-Jan-19	8						Lockers at Corridor
SB1-INT8000 Clean	SB1-INT8000 Clean/Prep Concrete Flooring for Finishes	3 14-Dec-18	18-Dec-18	28						 Clean/Prep Concrete Flooring for Finishes
SB1-INT8100 Install Linoleum Flooring	l Linoleum Floaring		15-Jan-19	28	· · · · ·	 				this tail Linoleum Flooting
Remaining Level of Effort	of Effort Actual Level of Effort Remaining Work	1 Work			Page 21 of 27			TASK filter WBS		
Critical LOE	Actual Work	Critical Remaining Work			6					© Oracle Corporation

Activity ID Activity Name set INTR410 Include Carriet			a second s	No. of Concession, Name	7.0C		
sb4 thitte440 Insta Carnet		Original Start Duration	Finsh	Float INov	2017 Nov Dec 1 an Eeh Mer 1 Arr May 1 Ind 1 And Sen Oct 1 Nov Dec 1 an Feb Mar 1 And 1 May	pv Dec Jan Feh Mar Apr Mav Jun Jul Aug Sep Oct N	Jun Jul Aud Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aud Sep
		10 19-Dec-18	R 071an-19	33			C Instal Carpet
ODI-INTOTIO INStan Caliber		46 40 Doc 18		E C			Refurbish Terrazo Floors (All Floors)
SB1 INT9150 Inchall Charing Parts	UIS (AI FRUIS)	10 08 lan-10		2 2			Install Flopring Base
COLUMNOIDO INSIGNI DOUNG DAGO	int And and Ead	2 22 Ian 10	-	36		and	 Interior Expansion Joint Assembles
		C 24 Mov. 40	_	2 4			CT Install Display Boartis Markerboards
SB1-INT9000 Instal Display Boards/Markerboards	/Markerboards	1-404-17 C	_	8			
	rackets		- 1	5 8			
SB1-INT9050 Install FEC's		Z Z1-Nov-18		89			
SB1-INT9060 Install FE's		1 27-Nov-18		68		with a set of the set	L mout res
SB1-INT9070 Install Window Coverings	ings	10 16-Jan-19	-	28			Instal Window Coverings
SB1-INT9080 Install Building Signage	0	1 16-Jan-19	9 16-Jan-19	37			I Instal Building Signage
SB1-INT9090 Install SheMing		2 16-Jan-19	9 17-Jan-19	14			I Instal Shelving
SB1-fNT9900 Final Clean Floors & Walk	Walk	5 30-Jan-19	1	28			D Final Clean Floors & Walls
Second Floor		281 28-Dec-17		13			
Interior Rough-In Activities		238 28-Dec-17	-90	5			
SB2-INR0840 Plumbing Water Piping below 2nd Floor	g below 2nd Floor	15 28-Dec-17	7 18-Jan-18	0		Plumbing Water Piping below 2nd Floor	
SB2-INR0850 Plumbing Gas Piping below 2nd Floor	below 2nd Floar	15 28-Dec-17	7 18-Jan-18	0		Plumbing Gas: Piping below 2nd Floor	
SB2-INR0990 Floor Batt Insulation at Joists 2nd Floor	at Joists 2nd Floor	3 19-Jan-18	8 24-Jan-18	0		E Floor Batt Insulation at Joists 2nd Floor	
SB2-INR1000 Wood Sheathing at Floor 2nd Floor	kors 2nd Floar	10 25-Jan-18	8 07-Feb-18	0		Wood Sheathing at Floors 2nd Floor	
SB2-INR1005 Frame Sloped Floor at Corridor	at Corridor	5 01-Feb-18	8 07-Feb-18	13		D Frame Sloped Flaor at Corridor	
SB2-INR1010 Layout for (N) Partitions @ 2nd Floor	ons @ 2nd Floor	5 08-Feb-18	8 14-Feb-18	13		D Layout for (N) Partitions @ 2nd Floor	
SB2-INR1025 Fireproofing)	10 15-Feb-18	8 01-Mar-18	88		Eiteproofing	
CED IND1030 Frame (N) Interior Dartitions incl Soffice	arthone incl Soffie	30 02-Mar-18	8 12-Ant-18	155		Frame (N) Interior Parttons, Incl Soffit	
SE2 IND4040 Install heator HM Dor Frames	or Frames	10 30-Mar-18	1	103		Installaterbic HM Door Frames	
CCD INDIANG Fire Drotochin Hanners / Shouse	are / Showe	5 15-Feb-18	1	13		5 Fire Protection Hangers / Steeves	
SB2-IND1050 HVAC Hvaronic Pinim Handers / Sleeves	d Handers / Sheves	5 15-Feb-18		78		HVAC Hydronic Piperg Hangers / Stieves	
		5 15-Feb-18	-	93		Dumbing Hangers / Skewes	
	pedvas	5 15-Feb-18		8 9		D Conduit Hangeis / Steeves	
		5 15 Feb-18		208		Ceiting Wres for Gypboard Ceitings	
					······································	C O.H. Fire Somker Mans & Branches Pom	Pipina
SB2-INR1100 O.H. Fire Sprinkler Ma	O.H. Fire Sprinkler Mains & Branches Piping	20 23-Feb-18		2 5		OH Dictwork Mains & Branches	
SB2-INR1200 O.H. Ductwork Mains & Branches	s & Branches	3U 23-Mar-16		2		O HARCHARDER	
SB2-INR1210 O.H. HVAC Hydronic Piping	Piping	30 04-May-18		28		T LARGE HUMAN PLANE DEAR	A Distant in Write
SB2-INR1220 HVAC Hydronic Piping Risers in Wate	g Risers in Walls	10 18-Jun-18	-	28		The MAX Terminal Haits	
SB2-INR1225 VAV Terminal Units		8 18-Jun-18		73	كسكسك ساسا ساسا فسالسا المساكسة		the set of the second
SB2-INR1230 Connect to VAV ReHeat Colls	leat Colls	5 28-Jun-18		23			
SB2-INR1240 Insulate HVAC Piping		5 02-Jul-18		82		Avartand H Catalanti	
SB2-INR1250 Insulate O H Ductwork	ork	15 04-May-18	_	128		The Bouch in the HABT Controls	Controls
SB2-INR1260 Rough-in for HVAC Controls	Controls	15 18-Jun-18		28			
SB2-INR1270 HVAC Piping Pressure Test	re Test	2 06-Jul-18	3 09-Jul-18	12	a superstant of the second		
SB2-INR1300 Plumbing Waste & Vent Piping	ent Piping	25 04-May-18	8 08-Jun-18	48			20
SB2-INR1310 Plumbing Water Piping	gr	25 04-May-:	18 08-Jun-18	\$			
SB2-INR1320 Plumbing Gas Piping		30 04-May-18		\$			
SB2-INR1340 Insutete Plumbing Piping	ping	5 11-Jun-18	-	43		Direct Buckung - Seguration 1	
SB2-INR2650 Conduit for Power & Lighting	Lighting	30 04-May-18	18 15-Jun-18	13		1.1	During
SB2-INR2660 Conduit for Fire Alarm	E	10 04-Jun-18	8 15-Jun-18	13			
SB2-INR2670 Conduit for Data / Signal	gnal	10 04-Jun-18	8 15-Jun-18	43		Conduit for Data / Signal	
SB2-INR2675 Conduit for Security / Intrusion	/ Intrusion	10 04-Jun-18		13		Condu	drussion
SB2-INR2680 Conduit Drops & Boxes in Walls - All Systems	tes in Walls - All Systems	30 18-Jun-18		13			Londuit Lropp & Doxes in works - All Sylicity
SB2-INR3010 Pull Wire in Conduit - Power & Lighting	- Power & Lighting	10 31-Jul-18		126	and my more many my many my many my		Full Wate in Condust - Fower & Lighters
SB2-INR3020 Pull Wite in Conduit - Fire Abrm	- Fire Abrm	8 31-Jul-18		133			
SB2-INR3040 Pull Wire in Conduit - Signal & Data	- Signal & Data	10 31-Jul-18	3 13-Aug-18	131			Hull Wire in Conduit - Signal & Uata
Remaining Level of Effort	Actual Level of Effort Control Remaining Work	Work			Page 22 of 27	TASK fiker: WBS	

Number Duration Duration SB2-INR3100 Pull Wire in Conduit - Security / Infrusion 4 31-Jul-18 SB2-INR3100 Make-up Electrical Sub-Panels - Piewer & Liphing 5 21-Nou-18 SB2-INR3100 Make-up Electrical Sub-Panels - Piewer & Liphing 5 21-Nou-18 SB2-INR3100 Make-up Electrical Sub-Panels - Pienk Signal 5 21-Nou-18 SB2-INR500 Batt insulation 10 21-Nou-18 21-Nou-18 SB2-INT100 Hang Sphoeard on Wals 5 21-Nou-18 21-Nou-18 SB2-INT1110 Lipht Fruue Cans in Sythoard Cellings 5 21-Nou-18 21-Nou-18 SB2-INT1110 Lipht Fruue Cans in Sythoard Cellings 5 21-Nou-18 21-Nou-18 SB2-INT1120 Hang Sythoard on Wals 5 21-Nou-18 21-Nou-18 SB2-INT1120 Hang Sythoard on Wals 5 21-Nou-18 21-Nou-18 SB2-INT120 Hang Chopsard on Wals 5 21-Nou-18 21-Nou-18 SB2-INT120 Hang Chopsard on Wals 5 21-Nou-18 21-Nou-18	03-Aug-18 03-Aug-18 06-Dec-18 29-Now-18 29-Now-18 29-Sep-18 18-Sep-18 02-Oct-18 02-Oct-18 02-Oct-18 02-Oct-18 13-Now-18 13-Now-18 13-Now-18 13-Now-18 13-Now-18 13-Dec-18 19-Dec-18 19-Dec-18 19-Dec-18	Field I Novi Dec Jan Feb Mari Apri May Juni Juli Aug Sap Oct Novi Dec Jan Feb Mari Apri May 145 13 13 13 13 13 13 13 13 13 13 13 13 13	Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Two Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Two Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Two Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Marken Conduct - Security Intruston
conduit - Security / Initrusion cirical Sub-Panels - Power & Liphiling crirical Sub-Panels - Fire Alarm and on Wals and on Wals and on Wals and on Wals and on Wals and on Wals and on Wals can be composed on the in cyphosial Cellings (Corport on Wals & Cellings is h Cyphoard Cellings is h Cyphoard Cellings is h Cyphoard Cellings is h Cyphoard on Wals & Cellings is a Trin to Suspended Gyp Cellings and on Wals & Cellings and on Wals & Cellings and on Wals & Cellings onder Cyphoard Cellings and on Wals & Celings and on Wals &	03-Aug-18 06-Dec-18 22-Now-18 22-Now-18 22-Sep-18 25-Sep-18 25-Sep-18 25-Sep-18 02-Oct-18 02-Oct-18 02-Oct-18 13-Now		Public Providence in Constant Providence in Constant Bath Insure the Constant Haray Compton
ctrical Sub-Panets - Power & Lighting ctrical Sub-Panets - Tere Atarm and on Wals and on Wals and on Wals and on Wals and on Wals and Cellings - Soffis Cans in Cypboard Cellings Cans in Cypboard Cellings cans in Cypboard Cellings and @ Cellings & Soffis is Cypboard Cellings is Cypboard on Wals & Cellings is Cypboard on Wals & Cellings is Corton to Suspended Cyp Cellings is Misc Penetrations @ Misc Penetrations @ Misc Penetrations @ Misc Penetrations is at Paint on Wals & Cellings and Grupos to Suspended Cyp Cellings is at Paint on Wals & Cellings int on Wals & Cellings and Calings coabit HM Frames coabit HM frames			D
ctrical Sub-Panets - Fire Alarm critical Sub-Panets - Data & Signal and on Wals card Celifings / Soffits Cares in Cypboard Celifings Cares in Cypboard Celifings in Dypboard Celifings in Dypboard Celifings in Dypboard Celifings is Dypboard Celifings is Dypboard Celifings is Dypboard Celifings is Dypboard Celifings is Top OI Wall is Thin Casings in ton Wals & Celifings in the Wall Wall in the Wals & Celifings in the Wals & Celifin		8 8 4 1 0 0 0 0 8 1 8 1 8 1 8 1 8 1 8 1 8 1 8	 Make-up: Electrical Sub-Panets Make-up: Electrical Sub-Panets Make-up: Make-up: M
ctrical Sub-Paneks - Data & Signal and on Wals and Cellings / Soffits Cans in Cypboard Cellings Cans in Cypboard Cellings Cans in Cypboard Cellings to Cypboard Cellings to Cypboard Cellings is Cypboard Cellings (in Cypboard Cellings (in Cypboard an Walk & Cellings (in Cypboard Cellings) (in the Suspended Cyp Cellings (in the Suspended Cyp Cellings) (in the Suspended Cyp Cellings)			 Make-up:Electrical Sub-Panels Make-up:Electrical Sub-Panels
n art don Wals art don Wals Gans in Gypboard Cellings Cans in Gypboard Cellings D Gypboard Cellings D Gypboard Cellings al Inspection al Inspection @ Mate Penetrations @ Mate Penetration			Batt insulation Harr Gyptomid on Walk
ard on Wals and on Wals Cans in Sypboard Cellings Cans in Sypboard Cellings Drops to Sypboard Cellings is Gypboard Cellings a fils Exproduction and @ Cellings & Soffis is Gypboard on Walk & Cellings @ Misc Penetrations @ Misc			Hang Gypthonid on Walk
ard on Wals and Cellings / soffic Carse in Cypboard Cellings (P Drope to Gypboard Cellings in Gypboard Cellings in Gypboard cellings is di @ Cellings & Soffic and @ Cellings & Soffic and @ Cellings & Soffic in Cypboard on Wals & Cellings @ Top OI Wall @ Top OI Wall @ Misc Penetrations @ Top OI Wals & Cellings int on Wals & Cellings int on Wals & Cellings int on Wals & Cellings and PhM Frames coab) HM Frames		0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	Hang Gypboont on Walk
ings eithigs s & Ceitrigs s & Ceitrigs Gyp Ceitrigs rg Po Ceitrigs s filings		<u> </u>	
Ings elitrys s & Celitrys Gyp Celitrys (Pyp Celitrys Gyp Celitrys s fittigs		1 8 12 12 13 18 12 12 18 19 19 19 19 19 19 19 19 19 19 19 19 19	C Framie Cyptorarid Cellings / Solfis
ellings s & Cellings Gyp Cellings (Gyp Cellings (Gyp Cellings s filmgs		8 5 2 2 8 2 8 2 8 2 2 2 2 2 2 8 2 8 2 2 2 2 2 2	C Ught Fixture Cans in Gypboard Cellings
s & Cellings s & Cellings Gyp Cellings Gyp Cellings s s Phe		<u><u>x</u> <u>x</u> <u>x</u> <u>x</u> <u>x</u> <u>x</u> <u>x</u> <u>x</u> <u>x</u> <u>x</u></u>	Firje Sprinkler, Drops to Gypboard Ceilings
s A Cellings Gyp Cellings Gyp Cellings Is Is Pile		2 8 1 8 9 0	 HVAC Drops to Optionard Ceilings
Hang Gypboard @ Ceifings & Soffils Tape/Top/Finish Gypboard on Walk & Ceilings Firestopping @ Top Of Wall Firestopping @ Misc Penetrations Firestopping @ Misc Penetrations Hitch Firestopping @ Misc Penetrations Hang Strandoms Hang Strappend G Gyp Ceilings Hang Strandoms Hang Strappend G Gyp Ceilings Firestopping @ Misc Penetrations Hang Strandoms Hang Strappend G Gyp Ceilings Firestopping @ Misc Penetrations Hang Strandoms Hang Strappend G Gyp Ceilings Firestopping Firestopping @ Misc Penetrations Hang Strandoms Hang Strappend G Gyp Ceilings Hang Strandoms Hang Strandoms Hang Strappend G Gyp Ceilings Firestopping Cont Paint on Walk & Ceilings Firestop		8 1 8 9	 Abbve Ceiling Inspection,
Elings Celings Celings		1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	D Hang Cypboard @ Cellings & Soffits
Celings Celings			Topo/Top/Finish Sypboard on Walk & Ceilhos
elings Lings Ceiings		P	C Firestopping @ Top Of Wall
elings lings Ceilings			D Freestopping @ Misc Penetrations
elings Celings		92	. Eirestopping @ Misc Penetrations
Cellings Cellings Cellings		9	 Firestopping @ Misci Penetrations
Cellings Cellings			Fire Sprinkler Drops to Suspended Gyp Cellings
Cellings			HVAC Duct Drops to: Suspended Gyp Cellings
			Light Fixitures & Trim to Suspended Gyp Centry
		2	61 L
	29-N	13	🖂 1st & 2nd Coat Paint on Walls & Celings
		19	
Ω Ω		2	D Parint (Intee coats) HM Frames
2			Hann (urree coals) HM Uoors
	06-L	53	Paint Exposed Skee/Dacking/Duct/Pipe
		54	I Keturpish Elevator @ 2nd Floor
e Curtain @ 2nd Floor	17	2	
Hand Railings		28	
		8	
	-60	2	
	31-Jan-18	8	
SB2-INT4100 InstallSinks, incl. Irim @ Casework SB2-INT4100 Troubside Annualis Mod Crussing @ Crusider 20 21 Dec-18	31-Jan-19 24- Jan-19		
	-40		Acoustical Colina Chouds
	27		HVAC Enishs Trim
for Contrats	02-1		🕴 🖂 HVAC Finish & Trifin for Controls 🗧
	60	14	Hydronic Unit Vent Equipment
SB2-INT5100 HI / Low Drinking Fountains @ Corridor 2 25-Jan-19	28-Jan-19	33	Di Hi / Low Drinking Fpuntains @ Corridor
	17-Dec-18		Eyewash/Showers at/Classrooms
SB2-INT5200 Electrical Trim - Power & Lighting 15 10-Jan-19	31-Jan-19	58	
SB2-INT5210 Electrical Trim - Fire Alarm 10 10-Jan-19	24-Jan-19	31	
SB2-INT5220 Electrical Trim - Data 10 10-Jan-19	24-Jan-19	16	
SB2-INT5230 Electrical Trim - Clock/Speaker/Telephone 10 10-Jan-19	24-Jan-19		
rusion		8	
	20-20-20-20-20-20-20-20-20-20-20-20-20-2	5 5	The state of
SU2-IN1551U Hang Interior Uoors Incl. Hardware	21-Jan-18	22	This fail Interior Windows
Instant Interior Windows Renair Interior Windows	17-Jan-19	2 20	C Repair Interior Windows
Artinel avial of Effort			TASK filter WRS
		Fage 23 01 27	Drack Mikel: WDS)

Alameda High	School Modernization		I			1100		0010	
Activity (D Ac	Activity Name	Original Start Duration	t Finisi	ISh	Float Nov	Dec. Jan Feh Mar Anr May Jun Jul And Sen Oct Nov Dec	ul Aird Sen Oct Nov Dec Jan F	Jan Feb Mar Am May Jun Jul Aug Sep Oct Nov D	Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 1
CE2 INTEGUN IN	CD2_INTEGOD Instal Interior Obse and Glazing	5 22-1	an-19 28-1	lan.19	20		0		D Install Interior Glass and Glazing
0 0000 INI 000	obz-INT 3900 Instal Interior Glass and Glazing	C 20 Nov 19		De Doc 18	2 2				Cement Backer Board on Walks of Toile's Rooms
	SDZ-INTOUR CERTIFIC BACKET BURG OF YARS OF DIRECTIONIES			13-Dec-18	3 5				C Eboor Flooring, Incl Base @ Toilet Reorns
				77 Dec 19	35		· · · · · · · · · · · · · · · · · · ·	A service of a service of the servic	Ceramic Tile at Wals of Tollet Rooms
					8 5				1 Final Coal Paint @ Walk & California Tailut Procession
SBZ-IN16050	SB2-IN 16050 Final Coat Paint @ Walks & Cenings of Jollet Rooms	2 14-1		1/-Dec-10	4				
SB2-INT6060 Sc	Set Plumbing Fixtures in Toilet Rooms	5 28-L		07-Jan-19	8				
SB2-INT6070 1	SB2-INT6070 Todet Partitions in Tollet Rooms	1 08-Jan-19	-	08-Jan-19	37				I foliet Harmons in Jolet Hooms
SB2-INT6080 T.	SB2-INT6080 Tollet Room Accessories in Tollet Rooms	2 08-Jan-19	_	09-Jan-19	36				
SB2-INT6100 F.	SB2-INT6100 Final Clean Toilet Rooms	5 10-Jan-19		17-Jan-19	36				
SB2-INT6200 In	SB2-INT6200 Install Mop Sink @ Custodian	2 14C	2 14-Dec-18 17-	17-Dec-18	24				1 Install Mop Serik @ Costoolian
SB2-INT6210 F	SB2-INT6210 FRP @ Custodian	2 18-C	2 18-Dec-18 19-	19-Dec-18	24				I FRP @ Custedian
SB2-INT7000 Lu	SB2-INT7000 Lockers at Corridor	10 25-Jan-19		07-Feb-19	5				Lockers at Corridor
SB2-INT8000 C	SB2-INT8000 Clean/Prep Concrete Flooring for Finishes	3 10-Jan-19	1	15-Jan-19	13			· • · · · · · · · · · · · · · · · · · ·	: D Clean/Prep Concrete:Flooring for Finishes:
SB2-INTB100 In	Install Linoleum Flooring	15 16-Jan-19	1.	05-Feb-19	13				Install Linoleum Flooring
	netal Carnet	10 16-Jan-19	T	29-Jan-19	60				: Install Carpet:
	202-INTO/En Instan Carped	10 30- Jan-10	1	12-Feh-19	19				install Flooting Base
1 00101NI-700			-		2 7				: Interior Expansion Joint Assemblies
SB2-IN18500 In	Interior Expansion Joint Assembles	10 1	- 1	14-140-14	7				I Inetall Display Boarde Markerhoards
SB2-INT9000 Ir	SB2-INT9000 Instal Display Boards/Markerboards	5 14-1	_	-Dec-18	5		minutes funder de minute		
SB2-INT9010 It	SB2-INT9010 Instal AV Mounts & Brackets	10 14-Dec-18		02-Jan-19	46	 			
SB2-INT9050 Instal FEC's	nstal FEC's	2 14-1		17-Dec-18	23		117 117 118 118 118 118		
SB2-INT9060 Install FE's	Install FE's	1 18-L	_	18-Dec-18	53				Install FE
SB2-INT9070 In	Instal Window Coverings	10 06-Feb-19	-	20-Feb-19	13	****			Instal Wedow Coverings
SB2-INT9080 h	SB2-INT9080 Instal Building Signage	1 06-F	_	06-Feb-19	22				I Instal Building Signage:
SB2-INT9090 Install Shelving	install Shelving	2 06-F	2 06-Feb-19 07	07-Feb-19	26				I Instal Shewing
SB2-INT9900 F	SB2-INT9900 Final Clean Floors & Walk	5 21-F		ш. 1	13				C Final Clean Floors & Walks
Third Floor	「「「「「「」」」」「「「」」」」」」」」」」」」」」」」」」」」」」」	276 08-Feb-15	Feb-10 18-	-:Mar-19	•				
Interior Rough-In Activities	in Activities	223 08-Feb-18			ŝ				
SB3-INR0990 F	SB3-INR0990 Floor Balt Insulation at Joists	3 08-1	_	-Feb-18	•			E PROOF BALL INSUMATION AL JOISTS	and an a second se
SB3-INR1000 V	SB3-INR1000 Wood Sheathing at Floors at 3rd Floor	10 13-1	-1	27-Feb-18	•			Wood Sheathing at roots at you	
SB3-INR1010 L	SB3-INR1010 Layout for (N) Partitions at 3rd Floor	5 28-1	-	06-Mar-18	0		***		
SB3-INR1025 F	Fireproofing	10 07-Mar-18	_	20-Mar-18	45				
SB3-INR1030 F	SB3-INR1030 Frame (N) Interior Partitions, incl Soffits	30 21-Mar-18		01-May-18	45	·····			50165
SB3-INR1040 II	SB3-INR1040 Install Interior HM Door Frames	10 18-Apr-18		01-May-18	06				1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SB3-INR1045 F	SB3-INR1045 Fire Protection Hangers / Sleeves	5 07-1		13-Mar-18	0				
SB3-INR1050 H	SB3-INR1050 HVAC Hydronic Piping Hangers / Skeves	5 07-N	07-Mar-18 13	13-Mar-18	65				
SB3-INR1060 F	SB3-INR1060 Plumbing Hangers / Sleeves	5 07-1	5 07-Mar-18 13	13-Mar-18	80				
SB3-INR1070 C	SB3-INR1070 Conduit Hangers / Skerves	2 07-1	5 07-Mar-18 13	13-Mar-18	50				
SB3-INR1090 C	SB3-INR1090 Ceiling Wires for Gypboard Ceilings	5 074	5 07-Mar-18 13	13-Mar-18	195			Celling Wires for Gypboard Cellings	
SB3-INR1100 C	SB3-INR1100 O.H. Fire Sprinkler Mains & Branches Piping	20 14-Mar-18	Mar-18 10-A	-Apr-18	0			O.H. Fire Sprinkler Mains & Branches Piping	Diriq
SB3-INR1200 C	SB3-INR1200 O.H. Ductwork Mains & Branches	30 11-Apr-18		22-May-18	0			Duction A Duction Mains & Branches	ŝ
SB3-INR1210 C	SB3-INR1210 O.H. HVAC Hydronic Piping	30 23-May-18	_	05-Jul-18	\$2			0.4. HVAC Hydronic Piping	Buid
SB3-INR1220 F	SB3-INR1220 HVAC Hydronic Piping Risers in Walls	10 06-Jul-18		19-Jul-18	15			HVAG HVAG HVAG PUPUPUPUPUPUPUPUPUPUPUPUPUPUPUPUPUPUPU) Rtsers in Walk
SB3-INR1225 V	SB3-INR1225 VAV Terminal Units	8 06-Jul-18		17-Jul-18	60			VAV Terminal Units	
SB3-INR1230 C	SB3-INR1230 Connect to VAV ReHeat Coils	5 18-Jul-18		24-Jul-18	60	····		Connect to VAV ReHeat Coth	leat Colls
SB3-INR1240 II	SB3-INR1240 Insulate HVAC Piping	5 20-Jul-18		26-Jul-18	15			D Insulate HVAC Piping	
SB3-INR1250 II	SB3-INR1250 Insulate O.H. Ductwork	15 23-1	15 23-May-1B 13	13-Jun-18	115			Insulate O H Ductwork	
SB3-INR1260 F	SB3-INR1260 Rough-in for HVAC Controls	15 06-Jul-18	Jul-18 26-	-Jul-18	15	 		Control	Controls
SB3-INR1270 H	SB3-INR1270 HVAC Piping Pressure Test	2 25-1	25-Jul-18 26-	i-Jul-18	09			I : HVAC Pipling Pressure Test	ire Teist
SB3-INR1300 F	SB3-INR1300 Plumbing Waste & Vent Piping, incl Risers/Drops	20 23-1	20 23-May-18 20-J	-Jun-18	40			Plumbing Waste & Vent Piping, Incl Reserv Drop	ping, Incl Risers/Drops
SB3-INR1310 F	SB3-INR1310 Ptumbing Water Piping, incl Risers/Drops	25 23-1	25 23-May-18 27-	-Jun-18	30			Plumbing Water Piping, Incl Risers/Drops	cl Rijers/Drops
							/H	TACK 6Hor MIDS	
Remaining Level of Effort	Actual Level of Effort	Remaining Work				17 IU DI. BUCH		ASK TITET: VVDO	
		And Manual Democratic March							© Oracle Corporation

Activity variate Activity variate Duration SB3-INR22650 Conduit for Power & Lighting SB3-INR22650 Conduit for Power & Lighting SB3-INR22650 Conduit for Fire Alarm SB3-INR22650 Conduit for Fire Alarm SB3-INR22650 Conduit for Fire Alarm SB3-INR22670 Duration SB3-INR22650 Conduit for Dear / Signal SB3-INR22670 Pull Wire in Conduit - Fire Alarm SB3-INR23010 Pull Wire in Conduit - Fire Alarm SB3-INR23010 Pull Wire in Conduit - Fire Alarm SB3-INR33010 Pull Wire in Conduit - Fire Alarm SB3-INR33010 Pull Wire in Conduit - Scient & Data Signal SB3-INR33010 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting SB3-INR33100 Pull Wire in Conduit - Scient & Lighting	Durginal cant. Durginal cant. 5 28-Uun-18 05-Uu1-18 30 23-May-18 05-Uu1-18 10 21-Uun-18 05-Uu1-18 10 21-Uun-18 05-Uu1-18 10 21-Uun-18 05-Uu1-18	Float Nov Dec	2017	Sen Oct New Dec. tan Feb Mar. Anr. May 110 Jul 410 Sen Oct Ney Dec. Jan Feb Mar. Anr. May Jul 1410 Sen
deig Poins ower & Lighting ire Alam ire Alam sear / Signal ecurity / Intrusion se & Boxes in Welle - All Systems conduit - Power & Lighting conduit - Power & Lighting chical Sub-Panels - Poata & Signal chical Sub-Panels - Data & Signal and on Was and Cetifings / Sofffis and on Was coard Cetifings / Sofffis		1	Jan Febi Mar Apr May Jun Jul Aug	And incident and the set out the and the set out the set of the set of the
over & Lighting ire Alarm ire Alarm exitry / Intrusion exitry / Intrusion s & Broxsi in Wells - Al Systems conduit - Power & Lighting conduit - Rouwing - Alata conduit - Security Intrusion conduit - Security Intrusion conduit - Security Intrusion critical Sub-Panels - Data & Signal chical Sub-Panels - Data & Signal and on Wafs and on Wafs and cellings / Soffits coant Cellings		30	**	<u><u></u></u>
ire Alarm ever / Signal ever in/y / Intrusion exe Bowces in Wear Al Systems as Bowces in Wear Al Systems as Bowces in Wear Al Systems conduit - Signal & Data Conduit - Signal		0		Cónduití for Poweri & Lighting:
iata / Signal ecurity / Intrusion ecurity / Intrusion conduit - Power & Lighting conduit - Fire Alarm conduit - Signal & Data conduit - Signal & Data conduit - Signal & Data conduit - Signal & Data conduit - Signal & Data critical Sub-Panels - Power & Lighting critical Sub-Panels - Data & Signal critical Sub-Panels - Data & Signal and critical Sub-Panels - Data & Signal m at do n Wafs cond Cellings / Soffits Cans in Cypboard Cellings		0		Conduit for Fire Alarm
ecurity / Intrusion as & Boxes in Walks - Al Systems conduit - Prover & Lighting conduit - Prover & Lighting conduit - Signal - Prover & Lighting conduit - Signal - Prover & Lighting ctrical Sub-Panels - Prover & Lighting ctrical Sub-Panels - Pala & Signal at a chical Sub-Panels - Data & Signal ctrical Sub-Panels - Pala & Signal at Chical Sub-Panels - Pala & Signal ctrical Sub-Panels - Pala & Signal at Chical Sub-Panels - Fire Alarm at a chical Sub-Panels - Fire Alarm at a chical Sub-Panels - Pala & Signal ctrical Sub-Panels - Pala & Signal at Chical Sub-Panels - Fire Alarm at a chical Sub-Panels - Pala & Signal chical Sub-Panels - Fire Alarm at a chical Sub-Panels - Pala & Signal at a chical Sub-Panels - Panels - Pala & Signal at a chical Sub-Panels - Panels - Panels - Panels - Pala & Signal at a chical Sub-Panels - Pala & Signal at a chical Sub-Panels - Panels - Panel	-	30		Conduit for Data / Signal
as & Boxes in Wells - Al Systems conduit - Power & Lighting conduit - Power & Lighting conduit - Signal - Power & Lighting critical Sub-Panets - Power & Lighting critical Sub-Panets - Power & Lighting critical Sub-Panets - Data & Signal critical Sub-Panets - Data & Signal and on Wask and critical Sub-Panets - Data & Signal critical Sub-Panets - Sata & Signal critical Sub-Panets - Sata & Signal critical Sub-Panets - Panet & Signal nn critical Sub-Panets - Cata & Signal critical Sub-Panets - Fire Alarm	01-117-12 01-107-17 01	0		Conduit for Security / Inituation
conduit - Power & Lighting conduit - Fire Aarm Conduit - Fire Aarm Conduit - Signal & Data Conduit - Sourthy - Intrustion ctrical Sub-Panels - Poata & Signal ctrical Sub-Panels - Data & Signal ctrical Sub-Panels - Data & Signal and on Wafs and on Wafs and critings Cons in Cypboard Cellings Cans in Cypboard Cellings (Diops to Cypboard Cellings (to Optioard Cellings)	30 06-Jul-18 16-Aug-18	0		Conduit Drpps & Boxes in Walls - All \$ystems
Conduit - Fire Alarm Conduit - Signal & Data Conduit - Signal & Data critical Stud-Panels - Power & Lighting chrisel Stud-Panels - Pata & Signal chrisel Stud-Panels - Data & Signal and on Wafs and cellings / Soffits Cans in Oypboard Cellings Cans in Oypboard Cellings I Diops to Gypboard Cellings I Diops to Gypboard Cellings	-	113		
Conduit - Signal & Data Conduit - Signal & Data critical Stub-Panels - Fower & Liphting critical Stub-Panels - Fork & Liphting critical Stub-Panels - Data & Signal critical Stub-Panels - Data & Signal and on Walk and con Walk and celings / Soffits Cans in Cypboard Celings (Drops to Gypboard Celings (Drops to Gypboard Celings)	8 17-Aug-18 28-Aug-18	120		PultWire in Conduit - Fire Alarm
Conduit - Security / Intrusion ctrical Sub-Panels - Power & Lighting ctrical Sub-Panels - Power & Lighting ctrical Sub-Panels - Data & Signal ctrical Sub-Panels - Data & Signal and on Wats and Confings / Soffits and Confings / Soffits Cares in Cypboard Cellings Cares in Cypboard Cellings to Drops to Gypboard Cellings to Drops to Gypboard Cellings	10 17-Aug-18 30-Aug-18	116		🖂 PullWire in Conduit - Signal & Data
ctrical Sub-Panets - Power & Lighting ctrical Sub-Panets - Fire Alarm ctrical Sub-Panets - Data & Signal n and on Wats and Cellings / Soffits cans in Cypboard Cellings Cans in Cypboard Cellings to Drops to Cypboard Cellings to Optobard Cellings	_	132		Pull Wire in Conduit + Security / Intrusion :
ctrical Sub-Panels - Fire Alarm ctrical Sub-Panels - Data & Signal In ard on Walk ard on Walk care in Cyphorard Cellings Cares in Cyphorard Cellings Cares to Cyphorard Cellings to Optopard Cellings		48		Make-up; Electrical Sub-Panels - Power & Liph
ctrical Sub-Panels - Data & Signal and on Wafs and on Wafs carar in Cypboard Cellings Carars in Cypboard Cellings to Drops to Cypboard Cellings to Drops to Cypboard Cellings		\$		
nt at d on Walks oard Celifings / Sofflits Cans in Gypboard Celifings I Drops to Gypboard Celifings I Drops to Gypboard Celifings I Dropsection	5 12-Dec-18 18-Dec-18	56		- 114
ard on Waks and cellings / Sofffits Cans in Gypboard Cellings r Drops to Gypboard Cellings in Droptboard Cellings d Inspection	-20	0		Batt Ineulation
celings s	128 10-565-16 16-Mar-19 25 10-565-18 12-Oct-18	1		Hano Gyobbard én Wálk
elings Celings	_) C		Frame Gypboard Ceilings / Soffits
		0		Light Fixture Caris in Cyphoard Ceilings
		25		: Trie Sprinkler Drops to Gypboard Cellings:
SB3-INT1200 Above Ceiling Inspection		0		1 HVAC Drops to Gypboard Ceitings
	0 19-Oct-18	0		Abové Ceiling Inspection.
SB3-INT1300 Hang Gypboard @ Ceilings & Soffits	5 22-Oct-18 26-Oct-18	25		 Hang Gypboard @ Cettings & Soffts
& Ceilings	30 22-Oct-18 04-Dec-18	0		Tape/Top/Firesh Gypboard on Walks & Cellings
	10 15-Oct-18 26-Oct-18	25		Firestopping @ Top Of Wall
SB3-INT1500 Firestopping @ Misc Penetrations		2		
SB3-INT1500 Firestopping @ Misc Penetrations	5 05-Dec-18 11-Dec-18	10		D Freesopping @ Mac Henelations
SB3-INT1500 Firestopping @ Misc Penetrations		2		L Tresuppergue avec currentered
SB3-INT1700 Fire Sprinkler Drops to Suspended Gyp Cellings	{ ;			
		-		
Syp Ceilings	-	2		
SB3-INT1730 Hang Suspended Gypboard Ceilings	15 19-Dec-18 15-Jan-19	0 0		Transported Direction Compare
	10 18-Dec-10 0/-Jan-19			Test Cont Daily on Walk & Californ
SB3-INT2000 1st & 2nd Coat Paint on Walk & Celings	10 U5-Dec-18 13-Dec-18 40 40-Dec-18 07-150-10	5 4		
	9	, n		Daint (three coals) HM Frames.
SB3-INT2060 Faint (intee coals) Thin Faince SB3-INT2060 Paint (three coals) HM Dones		38		I :Paint (three coats) HM Doors
SB3-INT2080 Paint Exposed Steel/Decking/Duct/Pipe		0		Paint Exposed Steel/Decking/Duct/Pipe
SB3-INT2200 Refurbish Elevator @ 3rd Floor	2 16-Jan-19 17-Jan-19	36		I Returbish Elevator @ 3rd Floor:
SB3-INT2205 Elevator Smoke Curtain @ 3rd Floor	2 16-Jan-19 17-Jan-19	36		Elevator Stroke: Curtain @ 3rd Floor
SB3-INT2210 Hand Railings	3 08-Jan-19 10-Jan-19	45		1 Hand Railings
SB3-INT2220 Smoke Battle at Stairs	1 08-Jan-19 08-Jan-19	47		 Shooke Barfle at Starts
SB3-INT3000 Glue-On Acoustical Ceiling Tiles	10 16-Jan-19 29-Jan-19	0		Glas-OrrAcoustical Celling Tiles
	4	18		
SB3-INT 4100 Install Sinks, incl Trim @ Casework	12-	ន		Instal Sinks, incl Time Casework
overing @ Corridor	<u>ti</u> ;	0		Iackable Acoustic Wall Covering @ Acoustical Control Control Control Control
ouds		57 C		-
	10 10-Jan-19 28-Jan-19 40 16 Jan-10 20-Jan-10			HVAC Finish & Trim for Controls
SB3-INT5070 Hvdronic Linit Vent Eminment		28		Hydronić Unit Vent Equipment
SB3-INT5100 HI / Low Drinking Fountains @ Corridor	4	50		1 Hi / Low Drinking Fountains @ Control

Activity ID						Tank.			AAAA		
		Duration	FINSD	Float Niny D	or lan Eah Ma	And May Lun Lun	Aud San Oct Nov D	ac Ian Eah Mar	Dec 1an Eab Mar Anr Mawi Jun 14 Aun See Oct New Dec an Eab Mar Anr Mavi Jun 344 See Oct New Dec	n Oct Nov Dec Jan	Jan Feh Mar Anr May Jun Jul Atin Sen
atta ti transa			00 L - 1 40	ADA							
SB3-IN I SZUU E	SB3-IN I SZUU Electrical Irim - Power & Ligning		20-F6D-18	2							
SB3-INT5210 E	SB3-INT5210 Electrical Trim - Fire Alarm		12-Feb-19	<u>89</u>					4 + 4 4	2222 2222 2222 2222	
SB3-INT5220 EI	Electrical Trim - Data		12-Feb-19	18	1	and an and a second sec	Territoria Contraction	and the second se		- ((1)) - (1) - (1)	
SB3-INT5230 E	SB3-INT5230 Electrical Trim - Clock/Speaker/Telephone		12-Feb-19	18				7.0		(4) (5) (4)	Electrical Trim - Clock/Speaker/Telept
SB3-INT5240 Et	SB3-INT5240 Electrical Trim - Security / Intrusion	5 30-Jan-19	05-Feb-19	8					() () () () () () () () ()		Electrical Trim - Security / Intrusion
SB3-INT5500 In	SB3-INT5500 Install Ceiling Access Panels	5 16-Jan-19	22-Jan-19	33							Install Ceiling Access Panels
SB3-INT5510 H	SB3-INT5510 Hand Interior Doors incl. Hardware		07-Feb-19	16				2010 2012 52.55 53.55			Hang Interior Doors incl. Hardware
SR3-INIT5800 In	SP3_INT5800 Instal Interior Mindows	_	05-Feb-19	00						- 145	Install Interior Windows
		-	OF Fab 10	q	in the second			designed and the			11 Repair Interior Windows
N DCOC I NI-SER	Cepari Interior VVIndows	81-11PC-00		2					+ + + +		Including Charter Charter
SB3-INT5900 Ir.	SB3-INT5900 Instal Interior Glass and Glazing		14-Feb-19	2						(4.5.4 (4.5.4 (4.5.4	
SB3-INT6010 C	SB3-INT6010 Cement Backer Board on Walls of Toilet Rooms		27-Dec-18	23	9. 			-31 -31 -31	774 0.54 0.54 0.54	Ö	Cement Backer Board on Walls of Tollet Room
SB3-INT6030 E	SB3-INT6030 Epoxy Flooring, incl Base @ Tollet Rooms	5 28-Dec-18	07-Jan-19	23	 			2019- 2019 2019 2019		ш П-	Epoxy Flooring, incl Base @ Toilet Rooms
SB3-INT6040 C	SB3-INT6040 Ceramic Tile at Walks of Toilet Rooms	6 08-Jan-19	18-Jan-19	23		****					Ceramic Tile at Walls of Tollet Rooms
SB3-INT6050 F	SB3-INT6050 Final Coat Paint @ Walk & Ceilings of Toilet Rooms		09-Jan-19	2							Final Coat Paint @ Walls & Certings of Totle
S DATEND	Sol Dimbio Extraction in Tollet Prome	-	75lan-19	8	ų 						3 Set Plumbing Fixtures in Toilet Rooms
		-	20 lon 10	5	-16 344 344				**** **** ****	***	i Toilet Partitions in Toilet Rooms
SB3-INI DULU		-	21-11Pr-07	5	-11 409 900				+) * +) * +) *	÷ : : : :	 THat Below Association in Titlet Discord
SB3-INT6080 7	SB3-INT6080 Toilet Room Accessories in Toilet Rooms	_	29-Jan-19	8					****		
SB3-INT6100 F	SB3-INT6100 Final Clean Tollet Rooms	_	05-Feb-19	23		and a second sec					L Final Clean (oller Kooms
SB3-INT6200 Ir	SB3-INT6200 Install Mop Sink @ Custodian	2 16-Jan-19	17-Jan-19	9		010			- 20		Install Mop Sink @ Custodian
SB3-INT6210 F	FRP @ Custodian	2 18-Jan-19	21-Jan-19	Ð							FRP.@ Clustodian : : :
SB3-INT7000 L	SB3-INT7000 Lockers at Corridor	10 13-Feb-19	27-Feb-19	80		2 2					Lockers at Corridor
SR3_INTROOM	SR3-INTROOM Clean/Bren Concrete Flooring for Finishes		01-Feb-19	0							Cléan/Prep Concrète Flooring for Flois?
	CO-INTERADO Incluin Charina Charina		25-Feh-19	c							: Instal Linoleum Flooring :
			16 Fob 40			Average and a set of the set of t	Surgers Surgers	terre bereform to come			Install Carbet
SB3-IN18110 Instal Carpet	nstal Carpet	10 04-LED-19	61-091-01	0	 						Install Flooring Bars
SB3-INT8150 h	SB3-INT8150 Instal Flooring Base	-	U4-Mar-19	0						 	
SB3-INT8500 Ir	SB3-tNT8500 Interior Expansion Joint Assemblies		06-Mar-19	0					1357 1357 1357 1357		
SB3-INT9000 Ir	Install Display Boards/Markerboards		22-Jan-19	8	6 6	2 					Install Usplay Boards Markerboards
SB3-INT9010 Ir	SB3-INT9010 InstallAV Mounts & Brackets		29-Jan-19	28				in the second second	and and a second se		InstallAV Mounts & Brackets
SB3-INT9050 Install FEC's	nstall FEC's	2 08-Jan-19	09-Jan-19	40							Install FEC's
SB3-INT9060 Install FE's	nstall FE's	1 10-Jan-19	10-Jan-19	40				***			Instat FE's
SB3-INT9070 Ir	SB3-INT9070 Instal Window Coverings	10 26-Feb-19	11-Mar-19	0	***					***	💼 Install Window Coverings
SR3_INITORRO	SP3_INITODR0 Instal Ruihinn Sinnane	1	26-Feb-19	07	14. 88- 61-					-110 (110) (110)	I Install Building Signage
- unoutint as	COMPLEXE DATE OF A Male	-	18-Mar-19	0							Final Clean Floors & Walls:
A CONTRACTOR OF A CONTRACTOR O		- 16	05.464418	1751		and and an advances	deres deres deres deres de	Sector Sector Sector Sector			Occasion and and the second seco
1	Install Scaffold	S 14-Mar-18	20-Mar-18	173	660 660			õ	Install Scaffold	****	
	Repair (F) Plaster	1	17-Apr-18	173	00 04 140			U	C Repair (E) Plaster		
1	Daint Exterior Ruilding		15-Mav-18	173	й (н (ң				Paint Exterior Building		
1	raint exertion building Damoue Scaffold		77-Man-18	190	24.1 1993 2014				- D Remove Scallold		·····
	Install UN Fromar of Fromod Mate		30-May-18	tan					C Install HM Frames at Framed Walk	s at Framed Walk	
1			04- lun-18	2 10					finite Install Exterior Doors and Hardware	oors and Hardware	
1		_	OA him 10	100					n Repair (E) Eden	Repair (E) Exteriol Doots and Hardwar	
1	Kepair (E) Exterior Doors and Hardware			3				011 111 111 111	Total Control Minimum	or Minubaux	
	Install Exterior Windows		RL-UNC-17	212		127 111 211 211	1100 1110 1110 1110 1110	tto tto na			
	Repair (E) Exterior Windows		2/-Jun-18	1/3]		
	Install Signage		30-May-18	198					U Install Signage		
	Install Drinking Fountain		23-May-18	201						untain	
SB-EXT1410 Ir	Install Exterior Lighting Fixtures & Trim	7 23-May-18	01-Jun-18	191		 			Instal Exterior Lighting Fixtur	philing Fixtures & Trim	
SB-EXT1430 Ir	Install Exterior Clock	2 23-May-1B	24-May-18	199					I Install Exterior Clock	÷.	· · · · · · · · · · · · · · · · · · ·
SB-EXT1500 D	Downspouts	3 23-May-18	25-May-18	200		***			Downspoults		
SB-EXT1510 R	Refurbish Lattice at Entrance	5 28-Jun-18	05-Jul-18	173					: D Refurbish L	Refurbish Lattice at Entrance	
1	Clean/Refurbish (E) Copper	_	02-Jul-18	175				107 1121 1121	1 Clean/Retur	Clean/Refurbish (E) Copper	
1		н.									
Remaining Level of Effort	Actual Level of Effort	Remaining Work			Page 26 of 27	f 27		TASK filter: WBS	WBS		© Oracle Connoration
	Actual Work	Urtical Remaining work									

Activity ID. Activity Name Original Distribution Start Activity Name Distribution Distribution Start Activity Distribution Distribution Distribution Distribution Distribution Start Activity Distribution Distribution Distribution <thdistridit distribution<="" th=""> Distribution</thdistridit>		Total Float 1 Nov Dec 154 151 154 154	co Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec		Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Oct Nov Dec Jan Feb Mar Apr	
Wood Shashing on Roof 10 23-Reserves Pfarme Crickets on Roof 10 28-Feb-16 Frame Crickets on Roof 7 14-Mar-16 Frame Crick st Shydylis on Roof 7 14-Mar-16 Install Echatust Fans & Vents on Roof 7 14-Mar-16 Mendmank Roof and Roof 7 14-Mar-16 Mendmank Roof and Roof 5 18-May-16 Roof and Roof and Roof 5 18-May-16 Roof and Roof a		154 154 154 154					Z019 Jan Feb Mar Apr May Jun Jul Aug Sep I
Wood Sheathing on Roof 10 28-Fab-16 Frame Curickels on Roof 10 28-Fab-16 Frame Curickels on Roof 7 14-Mar-16 Frame Curickels on Roof 7 14-Mar-16 Inside Enhants Fan Skylips on Roof 7 14-Mar-16 Inside Enhants Fan Skylips on Roof 7 14-Mar-16 Membrane Roofing on Roof 8 14-Mar-16 Roofing HXXC Uvals Pads on Roof 9 24-Mar-16 Roofing HXXC Vals Pads on Roof 9 24-Mar-16 Roofing HXXC Equiperent on Roof 9 18-May-16 Roofing HXXC Equiperent on Roof 9 18-May-16 Roofing HXXC Equiperent on Roof 9 14-Mar-16 Roofing at HXAC Equiperent on Roof 9 14-Mar-16 Roofing at HXAC Equiperent on Roof 9 10 14-Mar-16 Roofing at HXAC Equiperent on Roof 9 14-Mar-16 10 14-Mar-16 Roofing at HXAC Equiperent on Roof 10 14-Mar-16 10 14-Mar-16 Roofing at HXAC Equiperent on Roof 10 10 14-Mar-16 <td></td> <td>154 161 154 154</td> <td></td> <td></td> <td></td> <td></td> <td></td>		154 161 154 154					
Frame Crickels on Roof 10 28-Feb-18 Frame Crickels on Roof 7 14.4Mar-16 Frame Cutrics at NMXC Equipment on Roof 7 14.4Mar-16 Instal Extrant Errars & SMSghts on Roof 7 14.4Mar-16 Instal Extrant Errars & NMXC Equipment on Roof 7 14.4Mar-16 Membrane Roofing on Roof 5 14.4Mar-16 Roofing HVAC Walk Padis on Roof 21 10 Roofing HVAC Walk Padis on Roof 21 10 No cutre at (Proof 5 18.4Mar-16 Roofing HVAC Walk Padis on Roof 7 19.4Mar-16 Roofing HVAC Walk Padis on Roof 7 10 Roofing at HVAC Equipment on Roof 7 10 Reshings at HVAC Equipment on Roof 7 14.4Mar-18 Instal Styppils on Roof 7 10 11.4Mar-18 Instal Styppils on Roof 7 10 11.4Mar-18 Instal Roy Compact 7 10 11.4Mar-18 Instal Styppils on Roof 7 10 11.4Mar-18 Instale RVAC Equipment on Roof 7		161 154 154			Wood:Sheathing:on Rbof :		
Frame Curbs at NAC Equipment on Roof 7 7 14-Mar-18 Frame Curbs at Skyghts on Roof 7 7 14-Mar-18 Instal Exhaust Frans & Vents on Roof 6 7 14-Mar-18 Instal Exhaust Frans & Vents on Roof 6 2 14-Mar-18 Membrane Roofing on Roof 40 2 2 Roofing HAC Walk Pads on Roof 40 2 14-Mar-18 Roofing Int Roof 2 18-May-18 18 Roofing Int Roof 2 18-May-18 18 Roofing Int Roof 2 18-May-18 18 Roofing Int Roof 5 18-May-18 18 Roofing Int Roof 5 18-May-18 Roofing Inter at (E) Roof 5 18-May-18 Roofing Int Roof 5 04-Un-18 Resulting at NAC Equipment on Roof 5 04-Un-18 Resulting on Roof 5 0 1-Un-18 Insulate NAC Equipment on Roof 10 12 1-Un-18 Insulate NAC Equipment on Roof 10 2 2 Insulate NAC Equipment on Roof 10 2 2 Insulate NAC Equipment on Roof 2 2 2 Insulate NAC Equipment on Roof 10 2 2		154 154			Frame Crickets on Roof		
Frame Curbs at Skytights on Roof 7 14-Mar-18 Instal Exhaust Fans & Vents on Roof 5 14-Mar-18 Membrane Roofing on Roof 40 23-Mar-18 Membrane Storen Roof 40 23-Mar-18 Membrane Storen Roof 6 14-Mar-18 Membrane Storen Roof 6 14-Mar-18 Membrane Storen Roof 5 18-May-18 Metalast Storen Roof 5 18-May-18 (N) Gutter at (E) Roof 5 18-May-18 (N) Gutter at (E) Roof 5 18-May-18 (N) Gutter at (E) Roof 5 14-May-18 Fashings at NAXE Equipeemt on Roof 7 18-May-18 Fashings at NAXE Equipeemt on Roof 7 14-May-18 Past Connect HVAC Equipment on Roof 6 04-Un-18 Insulate HVAC Equipment on Roof 10 12-Un-18 Pull Wite, Connect HVAC Equipment on Roof 10 22-Un-18 Pull OFDing Pressure Test For Roof 2 2 Pull OFDing Pressure Test For Roof 2 2		154			: C :Frame Curbs at HVAC Equipment on Roof	ent on Roof	
Install Exhaust Fans & Ventis on Roof Istall Exhaust Fans & Ventis on Roof Istall Huhar-18 Mombrane Roofing on Roof 40 23-May-18 Roofing HuAC Walk Pads on Roof 40 23-May-18 Monchanical Sciene at Roof 51 18-May-18 Mochanical Sciene at Roof 51 18-May-18 Fashings at HuAC Equipernut on Roof 71 18-May-18 Install Shytyle on Roof 50 4-Un-18 Install Shytyle on Roof 70 11-Un-18 Installer HuAC Equipment on Roof 70 22-Un-18 PHAC Phing On Roof 22 22-Un-18 PHAC Phing Pressue Test for Roof 22 22-Un-18 PHAC Phing Pressue Test for Roof 22 22 PHAC Phing Pressue Test for Roof 22 22					Erame Curbs at Skylights on Roof	pof : :	
Membrane Roofing on Roof 40 23-Mar-18 Roofing HAXC Walk Pads on Roof 2 19-Mar-18 Roofing HAXC Walk Pads on Roof 2 19-Mar-18 Nechanical Screen at Roof 5 18-Mar-18 (N) Gutta at [S) Food 5 18-Mar-18 Flashings at NAAC Equipement on Roof 7 18-Mar-18 Instat Skytyths on Roof 7 14-Mar-18 Instat Skytyths on Roof 7 14-Mar-18 Instat Skytyths on Roof 7 14-Mar-18 Instat Skytyths on Roof 7 10 14-Mar-18 Instat Skytyths on Roof 7 10 14-Mar-18 Instat Roof Comport 7 10 14-Mar-18 Instat Roof Comport 10 2 2 14-Mar-18		156			Install Exhaust Fans & Vents on Root	Roof	
Roofing HVAC Walk Pads on Roof 2 18-May-18 Mochanical Screen at Roof 5 18-May-18 Mochanical Screen at Roof 5 18-May-18 Mochanical Screen at Roof 5 18-May-18 Mochanical Screen at Roof 7 18-May-18 Flashings at Styppins on Roof 7 18-May-18 Instal Styppins on Roof 7 18-May-18 Instal Styppins on Roof 7 18-May-18 Instal Styppins on Roof 7 14-May-18 Instal Styppins on Roof 7 14-May-18 Instal Styppins on Roof 7 14-May-18 Instal Styppins on Roof 10 11-Un-18 Instale MAC Fliping on Roof 10 27-Un-18 Instale MAC Fliping on Roof 15 27-Un-18 Instale Connect HVAC Equipment on Roof 15 2 India Connect HVAC Equipment on Roof 2 2		154			Membrane: Roofing on Roof	o Rodf	
Mechanical Screen at Roof 5 18-May-18 (N) Gutter at (E) Roof 5 18-May-18 (N) Gutter at (E) Roof 5 18-May-18 Flashings at Stylphs on Roof 7 18-May-18 Flashings at Stylphs on Roof 7 14-May-18 Instast Stylphs on Roof 7 14-May-18 Instast Stylphs on Roof 6 14-Un-18 HAXC Equipment on Roof 5 04-Un-18 HAXC Eping on Roof 10 11-Un-18 Insulate HVAC Equipment on Roof 10 2 Insulate Procent Moor of Procent Moor Of Contrant Moor Of Contreat Moor Of Contrant Moor Of Contrant Moor Of Contreat Moor Of C		204		***	I Roofing HVAC Walk Pads on Roo	Pads on Root	
(tv) Cutter at (E) Roof 5 18-May-18 Flashings at Styleyits on Roof 7 18-May-18 Flashings at Styleyits on Roof 7 18-May-18 Flashings at Styleyits on Roof 7 18-May-18 Flashings at Styleyits on Roof 10 18-May-18 Flashings at Styleyits on Roof 5 04-Jun-18 Set HAXC Equipment on Roof 5 04-Jun-18 HAXC Piping on Roof 10 11-Jun-18 Insulate HVAC Equipment on Roof 10 2 PULIVING. Connect HVAC Equipment on Roof 2 2 PULIVING To-rein-manch on Dord 5 2		201			D Mechanical Screen at Roof	at Robf	
Fashings at Skylights on Roof 7 18-May-18 Fashings at HVAC Equipemnt on Roof 10 10 Install Skylights on Roof 5 04-Un-18 Install Skylights on Roof 5 04-Un-18 Ret HVAC Equipment on Roof 10 11-Un-18 HVAC Piping on Roof 10 11-Un-18 HVAC Piping on Roof 10 12 PLMAC Piping Pressue Test For Roof 10 2 PLMAC Piping Pressue Test Roof 2 2 PLMAC Piping Pressue Test Roof 2 2	-	201	······································		D (N) Gutter at (E) Roof		
Fashings at HVAC Equipemnt on Roof 10 18.Maj+18 Instal Skytights on Roof 5 04.Jun-18 Instal Skytights on Roof 5 04.Jun-18 Set HVAC Equipment on Roof 10 11.Jun-18 HVAC Piping on Roof 10 12.Jun-18 HVAC Piping on Roof 10 27.Jun-18 PHAC Piping on Roof 10 27.Jun-18 PHAC Piping Pressue Test for Roof 15 27.Jun-18 PHAC Piping Pressue Test for Roof 2 2 25.Jun-18 PHAC Piping Pressue Test for Roof 2 2 25.Jun-18		194			🛛 🖂 Flašhingš ut Skyhtyts on Root	its an Roof	
Instal Stylights on Roof 5 04-Jun-18 Set HVAC Equipment on Roof 5 04-Jun-18 HVAC Equipment on Roof 10 11-Jun-18 HVAC Eping on Roof 10 12-Jun-18 Insuble HVAC Equipment on Roof 10 12-Jun-18 HVAC Piping Pressure Test on Roof 12 22-Jun-18 PUAC Piping Pressure Test on Roof 2 22 22-Jun-18 Travelocity MADE Component on Roof 5 2 22 24-Jun-18	18 01-Jun-18	154			Flashings at HVAC	Flashings at HVAC Equiperant on Roof	
Set HVAC Equipment on Roof 5 04-Jun-18 HVAC Piping on Roof 10 11-Jun-18 Insulate HVAC Equipment on Roof 10 27-Jun-18 PULITVIne, Connect HVAC Equipment on Roof 2 22 HVAC Piping Pressue Test Into Roof 2 22	18 08-Jun-18	191			 Install \$kylights on Roof 	i Rool	
HVAC Piping on Roof 10 11Um-18 Insulate HVAC Piping on Roof 10 27Um-18 Pull Wine, Connect HVAC Equipment on Roof 15 27Um-18 HVAC Piping Pressue Test on Roof 2 25Um-18 Travier MAcro For MAC Environment on Roof 2 25Um-18	18 08-Jun-18	154		· · · ·	 Set HVAC Equipment on Roof 	tent on Roof	
Insulate HVAC Piping on Roof 10 27-Jun-18 Pull Wire, Connect HVAC Equipment on Roof 15 27-Jun-18 HVAC Piping Pressure Test on Noof 2 22-Jun-18 Providement And Equipment on Boof 2 22-Jun-18	8 22-Jun-18	154		1000 1000 1000 1100	HVAC Piping on Roof	Roof	
Pull Wire, Connect HVAC Equipment on Roof 15 27-Jun-18 HvAC Piping Present Test on Roof 2 25-Jun-18 Fundement Control 2 25-Jun-18	18 11-Jul-18	159			Irisulate HV	Irisulate HVAC Piping on Roof	
HVAC Piping Pressure Test on Roof 2 25-Jun-18 Traviburum Madors for MAC Equipment on Doof 5 10-10-18	18 18-Jul-18	154			Pull Wire,	Pull Wire, Connect HVAC Equipment;on Roof	
TroutBrinn Maters for LNAC Equipment on Deaf	18 26-Jun-18	154			I HVAC Piping P	I. HVAC Piping Pressure Test on Roof	
	25-JI	154			Test/Bum	Test/Bump Motors for HVAC Equiprisent on Rob	Robf
74 19-Dec-18	18	•					
Test & Flush Fire Sprinkler Piping		43			2007 2007 2007 2007 2007	I Test & Flush Fi	Test & Flush Fire Sprinkler, Piping
Chlorinate Domestic Water System 1 15-Feb-19		50				- Chlorinate	Chlorinate Domestic Water System
SB-CLO3000 Test & Balance HVAC System 5 30-Jan-19 00		28				0 Test & Bala	Test & Balarice HVAC System
		48			**** ****	D Pre-function Che	C Pro-function Checkout - Power & Lighting Sp
Pre-function Checkout - Fire Alarm System 2 19-Dec-18	18 20-Dec-18	56		*****	· · · · · · · · · · · · · · · · · · ·	Pre-function Checks	Pre-function Checkout - Fire Alarm System
SB-CLO4200 Final Test & Checkoul - Clock/Speaker/Telephone 2 19-Dec-18 20		29		1.5.5 1.5.5		: :Final:Test& Checko	Final:Test& Checkout - Chok/Speaker/Telephon
Final Test & Checkout - Telecom & Data Systems 2 19-Dec-18		8				Final Test & Checko	Final Test & Checkout - Telecom & Data System
	19 07-Feb-19	56				1 Final Test 6	I Final Test & Checkout - Security/Intrusis
	19 21-Jan-19	38				 Adjust & Test Elevator 	d Elevator
SB-CLO5010 Inspection & Final Test of Elevator 1 22-Jan-19 22	19 22-Jan-19	38			-)-) -)-) -)-)- -)-)- -)	I Inspection & F	Inspection & Final Test of Elevator
FPT for Plumbing Systems 10 19-Feb-19	19 04-Mar-19	26		1.177 1.176 1.176 1.176 1.176 1.176	• • • • • • • • • • • • • • • • •	ERT FET TO	FPT for: Plumbing Systems
FPT for HVAC Systems 2 06-Feb-19	1-70	42			 	I FPT foir HV	FPT for HVAC Systems
Deader for Architect Devision	-	0		10 11 12 12			 Ready for Architect Rovew, 19-M
READY TOP ALCHITECT REVIEW	>						
Ready for Architect Review 5 19-Main-19 5 19-Main-19	19 25-Mar-19	0					Architect's Review
ready tor Architect review user and a second a secon	****	00					urchitect's Review Correct Remaining Items

EXHIBIT J PLANS, TECHNICAL SPECIFICATIONS, AND DRAWINGS

VOLUME ONE

00 0107 – PROFESSIONAL SEALS AND DSA IDENTIFICATION STAMP 00 0110 - TABLE OF CONTENTS 00 0115 - LIST OF DRAWINGS

DIVISION 00 PROCUREMENT AND CONTRACTING REQUIREMENTS

LEASE – LEASEBACK CONTRACT DOCUMENTS TO BE PROVIDED AND ADMINISTERED BY OWNER – NOT HERE INCLUDED

00 7200 - GENERAL CONDITIONS 00 7300 - SUPPLEMENTAL GENERAL CONDITIONS

TECHNICAL SPECIFICATIONS

DIVISION 01 - GENERAL REQUIREMENTS

- 01 1100 SUMMARY OF WORK
- 01 2200 MEASUREMENT AND PAYMENT
- 01 2600 MODIFICATION PROCEDURES
- 01 2900 APPLICATIONS FOR PAYMENT
- 01 3200 CONSTRUCTION PROGRESS SCHEDULE
- 01 3300 SUBMITTALS
- 01 3546 CONSTRUCTION INDOOR AIR QUALITY PLAN
- 01 3900 COORDINATION AND MEETINGS
- 01 4000 QUALITY CONTROL
- 01 4200 REFERENCE STANDARDS
- 01 4523 TESTING AND INSPECTION SERVICES (WITH DSA T&I FORM 103)
- 01 5000 TEMPORARY FACILITIES
- 01 5600 TEMPORARY CONTROLS
- 01 5800 PROJECT IDENTIFICATION AND SIGNS

01 6000 - PRODUCT REQUIREMENTS 01 6116 - VOLTILE ORGANIC COMPOUND RESTRICTIONS 01 6116.01 – ACCESSORY MATERIAL VOC CONTENT CERTIFICATION FORM 01 7000 - CONTRACT CLOSEOUT 01 7419 – CONSTRUCTION WASTE MANAGEMENT 01 7500 - STARTING OF SYSTEMS 01 7513 – EXECUTION REQUIREMENTS

01 8113 - SUSTAINABLE DESIGN REQUIREMENTS

DIVISION 02 – EXISTING CONDITIONS

02 4119 - MINOR DEMOLITION FOR REMODELING

DIVISION 03 – CONCRETE

03 0100 – CONCRETE SPALL REPAIR AND CRACK INJECTION 03 1000 – CONCRETE FORMING AND ACCESSORIES 03 2000 – CONCRETE REINFORCING 03 3000 – CAST-IN-PLACE CONCRETE 03 3713 - SHOTCRETE

DIVISION 04 – MASONRY

NOT USED

DIVISION 05 – METALS

05 1200 – STRUCTURAL STEEL FRAMING 05 3000 – METAL DECKING 05 4000 – COLD FORMED METAL FRAMING 05 5000 - METAL FABRICATIONS 05 5133 - ACCESS LADDERS

DIVISION 06 – WOOD, PLASTICS AND COMPOSITES

06 1000 – ROUGH CARPENTRY 06 2000 - FINISH CARPENTRY 06 4100 – ARCHITECTURAL WOOD CASEWORK

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 1400 – FLUID APPLIED WATERPROOFING 07 1800 – TRAFFIC COATINGS 07 2100 - BOARD AND BATT INSULATION 07 2216 – ROOF INSULATION 07 4150 – METAL WALL PANELS 07 5220 – FLUID APPLIED ROOFING RESTORATION 07 5500 - MODIFIED BITUMEN ROOFING 07 6200 - SHEET METAL FLASHING AND TRIM 07 7100 - ROOF SPECIALTIES 07 7200 – ROOF ACCESSORIES 07 8400 - FIRESTOPPING 07 9200 - JOINT SEALERS 07 9513 - EXPANSION JOINT COVER ASSEMBLIES

DIVISION 08 - OPENINGS

08 1100 – STEEL DOORS AND FRAMES 08 1416 - FLUSH WOOD DOORS 08 1433 – STILE AND RAIL WOOD DOORS 08 3100 - ACCESS DOORS AND PANELS 08 3483 – ELEVATOR DOOR SMOKE CONTAINMENT SYSTEM 08 4313 – ALUMINUM ENTRANCES AND STOREFRONTS 08 5200 – WOOD WINDOWS 08 6200 - UNIT SKYLIGHTS 08 7100 - DOOR HARDWARE 08 8000 – GLAZING

DIVISION 09 – FINISHES

09 2116 - GYPSUM BOARD ASSEMBLIES 09 2150 - ACOUSTICAL PLASTER CEILINGS 09 2400 - PORTLAND CEMENT PLASTERING 09 2613 - GYPSUM VENEER PLASTERING 09 3000 - TILING 09 5100 - SUSPENDED ACOUSTICAL CEILINGS 09 5153 - DIRECT - APPLIED ACOUSTIC CEILINGS 09 6500 - RESILIENT FLOORING 09 6700 - FLUID-APPLIED FLOORING 09 6813 - TILE CARPETING 09 7200 - WALL COVERING 09 7700 - FIBERGLASS REINFORCED PLASTIC PANELS 09 8400 - ACOUSTICAL PANELS 09 9113 - EXTERIOR PAINTING 09 9123 - INTERIOR PAINTING

VOLUME TWO

DIVISION 10 - SPECIALTIES

10 1116 - VISUAL DISPLAY BOARDS 10 1400 – IDENTIFICATION DEVICES 10 2113 – PLASTIC TOILET COMPARTMENTS 10 2800– TOILET ACCESSORIES 10 4400 - FIRE EXTINGUISHERS AND CABINETS 10 5100 – LOCKERS 10 8213 – ROOF SCREENS

DIVISION 11 - EQUIPMENT

11 3100 – RESIDENTIAL EQUIPMENT 11 5200 - AUDIO-VISUAL EQUIPMENT 11 5300 - LABORATORY EQUIPMENT 11 5313 – LABORATORY FUME HOOD

DIVISION 12 - FURNISHINGS

12 2100 - WINDOW SHADE SYSTEMS 12 3100 – LABORATORY CASEWORK (METAL) 12 3553 – LABORATORY CASEWORK (WOOD) 12 3600 – COUNTERTOPS 12 9300 - SITE FURNISHINGS

DIVISION 13 – SPECIAL CONSTRUCTION

NOT USED

DIVISION 14 - CONVEYING EQUIPMENT

14 2423 - HYDRAULIC PASSENGER ELEVATORS

DIVISION 15 THROUGH DIVISION 20

NOT USED

DIVISION 21 – FIRE SUPPRESSION

21 0000 – FIRE PROTECTION GENERAL 21 0500 – OVERHEAD FIRE PROTECTION SYSTEM

DIVISION 22 - PLUMBING

22 0000 - PLUMBING

DIVISION 23 - HEATING VENTILATING AND AIR CONDITIONING (HVAC)

23 0000 - HVAC 23 0500 – GENERAL MECHANICAL 23 0593 – TESTING, ADJUSTING AND BALANCING 23 0900 – DIRECT DIGITAL CONTROL SYSTEM

DIVISION 25 – INTEGRATED AUTOMATION

NOT USED

DIVISION 26 – ELECTRICAL

26 0500 - BASIC ELECTRICAL REQUIREMENTS 26 0800 - TESTING 26 2400 - SERVICE & DISTRIBUTION SYSTEM 26 2700 - BASIC ELECTRICAL MATERIALS & METHODS 26 5101 - LIGHTING 26 5601 - SITE LIGHTING 26 5700 - LOW VOLTAGE LIGHTING CONTROLS

DIVISION 27 – COMMUNICATIONS

27 0000 – VOICE AND DATA COMMUNICATIONS SYSTEM 27 5101 - ASSISTED LISTENING SYSTEM

DIVISION 28 – ELECTRONIC SAFETY AND SECURITY

28 3100 - FIRE ALARM SYSTEM

DIVISION 31- EARTHWORK

31 1000 - SITE PREPARATION 31 2000 - EARTHWORK 31 2316 – TRENCHING, BACKFILLING AND COMPACTION

DIVISION 32- EXTERIOR IMPROVEMENTS

32 1216 – ASPHALT CONCRETE PAVING 32 1223 – PAVEMENT MARKING AND SIGNS 32 1600 – CONCRETE SIDEWALK, CURB, AND AREA PAVING 32 1726 – CAST IN PLACE DETECTABLE/TACTILE WARNING SURFACES 32 3113 - CHAIN LINK FENCES AND GATES 32 5110 – DECOMPOSED GRANITE PAVING 32 8000 – IRRIGATION 32 9000 – PLANTING

DIVISION 33 -- UTILITIES

33 1100 – WATER UTILITY DISTRIBUTION PIPING 33 3000 – SANITARY SEWARAGE UTILITIES 33 4000 – SITE DRAINAGE

DIVISIONS 34 THROUGH 48

NOT USED

VOLUME THREE

APPENDIX A - GEOTECHNICAL INVESTIGATION APPENDIX B - HAZARDOUS MATERIALS REMOVAL WORK PLAN APPENDIX C - REQUIRED ENVIRONMENTAL MITIGATION MEASURES APPENDIX D – FIRE ALARM MANUFACTURER CUT SHEETS AND CSFM LISTINGS APPENDIX E – FIRE SPRINKLER CALCULATIONS AND MATERIAL DATA APPENDIX F – HARDWARE CUT SHEETS APPENDIX G – PLUMBING CUT SHEETS

END OF TABLE OF CONTENTS

DOCUMENT 00 0115 - LIST OF DRAWINGS

DSA Plans Approval: January 13, 2017

GENERAL

G-0.1	VOLUME 1 COVER SHEET
G-0.2	ABBREVIATIONS AND NOTES
G-0.3	INDEX
G-0.4	CAMPUS SITE PLAN
G-0.5	SITE & CENTRAL BUILDING CODE ANALYSIS
G-0.6	CENTRAL & SCIENCE BUILDINGS CODE ANALYSIS
A-1.1	DEMOLITION SITE PLAN
A-1.2	SITE PLAN & LEARNING AREA PLANS
A-1.3	WEST ARCADE PLANS
A-1.4	EAST ARCADE & AUDITORIUM RAMP PLANS
A-1.5	OUTDOOR LEARNING AREA SECTIONS
A-1.6	ARCADE ELEVATIONS

- A-1.7 WEST ARCADE SECTIONS
- A-1.8 EAST ARCADE & AUDITORIUM RAMP SECTIONS
- A-1.9 SITE DETAILS
- A-1.10 SITE DETAILS

<u>CIVIL</u>

C0	ABBREVIATIONS, LEGEND & NOTES
C1	DEMOLITION PLAN
C2	DEMOLITION PLAN
C3	GRADING & UTILITY PLAN
C4	GRADING & UTILITY PLAN
C5	GRADING & UTILITY PLAN

- C6 GRADING & UTILITY PLAN
- C7 GRADING & UTILITY PLAN
- C8 PAVEMENT STRUCTURAL SECTION, LAYOUT & EROSION CONTROL PLAN
- C9 PAVEMENT STRUCTURAL SECTION, LAYOUT & EROSION CONTROL PLAN
- C10 DETAILS
- C11 EBMUD DETAILS

LANDSCAPE

- L1.01 LANDSCAPE PROTECTION PLAN
- L2.00 SITE LANDSCAPE AREA LOCATION PLAN
- L3.00 MATERIALS LEGEND AND NOTES
- L3.01 MATERIALS PLAN
- L4.00 CONSTRUCTION DETAILS
- L5.00 IRRIGATION LEGEND AND NOTES
- L5.01 IRRIGATION PLAN
- L5.02 IRRIGATION BUBBLER PLAN
- L6.00 IRRIGATION DETAILS
- L6.01 IRRIGATION DETAILS
- L6.02 IRRIGATION DETAILS
- L7.00 SOIL PREPARATION PLAN
- L8.00 PLANTING LEGEND AND NOTES
- L8.01 PLANTING PLAN
- L9.00 PLANTING DETAILS

ARCHITECTURAL

CENTRAL BUILDING

A-C2.0.1 CENTRAL BUILDING - 1ST FLOOR EAST WING DEMO PLAN

A-C2.0.2 CENTRAL BUILDING - 1ST FLOOR WEST WING DEMO PLAN

A-C2.0.3 CENTRAL BUILDING - 2ND FLOOR EAST WING DEMO PLAN

A-C2.0.4 CENTRAL BUILDING - 2ND FLOOR WEST WING DEMO PLAN

A-C2.0.5 CENTRAL BUILDING - 3RD FLOOR DEMO PLAN

A-C2.1 CENTRAL BUILDING - OVERALL 1ST FLOOR PLAN

A-C2.2 CENTRAL BUILDING ENLARGED 1ST FLOOR PLAN - EAST WING

A-C2.3 CENTRAL BUILDING ENLARGED 1ST FLOOR PLAN - WEST WING

A-C2.4 CENTRAL BUILDING - OVERALL 2ND FLOOR PLAN

A-C2.5 CENTRAL BUILDING ENLARGED 2ND FLOOR PLAN - EAST WING

A-C2.6 CENTRAL BUILDING ENLARGED 2ND FLOOR PLAN - WEST WING

A-C2.7 CENTRAL BUILDING 3RD FLOOR PLAN

A-C3.0.1 CENTRAL BLDG. 1ST FLOOR RCP DEMO PLAN - EAST WING

A-C3.0.2 CENTRAL BLDG. 1ST FLOOR RCP DEMO PLAN - WEST WING

A-C3.0.3 CENTRAL BLDG. 2ND FLOOR RCP DEMO PLAN - EAST WING

A-C3.0.4 CENTRAL BLDG. 2ND FLOOR RCP DEMO PLAN - WEST WING

A-C3.0.5 CENTRAL BLDG 3RD FLOOR RCP DEMO PLAN

A-C3.1 CENTRAL BUILDING - 1ST FLOOR EAST WING REFLECTED CEILING PLAN

A-C3.2 CENTRAL BUILDING - 1ST FLOOR WEST WING REFLECTED CEILING PLAN

A-C3.3 CENTRAL BUILDING - 2ND FLOOR EAST WING REFLECTED CEILING PLAN

A-C3.4 CENTRAL BUILDING - 2ND FLOOR WEST WING REFLECTED CEILING PLAN

A-C3.5 CENTRAL BUILDING - 3RD FLOOR REFLECTED CEILING PLAN

A-C4.1 CENTRAL BUILDING - PARTIAL ROOF PLAN

A-C5.1 CENTRAL BUILDING EXTERIOR ELEVATIONS

A-C6.1 CENTRAL BUILDING - BUILDING SECTIONS

A-C6.2 CENTRAL BUILDING - BUILDING SECTIONS

A-C6.3 CENTRAL BUILDING - STAIR PLANS AND SECTIONS

A-C6.4 CENTRAL BUILDING - WALL SECTIONS

A-C7.1 INTERIOR ELEVATIONS

A-C7.2 INTERIOR ELEVATIONS

A-C7.3 INTERIOR ELEVATIONS

A-C7.4	INTERIOR ELEVATIONS
A-C7.5	INTERIOR ELEVATIONS
A-C7.6	INTERIOR ELEVATIONS
A-C7.7	INTERIOR ELEVATIONS
A-C7.8	INTERIOR ELEVATIONS
A-C7.9	INTERIOR ELEVATIONS
A-C7.10	INTERIOR ELEVATIONS
A-C7.11	INTERIOR ELEVATIONS
A-C7.12	INTERIOR ELEVATIONS
A-C7.13	INTERIOR ELEVATIONS
A-C7.14	INTERIOR ELEVATIONS
A-C7.15	INTERIOR ELEVATIONS
A-C7.16	INTERIOR ELEVATIONS
A-C7.17	INTERIOR ELEVATIONS
A-C7.18	INTERIOR ELEVATIONS
A-C7.19	INTERIOR ELEVATIONS
A-C7.20	INTERIOR ELEVATIONS
A-C7.21	INTERIOR ELEVATIONS
A-C7.22	INTERIOR ELEVATIONS
A-C7.23	INTERIOR ELEVATION
A-C7.24	INTERIOR ELEVATIONS
A-C7.25	INTERIOR ELEVATIONS
A-C7.26	INTERIOR ELEVATIONS
C7.27	A- INTERIOR ELEVATIONS

SCIENCE BUILDING

A-S2.0.1 SCIENCE BLDG-FIRST FLOOR DEMO PLAN

A-S2.0.2 SCIENCE BLDG-SECOND FLOOR DEMO PLAN

A-S2.0.3	SCIENCE BLDG-THIRD FLOOR DEMO PLAN
A-S3.0.1	SCIENCE BLDG-FIRST FLOOR DEMO REFLECTED CEILING PLAN
A-S3.0.2	SCIENCE BLDG-SECOND FLOOR DEMO REFLECTED CEILING PLAN
A-S3.0.3	SCIENCE BLDG-THIRD FLOOR DEMO REFLECTED CEILING PLAN
A-S2.1	SCIENCE BLDG-FIRST FLOOR PLAN
A-S2.2	SCIENCE BLDG-SECOND FLOOR PLAN
A-S2.3	SCIENCE BLDG-THIRD FLOOR PLAN
A-S3.1	SCIENCE BLDG-FIRST FLOOR REFLECTED CEILING PLAN
A-S3.2	SCIENCE BLDG-SECOND FLOOR REFLECTED CEILING PLAN
A-S3.3	SCIENCE BLDG-THIRD FLOOR REFLECTED CEILING PLAN
A-S4.1	SCIENCE BLDG-ROOF PLAN
A-S5.1	SCIENCE BDLG-EXTERIOR ELEVATIONS
A-S6.1	SCIENCE BLDG-BUILDING SECTIONS
A-S6.2	SCIENCE BLDG-CENTER STAIR PLAN AND SECTIONS
A-S6.3	SCIENCE BLDG-EAST STAIR PLAN AND SECTIONS
A-S6.4	SCIENCE BLDG-WEST STAIR PLAN AND SECTIONS
A-S7.1	INTERIOR ELEVATIONS
A-S7.2	INTERIOR ELEVATIONS
A-S7.3	INTERIOR ELEVATIONS
A-S7.4	INTERIOR ELEVATIONS
A-S7.5	INTERIOR ELEVATIONS
A-S7.6	INTERIOR ELEVATIONS
A-S7.7	INTERIOR ELEVATIONS
A-S7.8	INTERIOR ELEVATIONS
A-S7.9	INTERIOR ELEVATIONS
A-S7.10	INTERIOR ELEVATIONS
A-S7.11	INTERIOR ELEVATIONS
A-S7.12	INTERIOR ELEVATIONS
A-\$7.13	INTERIOR ELEVATIONS
A-S7.14	INTERIOR ELEVATIONS

A-S7.15	INTERIOR ELEVATIONS
A-S7.16	INTERIOR ELEVATIONS
A-S7.17	INTERIOR ELEVATIONS
A-8.1	CENTRAL BUILDING DOOR SCHEDULE
A-8.2	SCIENCE BUILDING DOOR SCHEDULE
A-8.3	WINDOW SCHEDULE
A-8.4	WINDOW SCHEDULE AND TYPES
A-9.1	WALL DETAILS
A-9.2	FRAMING DETAILS
A-9.3	OPENING DETAILS
A-9.4	BUILT UP ROOFING
A-9.5	BUILT UP ROOFING
A-10.1	CEILING DETAILS
A-10.2	INTERIOR DETAILS
A-10.3	CASEWORK DETAILS

ARCHITECTURAL GRAPHICS

AG-C2.1	CENTRAL BLDG. ARCH GRAPHICS - 1ST FLOOR EAST WING
AG-C2.2	CENTRAL BLDG. ARCH GRAPHICS - 1ST FLOOR WEST WING
AG-C2.3	CENTRAL BLDG. ARCH GRAPHICS - 2ND FLOOR EAST WING
AG-C2.4	CENTRAL BLDG. ARCH GRAPHICS - 2ND FLOOR WEST WING
AG-C2.5	CENTRAL BLDG. ARCH GRAPHICS - 3RD FLOOR
AG-S2.1	SCIENCE BLDG. ARCH GRAPHICS - FIRST FLOOR
AG-S2.2	SCIENCE BLDG. ARCH GRAPHICS - SECOND FLOOR
AG-S2.3	SCIENCE BLDG. ARCH GRAPHICS - THIRD FLOOR

STRUCTURAL

S-0.1	GENERAL NOTES
S-1.1	TYPICAL CONCRETE DETAILS
S-1.2	TYPICAL WOOD DETAILS
S-1.3	TYPICAL COLD-FORMED STEEL FRAMING DETAILS
S-C2.1	CENTRAL EAST WING - FOUNDATION PLAN
S-C2.2	CENTRAL WEST WING - FOUNDATION PLAN
S-C2.3	CENTRAL EAST WING - SECOND FLOOR FRAMING PLAN
S-C2.4	CENTRAL WEST WING - SECOND FLOOR FRAMING PLAN
S-C2.5	CENTRAL EAST WING - THIRD FLOOR/ROOF FRAMING PLAN
S-C2.6	CENTRAL WEST WING - THIRD FLOOR/ROOF FRAMING PLAN
S-C2.7	CENTRAL WINGS - HIGH ROOF FRAMING PLAN
S-C2.8	AUDITORIUM - FOUDATION AND FIRST FLOOR PLANS
S-C2.9	AUDITORIUM - ROOF FRAMING PLAN
S-S2.1	SCIENCE BUILDING - FOUNDATION AND FLOOR FRAMING PLAN
S-S2.2	SCIENCE BUILDING - SECOND FLOOR FRAMING PLAN
S-S2.3	SCIENCE BUILDING - THIRD FLOOR FRAMING PLAN
S-S2.4	SCIENCE BUILDING - ROOF FRAMING PLAN
S-3.1	CENTRAL BUILDING - FRAMING ELEVATIONS
S-3.2	CENTRAL BUILDING - FRAMING ELEVATIONS
S-3.3	SCIENCE BUILDING - FRAMING ELEVATIONS
S-3.4	SCIENCE BUILDING - FRAMING ELEVATIONS
S-3.5	CENTRAL BUILDING EXTERIOR ELEVATIONS
S-3.6	CENTRAL BUILDING EXTERIOR ELEVATIONS
S-3.7	SCIENCE BUILDING EXTERIOR ELEVATIONS
S-3.8	SCIENCE BUILDING EXTERIOR ELEVATIONS

S-4.1	FOUNDATION DETAILS
S-4.2	FOUNDATION & MISCELLANEOUS DETAILS
S-5.1	STEEL FRAMING DETAILS
S-5.2	STEEL BRACED FRAME DETAILS
S-5.3	STEEL BRACED FRAME DETAILS
S-6.1	FRAMING DETAILS
S-6.2	FRAMING DETAILS
S-6.3	FRAMING DETAILS
S-7.1	ARCADE DETAILS
S-7.2	EXTERIOR STAIR DETAILS
S-9.1	CENTRAL WEST WING - TESTING PLANS
S-9.2	CENTRAL EAST WING - TESTING PLANS
S-9.3	SCIENCE BUILDING - TESTING PLANS

VOLUME 2 GENER AL

G-0.1.1	VOLUME 2 COVER SHEET
G-0.3.1	INDEX

MECHANICAL/PLUMBING

M-1.1	CENTRAL BUILDING MECHANICAL LEGEND & SCHEDULES

- M-1.2 GYMNASIUM AUDITORIUM MECHANICAL SCHEDULES
- M-1.3 SCIENCE MECHANICAL SCHEDULES

M-C2.0 CENTRAL BLDG MECHANICAL REFERENCE DRAWING

M-C2.01	CENTRAL BLDG 1st FLOOR MECHANICAL DEMO PLAN - WEST
M-C2.02	CENTRAL BLDG 1st FLOOR MECHANICAL DEMO PLAN - EAST
M-C2.03	CENTRAL BLDG 2nd FLOOR MECHANICAL DEMO PLAN - WEST
M-C2.04	CENTRAL BLDG 2nd FLOOR MECHANICAL DEMO PLAN - EAST
M-C2.05	CENTRAL BLDG 3rd FLOOR MECHANICAL DEMO PLAN
M-C2.11	CENTRAL BLDG 1st FLOOR MECHANICAL PLAN - WEST
M-C2.12	CENTRAL BLDG 1st FLOOR MECHANICAL PLAN - EAST
M-C2.13	CENTRAL BLDG 2nd FLOOR MECHANICAL PLAN - WEST
M-C2.14	CENTRAL BLDG 2nd FLOOR MECHANICAL PLAN - EAST
M-C2.15	CENTRAL BLDG 3rd FLOOR MECHANICAL PLAN - WEST
M-C2.16	CENTRAL BLDG 3rd FLOOR MECHANICAL PLAN - EAST
M-C2.17	CENTRAL BLDG MECHANICAL ROOF PLAN
M-C2.21	CENTRAL BLDG 1st FLOOR HYDRONICS PLAN - WEST
M-C2.22	CENTRAL BLDG 1st FLOOR HYDRONICS PLAN - EAST
M-C2.23	CENTRAL BLDG 2nd FLOOR HYDRONICS PLAN - WEST
M-C2.24	CENTRAL BLDG 2nd FLOOR HYDRONICS PLAN - EAST
M-C2.25	CENTRAL BLDG 3rd FLOOR HYDRONICS PLAN - WEST
M-C2.26	CENTRAL BLDG 3rd FLOOR HYDRONICS PLAN - EAST
M-C2.27	CENTRAL BLDG ROOF HYDRONICS FLOOR PLAN
M-C2.30	AUDITORIUM & GYMNASIUM MECHANICAL DEMOLITION PLANS
M-C2.31	AUDITORIUM & GYMNASIUM BASEMENT MECHANICAL PLAN
M-C2.32	AUDITORIUM & GYMNASIUM FIRST FLOOR MECHANICAL PLAN
M-C2.33	AUDITORIUM & GYMNASIUM SECOND FLOOR & ROOF MECHANICAL PLAN
M-C2.41	AUDITORIUM & GYMNASIUM MECHANICAL ISOMETRICS
M-S2.01	SCIENCE BLDG UNDERFLOOR MECHANICAL DEMO PLAN
M-S2.02	SCIENCE BLDG 1st FLOOR MECHANICAL DEMO PLAN
M-S2.03	SCIENCE BLDG 2nd FLOOR MECHANICAL DEMO PLAN
M-S2.04	SCIENCE BLDG 3rd FLOOR MECHANICAL DEMO PLAN
M-S2.11	SCIENCE BLDG 1st FLOOR MECHANICAL PLAN

M-S2.12	SCIENCE BLDG 2nd FLOOR MECHANICAL PLAN
M-S2.13	SCIENCE BLDG 3rd FLOOR MECHANICAL PLAN
M-S2.14	SCIENCE BLDG ROOF MECHANICAL PLAN
M-S2.21	SCIENCE BLDG 1st FLOOR HYDRONICS PLAN
M-S2.22	SCIENCE BLDG 2ND FLOOR HYDRONICS PLAN
M-S2.23	SCIENCE BLDG 3RD FLOOR HYDRONICS PLAN

M-4.1	MECHANICAL DETAILS
M-4.1	MECHANICAL DETAILS

M-4.3 MECHANICAL DETAILS

M-5.1 CONTROL DIAGRAMS

- M-5.2 CONTROL DIAGRAMS
- M-5.3 CONTROL DIAGRAMS
- M-5.4 CONTROL DIAGRAMS
- M-5.5 CONTROL DIAGRAMS
- M-5.6 CONTROL DIAGRAMS
- M-6.1 PIPING DIAGRAMS
- M-6.2 PIPING DIAGRAMS

P-1.1	PLUMBING LEGEND & SCHEDULES
P-C2.0	CENTRAL BLD G PLUMBING REFERENCE DRAWING
P-C2.01	CENTRAL BLDG PLUMBING DEMOLITION FLOOR PLAN
P-C2.02	CENTRAL BLDG PLUMBING DEMOLITION 2 nd FLOOR PLAN
P-C2.03	CENTRAL BLDG PLUMBING DEMOLITION 3rd FLOOR PLAN
P-C2.11	CENTRAL BLDG 1st FLOOR WASTE & VENT PLAN - WEST
P-C2.12	CENTRAL BLDG 1st FLO OR WASTE & VENT PLAN - EAST
P-C2.13	CENTRAL BLDG 1st FLOOR WATER & GAS PLAN - WEST
P-C2.14	CENTRAL BLDG 1st FLOOR WATER & GAS PLAN - EAST
P-C2.21	CENTRAL BLDG 2nd FLOOR WASTE & VENT PLAN - WEST
P-C2.22	CENTRAL BLDG 2nd FLOOR WASTE & VENT PLAN - EAST

P-C2.23	CENTRAL BLDG 2nd FLOOR WATER & GAS PLAN - WEST
P-C2.24	CENTRAL BLDG 2nd FLOOR WATER & GAS PLAN - EAST
P-C2.31	CENTRAL BLDG 3rd FLOOR WASTE & VENT PLAN - WEST
P-C2.32	CENTRAL BLDG 3rd FLOOR WASTE & VENT PLAN - EAST
P-C2.33	CENTRAL BLDG 3rd FLOOR WATER & GAS PLAN - WEST
P-C2.34	CENTRAL BLDG 3rd FLOOR WATER & GAS PLAN - EAST
P-C2.35	AUDITORIUM & GYMNASIUM BASEMENT PLUMBING PLAN
P-C3.11	CENTRAL BLDG 1st FLOOR PLUMBING ENLARGEMENTS
P-C3.12	CENTRAL BLDG 2nd FLOOR PLUMBING ENLARGEMENTS

P-S2.01	SCIENCE BLDG 1st FLOOR PLUMBING DEMO PLAN
P-S2.02	SCIENCE BLDG 2nd FLOOR PLUMBING DEMO PLAN
P-S2.03	SCIENCE BLDG 3rd FLOOR PLUMBING DEMO PLAN
P-S2.11	SCIENCE BLDG 1st FLOOR WASTE & VENT PLAN
P-S2.12	SCIENCE BLDG 1st FLOOR WATER & GAS PLAN
P-S2.21	SCIENCE BLDG 2nd FLOOR WASTE & VENT PLAN
P-S2.22	SCIENCE BLDG 2nd FLOOR WATER & GAS PLAN
P-S2.31	SCIENCE BLDG 3rd FLOOR WASTE & VENT PLAN
P-S2.32	SCIENCE BLDG 3rd FLOOR WATER & GAS PLAN
P-S3.01	SCIENCE BLDG 1st FLR ENLARGED PLANS
P-S3.02	SCIENCE BLDG 1st FLR ENLARGED PLANS
P-S3.03	SCIENCE BLDG 1st FLR ENLARGED PLANS
P-S3.04	SCIENCE BLDG 1st FLR ENLARGED PLANS
P-S3.05	SCIENCE BLDG 1st FLR ENLARGED PLANS
P-S3.06	SCIENCE BLDG 2nd FLR ENLARGED PLANS
P-\$3.07	SCIENCE BLDG 2nd FLR ENLARGED PLANS
P-S3.08	SCIENCE BLDG 2nd FLR ENLARGED PLANS
P-S3.09	SCIENCE BLDG 2nd FLR ENLARGED PLANS
P-\$3.10	SCIENCE BLDG 3rd FLR ENLARGED PLANS

P-4.1 PLUMBING DETAILS

P-4.2 PLUMBING DETAILS

ELECTRICAL

E-0.1	SYMBOLS LIST, GENERAL NOTES & LIST OF DRAWINGS
E-0.2	LUMINAIRE SCHEDULE
E-1.0	SITE PLAN - ELECTRICAL DEMOLITION
E-1.1	SITE PLAN - ELECTRICAL
E-1.2	SITE PLAN - TELECOM/SIGNAL
E-1.3	SITE PLAN - LIGHTING
E-C2.0.1	CENTRAL BLDG - 1ST FLOOR EAST WING DEMO PLAN
E-C2.0.2	CENTRAL BLDG - 1ST FLOOR WEST WING DEMO PLAN
E-C2.0.3	CENTRAL BLDG - 2ND FLOOR EAST WING DEMO PLAN
E-C2.0.4	CENTRAL BLDG - 2ND FLOOR WEST WING DEMO PLAN
E-C2.0.5	CENTRAL BLDG - 3RD FLOOR DEMO PLAN
E-C2.2	CENTRAL BLDG - ENLARGED 1ST FLOOR PLAN - EAST WING - LIGHTING
E-C2.3	CENTRAL BLDG - ENLARGED 1ST FLOOR PLAN - WEST WING - LIGHTING
E-C2.5	CENTRAL BLDG - ENLARGED 2ND FLOOR PLAN - EAST WING - LIGHTING
E-C2.6	CENTRAL BLDG - ENLARGED 2ND FLOOR PLAN - WEST WING - LIGHTING
E-C2.7	CENTRAL BLDG - 3RD FLOOR PLAN - LIGHTING
E-C3.2	CENTRAL BLDG - ENLARGED 1ST FLOOR PLAN - EAST WING - ELECTRICAL & TELECOM/SIGNAL
E-C3.3	CENTRAL BLDG - ENLARGED 1ST FLOOR PLAN - WEST WING -ELECTRICAL & TELECOM/SIGNAL
E-C3.5	CENTRAL BLDG - ENLARGED 2ND FLOOR PLAN - EAST WING - ELECTRICAL & TELECOM/SIGNAL
E-C3.6	CENTRAL BLDG - ENLARGED 2ND FLOOR PLAN - WEST WING - ELECTRICAL & TELECOM/SIGNAL
E-C3.7	CENTRAL BLDG - 3RD FLOOR PLAN - ELECTRICAL & TELECOM/SIGNAL
E-C4.1	GYMNASIUM - BASEMENT PLAN - ELECTRICAL
E-C4.2	GYMNASIUM - 1ST FLOOR PLAN ELECTRICAL
E-C4.3	GYMNASIUM - 2ND FLOOR PLAN - ELECTRICAL

E-S2.0.1	SCIENCE BLDG - 1ST FLOOR DEMO PLAN
E-S2.0.2	SCIENCE BLDG - 1ST FLOOR DEMO PLAN
E-\$2.0.3	SCIENCE BLDG - 1ST FLOOR DEMO PLAN
E-S2.1	SCIENCE BLDG - 1ST FLOOR PLAN - LIGHTING
E-\$2.2	SCIENCE BLDG - 2ND FLOOR PLAN - LIGHTING
E-S2.3	SCIENCE BLDG - 3RD FLOOR PLAN - LIGHTING
E-S3.1	SCIENCE BLDG - 1ST FLOOR PLAN - ELECTRICAL & TELECOM/SIGNAL
E-S3.2	SCIENCE BLDG - 2ND FLOOR PLAN - ELECTRICAL & TELECOM/SIGNAL
E-S3.3	SCIENCE BLDG - 3RD FLOOR PLAN - ELECTRICAL & TELECOM/SIGNAL
E-S3.4	SCIENCE BLDG - ROOF - ELECTRICAL

E-5.1	SINGLE LINE DIAGRAM - POWER
E-5.2	SINGLE LINE DIAGRAM - TELECOM
E-5.3	SINGLE LINE DIAGRAMS - LIGHTING CONTROLS
E-6.1	PANEL SCHEDULES - CENTRAL BLDG
E-6.2	PANEL SCHEDULES - CENTRAL & GYMNASIUM BLDGS
E-6.3	PANEL SCHEDULES - SCIENCE BLDG
E-6.4	INVERTER SCHEDULES & SPECIFICATIONS
E-7.1	DETAILS
E-7.2	DETAILS
E-7.3	DETAILS
FE-0.1	FIRE ALARM COMPONENTS LIST, NOTES AND DETAILS
FE-1.1	PARTIAL SITE PLAN - FIRE ALARM
FE-C3.2	CENTRAL BLDG - ENLARGED 1ST FLOOR PLAN - EAST WING - FIRE ALARM
FE-C3.3	CENTRAL BLDG - ENLARGED 1ST FLOOR PLAN - WEST WING - FIRE ALARM
FE-C3.5	CENTRAL BLDG - ENLARGED 2ND FLOOR PLAN - EAST WING - FIRE ALARM
FE-C3.6	CENTRAL BLDG - ENLARGED 2ND FLOOR PLAN - WEST WING - FIRE ALARM

FE-C3.7 CENTRAL BLDG - 3RD FLOOR PLAN - FIRE ALARM

FE-S3.1 SCIENCE BLDG - 1ST FLOOR PLAN - FIRE ALARM

FE-S3.2	SCIENCE BLDG		PLAN - FIRE ALARM
re-33.2	SCIENCE DEDG	- ZND FLOOR	FLAN - LINE ALANN

FE-S3.3 SCIENCE BLDG - 3RD FLOOR PLAN - FIRE ALARM

- FE-S3.4 SCIENCE BLDG ROOF FIRE ALARM
- FE-5.1 FIRE ALARM RISER DIAGRAM CENTRAL BUILDING FACP
- FE-5.2 FIRE ALARM RISER DIAGRAM SCIENCE BUILDING FACP
- FE-5.3 FIRE ALARM RISER DIAGRAMS FAEP & FAA
- FE-5.4 FIRE ALARM BATTERY CALCULATIONS
- FE-5.5 FIRE ALARM VOLTAGE DROP

FIRE PROTECTION

FP-0.1	LEGEND, NOTES, AND DETAILS - FIRE PROTECTION
FP-1.1	SITE PLAN - FIRE PROTECTION
FP-C2.2	FIRST FLOOR PIPING PLAN EAST - FIRE PROTECTION
FP-C2.3	FIRST FLOOR PIPING PLAN WEST - FIRE PROTECTION
FP-C2.5	SECOND FLOOR PIPING PLAN EAST - FIRE PROTECTION
FP-C2.6	SECOND FLOOR PIPING PLAN WEST - FIRE PROTECTION
FP-C2.7	THIRD FLOOR PIPING PLAN - FIRE PROTECTION
FP-C3.1	FIRST FLOOR CEILING PLAN EAST - FIRE PROTECTION
FP-C3.2	FIRST FLOOR CEILING PLAN WEST - FIRE PROTECTION
FP-C3.3	SECOND FLOOR CEILING PLAN EAST - FIRE PROTECTION
FP-C3.4	SECOND FLOOR CEILING PLAN WEST - FIRE PROTECTION
FP-C6.1	SECTIONS - FIRE PROTECTION
FP-C6.2	SECTIONS - FIRE PROTECTION
FP-S2.0.1	DEMOLITION FIRST FLOOR PIPING PLAN - FIRE PROTECTION
FP-S2.0.2	DEMOLITION SECOND FLOOR PIPING PLAN - FIRE PROTECTION
FP-S2.0.3	DEMOLITION THIRD FLOOR PIPING PLAN - FIRE PROTECTION

Exhibit J: Historic Alameda High School Seismic Mitigation and Modernization Alameda Unified School District & Lathrop Construction Associates, Inc.

FP-S2.1	FIRST FLOOR PIPING PLAN - FIRE PROTECTION
FP-S2.2	SECOND FLOOR PIPING PLAN - FIRE PROTECTION
FP-S2.3	THIRD FLOOR PIPING PLAN - FIRE PROTECTION
FP-S3.1	FIRST FLOOR CEILING PLAN - FIRE PROTECTION
FP-S3.2	SECOND FLOOR CEILING PLAN - FIRE PROTECTION
FP-S3.3	THIRD FLOOR CEILING PLAN - FIRE PROTECTION
FP-S6.1	SECTIONS - FIRE PROTECTION
FP-S6.2	SECTIONS - FIRE PROTECTION
FP-9.1	DETAILS - FIRE PROTECTION
FP-9.2	DETAILS - FIRE PROTECTION
FP-9.3	SEISMIC BRACING CALCULATIONS - FIRE PROTECTION
FP-9.4	SEISMIC BRACING CALCULATIONS - FIRE PROTECTION

END OF SECTION

ł

EXHIBIT K REVISIONS TO CONTRACT DOCUMENTS

ADDENDUM 1 CONSISTS OF:

Deleted Text is shown in strikeout type. Added Text is shown in Underlined **bold italicized type**.

Project Manual:

Section 09 7200 Wall Covering Section 21 1000 Underground Fire Service Appendix H: Project Labor Agreement

ADD Drawings (8.5x11 or 11x17)

Add 01.01 and .02 – Civil drawings Add 01.03 – Landscape Plan Add 04.04 through .29 – Arch drawings Add 1.30 through .49 – Struct drawings Add 01.50 through .59 – Mech/plump drawings Add 01.84 through .110 – Electrical

Full Size Drawings

FP-0.1 – Legend, Notes, and Details – Fire Protection (For Reference Only) Add 01.60 – FP1.1 Revised for underground sprinkler main to Patton Gym. Add 01.61 – FP-G2.1 Patton Gym Frist Floor Piping Plan – Fire Protection. Add 01.62 – FP-G2.2 Patton Gym First Floor Piping Plan – Fire Protection. Add 01.63 – FPG2.3 Patton Gym Basement and Second Floor Ceiling Plan – Fire Protection. Add 01.64 – FP-G3.1 Patton Gym Fire Floor Ceiling Plan – Fire Protection. Add 01.65 – FG-G3.2 Patton Gym First Floor Ceiling Plan – Fire Protection. Add 01.66 – FG-G6.1 Patton Gym Sections – Fire Protection. Add 01.67 - FP-G6.2 Patton Gym Sections - Fire Protection. Add 01.68 – FP-G9.1 Patton Gym Details – Fire Protection. Add 01.69 – FP-G9.2 Patton Gym Details – Fire Protection. Add 01.70 – E-C3.2 Central Bldg – Enlarged 1st Floor Plan – East Wing – Electrical & Telecom/Signal Add 01.71 – E-S2.0.1 Science Bldg – 1st Floor Demo Plan Add 01.72 – E-S3.1 Science Bldg – 1st Floor Plan – Electrical & Telecom/Signal Add 01.73 – E-S3.2 Science Bldg - 2nd Floor Plan Electrical & Telecom/Signal Add 01.74 – E-5.1 Single Line Diagram - Power Add 01.75 – E-5.2 Single Line Diagram - Telecom Add 01.76 - E-6.1 Panel Schedules - Central Bldg

Add 01.77 – E-6.2 Panel Schedules Central & Gymnasium Bldgs Add 01.78 – E-6.3 Panel Schedules - Science Bldg Add 01.79 – FE-1. I Partial Site Plan - Fire Alarm Add 01.80 – FE-5.1 Fire Alarm Riser Diagram - Central Building Facp Add 01.81 – FE-5.2 Fire Alarm Riser Diagram - Science Building Facp Add 01.82 – FE-5.3 Fire Alarm Riser Diagran1S - Faep & Faa Add 01.83 – FE-5.4 Fire Alarm - Battery Calculations

A. CHANGES TO PREVIOUS ADDENDA

None

B. CHANGES TO THE BIDDING AND CONTRACT REQUIREMENTS

Item No. 1. 01

Bid Date changed to 2:00 P.M. Thursday March 9, 2017. Location and manner of bid submittals to be detailed in Bid Package documents planned for release on or about March 1, 2017.

Item No. 1. 02

Add the "Alameda Unified School District Project Labor Agreement" to the Project Manual, as New Appendix 11H"

C. CHANGES/ ADDITIONS TO THE SPECIFICATIONS

Item No.1. 03 Add new Section 21 10 00 Underground Fire Service specifications to the project manual.

Item No. 1. 04 Replace section 09 7200 Wall Coverings with new Section of same name. 11 ADD 01" in Footer.

Item No.1. 05 Replace Section 10 8213 Roof Screens with new Section of same name. 11 ADD 01" in Footer.

Item No. 1. 06

Section 22 0000 Plumbing

Add paragraph: 1.05 E -Laboratory sinks: See Section 12 3600 Countertops Add at paragraph: 2.12.14a, 15a, and 16a: a. Integral, molded into countertops provided by Division 12. Delete at paragraphs 2.12.14c, 15c, and 16c - Delete Drains entirely. Change paragraph 2.12.1a and 2a (P-1 and P-IA water closets) to: Model #3351.528, including battery operated flush valve. Delete from same fixtures: Item b. Sloan Flush Valves. **Change** paragraph 2.12.7a and Sa (P-3 and P-3A urinals) to: *Model #6002.525, "Pintbrook"* 0.125 gpf high efficiency urinal system, including battery operated flush valve. Delete from same fixtures: Item b. Sloan Flush Valves.

Add paragraph: 2.12.22. P-4A UTILITY SINK (S107 Storage Room)

- a. Fixture: Just #J-127 single compartment laundry tub, 14 gauge type 304 stainless steel, includes (4) stainless steel legs with angel frame.
- b. Faucet: Chicago 897-RCF; vacuum breaker; pail hook; rough chrome plated; adjustable centers.
- c. Drain: Just J-35

Add paragraph: 2.04 item I - Gas Pressure Regulators: American Regulator, Series 1813C. Regulators shall be sized for full gas capacity of equipment as scheduled on the drawings. Inlet pressure shall be 5 psig. Outlet pressure shall be 7" water column. Regulators installed indoors shall have relief opening piped to outdoors. Size relief pipe in accordance with ANSI Z223.1 "National Fuel Gas Code".

Add paragraph: 2.04 iten1. J - Gas Solenoid Valves: ASCO Red Hat series 8215 or series 8030 electric gas shut-off solenoid valve; normally closed; close on power failure, AC-powered.

Add paragraph: 2.04 iten1. J - Gas Solenoid Valves: ASCO Red Hat series 8215 or series 8030 electric gas shut-off solenoid valve; normally closed; close on power failure, AC-powered.

D. CHANGES/ ADDITIONS TO THE DRAWINGS

Item No. 1. 07

Sheet G-0.4 Add note on drawing "PROVIDE COMPLETE EXTERIOR PAINTING AT WEST CLASSROOM BUILDING, AUDITORIUM, AND LARRY PATTON GYMNASIUM. REMOVE UNUSED UTILITIES AND FIXTURES. PREP AND PAINT PER SPECIFICATIONS."

Item No. 1. 08

Sheet A-1.1 Site Demo: Revise Keynote 21 to read Remove (E) Chain Link Fence and Posts. Cut off below grade and patch. Footings may remain.

Item No.1. 09

Sheet A-1.2 Site Plan: Revise Keynote 28 to read Bike Racks. Heavy Duty Ring Bike Bollard by Bikeparking.com Model BBD03-HDR-IG-GP

Item No. 1.10

Sheet A-13: Revise keynoted. (ADD dwg 01.04). Revise and add a additional keynote; root drain noted on West arcade plan. (ADD dwg 01.05).

Sheet A-1.4: Revise and add additional keynote; roof drain noted on East arcade plan (ADD dwg 01.05)

Item No. 1.12

Sheet A-1.10: Add detail 23. See revised detail 27 (ADD dwg 01.06).

Item No. 1.13

Sheet C4: Modify Section 1 Detail per attached drawing ADD 01.02

Item No.1.14

Sheet C6 and C7 Note 17 to be modified as follows:

Install new fire hydrant per detail EBMUD standard 9496 GB Sheet CH. All hydrant installations shall be completed by EBMUD. Contractor shall complete the EBMUD "Hydrant/Fire Service/Dual Service Requirements Form" and submit to local Fire Marshall for approval. Contractor shall submit approved Hydrant/Fire Service Requirements form and site plan to EBMUD and pay water service estimate fee. EBMUD determines cost of hydrant installation based on site conditions. Following receipt of installation cost and "Fire Hydrant Application" from EBMUD, the Contractor shall pay fees for installation of new fire hydrant. EBMUD shall apply for encroachment permits related to installation of new fire hydrant and installs new fire hydrant.

Item No.1.15

Sheet C7 Note 30 to be modified as follows:

Contractor shall submit water service application to EBMUD for installation of new meter. EBMUD determines cost of installation of new meter. Contractor shall pay installation fees to EBMUD for water meter installation. EBMUD shall apply for encroachment permits related to installation of new water meter and installs new water meter. EBMUD to construct irrigation service to the project side of the meter assembly. Site contractor to install reduced pressure backflow preventer. Contractor to secure all necessary permits from the City of Alameda and EBMUD prior to the start of any Contractor work within the public right of way.

Item No. 1. 16

Sheet C10: Type 2 Rolled Curb detail has been modified as shown on drawing ADD 01.02

Item No.1.17

New Civil Work: Provide Fire Service Extension as shown on drawing ADD 01.01

Item No. 1.18

Landscape Drawings: District has directed deletion of the proposed street trees. The following changes occur in the landscape scope as a result of the direction:

1. Delete (12) Platanus acerifolia (Plane Trees), and associated tree poles and fasteners.

- 2. Delete irrigation remote control valves associated with the plane trees (12A & 6A), and associated laterals, bubblers, and sleeving.
- 3. Delete (12) lengths of root barriers associated with the plane trees.
- 4. Delete the 24" depth, import planting soil associated with the Decomposed Granite area. No planting soil prep is required in the Decomposed Granite area.
- 5. Decomposed Granite shall be installed as required by Detail 3 / L4.00 typically, except that existing subgrade soil shall remain in place and be compacted to 90% relative compaction minimum, in place of planting soil noted in the detail.

Landscape Drawing L8.01: See attached drawing ADD 01.03 modifying this plan.

Item No. 1. 20

Sheet A-C2.01: At Demolition Plan General Notes Revise and Add Notes as follow

- 1. Refer to Structural Foundation Plan for required extents of floor demolition for New Footing Installation *and Soil Mitigation Work*
- 2. Refer to Structural, Mechanical, Plumbing, Fire Protection and Electrical drawings for other required demolition.
- 3. These General Notes apply to all Demolition Plans; both Central and Science Buildings.

Item No. 1. 21

Sheet A-C2.2 and A-C2.3: Furred wall added to restrooms C148 and C151 ADD dwg 01.07.

Item No. 1. 22

Sheet A-C2.3: Keynote and pit ladder added to elev shaft. ADD dwg 01.08.

Item No. 1. 23

Sheet A-C2.4: Revise gymnasium roof plan per attached drawings ADD dwg 01.09.

Item No. 1. 24

Sheet A-C2.5: Original doors (C208A) to remain at room C208 ADD dwg 01.09a.

Item No. 1. 25

Sheet A-C5.1: Add new keynote 17: *Refinish/repair bronze windows to match bronze doors*. Add new keynotes 18: *Replace the broken and or missing bronze "spears" from bronze grills*. Place both keynotes at center of North Elevation, pointing to the front door/window/grill assemblies.

Item No. 1. 26

Sheet A-C7.1 Add new General Note 8 8. Fill in missing pieces of wall finish and trim where removed by demo. Typical all interior elevations.

Sheet A-C7.1 and A-C7.12: Delete reference to keynote 14 at rooms C102 and C154 respectively.

Item No. 1. 28

Sheet A-C7.10: Revise Tile at East wall of C148 to run up to 7'-0" AFF.

Item No. 1. 29

Sheet A-C7.11: Revise Tile at North wall of C151 to run up to 7'-0" AFF.

Item No. 1. 30

Sheet A-C7.20: Revise Tile at East wall of C220 and East of C221 to run up to 7' -0" AFF.

Item No.1. 31

Sheet A-C7.17: At south elevation of Room 208 note linework under windows is existing shelving that should be designated with a Keynote 26.

Item No. 1. 32

Sheet A-C7.22: Add finish tag W-3 (tackable acoustic panels) to both sides of corridor 226 where shown stippled.

Item No. 1. 33 Sheet A-S2.3: Acoustic ratings added to walls, ADD dwg 01.10.

Item No. 1. 34 Sheet A-S3.1, A-S3.2 & A-S3.3: Soffit added to elevator lobby at each floor, ADD dwg 01.11.

Item No. 1. 35

Sheet A-S7.1 Add new General Note 11

11. Fill in missing pieces of wall finish and trim where removed by demo. Typical all interior elevations. Revise Tile at West wall of S105 to run up to 7' -0" AFF

Item No. 1. 36

Sheet A-S7.4, A-S7.9 & A-S7.15: Soffit shown on interior elev's, ADD dwg 01.12.

Item No.1. 37

Sheet A-8.1: Hollow metal door frame added, door schedule revised ADD dwg 01.13. Door C208A is existing to remain, door schedule revised ADD dwg 1.09a.

Item No. 1. 38

Sheet A-9.2: Detail 2: Revise Title to read Upper Floor Assembly/ Central and Science Building as Occurs

Item No. 1. 39

Sheet A-9.3: Detail 20 & 25, Curtain Head detail revised to show soffit, existing shaft walls revised to show metal stud instead of wood, ADD dwg 01.15.

See revised detail 7 (Add dwg 01.23). References to rigid insulation above roof sheathing to be deleted all details.

Item No. 1. 41

Sheet A-9.5: See revised detail 1. (ADD dwg 01.20).

See revised detail 5, hat channgel changed to stainless stells (ADD dwg 01.22) See revised details 14 and 24. (ADD dwg 01.24). See revised details 16 and 17. (ADD dwg 01.25). Add detail 23, (ADD dwg 01.26) Add detail 30, (ADD dwg 01.27) References to rigid insulation above roof sheathing to be deleted all details.

Item No. 1. 42

Sheet A-10.3 Detail 30, detail bubble referenced, (ADD dwg 01.28)

Item No. 1. 44

Sheet A-10.3 Detail 18, dimensions revised at casework, (ADD dwg 01.29)

Item No. 1. 45

Sheet S-0.1. At note bank "F. Steel Notes", add note #7: *Holes may be provided by the contractor in existing concrete walls to improve access for installation of structural steel where no other practical options exist. Submit locations of all proposed access holes to Architect & Engineer for review. Maximum hole size is 18 inches square. Do not damage reinforcing steel where possible. Where reinforcing steel must be removed, provide repair per detail 1/S-9.2. Patch holes per specification section 03 0100.*

Item No.1. 46

Sheet S-C2.I.

At the existing concrete wall along CM between C4 & C6, maximum (1) 10" x 20" hole is permitted for a mechanical duct below the 1st floor. Cut maximum (1) horizontal bar. Maintain I" clear concrete cover to rebar.

Add 24 inch wide grade beam per 10/S-4.I across the pile caps at braced frames E/S-3.1, F/S-3.1, G/S-3.1, J/S-3.1, M/S-3.2, P/S-3.2, R/S-3.2, and T/S-3.2.

At braced frame M/S-3 .2, set side base plate anchors in high strength grout as occurs at existing footing to the west of CM.5.

At braced frame M/S-3.2, remove dimension $\frac{11' 0 1/2"}{10 1/2"}$ between westmost and center column. Align westmost column with steel beams above along CM between C2 & C3 in 2nd floor & low roof. Shift middle braced frame column such that the dimensions of the (2) bays of the braced frame are equal-equal.

Item No. 1. 47 Sheet S-C2.2. At the existing concrete wall along CG between C4 & C6, maximum (1) $10" \times 10"$ hole is permitted for a mechanical duct below the 1st floor. Do not cut rebar. Maintain I" clear concrete cover to rebar.

Add 24 inch wide grade beam per 10/S-4.l across the pile caps at braced frames A/S-3.1, B/S-3.1, C/S3.1, D/S-3.1, H/S-3.1, L/S-3.2, N/S-3.2, and Q/S-3.2 (where grade beam is not already specified).

Item No. 1. 48

Sheet S-C2.3.

At the existing concrete wall along CM between C4 & C6, maximum (1) 10" x10" hole is permitted for a mechanical duct between the 1st & 2nd floor. Do not cut rebar. Maintain I" clear concrete cover to rebar.

At CP.7 & C2.3 remove callout: Head out frmg w/ 5-1/4" LVL... At CM/C3 provide connection between north-south W10x33's per 12/S-6.1.

Item No.1. 49

Sheet S-C2.4.

At the existing concrete wall along CG between C4 & C6, maximum (2) 10" x 10" holes are permitted for mechanical ducts between the 1st & 211d floor. Do not cut rebar. Maintain 1" clear concrete cover to rebar. Minimum 12" clear between holes.

At CF.6 & C2.5 remove callout: Head out frmg w/ 5 1/4" LVL ... At CG/C3 provide connection between north-south W10x33's per 12/S-6.I.

Item No. 1. 50

Sheet S-C2.5.

At the existing concrete wall along CM between C4 & C6, maximum (1) 10" x 20" hole is permitted for a mechanical duct between the 211d & 3rd floor. Cut maximum (1) horizontal bar. Maintain 1" clear concrete cover to rebar.

Change (2) HSS5x3 beams to W8x48 along CQ.2 between C3 & C6.

Change HSS5x3 beam to W8x48 along C2 between CS & CT.

Remove W8x48 along CM between C3 & C4.

AddMC10x22 beam on east side of existing concrete wall along CM between C3 & C6. Revise drawing at existing arcade roof per attached sketch.

Provide connection between south end ofW8x48 (along CM between C2 & C3) to HSS column per 17/S-5.1. Provide connection between north end ofMC10x22 (along CM between C3 & C6) through existing concrete beam to HSS column per 12/S-6.1 similar.

Item No.1. 51

Sheet S-C2.6.

Add detail 15/S-4.2 to reinforce existing cold joints located approximately mid-span of (2) concrete corridor beams along gridlines C3 & C4 between CF.5 & CG.

Change HSS5x3 beam to W8x48 along C2 between CA & CB.

Change HSS5x3 beam to *W8x48* along C6 between CA & CB.

Change (3) HSS5x3 beams to W8x48 along CC.5.

Add M*C10x22* beam on west side of existing concrete wall along CG between C3 & C6. Add *W8x48* along CG between C3 & C4.

Revise drawing at existing arcade roof per attached sketch.

Provide connection between south end of W8x48 (along CG between C2 & C3) to existing concrete wall per 12/S-6.1 similar. Provide connection between north end of MC1010x22 (along CM between C3 & C6) though existing concrete beam per 12/S-6.1 similar.

Item No.1. 52

Sheet S-C2.8.

Update "Auditorium - Basement Foundation Plan" per attached sketch to include trench drain. Update "Auditorium Foundation and First Floor Plan" per attached sketch to include infill of concrete slab openings over boiler room.

Add details 1/S0C2.8 (ADD dwg 01.34) and 2/S-C2.8 (ADD dwg 01.35) per attached.

Item No. 1. 53

Sheet S-S2.1.

Add F2 pad footing at mid-span of existing floor girders along S3 between SA.5 & SB and SB & SC, and along S4 between SB & SC.

Add 24 inch wide grade beam per 10/S-4.1 across the pile caps at braced frames U/S-3.3, W/S-3.3, Y/S-3.3, Z/S-3.3, BB/S-3.3, CC/S-3.4 (where grade beam is not already specified), DD/S-3.4, EE/S-3.4, and FF/S-3.4.

Item No. 1. 54

Sheet S-S2.4 Change HSS5x3 beam to **W8x48** along S4 between SD & SE. Change HSS5x3 beam to **W8x48** along SM between S1 & S2. Remove 8' 2 1/16" dimension at SJ/S4.

Item No. 1. 55

Sheets S-C2.1 tbru S-C2.9, S-S2.1 thru S-S2.4.

Add general note to plans: *No penetrations are permitted through existing concrete elements unless specifically noted per plan. Notify Architect/Engineer for review of any proposed penetrations not noted.*

Item No. 1. 56

Sheets S-C2.1, and S-S2.1.

Where base plates and/or anchor rods of new steel columns conflict with existing concrete walls or concrete columns, locally demo existing concrete minimum 2 inches clear to allow for new elements. Do not damage existing reinforcing steel. Where new concrete will not be placed in the demo'ed area, provide concrete patch per specification section 03 0100.

Sheets S-C2.3, S-C2.4, and S-S2.2.

Remove existing holdown symbols between floor joists and concrete corridor beams along gridlines C3, C4, and S4.

Item No. 1. 58

Sheets S-C2.6, S-S2.4.

Install post-beam hardware per added detail 16/S-6.3 at all existing post-beam conditions along gridlines C3, C4, S3, and S4.

At note "Splices HSS as reqd typ per 24/S-5.1", change "HSS" TO BM.

Item No. 1. 59

Sheets S-C2.3, S-C2.4, S-C2.5, S-C2.6, S-S2.2, and S-S2.3.

Where existing holdowns with adhesive rods into the exterior concrete wall are noted to be tension tested, assume 5% of the anchor rods must be removed & replaced due to conflict with new HSS beam. The holdowns may be reused. The adhesive anchor embedment shall be 8 inches. Where existing holdowns occur at new wide flange beams, assume 100% of existing holdown anchor rods are to be replaced. Rods may be sloped 1:12 max to avoid steel framing.

Item No. 1. 60

Sheets S-C2.3, S-C2.5, S-C2.6, S-C2.7, S-S2.2, S-S2.3, and S-S2.4.

Add typical note to each plan sheet: Where steel columns and/or beams interrupt holdowns attaching to concrete walls, provide holes in steel column and/or beam per 17/S-6.2 and 19/S-6.2. Holes not permitted through HSS columns or beams.

Add typical note to each plan sheet: Where steel columns and/or braced frame connection plates prevent installation of nailer for attachment of joist hangers, provide blocking per 17/S-6.2 (ADD dwg 01.45)., 18/S-6.2 (ADD dwg 01.46), and 19/S-6.2 (ADD dwg 01.47). Where wide flange beams intersect, provide connection per 2/S-5.1 & 3/S-5.1. Slope as required at roof conditions.

Item No. 1. 61

Sheets S-C2.5, S-C2.6, S-C2.7, S-C2.8, and S-S2.4.

Revise existing rafter spacing to 24" oc. Revise holdown spacing to 24" - 48" - 24" - 48" - etc. pattern (e.g. skip every third rafter at approximately 6 feet on center) where rafters are perpendicular to the exterior concrete wall.

Item No. 1. 62 Sheet S-3.2. At elevations K, Q, R, and S, change detail reference "8/S 5.3" to **11/S-5.3(ADD dwg 01.39)** at the high roof elevation.

Item No. 1. 63

Sheet S-5.I. Add wide flange beam splice to detail 24/S-5.I per attached sketch (ADD dwg 01.38).

Item No. 1. 64

Sheet S-5.3. Add detail 11/S-5.3(ADD dwg 01.39). per attached sketch.

Item No. 1. 65

Sheet S-6. I. Revise details 2 (ADD dwg 01.40) & 3 (ADD dwg 01.41) per attached sketches.

Item No. 1. 66

Sheet S-6.2.

Revise details 10 (ADD dwg 01.43). & 11 (ADD dwg 01.44) per attached sketches. At detail 16, assume existing pony wall conflicts with new pony wall below steel beam. Modify

or rebuild pony wall to accommodate new framing.

Add details I 7(ADD dwg 01.45), 18 (ADD dwg 01.46) and 19(ADD dwg 01.47) per attached sketches.

Item No.1. 67

Sheet S-6.3.

Add gusseted beam seat angle per 3/S-6.2 to each end of beam at 2/S-6.3.

The existing concrete wall shown at details 13 & 14 steps inward approximately 4 inches at and above the top of ceiling joist elevation. The existing pony wall shown adjacent to the concrete wall is located on this concrete step. See similar condition at revised details 10 & 11/S-6.2.

Add detail 16 per attached sketch (ADD dwg 01.48).

Item No. 1. 68

Sheet S-9 .1.

At "Foundation and First Floor Framing Plan - Central West Wing" plan, the column at C3/CG is to remain. Remove keynote "H" and associated text.

At "Second Floor Framing Plan Central West Wing" plan, the beam along CG between C2 & C3 is to remain. Remove keynote "H" and associated text. Add keynote H - (2) 1-118" SQ REINF FROM BM TO BE PARTIALLY REMOVED to existing concrete beam along CG between C4 & C6. Add keynote H - (1) 1-1/8" SQ REINF to existing concrete beam along CB.5 between C4 & C6 at side of concrete slab. Add keynote H - (2) 1" SQ REINF to existing concrete beam along CB between C4 & C6. Add keynote C4 & C6. Add keynote H - (1) 1" SQ REINF to existing concrete beam along CB between C4 & C6. Add keynote H - (1) 1" SQ REINF to existing concrete beam along CB between C4 & C6. Add keynote H - (1) 1" SQ REINF to existing concrete beam along CB between C2 & C3. Add keynote H - (2) 5/8" SQ REINF to existing concrete beam along C3

between CA & CA.5. Add keynote *H-(3) 1/4" SQ REINF* to existing concrete beam along CB between C3 & C4 embedded in concrete slab.

At "Roof and Third Floor Plan - Central West Wing" plan, the beam along CG between C2 & C3 is to remain. Remove keynote "H" and associated text. Add ... & (2) 3/4" SQ REINF to keynote "H" at existing concrete beam along CG between C3 & C4. Add keynote H - (3) 7/8" SQ REINF FROM BM TO BE PARTIALLY REMOVED to existing concrete beam along CG between C4 & C6. Add keynote H - (1) 3/4" SQ REINF to existing concrete beam along C3 between CE.5 & CF.

Item No. 1. 69

Sheet S-9 .2.

At "Foundation and First Floor Framing Plan - Central East Wing" plan, the column at C3/CM is to remain. Remove keynote "H" and associated text.

At "Second Floor Framing Plan - Central East Wing" plan, the beam along CM between C2 & C3 is to remain. Remove keynote "H" and associated text. Add keynote H - (2) 1-1/8" SQ REINF FROM BM TO BE PARTIALLY REMOVED to existing concrete beam along CM between C4 & C6. Add keynote H - (1) 1-1/8" SQ REINF to existing concrete beam along CR.5 between C4 & C6 at side of concrete slab. Add keynote H - (2) 1" SQ REINF to existing concrete beam along CS between C4 & C6. Add keynote H - (1) 1" SQ REINF to existing concrete beam along CS between C2 & C3. Add keynote H - (2) 5/8" SQ REINF to existing concrete beam along C3 between C5.4 & CT. Add keynote H - (3) 1/4" SQ REINF to existing concrete beam along CB between C3 & C4 embedded in concrete slab.

At "Roof and Third Floor Framing Plan Central East Wing" plan, thebeam along CM between C2 & C3 is to remain. Remove keynote "H" and associated text. Add ... & (2) 3/4" SQ REINF to keynote "H" at existing concrete beam along CM between C3 & C4. Add keynote H - (3) 7/8" SQ REINF FROM BM TO BE PARTIALLY REMOVED to existing concrete beam along CM between C4 & C6. Add keynote H - (1) 3/4" SQ REINF to existing concrete beam along C3 between CE.5 & CF.

Add detail 1 per attached sketch (ADD dwg 01.49).

Item No. 1. 70

Sheets S-9.1, S-9.2, and S-9.3.

Where extraction of existing concrete reinforcing steel is required for testing, provide repair via welded plate per added detail 1/S-9 .2. Perform chemical testing on (1) bar of each size to determine weldability of existing reinforcing steel.

At the "Material Testing Schedule", revise the "Min Average Result" for keynotes C, E, F, and G to be f'c = 1,500psi.

Item No. 1. 71

Sheet M-C2.31 Mechanical Plan Basement

See drawing ADD 01.50 for added housekeeping pad for boilers and pumps, system drains to sump, trench drain (see also plumbing ADD drawing) and notes on boiler flues. See drawing ADD 01.52 for added duct sizes, housekeeping pad for coil and fan.

Sheet P-C2.35 Plumbing Plan Basement See drawing ADD 01.57 and ADD 01.58 for changes to basement area plumbing and drainage. Item No. 1. 73 Sheet M-C2.32 Mechanical Plan First Floor See drawing ADD 01.53 for relocated gas vent piping

Item No. 1. 74

Sheet M-C2.33 Mechanical Plan Second Floor and Roof See drawing ADD 01.54 for added gas piping down to basement from existing gas POC, and added air ducts.

Item No. 1. 75 Sheet M-C2.41 See drawing ADD 01.55 for new isometric boiler plan

Item No.1. 76

Sheet P-1.1 Plumbing Legends and Schedules See drawing ADD 01.56 for added P-4A to local connection schedule, and added utility sink of science room 108.

Item No. 1. 77 Sheet P-S3.01 See drawing ADD 01.59 for added utility sink at Custodial Room S108

Item No. 1. 78

Sheet M-C2.16Mechanical Plan See drawing ADD 01.51 for resized exhaust and intake ducts up thru roof

Item No. 1. 79

Add the following revised or new Fire Protection Drawings. (Note that FP1.1 is for calculation purposes only. See civil drawings for underground fire service design, detail and specification. Add 01.60 – FP1.1 Revised for underground sprinkler main to Patton Gym. Add 01.61 – FP-G2.1 Patton Gym First Floor Piping Plan - Fire Protection. Add 01.62 – FP-G2.2 Patton Gym First Floor Piping Plan - Fire Protection. Add 01.63 – FP-G2.3 Patton Gym Basement and Second Floor Piping Plan - Fire Protection. Add 01.64 – FP-G3.1 Patton Gym First Floor Ceiling Plan - Fire Protection. Add 01.65 – FP-G3.2 Patton Gym First Floor Ceiling Plan - Fire Protection. Add 01.65 – FP-G3.2 Patton Gym First Floor Ceiling Plan - Fire Protection. Add 01.66 – FP-G6.1 Patton Gym Sections - Fire Protection. Add 01.67 – FP-G6.2 Patton Gym Sections - Fire Protection. Add 01.68 – FP-G9.1 Patton Gym Details - Fire Protection. Add 01.69 – FP-G9.2 Patton Gym Details - Fire Protection.

Add the following revised electrical drawings:

Add 01.70 – E-C3.2 Central Bldg - Enlarged 1st Floor Plan - East Wing - Electrical & Telecom/ Signal

Add 01.71 – E-S2.0.1 Science Bldg-1st Floor Demo Plan

Add 01.72 - E-S3.1 Science Bldg-1st Floor Plan-Electrical & Telecom/Signal

Add 01.73 – E-S3.2 Science Bldg-2nd Floor Plan-Electrical & Telecom/Signal

Add 01.74 – E5.1 Single Line Diagram-Power

Add 01.75 – E5.2 Single Line Diagram-Telecom

Add 01.76 – E6.1 Panel Schedules – Central Bldg

Add 01.77 – E-6.2 Panel Schedules – Central & Gymnasium Bldgs

Add 01.78 – E6.3 Panel Schedules – Science Bldg

Add 01.79 – FE-1.1 Partial Site Plan – Fire Alarm

Add 01.80 – FE5.1 Fire Alarm Riser Diagram – Central Building Facp

Add 01.81 – FE5.2 Fire Alarm Rise Diagram – Science Building Facp

Add 01.82 – FE5.36 Fire Alarm Riser Diagrams – Faep & Faa

Add 01.83 – FE5.4 Fire Alarm – Battery Calculations.

Add 01.84 through 01.110: Small formal E drawings

E. BIDDER QUESTIONS

Item No. 1. 81

Q: Simpson HDU 4/5 are shown in catalog as requiring a minimum 3" member for attaching. Do the existing joists need to be doubled?

A: Unless specifically noted otherwise on the plans or details, holdowns are to be attached to single joists or rafters.

Item No. 1. 82

Q: Resilient Flooring 09 6500 has both Tile and Homogenous Sheet goods, but the drawings don't distinguish where each is used?

A: See the last "SCHEDULE" paragraph of the Section cited for where different resilient products used.

Item No. 1. 83

Q: Detail 2/A9.4 shows a steel angle. Please confirm is this is existing or new. A: In this detail, all framing or supports below roof deck are existing unless otherwise noted on S-dwgs.

Q: Please clarify if any work required at roof drain piping.

A: Yes, per Science Building Floor plan keynote 18 roof drain piping is new. In same location and sizes as existing. Central Building roof drain piping to also be new.

Item No.1. 85

Q: Should the roof drains be salvaged as shown, or should new drains be furnished and installed.

A: Please furnish and install new roof drains, as various ADD 01 details show.

Item No. 1. 86

Q: Sheet A-C4.1 note 10 references 4/A9.4 for roof to wall seismic joint. Is this the correct call out?

A: Please change to Detail 3/A9.4

Item No. 1. 87

Q: A roof hatch could not be located on A-C4.1. Is this correct? A: Yes, the only access to this roof is through third floor windows. But there are existing roof hatches at Science Building and a new one, per this Addendum, over Boiler Room.

Item No. 1. 88

Q: Walk pads onA-C4.I don't go over to the access ladder(s). Correct? A: Please extend the walkpads to all access ladders.

Item No. 1. 89

Q: 14/A9.4 shows skylight framing but not interior finish. Please provide. A: Lightwell to be finished with 5/ 8" GB per 22/A10.1

Item No. 1. 90

Q: Arcade roof per A1.4 calls out 1/A9.4 for new roofing. 1/A9.4 shows new plywood sheathing whereas Structural drawings show concrete deck. Please confirm. A: Arcade Roof is existing concrete deck with new roofing per 1/A9.4 *SIMILAR*. Without any new plywood in the assembly.

Item No. 1. 91

Q: It appears there is no AV scope? Infrastructure only? Also I didn't see any specifications for audio visual systems?

A: Correct. Contract work includes infrastructure conduits and boxes to support AV devices and wiring by Owner. Owner will provide lists of their equipment for coordination.

Item No. 1. 92

Q: The ADA sinks indicated are non typical. And it is not clear what their material is. A: All Science Lab and Prep sinks are same material & integral with the countertops. Sizes per below:

P-5C Typical Lab Sink: 18" x 15" x 8" deep

P-5D Typical Lab Accessible Sink: 18" x 15" x 5" deep.

P-5E Typical Prep Room/Cleanup Sink: 24" x 16" x 10" deep.

Item No.1. 93

Q: Detail 2 on 1A-C7.10 dimensions stalls as 5' -0" and aisle as 4' 4". The existing dimension from face of stud to concrete is only 9' -5" without finishes. Please advise. A: Hold stall dimension of 5' -0". Aisle dimension may be *approx.* 4' -4".

Item No. 1. 94

Q: Storage Room C-149 there is an existing vault. Please confirm to remain or demo. A: Please allow to remain.

Item No. 1. 95

Q: Demolition plans indicate that many of the existing ceilings are to remain, with selective demolition to be done for the different trades. We have a substantial amount of conduit in all rooms for lighting, power, and systems. Will Lathrop open these ceilings to allow us to install our conduits?

A: Please review actual post-demolition conditions now visible on site. Most ceilings already fully open.

Division of responsibilities for further demolition as needed is beyond the scope of this Addendum, and will be determined by GC.

Item No. 1. 96

Q: It is unclear what is above existing ceilings. Is there enough room to conceal our conduits for power, lighting, fire alarm, and systems? (These systems will need to cross one another.) If there is not ample space above ceiling for conduits are we expected to install all of these raceways as wiremold below the ceiling?

A: Where ceiling cavities are not exposed or adequate for wiring, exposed conduit below ceiling but above plane of ceiling clouds is acceptable. Wiring below plane of clouds to be concealed, or where concealment is impossible such as on concrete walls, in wiremold.

Item No. 1. 97

Q: Can the low voltage cable referenced in detail 6/E5.3 associated with the DLM system be run in open cable above the T-Bar ceilings?

A: Lighting control cables may be routed outside of conduit above t-bar ceilings, but should not be co-located with telecom cabling. Please note that for Classroom areas with cloud ceiling panels, the cabling should not be readily visible from below.

Item No. 1. 98

Q: The panel schedules on E6.1 and 6.2 show panels rated at 65 KAIC. Can these be series rated to be sized as required?

A: Yes, series ratings are allowed, per specifications.

Item No. 1. 99

Q: Regarding soil densification what takes priority? The densification of the soil or structure uplift? Plus we would all like to review the test results and grout takes of the test program. Geotechnical Engineer responds: We need to obtain a certain level of soil densification to mitigate the liquefaction potential. However, once building/foundation lift commences, we must stop grouting at that location to prevent damage to the building. So structure uplift takes priority.

A: Based on our pilot testing program, we believe the dead load bearing pressure at the existing foundations is sufficient to obtain adequate soil densification before building uplift occurs. Test results and grout takes of the test program will be made available on request.

END OF ADDENDUM

EXHIBIT K REVISIONS TO CONTRACT DOCUMENTS

ADDENDUM 2 CONSISTS OF:

Deleted Text is shown in strikeout type. Added Text is shown in <u>Underlined</u> bold italicized type.

Project Manual:

Bid Packages

BP 1 – Selective Demo and Abatement

BP 2 – Concrete

BP 3 – Helical Piles

BP 4 – Cold Formed Metal Framing, Gypsum systems BP 5 – Soil Stabilization

BP 6 – Structural Steel & Metal Fabrications

BP 7 – Rough Carpentry

BP 8 – Arch. Wood Casework

BP 9 - Traffic Coatings

BP 10 – Board and Batt Insulation

BP 11 – Roofing

BP 12 – Joint Sealers

BP 13 – Expansion Joints

BP 14 – Doors, Frames, Hardware

BP 16 – Wood Windows

BP 17 – Aluminum Entrances, Storefronts

BP 18 – Plaster

BP 19 - Tiling

BP 20 – Acoustical Ceilings

BP 21 – Resilient Flooring, Tile Carpeting

BP 22 – Fluid Applied Flooring

BP 23 – Painting, Wall Covering

BP 24 – Fiberglass Reinforced Plastic Panels

BP 25 - Visual Display Boards

BP 26 – Identification Devices

BP 27 – Toilet Compartments and Accessories

BP 28 – Lockers

BP 29 - Windows Shade Systems

BP 30 - Laboratory Casework, Fume Hoods

BP 31 – Hydraulic Passenger Elevator

BP 32 - Fire Suppression

BP 33 – Plumbing

BP 34 – HVAC & Sheet Metal Flashing

BP 35 – Electrical

BP 36 – Earthwork

BP 37 – Pavement Marking and Signs

BP 38 – Chainlink Fencing and Gates

BP 39 – Irrigation & Planting

BP 40 – Utilities.

Front End and Bidding Documents

001000 - Instructions to Bidders

002000 - Bid Requirements Summary

003000 - Bid Proposals

005000 - Contract

Lathrop LLB Subcontract

006000 – Insurance

Attachment B - Insurance Information Sample Insurance Certificate

006100 - Labor Agreement

Attachment C - Labor Agreements

006200 - Skilled and Trained Workforce Compliance

Attachment D - Skilled and Trained Workforce 006300 - Subcontract Performance Bond

006500 – Subcontract Payment Bond

007000 – Site Lease

Site Lease – HAHS Modernization

007100 – Facilities Lease Facilities Lease – HAHS Modernization

ADD Drawings (8.5 x 11 or 11x 17)

Add 02.01 – 02.20 Arch sketches Add 02.21 – 02.22 Structural Sketches Add 02.23 – 02-27 Mech Sketches

Full Size Drawings

None

A. CHANGES TO PREVIOUS ADDENDA

Item No. 2. 01

Ref ADD 01 Item No. 1.51; Sheet S-C2.6: Add detail 15/S-4.2 to reinforce existing cold joints located approximately mid-span of (2) concrete corridor beams along gridlines C3 & C4 between CF.5 & CG. Add W8x48 along CG between C3 & C4. Provide connection between south end of W8x48 (along CG between C2 & C3) to existing concrete wall per 12/S-6.1 similar. Provide connection between north end of MC10x22 (along CM CG between C3 & C6) through existing concrete beam per 12/S-6.1 similar.

Item No. 2. 02

Ref ADD 01 Item No. 1.61; Sheets S-C2.5, S-C2.6, S-C2.7, S-C2.8, and S-S2.4: Revise existing rafter spacing to 24" oc. Revise holdown spacing to 24" - 48" - 24" - 48" – etc pattern (e.g. skip every third rafter at approximately 6 feet on center) where rafters are perpendicular to the exterior concrete wall. Similarly, revise holdown spacing at north side of concrete wall/beam along C3 between CE.5 & CG and CM & CN.5

Item No. 2. 03

Ref ADD 01 Item No. 1.69; Sheet S-9.2:

At "Roof and Third Floor Framing Plan – Central East Wing" plan, the beam along CM between C2 & C3 is to remain. Remove keynote "H" and associated text. Add ...& (2) 3/4" SQ REINF to keynote "H" at existing concrete beam along CM between C3 & C4. Add keynote H – (3) 7/8" SQ REINF FROM BM TO BE PARTIALLY REMOVED to existing concrete beam along CM between C4 & C6. Add keynote H – (1) 3/4" SQ REINF to existing concrete beam along C3 between C4.

B. CHANGES TO THE BIDDING AND CONTRACT REQUIREMENTS

Item No. 2. 04

See attached Bid Packages and Front End Documents, as listed in Table of Contents.

C. CHANGES/ ADDITIONS TO THE SPECIFICATIONS

Item No. 2. 05

Section 09 7200 Wall Coverings. Add following new Paragraph: 3.05 SCHEDULE

- A. Provide shop wrapped fabric over tackable acoustic panels at corridors.
- B. Provide field applied fabric over gypsum board at classrooms.

Item No. 2. 06

Section 09 2116 Gypsum Board Assemblies. Add item 8 to paragraph C below

C. Finish gypsum board in accordance with levels defined in ASTM C 840, and required by Section 09 9000 Painting and Coating, as follows:

- 1. Level 5: Corridor walls to receive eggshell paint finish.
- 2. Level 5: Walls and ceilings to receive semi-gloss or gloss paint finish and other areas specifically indicated.
- 3. Level 4: Walls and ceilings to receive paint finish or wall coverings, unless otherwise indicated.
- 4. Level 3: Walls to receive textured wall finish.
- 5. Level 3: Ceilings to receive glued on acoustical ceiling tiles.
- 6. Level 2: Behind cabinetry and on backing board to receive tile finish.
- 7. Level 1: Fire rated wall areas above finished ceilings, whether or not accessible in the completed construction.
- 8. Level 3: Ceilings to receive acoustic plaster assembly.

Section 22 0000 paragraph 2.08 item D, P-2 and P-2A, CHANGE item b. per below: b. Faucet: Chicago Faucets 857-E2805-665PSHB, deck mounted, 4" centers, single supply; 0.5 gpm vandal-proof, pressure compensating non-aerating spray; push handle with blue index button; self-closing, auto-timed metering cartridge, adjustable run time from 2 – 15 second, 0.20 max gallon/cycle.

Item No. 2. 08

Section 23 000, paragraph 2.12 ADD items 1.3 and 1.5 below:

I.3: Submitted unit shall meet the sound pressure requirement as specified. Any unit not meeting this requirement will be rejected for this reason alone.

I.5. Unit shall meet or exceed efficiency ratings of current Title 24 Standards by minimum of 10%. Ratings shall be Certified in accordance with the AHRI Air-Cooled Water Chilling Packages Using Vapor Compression Cycle Certification Program, which is based on AHRI Standard 550/590 (I-P) and AHRI Standard 551/591 (SI).

C. CHANGES/ ADDITIONS TO THE DRAWINGS

Item No. 2. 09

Demolition Drawings: Additional wall and finish demolition per ADD 02-01 for the Central bldg and ADD 02-09 through ADD 02-13 for the Science Building.

Item No. 2. 10

Drawing A-C2.2 and A-C2.3: At toilet rooms C148 and C151 provide new furred walls per ADD 02-07

Drawing A-C3.1: At Corridor C159 replace ceiling type CL-9 with type CL-1.

Item No. 2. 12

Drawing A-S3.2: At alcove portion of S214 remove existing ceiling joists and provide ceiling type CL-4 instead of CL-1.

Item No. 2. 13

Sheet S-C2.1: At the existing concrete wall along CM between C4 & C6, maximum (1) 4"ø hole is permitted for a plumbing pipe below the 1st floor. Do not damage existing reinforcing. Maintain 1" clear concrete cover to rebar.

Item No. 2. 14

Sheet S-C2.4: Add detail 15/S-4.2 to reinforce existing cold joints located approximately midspan of (2) concrete corridor beams along gridlines C3 & C4 between CF.5 & CG.

Item No. 2. 15

Sheets S-C2.1, S-C2.2, S-C2.3, S-C2.4, and S-C2.5: Penetrations through existing concrete walls on lines CG and CM shall be located minimum 24 inches clear from each end of the wall. Only penetration specifically identified per the structural drawings are permitted.

Item No. 2. 16

Sheet S3.8 Detail K: add (3) approximate 1 foot square spall repair locations at the base of the (2) windows of the 3rd floor between SA & SB on the interior face of wall. (See also bidders' questions for other clarifications on spall locations).

Item No. 2. 17

Sheet P-C3.11, Detail 1 See ADD 02 drawing for re-routed DCW piping to connect to existing double check valve assembly.

Item No. 2. 18

Sheet P-C2.14

See ADD 02 drawing for rerouted DCW piping to connect to existing hose bibb.

Item No. 2. 19

Sheet P-C2.11, Detail 2

See ADD 02 drawing for demolition of DCW to existing double check valve assembly.

Sheet M-S2.11 and M-S212

See ADD 02 drawing for revised ducts up to second floor and relocated ducts up to third floor.

E. BIDDERS QUESTIONS

Item No. 2. 21

Q: Is Trane the only acceptable controls system?A: Yes. Trane per the Specifications is the adopted District Standard for Controls.

Item No. 2. 22

Q: On RCP it calls for acoustic plaster on gyp board per CL-1 SEE 19@A 10.1.
19@ A 10.1 does not show plaster. How do we bid the acoustic plaster?
A: 19/A10.1 shows the GB. 22/A10.1 shows the acoustic plaster. See also Specs Section 09 2150 Acoustical Plaster Ceilings.

Item No. 2. 23

Q: Science Building shows most toilet room accessories OFCI, but Central Building does not. Please clarify.

A: The following items are Owner Furnished and Contractor Installed (OFCI) throughout the project: Soap Dispensers, Paper Towel Dispensers, Toilet Seat Cover Dispensers, and Toilet Paper Dispensers.

Item No. 2. 24

Q: From Architectural Interior Elevations it appears some of the new brace frames are exposed but we did not find any wording or specs for possible AESS requirements. Please clarify if any AESS might be required and if so where and to what degree? A: There is no separate AESS specification, but follow specifications 05 1200 and 09 9123 for finishing exposed steel, including grinding welds to a smooth appearance per 05 1200 – 2.03B.

Item No. 2. 25

Q: 05500 Metal Fabrications is requiring an IAS AC172 Certification, please verify if our AISC Certified Shop Certification will satisfy this request? A: That is acceptable.

Item No. 2. 26

Q: In spec Section 12 3600 in paragraph 2.02 C. the lab countertops are called off as Phenolic Resin. In the same paragraph the sinks are called off to be the same material (phenolic resin). In the same spec but in other paragraphs the science countertops are reference as epoxy resin. Please clarify if the science countertops are Phenolic Resin or Epoxy Resin (to different

kinds of material)? The science sinks can only be epoxy resin as they are not available in phenolic resin. If possible please clarify this in addenda.

A: The countertops and related splashes to be Phenolic Resin. The science sinks can be epoxy resin.

Item No. 2. 27

Q: 7/A-9.3 calls for a drip flashing at the head of the storefront. Is this prefinished to match the storefront, or is this GSM that will be field painted? A: Please prefinish to match storefront.

Item No. 2. 28

Q: In the science building 3rd floor S3 line at SE line there is a 6x8 wood Column which has a 3" hole drilled through the 6 inch section of the Column. Also at the same location the beam has been notched. Please advise for repair or replace.

A: Provide 2x6 each side of wood post. Fasten to post with (2) rows of 16d nails spaced at 12" oc. No repair required at notched beam.

Item No. 2. 29

Q: Detail 4/S-5.3 calls out gusset plate weld to base plate each side of column "2XL" For RHSS 8 5/8" the single dimension is 22", if you double this on both sides of the column this would make the base plate 8'-0 long with only (6) anchor bolts. Please verify.

A: The total weld length is "2xL" across both gusset plates, not "2xL" at each gusset plate.

Item No. 2. 30

Q: We found splice details for the WF columns and HSS horizontal collectors but we did not find a splice detail for WF beams, we think the splicing of some WF will be absolutely mandatory, please provide a detail for this.

A: See Addendum 01 item number 1.63 for splice of wide flange beams. No wide flange beam splices permitted at braced frame beams. All proposed splice locations shall be included in the shop drawings for review by the Engineer.

Item No. 2 .31

Q: Auditorium WF girders: Will a single off-set splice (we wouldn't splice both girders at dead center) be allowed to get these members inside the building? If so verify detail from RFI #3 will apply or if a specific new detail might apply?

A: Contractor may splice W33 beams on S-C2.9 per attached added detail 3/S-C2.9. Maximum (2) splices per beam. Minimum 20 feet between splices.

Item No. 2. 32

Q: Science Bldg 2nd Floor S-S2.2 On Line S2 btwn SF & SG there are two HSS 7x7's called out and elevation detail 5/S6.2, this area is fine. However the same detail elevation is cut in other locations that show only single HSS collector members on plan both second and third floors.

All on Line S5 there are three locations calling out 5/S6.2 and probably a fourth that should be called out but isn't. Please clarify what is to happen at all four stair landing scenarios on Line S5 at both 2nd and 3rd floors.

A: At south west stair at the 2nd floor the detail callout is correct. At the south east stair at the 2nd floor, delete callout 5/S-6.2. Attach sides of HSS5x3 to existing concrete wall with angle tabs & screw anchors per 5/S-6.2 similar. Connect HSS to wide flange column per 23/S-5.1. At south west and south east stair at the 3rd floor, delete callout 5/S-6.2. Connect HSS beams to existing concrete beams per 13/S-6.2 similar, however no existing concrete slab occurs and the HSS beams are both aligned with top of joist. Provide angle tabs and screw anchors per 5/S-6.2 similar at HSS at stair.

Item No. 2. 33

Q: Adden #1 Item 1.56 We understand this item that some concrete or wood might interfere with new steel, totally expected in a retro-fit. However there is no way possible for us to quantify this in our bid and therefore we will be excluding this work entirely. A: Assume this work occurs at the base of each HSS column adjacent to an existing concrete wall or column.

Item No. 2. 34

Q: Adden #1 Item 1.59 Same reason as #6 we will be excluding any work having to do with new or existing hold-downs, just no way to quantify possible work.

A: Existing holdowns locations are specified on the plans. The scope of new and existing holdowns & anchor rods appears to be adequately specified to quantify.

Item No. 2. 35

Q: Adden #1 Item 1.60 Same as #6&7 designer gives no way to quantify this work (penetrations) AND they do not locate these new details on plan so even new work such as the threaded studs for nailers cannot be quantified.

A: Assume detail 17/S-6.2 occurs at each wide flange column at the 2nd floor, 3rd floor, and roof. Assume detail 17/S-6.2 occurs at each braced frame connection plate at the 2nd & 3rd floors. Assume detail 18/S-6.2 occurs at each braced frame connection plate at the 2nd & 3rd floors. Assume detail 19/S-6.2 occurs at each wide flange column at the 2nd floor, 3rd floor, and ceiling framing supporting the roof.

Item No. 2. 36

Q: Adden #1 Item 1.67 We don't see a gusseted beam seat in Det 3 to add to Det 2/S6.3 Please clarify.

A: "Gusseted beam seat" refers to the L6x6x3/4 angle with 3/8" stiffener on which the wide flange beam sits at 3/S-6.2. Include concrete screw anchors into existing concrete beam and machine bolts with slotted holes into the bottom flange of the beam.

Q: Adden #1 Items 1.68, 1.69 & 1.70 We see the added existing reinforcing splice plates but we see no way to quantify this work, we intend to exclude this work unless given better information.

A: The location & quantity of all existing reinforcing steel samples are located on each of the plans on sheets S-9.1, S-9.2, and S-9.3. All sampled reinforcing steel will require repair except where the existing concrete beam or column is noted to be removed or partially removed.

Item No. 2. 38

Q: Please provide a diaphragm nailing plan for the first floor, similar to what is shown on S-C2.3.

A: Diaphragm nailing plan not required for the first floor because new structural sheathing is typically not required. Where new raised floor is to be provided at S-S2.1, provide first floor diaphragm nailing per detail 1/S-4.2.

Item No. 2. 39

Q: 3/S6.3 calls for a new channel to be installed. Please confirm how this is possible given the joist that is existing and adjacent to this new work.

A: Remove adjacent existing framing as required to install new steel channel, then reinstall framing.

Item No. 2. 40

Q: SC2.5 shows the work for the new mechanical units. The LVLS are shown to cross the W8x48's at GL C3. It appears that 13/S1.2 and 15/S-6.2 will conflict with each other. Please confirm.

A: Terminate north end of LVL's at W8x48 beams to prevent conflict. Replace 4x12 at north end with 4x6 flat blocking to support the mechanical unit. Provide A34 each side and each end of blocking to existing rafter. Terminate south 4x12 at W8x48 to prevent conflict.

item No. 2 .41

Q: At the Science Bldg on grid line S5, between SA and SB, detail 1/S6.1 is called out. However at this location the joist run parallel to the wide flange beam. Detail 1/S6.1 only show the perpendicular condition. A detail at the parallel condition would be helplful.

A: See attached added detail 20/S-6.2 which applies along S5 between SA & SB and SL & SM at the 2nd & 3rd floors. At the roof at these locations, detail 10/S-6.3 applies.

Item No. 2. 42

Q: At the roof of the Science Bldg, between grid lines SA and SB there is a mechanical unit with a double 16" LVL each side. At the concrete wall (line SA) the plans call for titen screws at the hanger. Detail 17/S1.2 which is referenced for the framing indicates the 4x12 (which hangs off of the LVL) is directly below the 2x4 rafter. Details 10 and 11/S6.2 shows the wide flange

beam w/attached nailer directly below the rafters as well. Obviously there is a conflict. Please have the engineer clarify.

A: Attach the (2) 1.75"x16" LVL to W8x48 wood nailer with an LBV hanger. Provide beam stub and angled brace connection per 11/S-6.2 within 18" of south double LVL.

Item No. 2. 43

Q: Science building 3rd floor wood columns along S3 line and S4 line. Could you please provide a detail regarding hold downs for these Columns.

A: No holdown-to-post condition occurs at this location. No detail required.

Item No. 2. 44

Q: Central building east 2nd floor REF: S3 2.4/ C3 line and C4 line CQ and CQ.2 Indicates new wood posts for mech units they Appear to be in conflict with the lockers on the north and south Walls of corridor C228 as well as having to remove existing windows. Please advise. A: Central building east 2nd floor REF: S3 2.4/ C3 line and C4 line CQ and CQ.2 Indicates new wood posts for mech units they Appear to be in conflict with the lockers on the north and south Walls of corridor C228 as well as having to remove existing windows. Please advise.

Item No. 2. 45

Q: Sheet S3.8: At the science building 3rd floor between gridlines SJ and SL on S5, there is a note regarding interior concrete spalling adjacent the windows. The actual location for the spalling is between gridlines SG & SJ, was that the intention?

A: Please revise note to indicate interior spalling repair required between grids SG and SJ.

Item No. 2. 46

Q: The foundation plan, detail 3/S-4.1 calls for a new 3x ledger at the corridor side of the wall. Does that occur along the entire concrete wall at S4 or only where new pads are installed for the brace frames?

A: The 3x ledger at the corridor side of 3/S-4.1 is only intended to occur where a new concrete wall is required due to installation of a new pile cap. Framing at portions of the existing concrete wall to remain need not be replaced.

Item No. 2. 47

Q: Please clarify mechanical control requirements regarding door and window switches, fan controls, and CO2 sensors.

A: 1. Window and door switches are not required as referenced C/M5.4

2. VAV boxes in Science building have reheat coils. VAV boxes in central building do not have reheat coils.

3. Evernex draft fan control panel shall have a BACnet interface module. BMS shall monitor draft fan status (on/off/speed) and alarm on fail.

4. CO2 sensors will be used in all classrooms and will be utilized for demand control ventilation.

Q: Are the peninsula tables in the Chemistry and Laboratory classrooms in the scope of work? I can only find one note in Chemistry Lab S101 that notes them as NIC. Please clarify. A: The movable peninsula tables are not in the Construction Contract, and are shown as NIC on the drawings. However, the District and/or General Contractor may request a separate Proposal for these furniture items.

Item No. 2. 49

Q: The specification indicates that this project's Fire Alarm System will be Firelight (District Standard) – No substations. The Subcontractors we have contacted to bid this project have indicated that the existing Fire Alarm System for these buildings are Ceberus Pyrotronics now owned by Seimens Building Industries.

Please ask the design team which Fire Alarm System is to be quoted.

A: See ADD 01 Electrical and FA drawings pertaining to Fire Alarm System modifications.

END OF ADDENDUM

EXHIBIT K REVISIONS TO CONTRACT DOCUMENTS

ADDENDUM 3 CONSISTS OF:

Deleted Text is shown in strikeout type. Added Text is shown in <u>Underlined</u> **bold italicized type**.

Project Manual:

Bid Packages - Revised Pages

BP 1 - Selective Demo and Abatement

BP 2 - Concrete

BP 3 - Helical Piles

BP 4 - Cold Formed Metal Framing, Gypsum systems BP 5 -Soil Stabilization

BP 6 -Structural Steel & Metal Fabrications

BP 7 - Rough Carpentry

BP 8 - Arch. Wood Casework

BP 9 - Traffic Coatings

BP 10 - Board and Batt Insulation

BP 11 - Roofing

BP 12 - Joint Sealers

BP 13 - Expansion Joints

BP 14 - Doors, Frames, Hardware

BP 16 - Wood Windows

BP 17 - Aluminum Entrances, Storefronts

BP 18 - Plaster

BP 19 -Tiling

BP 20 - Acoustical Ceilings

BP 21 - Resilient Flooring, Tile Carpeting ADD Drawings (8.5x11 or 11x17)

BP 22 - Fluid Applied Flooring

BP 23 - Painting, Wall Covering

BP 24 - Fiberglass Reinforced Plastic Panels

BP 25.- Visual Display Boards

BP 26 - Identification Devices

BP 27 - Toilet Compartments and Accessories

BP 28 - Lockers

BP 29 - Windows Shade Systems

BP 30 - Laboratory Casework, Fume Hoods

BP 31 - Hydraulic Passenger Elevator

BP 32 - Fire Suppression

BP 33 - Plumbing

BP 34 - HV AC & Sheet Metal Flashing BP 35 - Electrical

BP 36 - Earthwork

BP 37 - Pavement Marking and Signs

BP 38 - Chainlink Fencing and Gates

BP 39 - Irrigation & Planting

BP 40 - Utilities.

Front End and Bidding Documents

Exhibit A – Owner Controlled Insurance Program (OCIP)

Full Size Drawings

None

A. CHANGES TO PREVIOUS ADDENDA

Item No. 3. 01

Bid Packages are revised per attached sheets, to be inserted in Bid Packages previously released with ADD 02. The owner has requested the cost savings for implementing an OCIP. A deductive alternate has been issued to each bid package accordingly.

Bid packages 1, 4, 34, and 35 have specific scope items that have been addressed in addition to the OCIP alternate pricing.

B. CHANGES TO THE BIDDING AND CONTRACT REQUIREMENTS

Item No. 3. 02

See attached "Exhibit A - Owner Controlled Insurance Program"

C. CHANGES/ ADDITIONS TO THE SPECIFICATIONS

None

C. CHANGES/ ADDITIONS TO THE DRAWINGS

Item No. 3. 03 Sheet S-S2.2 Between SK & SL and S2 & S3, headout framing for a duct chase adjacent to S3 is specified. Where "DBL JST" is specified, provide (2) 1-3 / 4" x16" L VL ripped down to match existing joist depth. Internail L VL's with 16d nails spaced at 12 inches on center top & bottom. Provide double joist to existing concrete connection per 7 A/S-6.2 similar, using full-sized HU hanger with maximum nailing with Titen screws to existing concrete. Maximum headout width is 48 inches between double joists.

Item No. 3. 04

Sheet S-S2.3

Between SK & SL and S2 & S3, provide headout framing for duct chase similar to that shown on sheet S-S2.2 in the same location and per addendum item above.

Item No. 3. 05

Sheet S-S2.4

Between SK & SL and S2 & S3, provide ceiling headout framing for duct chase similar to that shown on sheet S-S2.2 in the same location and per addendum item above. Extend double joists over top of existing wood framing on line S3. Provide similar ceiling headout framing the other (2) rooftop mechanical units to the west.

E. BIDDERS QUESTIONS

Item No. 3. 06

Q: Railing questions: Keynote #18 for bronze railing on first plan of rails, A-1.2 but never again calls out specifically bronze rail or the bronze rail detail but he does use Keynote #18 for other rails are called out as steel rails, it's a mess. It highly makes you question whether any side rails, like on stair rails, could be bronze as that is what he did on 3/ A-1.2.

And we don't see where glazed rails are addressed. Are those by others?

Please also clarify whether "ornamental fencing" is also painted galvanized steel like railings. A: -Exterior handrail at front entrance of Central Building is bronze, per the cited details

24/A1.10. This is the only bronze rail.

-Glass railing assemblies are manufactured. Per specs 05 5000 they are CR Laurence "P" series stainless steel or equal.

-All Other exterior rails, fences and gates are painted galvanized steel, per multiple details on A1.10.

-Interior rails are all painted steel. (The intent of one boxed note at stair sections 3/A-S6.2 stating "painted bronze" is to paint the existing streel rail a bronze color.)

Item No. 3. 07

Q: The project manual specifications call for both Riser and Plenum rated category 6 data cabling. Can you clarify if the project is a riser or plenum environment?

A: Most of the spaces are an open environment (no plenums), with cables in the open cable tray. Those are ok with non-plenum riser rated cable. There are no areas with dropped ceilings that don't have ducted supply and return, so plenum rated is not required.

Q: Please clarify the spacing on the 2x3 nailers per 2/ A-9.2? And Please confirm that the underlayment referred to in 2/A-9.2 is 3/8" high density particle board? A: In 2/A-9.2 the flat nailers are 16" o.c. and the underlayment is 3/8" high density particle board.

Item No. 3. 09

Q: The assisted listening system specifications call for one portable display FM receiver per 4% of occupancy. Do you have any information related to an exact quantity needed or an occupancy for the central and science buildings?

A: See occupant loads on G-0.5 and G-0.6. Historic Classroom C208 has 85 occupants and Conference Room C134 has 51 occupants. Provide 6 total receivers.

Item No. 3. 10

Q: Reviewing the Addendums for this project I noticed that on Addendum 1, pg 22 of' Addendum-1-dwgs.pdf' the architect has added "S.S." to the hat channel. I am assuming that is to signify stainless steel hat channel. The specs that are included in that addendum are still showing galvanized steel hat channel. Stainless steel hats will be custom and very expensive and in our opinion not necessary. They will also make installation very difficult.

A: Owner has requested that all rooftop meal be stainless steel, including the roof screen framing.

Item No. 3. 11

Q: Please confirm the project schedule

A: The overall schedule is 24 months, with an estimated start date in mid-April.

END OF ADDENDUM

EXHIBIT K **REVISIONS TO CONTRACT DOCUMENTS**

ADDENDUM 4 CONSISTS OF:

Deleted Text is shown in strikeout type. Added Text is shown in Underlined bold italicized type.

Full Size Drawings:

E-1.1 E-C4.1 E-C4.3 E-5.1 E-6.2

A. CHANGES TO PREVIOUS ADDENDA

None

B. CHANGES TO THE BIDDING AND CONTRACT REQUIREMENTS None

C. CHANGES/ADDITONS TO THE SPECIFICATIONS None

D. CHANGES/ADDISTIONS TO THE DRAWING

Item No. 4.01

Replace five (5) original E sheets with the five revised sheets listed in Table of Contents above.

C. BIDDER QUESTIONS

None

END OF ADDENDUM

Exhibit K: Historic Alameda High School Seismic Mitigation and Modernization Alameda Unified School District & Lathrop Construction Associates, Inc.

CHANGE ORDER

1493.00-INC. 2 - 0 - 1.8

CO 002

PROJECT:	Otis ES New CRs-Inc. 2	Change Order No.	TWO (002)
	3010 Fillmore Street	Project No.	1493.00-INC. 2
	Alameda, CA 94501	Initiation Date:	3/8/2017
		Contract For:	Inc. 2-Modular Classroo
		Contract Date:	Construction of the second
CONTRACTO	R: Meehleis Modular Buildings, Inc.	DSA File No.	1-1
	1303 East Lodi Avenue	DSA App. No.	01-115370
	Lodi, CA 95240	OPSC App. No.	

You are directed to make the following changes in this contract: (Refer to Summary on following page) Reserved for Architect's Stamp



Date: 03/10/2017

The original Contract Sum was	\$ 2,940,454
Net change by previous Change Order	\$ 41,893
The Contract Sum prior to this Change Order was	\$ 2,982,347
The Contract Sum will be INCREASED by this Change Order in the amount of	\$ 13,629
The new Contract Sum including this Change Order will be	\$ 2,995,976
The Contract Time will be UNCHANGED by this Change Order in the amount of	0 Days
The Date of Completion as of the date of this Change Order:	06/30/2017

Not valid until signed by both the Owner and the Architect.

Signature of the contractor indicates his approval herewith, including any adjustment in the Contract Sum or Contract Time.

The compensation (time and cost) set forth in this Change Order comprises the total compensation due the Contractor, all Subcontractors and all Supplies, at all times, for the work or change defined in the Change Order, including all impact on unchanged work. By signing this Change Order the Contractor acknowledges and agrees, on behalf of themselves, all Subcontractors and all Suppliers, at all tiers, that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of schedules, extended and unabsorbed overhead costs, delay, disruption, and all impact, ripple impact or cumulative impact on all work under this Contract. The signing of the Change Order indicates that the Change Order constitutes the total equitable adjustment owed the Contractor, all Subcontractor and all Suppliers, at all tiers, as a result of the change. The Contract, on behalf of themselves, all Subcontractors and all Suppliers, at all tiers, at all tiers, agrees to waive all rights, without exception or reservation of any kind whatsoever to file any further claim related to this Change Order. No further claim or requistable adjustment of any kind whatsoever shall arise out of or as a result of the work under this Contract.

By execution of this Change Order the Contractor specifically waives, relinquishes, and releases any and all rights under Section 1542 of the California Civil Code which reads as follows:

"A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF KNOWN BY HIM MUST HAVE MATERIALLY EFFECTED HIS SETTLEMENT WITH THE DEBTOR."

ARCHITECT,	CONTRACTOR	OWNER
Quattrocchi Kwok Architects	Meehleis Modular Buildings, Inc.	Alameda Unified School District
636 Fifth Street	1303 East Lodi Avenue	2060 Challenger Drive
Santa Rosa, CA 95404	Lodi, CA 95240	Alameda, CA 94501
11 Cut		
ву:	By: MMBI	By:
Date: 3/13/17	Date: 3.14-17	Date:

PROJECT: Otis ES New CRs-Inc. 2

Change Order No.TWO (002)Project No.1493.00-INC. 2Contract For:Inc. 2-Modular ClassrovDSA App. No.01-115370

	A A			Calendar Days Added to Contract				
No.	Reference:	Description:	<u>C.O.R.</u> #	Amount	DoC	M1	M2	M3
			TOTALS:	\$ 13,629	0	0	0	0
1	ASI 003r1	Additional data chases and outlets per ASI 003r1.	006	\$ 8,109	0	0	Ó	0
2		Provide Hubbell AV boxes and parts as directed.	008	\$ 3,285	0	0	0	0
3		Remove and dispose of existing concrete footing at new grade beam location.	009	\$ 669	0	0	0	0
4		Provide 20 gauge stainless steel flashing at base of building	010	\$ 1,566	0			

END OF SUMMARY

ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Professional Services Agreement

1. Services. The CONTRACTOR shall provide the following services:

2. Terms. CONTRACTOR shall commence work on ______, or the day immediately following approval by an executive cabinet member, if the total amount the CONTRACTOR has contracted with the District is below \$88,300 in the current fiscal year, or the Board of Education if total Agreement equals or exceeds \$88,300, whichever is later. All contracts over \$25,000 must be presented to the Board of Education for approval within sixty (60) days of work commencing. The work shall be completed no later than ______.

3. Compensation. Check one of the following boxes:

This sum shall be for full performance of this Agreement and includes fees, costs, and expenses incurred by CONTRACTOR including, but not limited to labor, materials, taxes, profit, overhead, travel, insurance, subcontractor costs, and other costs.

3.1 □ CONTRACTOR is providing services for a flat fee which shall not exceed \$_____.
3.2 □ CONTRACTOR will be compensated at an hourly rate. Contractor will provide a maximum of hours of service at a rate of \$_____per hour for a total not to exceed \$_____.
3.3 □ Other: _____.

AUSD shall not be liable to CONTRACTOR for any costs or expenses paid or incurred or equipment, materials or supplies used by CONTRACTOR in performing services for AUSD, except as follows:

Payment for the work shall be made for all undisputed amounts in monthly installment payments within forty-five (45) days after the CONTRACTOR submits an invoice to AUSD for work actually completed and after AUSD's written approval of the work, or the portion of the work for which payment is to be made.

The granting of any payment by AUSD or the recipient thereof by CONTRACTOR, shall in no way lessen the liability of CONTRACTOR to correct unsatisfactory work, although the unsatisfactory character of that work may not have been apparent or detected at the time a payment was made. Work, which does not conform to the requirements of this Agreement, may be rejected by District and in that case must be replaced by CONTRACTOR without delay.

4. Strategic Alignment. Check one of the following boxes:

- 4.1
 School-based Agreements: How does this service support your academic goals and increase student achievement as described in the Board-approved School Site Plan?
- **4.2** Central Office Agreements: How does this service support the overall strategic goals of the department and increase student achievement?
- 5. Conduct of Contractor. CONTRACTOR will adhere to the following staff requirements and provide AUSD with evidence of staff qualifications, prior to commencing the work under this Agreement and consistent with invoicing requirements outlined in Section 9, which include:

5.1 Tuberculosis Screening. Check one of the following boxes:

- **5.1.2 Waiver of TB Screening.** CONTRACTOR is not required to provide evidence of TB Clearance because CONTRACTOR will not work directly with students on more than an occasional basis.

(CONTRACTOR initials)

(District Representative initials)

- 5.2 Fingerprinting of Employees and Agents. The fingerprinting and criminal background investigation requirements of Education Code Section 45125.1 apply to CONTRACTOR's services under this Agreement and CONTRACTOR certifies its compliance with these provisions as follows: "CONTRACTOR has complied with the fingerprinting and criminal background investigation requirements of Education Code Section 45125.1 with respect to all CONTRACTOR's employees, subcontractors, agents, and subcontractors' employees or agents ("Employees") regardless of whether those Employees are paid or unpaid, concurrently employed by AUSD or acting as independent contractors of CONTRACTOR, who may have contact with AUSD pupils in the course of providing services pursuant to the Agreement, and the California Department of Justice has determined that none of those Employees has been convicted of a felony, as that term is defined in Education Code Section 45122.1. CONTRACTOR further certifies that it has received and reviewed fingerprint results for each of its Employees and CONTRACTOR has requested and reviewed subsequent arrest records for all Employees who may come into contact with AUSD pupils in providing services to the District under this Agreement."
 - **5.2.1** Given Fingerprint Clearance will be completed through the AUSD Human Resources Department prior to starting work.

5.2.2 Waiver of Fingerprint Requirement. CONTRACTOR is not required to comply with section 7.2 because CONTRACTOR's services are of limited duration and District employees will directly supervise CONTRACTOR at all times that CONTRACTOR is in the presence of students.

(CONTRACTOR initials)

(District Representative initials)

- **5.3 Removal of CONTRACTOR's Employee(s).** In the event that AUSD, in its sole discretion, at any time during the term of this Agreement, desires the removal of any CONTRACTOR related persons, employee, representative, or agent from an AUSD school site and/or property, CONTRACTOR shall immediately upon receiving notice from AUSD of such desire, cause the removal of such person or persons.
- 6. **Insurance.** CONTRACTOR will provide AUSD with evidence of the following insurance coverage prior to commencing the work under this Agreement:
 - 6.1 Workers' Compensation Insurance. Check one of the following boxes. If CONTRACTOR employs any person to perform work in connection with this Agreement, CONTRACTOR shall procure and maintain at all times during the performance of such work, Workers' Compensation Insurance in conformance with the laws of the State of California and Federal laws when applicable. Employers' Liability Insurance shall not be less than One Million Dollars (\$1,000,000) per accident or disease.

Check only one of the boxes below:

- □ The CONTRACTOR is aware of the provisions of Section 3700 of the Labor Code which requires every employer to be insured against liability for Workers' Compensation or to undertake self-insurance in accordance with the provisions of that Code, and will comply with such provisions before commencing the performance of the work of this Agreement.
- □ The CONTRACTOR does not employ anyone in the manner subject to the Workers' Compensation laws of California.
- 6.2 General Liability Insurance. CONTRACTOR shall maintain general liability insurance, including automobile coverage with limits of One Million Dollars (\$1,000,000) per occurrence for bodily injury and property damage. The coverage shall be primary as to AUSD and shall name AUSD as an additional insured. Evidence of insurance is attached. Inclusion of AUSD as an additional insured shall not affect AUSD's right to a claim, demand, suit or judgment made, brought or recovered against CONTRACTOR. The policy shall protect CONTRACTOR and AUSD in the same manner as though each were separately issued. Nothing in said policy shall operate to increase the insurer's liability as set forth in the policy beyond the amount or amounts shown or to which the insurer would have been liable if only one interest were named as an insured.
- 6.3 Professional Liability Insurance. If CONTRACTOR is offering AUSD professional advice under this Agreement, CONTRACTOR shall maintain errors and omissions insurance or professional liability insurance with coverage limits of One Million Dollars (\$1,000,000) per claim.
 - **6.3.1 Waiver of Insurance.** CONTRACTOR is not required to maintain any insurance under this Agreement. Waiver of insurance does not release CONTRACTOR from responsibility for any claim or demand.

(CONTRACTOR initials)

_____(District Representative initials)

7. Notices. All notices and invoices provided for under this Agreement shall be in writing and either personally delivered during normal business hours or sent by U.S. Mail (certified, return receipt requested) with postage prepaid to the other party at the address set forth below:

AUSD Representative:	CONTRACTOR:
Name:	Name:
E-mail:	Title:
Site/Dept:	Address:
Address:	
Phone:	Phone:

Notice shall be effective when received if personally served or, if mailed, three days after mailing. Either party must give written notice of a change in address. CONTRACTOR shall submit invoices in a form that includes the name of the person providing the service, the service performed, the date service was rendered, and the hours spent on the work.

- 8. Invoicing. Invoices furnished by CONTRACTOR under this Agreement must be in a form acceptable to AUSD. All amounts paid by AUSD shall be subject to audit by AUSD.
 - 8.1 Invoice shall include but not be limited to: Consultant name, consultant address, invoice date, invoice sequence number, purchase order number, name of school or department service was provided to, period of service, number of hours of service, brief description of services provided, hourly rate, and total payment requested.
 - **8.2** In addition, unless specifically waived by AUSD as set forth above, invoices from Agencies or Organizations must include evidence of compliance with section 7 herein.
- **9.** Licenses and Permits. CONTRACTOR shall obtain and keep in force all licenses, permits, and certificates necessary for the performance of this Agreement.

10. Contractor Qualifications / Performance of Services.

- 10.1 Contractor Qualifications. CONTRACTOR is specially trained, experienced, competent and fully licensed to provide the Services required by this Agreement in conformity with the laws and regulations of the State of California, the United States of America, and all local laws, ordinances and regulations, as they may apply.
- **10.2** Standard of Care. CONTRACTOR represents that CONTRACTOR has the qualifications and ability to perform the Services in a professional manner, without the advice, control, or supervision of AUSD. Contractor's services will be performed, findings obtained, reports and recommendations prepared in accordance with generally and currently accepted principles and practices of its profession for services to California school districts.
- 11. Status of Contractor. This is not an employment contract. CONTRACTOR, in the performance of this Agreement, shall be and act as an independent contractor. CONTRACTOR understands and agrees that it and all of its employees shall not be considered officers, employees, agents, partner, or joint venture of AUSD, and are not entitled to benefits of any kind or nature normally provided employees of AUSD and/or to which AUSD's employees are normally entitled, including, but not limited to, State Unemployment Compensation or Workers' Compensation. CONTRACTOR shall assume full responsibility for payment of all federal, state, and local taxes or contributions, including unemployment insurance, social security, and income taxes with respect to CONTRACTOR's employees. In the performance of the work herein contemplated, CONTRACTOR is an independent

contractor or business entity, with the sole authority for controlling and directing the performance of the details of the work. AUSD's interest is only in the results obtained.

- **12.** Assignment. The obligations of CONTRACTOR under this Agreement shall not be assigned by CONTRACTOR without the express prior written consent of AUSD.
- 13. Anti-Discrimination. It is the policy of AUSD that in connection with all work performed under contracts there be no discrimination against any employee engaged in the work because of race, color, ancestry, national origin, religious creed, physical disability, medical condition, marital status, sexual orientation, gender, or age and therefore the CONTRACTOR agrees to comply with applicable federal and California laws including, but not limited to, the California Fair Employment and Housing Act beginning with Government Code Section 12900 and Labor Code Section 1735 and AUSD policy. In addition, the CONTRACTOR agrees to require like compliance by all its subcontractors. Contractor shall not engage in unlawful discrimination in employment on the basis of actual or perceived race, color, national origin, ancestry, religion, age, marital status, pregnancy, physical or mental disability, medical condition, veteran status, gender, sex, or sexual orientation.
- 14. Drug-Free/Smoke Free Policy. No drugs, alcohol, and/or smoking are allowed at any time in any buildings and/or grounds on AUSD property. No students, staff, visitors, CONTRACTORs, or subcontractors are to smoke or use drugs or alcohol on these sites.
- **15. Indemnification.** CONTRACTOR agrees to hold harmless, indemnify, and defend AUSD and its officers, agents, and employees from any and all claims or losses accruing or resulting from injury, damage, or death of any person, firm, or corporation in connection with the performance of this Agreement to the extent such claims or losses are caused by the negligent errors, acts, or omissions of the CONTRACTOR. CONTRACTOR also agrees to hold harmless, indemnify, and defend AUSD and its elective board, officers, agents, and employees from any and all claims or losses incurred by any supplier, contractor, or subcontractor furnishing work, services, or materials to CONTRACTOR in connection with the performance of the Agreement. This provision survives termination of this Agreement.
- 16. Copyright/Trademark/Patent/Ownership. CONTRACTOR understands and agrees that all matters produced under this Agreement shall become the property of AUSD and cannot be used without AUSD's express written permissions. AUSD shall have all rights, title, and interest in said matters, including the right to secure and maintain the copyright, trademark and/or patent of said matter in the name of AUSD. CONTRACTOR consents to use of CONTRACTOR's name in conjunction with the sale, use, performance, and distribution of the matters, for any purpose and in any medium. These matters include, without limitation, drawings, plans, specifications, studies, reports, memoranda, computation sheets, the contents of computer diskettes, artwork, copy, posters, billboards, photographs, videotapes, audiotapes, systems designs, software, reports, diagrams, surveys, source codes, or any other original works of authorships, or other documents prepared by CONTRACTOR or its subcontractors in connection with the Services performed under this Agreement. All works shall be works for hire as defined under Title 17 of the United States Code, and all copyrights in those works are the property of AUSD.
- 17. Waiver. No delay or omission by either party in exercising any right under this Agreement shall operate as a waiver of that or any other right or prevent a similar subsequent act from constituting a violation of the Agreement.

- 18. Termination. AUSD may at any time terminate this Agreement upon written notice to CONTRACTOR. AUSD shall compensate CONTRACTOR for services satisfactorily provided through the date of termination. In addition, AUSD may terminate this Agreement for cause should CONTRACTOR fail to perform any part of this Agreement. In the event of termination for cause, AUSD may secure the required services from another contractor. If the cost to AUSD exceeds the cost of providing the services pursuant to the Agreement, CONTRACTOR shall pay the additional cost.
- **19.** No Rights in Third Parties. This Agreement does not create any rights in, or inure to the benefit of, any third party except as expressly provided herein.
- 20. AUSD's Evaluation of CONTRACTOR and CONTRACTOR's Employees and/or Subcontractors. AUSD may evaluate the CONTRACTOR's work in any way that AUSD is entitled to do so pursuant to applicable law. The AUSD's evaluation may include, without limitation:
 - **20.1** Requesting that AUSD employee(s) evaluate the CONTRACTOR and the CONTRACTOR's employees and subcontractors and each of their performance.
 - 20.2 Announced and unannounced observance of CONTRACTOR, CONTRACTOR's employee(s), and/or subcontractor(s).
- 21. Limitation of AUSD Liability. Other than as provided in this Agreement, AUSD's financial obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement. Notwithstanding any other provision of this Agreement, in no event shall AUSD be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, indirect, or incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with this Agreement for the services performed in connection with this Agreement.
- 22. Confidentiality. The CONTRACTOR and all CONTRACTOR's agents, personnel, employee(s), and/or subcontractor(s) shall maintain the confidentiality of all information received in the course of performing the Services. CONTRACTOR understands that student records are confidential and agree to comply with all state and federal laws concerning the maintenance and disclosure of student records. This requirement to maintain confidentiality shall extend beyond the termination of this Agreement. CONTRACTOR will be permitted access to student data only where permissible under state and federal law and only after executing AUSD's Confidentiality Agreement Regarding Student Data.
- 23. Conflict of Interest. CONTRACTOR shall abide by and be subject to all applicable AUSD policies, regulations, statutes or other laws regarding conflict of interest. CONTRACTOR shall not hire any officer or employee of AUSD to perform any service by this Agreement. CONTRACTOR affirms to the best of his/her/its knowledge, there exists no actual or potential conflict of interest between CONTRACTOR's family, business or financial interest and the services provided under this Agreement, and in the event of change in either private interest or services under this Agreement, any question regarding possible conflict of interest which may arise as a result of such change will be brought to AUSD's attention in writing. Through its execution of this Agreement, CONTRACTOR acknowledges that it is familiar with the provisions of Section 1090 *et seq.* and Section 87100 *et seq.* of the Government Code of the State of California, and certifies that it does not know of any facts which constitute a violation of said provisions, CONTRACTOR agrees it shall notify AUSD of this information.

- 24. Integration/Entire Agreement of Parties. This Agreement constitutes the entire agreement between the Parties and supersedes all prior discussions, negotiations, and agreements, whether oral or written. This Agreement may be amended or modified only by a written instrument executed by both Parties.
- **25.** Litigation. This Agreement shall be performed in Alameda, California and is governed by the laws of the State of California. The Alameda County Superior Court shall have jurisdiction over any state court litigation initiated to enforce or interpret this Agreement. If litigation is initiated, the prevailing party shall be entitled to reasonable attorney's fees and costs.
- 26. Agreement Contingent on Governing Board Approval. The District shall not be bound by the terms of this Agreement until it has been formally approved or ratified by the District's Governing Board, and no payment shall be owed or made to CONTRACTOR absent formal approval.
- 27. Signature Authority. Each party has the full power and authority to enter into and perform the Agreement and the person signing this Agreement on behalf of each party has been given the proper authority and empowered to enter into this Agreement.
- **28.** Counterparts. This Agreement and all amendments and supplements to it may be executed in counterparts, and all counterparts together shall be construed as one document.
- **29.** Incorporation of Recitals and Exhibits. The Recitals and each Exhibit attached hereto are hereby incorporated herein by reference.
- **30.** Other. Additional terms set forth in this paragraph 30 must be approved by AUSD General Counsel: _____(General Counsel initials)

	CONTRACTOR Print Name & Title:	
SITE	CONTRACTOR Signature:	Date:
I. SI	SOURCE OF FUNDS Unrestricted Funds (general fund) Donated Funds Restricted Funds (categorical) with Appropriate Director Approval:	
	Budget Code:	
	Requesting Administrator	Date
	FORWARD TO: Business Services Administrative Assistant for Processing	
II. HR	Human Resource Approval 🗌 Yes 🗌 No	
Π	Signature of Human Resource Administrator	Date
	FORWARD TO: Business Services Administrative Assistant for Processing	
III. CABINET	 Superintendent, Sean McPhetridge Chief Human Resources Officer, Tim Erwin Chief Academic Officer, Steven Fong Chief Student Support Officer, Kirsten Zazo 	General Counsel, Chad Pimentel Chief Business Officer, Shariq Khan
	Signature of Cabinet Member	Date
	BOE Approval Required For Contracts Equal To Or Greater Than \$88, 300:	
ARD	Signature of President, Board of Education	Date
IV. BOARD	Signature of Secretary, Board of Education	Date

ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Instructions to Independent Contractors

Contractors who are not corporations should complete this form and submit with other contract documents. Check all items that are true and correct. Contractor must inform Fiscal Services if business is converted into a corporation.

INDEPENDENT CONTRACTOR STATUS CHECKLIST

(Employee v. Independent Contractor)

Independent	Retired school employee?	\Box Yes	□ No
Contractor's Name:	Current school employee?	\Box Yes	□ No

COMMON LAW FACTORS:

- □ **NO INSTRUCTIONS:** The worker will not be required to follow explicit instructions to accomplish the job. AUSD may provide job specifications, however.
- □ **NO TRAINING:** The worker will not receive training provided by AUSD. The worker will use independent methods to accomplish the work.
- □ **RIGHT TO HIRE OTHERS:** The worker is being hired to provide a result and will have the right to hire others to do the actual work/job.
- **WORK NOT ESSENTIAL TO AUSD:** AUSD's success or continuation does not depend on the services of the worker.
- **OWN WORK HOURS:** The worker will establish the work hours for the job.
- □ NOT A CONTINUING RELATIONSHIP: The worker will not have a continuing relationship with AUSD. If the relationship is frequent, it will be at irregular intervals, or call (no full-time), or whenever work is available.
- □ **CONTROL OF ASSISTANTS:** If assistants are hired, it will be at the worker's sole discretion. The worker will be responsible for hiring, supervising, and paying those assistants.
- **TIME TO PURSUE OTHER WORK:** The worker will have time to pursue other gainful work.
- □ **JOB LOCATION:** The worker will control the job location if work is performed on AUSD's premises; AUSD will not direct or supervise the work.
- **ORDER OF WORK:** The worker will determine the order and sequence in which the job will be performed.
- **BASIS OF PAYMENT:** The worker will be paid by the job or project, not by actual time expended. Periodic payments may be made, though, based on a percentage of the completed job. Also, overall compensation may be based on the projected number of days/hours needed to do the job times a fixed daily/hourly rate. However, this compensation will be set in advance of the job.
- **WORK FOR MULTIPLE FIRMS:** The worker may work for more than one firm or agency at a time.
- **BUSINESS EXPENSES:** The worker will be responsible for incidental or special business expenses.
- OWN TOOLS/EQUIPMENT: The worker will furnish the tools/equipment needed for the job. If AUSD leases equipment to the worker, the terms will be equivalent to what an independent business person could have obtained in the open market.

- □ SIGNIFICANT INVESTMENT: The worker can perform services without hiring AUSD's facilities (equipment, office furniture, machinery, etc.). The worker's investment in his/her trade is real, essential, and adequate.
- □ SERVICES AVAILABLE TO GENERAL PUBLIC: The worker makes his/her services available to the general public by

(check one or more):

- Having an office and assistants
- o Advertising his/her services (e.g., business cards, letterhead, telephone book, other)
- Having business signs
- Having a business license
- Listing services in a business directory
- Other
- (Attached copies of business license, business cards, letterhead, advertisements)
- **POSSIBLE PROFIT OR LOSS:** The worker can make a profit or a loss (check one or more):
 - The worker hires, directs, and pays assistants
 - o The worker has his/her own office, equipment, materials, or facilities
 - The worker has continuing and recurring liabilities
 - The worker has agreed to perform specific jobs for prices agreed upon in advance
 - o The worker's services affect his/her own business reputation
- □ **LIMITED RIGHT TO DISCHARGE:** The worker cannot be fired so long as a result is produced which meets the contract specifications.
- □ NO COMPENSATION FOR NON-COMPLETION: The worker is responsible for the satisfactory completion of the job and is not entitled to compensation in case of non-completion.
- □ NO INTERIM REPORTS: The worker is hired for the final result, and therefore, the worker will be asked for progress or interim reports. (Note: Reports which are defined in the Independent Contractor Agreement as an expected final result of the agreement or which are required by state or federal law are part of the services contracted for and are not considered "interim" or "progress" reports.)

(contractor's printed name), certify that all the statements as checked above are

true and correct according to the best of my knowledge.

I,

Signature: _____

EXHIBIT A



CORPORATE OFFICE 3050 Industrial Boulevard West Sacramento, CA 95691 916.372.1434 phone 916.372.2565 fax

March 17, 2017

STOCKTON OFFICE 3422 West Hammer Lane, Suite D Stockton, CA 95219 209.234.7722 phone 209.234.7727 fax

DSA File No. 1-H1 DSA App. No. 01-116058 LEA No. 116 DIR No. 1000006168, Exp. 6/30/17

Mr. Jamie Ferranti Alameda Unified School District 2060 Challenger Drive Alameda, California 94501 Via email to: jferranti@alameda.k12.ca.us

Special Inspection and Testing Cost Proposal - Revised HISTORIC ALAMEDA HIGH SCHOOL MODERNIZATION SCIENCE BUILDING AND EAST & WEST WINGS OF MAIN SCHOOL BUILDING 2200 Central Avenue Alameda, California

Wallace-Kuhl and Associates (WKA) is pleased to submit this revised proposal to provide special inspection and testing services for the proposed modernization of the Science building and East & West wings of Main School Building at Alameda High School. To assist us in the preparation of this revised proposal, we have reviewed the structural steel fabrication schedule.

Please be aware that the construction for modernization of existing structures involves unknowns in the strength and condition of existing materials. Should our scope of work change or conditions differ substantially from what we anticipate as the result of changed conditions revealed during construction, our costs may differ from our estimate. In any event, we would not substantially change our scope of work or exceed our budget estimate without your prior authorization. Our representatives would work with the Project Inspector to perform our work in a timely and efficient manner.

Our budget estimate is based on review of the construction documents, the preliminary construction schedule, and our discussions with project personnel. We understand our scope of work would include inspection and testing of concrete and rebar; shotcrete, post installed anchors, hollow clay tile and structural steel as required by the project documents, as well as preparation of the DSA required documentation.

Based on our experience, we estimate that our fee for the special inspection and testing services required for this project would be approximately \$239,355. Billing would be determined based on the attached 2017P Schedules of Fees. Please be aware that we bill for our hourly services on a portal-to-portal basis from our Stockton or West Sacramento office.

Special Inspection and Testing Cost Proposal - **Revised** HISTORIC ALAMEDA HIGH SCHOOL MODERNIZATION SCIENCE BUILDING AND EAST & WEST WINGS OF MAIN SCHOOL BUILDING March 17, 2017

Also, the construction schedule and the contractor's efficiency affect the number of site visits and the cost - required for our services. Our representatives would work with the Project Inspector to perform our work in a timely and efficient manner.

In order to provide the most efficient and responsive service, scheduling for inspections must be made at least 24 hours in advance of the work. In addition, it is considered essential that the contractor be notified well in advance of your intention to have special inspection and testing performed, so that they are prepared for the required inspections. Please notify us immediately if the inspection is canceled so that a trip charge is not incurred.

To assure that all parties fully understand the limitations of our role in your project, we emphasize that our representatives will not act as supervisors of construction, nor will they direct construction operations. The various sub-contractors should be informed that neither the presence of our representative nor the testing by our firm shall excuse them from defects discovered in their work. Job and site safety of the contractor's personnel will be the sole responsibility of the contractor.

If this proposal is acceptable, please issue an Alameda Unified School District agreement form with the terms we had previously negotiated for other projects with the District. We will return executed copies for signature by the District.

Wallace - Kuhl & Associates

Karlton Windhorst Regional Manger

Attachments: Budget Estimate 2017P Fee Schedule



Budget Estimate HISTORIC ALAMEDA HIGH SCHOOL MODERNIZATION - REVISED Alameda, California

Page 1

	i ugo i					
			Cost (\$)	Estimated		
	Unit	I	Per Unit	Quantity		Total
CONCRETE TESTING AND INSPECTION						
Concrete Mix Design Review by Senior Engineer	each	\$	170.00	3	\$	510.0
Reinforcing Steel Sampling and Tagging	hour	\$	95.00	60	\$	5,700.0
Batch Plant Inspection	hour	\$	95.00	60	\$	5,700.0
Concrete Placement T&I						•
Continuous and Spread Footings	hour	\$	95.00	100	\$	9,500.0
Slab-on-Grade	hour	\$	95.00	40	\$	3,800.0
Columns & Beams	hour	\$	95.00	40	\$	3,800.0
Walls	hour	\$	95.00	60	\$	5,700.0
Stairs	hour	\$	95.00	40	\$	3,800.0
Miscellaneous	hour	\$	95.00	60	\$	5,700.0
Retrieve Test Samples	hour	\$	95.00	100	\$	9,500.0
Laboratory Testing		т		100	Ŷ	0,000.0
Concrete Test Cylinders - 56 sets of 4	each	\$	25.00	224	\$	5,600.0
Reinforcing Steel Tensile Testing	each	\$	70.00	40	\$	2,800.0
Reinforcing Steel Bend Testing	each	\$	35.00	40	\$	1,400.0
rteiniereinig eteer bena reeting			ETOTAL		\$	63,510.0
	001101	I Chai I I	LIGINE		Ψ	00,010.0
SHOTCRETE TESTING AND INSPECTION						
Reinforcing Steel Sampling and Tagging	hour	\$	95.00	15	\$	1,425.0
Batch Plant Inspection	hour	\$	95.00	15	\$	1,425.0
Shotcrete Placement T&I						
Shotcrete Placement	hour	\$	95.00	40	\$	3,800.00
Test Panel Observation	hour	\$	95.00	8	\$	760.00
Coring	hour	\$	95.00	10	\$	950.00
Gradation	hour	\$	95.00	2	\$	190.00
Laboratory Testing						
Shotcrete Test Cores - 2 sets of 4	each	\$	70.00	16	\$	1,120.00
Reinforcing Steel Tensile Testing	each	\$	70.00	10	\$	700.00
Reinforcing Steel Bend Testing	each	\$	35.00	10	\$	350.00
	SHOTCH	RETE	TOTAL		\$	10,720.00
OST-INSTALLED CONCRETE ANCHORS TESTING AN	D INSPECTION					
Concrete Anchor Proof Load Testing	hour		125.00	250	\$	31,250.00
	ANC	HOR	RTOTAL		\$	31,250.00
IOLLOW CLAY TILE TESTING AND INSPECTION						
Hollow Clay Tile Inspection - Periodic per DSA-103	hour	\$	125.00	100	\$	12,500.00
	HOLLOW CLAY	TILE	TOTAL		\$	12,500.00
TRUCTURAL STEEL TESTING AND INSPECTION						
Shop Welding Inspection - assuming local fabricator	hour	\$	100.00	480	\$	48,000.00
	hour	\$	100.00	200	\$	20,000.00
Field Welding Inspection		T				
Field Welding Inspection High Strength Bolting T&I		\$	100.00	220	S	22,000,00
High Strength Bolting T&I	hour	\$	100.00	220	\$	22,000.00
		\$ \$	100.00 285.00	220 15	\$ \$	22,000.00 4,275.00



Budget Estimate HISTORIC ALAMEDA HIGH SCHOOL MODERNIZATION - REVISED Alameda, California Page 2

	Unit		ost (\$) er Unit	Estimated Quantity		Total
PROJECT ADMINISTRATION, REVIEW & REPORTS						
Project Administration	hour	\$	100.00	40	\$	4,000.00
Senior Engineer - Report Review / Closeout Documentation	hour	\$	170.00	30	\$	5,100.00
Mileage	Mile	\$	0.75	24000	\$	18,000.00
PROJECT AD	MINISTRAT	ΓΙΟΝ	TOTAL		\$	27,100.00
ROJECT TOTAL			Contractor in positive est		\$ 2	239,355.00



PROFESSIONAL SERVICES		Page 1 of	i 4
PROFESSIONAL SERVICES			
Principal Engineer / Geologist	\$170	.00 per ho	our
Senior Engineer / Geologist	\$170	.00 per ho	our
Senior Environmental Scientist	\$170	.00 per ho	our
Project Engineer / Geologist	\$140	.00 per ho	our
Project Environmental Scientist	\$140	.00 per ho	our
Senior Staff Engineer / Geologist	\$130	.00 per ho	our
Senior Staff Environmental Scientist	\$130	.00 per ho	our
Staff Engineer / Geologist	\$125	.00 per ho	our
Staff Environmental Scientist	\$125	.00 per ho	our
Senior Environmental Technician	\$100	.00 per ho	our
Senior / Supervising Technician	\$100	•	
Draftsperson / GIS Technician	\$95	•	
Administrative Assistant	\$75		
		•	
FIELD INVESTIGATION TESTING			
Seismic Refraction Survey	\$170	.00 per ho	our
Thermal Resistivity Testing	\$170		
Electrical Resistivity Survey	\$170		
Hand Augering/Sampling - Engineer	\$150	•	
Photoionization Detector	\$170		
	ψι ι ο	por ne	201
LITIGATION			
Data Review/Consultation	\$240	.00 per ho	our
Depositions/Expert Witness Testimony	\$350		
EXPENSES			
Vehicle Charges (Subject to periodic adjustment due to fuel cost)	۵ ۶	.75 per m	nilo
Subsistence	\$55	•	
Lodging		ost	ay
Services by Associate Firms and other outside services		ost plus 20	ነ0/
Equipment rental, freight, special materials		cost plus 20	
Extra Report Copies	C	031 plu3 20	J /0
Black and white versions	\$25	00 63	ach
Color photography versions	\$35		ach
	ψ00	.00 64	
PREMIUM CHARGES		10	
Overtime and Saturdays	hourly rate plus	40 perce	
Sunday and Holidays	hourly rate plus	75 perce	ent

SHIFT DIFFERENTIAL

A 25 percent shift differential surcharge will be added to the hourly rate of personnel involved in scheduled testing work between the hours of 6 P.M. and 5 A.M., as well as a four hour minimum.



SCHEDULE OF FEES 2017P

FIELD SERVICES

Page 2 of 4

			Faye Z 014
CONCRETE & REINFORCING STEEL		SOILS & ASPHALT CONCRETE	
Ball Penetration (Kelly Ball)	\$125.00 /hr.	Asphalt Concrete Inspection / Testing	\$100.00 /hr.
Batch Plant Inspection	\$95.00 /hr.	Asphalt Concrete Materials Sampling	\$100.00 /hr.
CaCI Moisture Emission Test Kit	\$32.00 /kit	Building Pad Special Inspection / Testing	\$100.00 /hr.
CaCI Moisture Emission Testing	\$90.00 /hr.	Deep Foundation Inspection	\$100.00 /hr.
CLSM/CDF/Slurry Testing	\$90.00 /hr.	Flatwork AB Inspection / Testing	\$100.00 /hr.
Concrete Mix Design Review	\$170.00 /hr.	Flatwork Subgrade Inspection / Testing	\$100.00 /hr.
Concrete Placement Obs/Cast Cylinder	\$95.00 /hr.	Grading Inspection / Testing	\$100.00 /hr.
Concrete Rebound Number Testing	\$125.00 /hr.	Hand Augering and Sampling	\$130.00 /hr.
Concrete Trial Batch	\$95.00 /hr.	Pavement AB Inspection / Testing	\$100.00 /hr.
Floor Flatness Testing	\$125.00 /hr.	Pavement Subgrade Inspection / Testing	\$100.00 /hr.
High Strength Grout Sampling / Testing	\$95.00 /hr.	Proof Rolling Observation	\$100.00 /hr.
Rebar / Post Tension Special Inspection	\$100.00 /hr.	Shallow Foundation Inspection	\$100.00 /hr.
Rebar Location / GPR	\$285.00 /hr.	Slab Subgrade Soil Moisture Tests	\$100.00 /hr.
Rebar Location / Pachometer	\$125.00 /hr.	Soil / Aggregate Sampling	\$100.00 /hr.
Rebar Placement Inspection	\$100.00 /hr.	Soil Treatment Testing / Observation	\$100.00 /hr.
Reinforcing Steel Sampling/Tagging	\$95.00 /hr.	Structure Backfill Inspection / Testing	\$100.00 /hr.
Relative Humidity Testing	\$125.00 /hr.	Subgrade Stabilization Observation	\$100.00 /hr.
Shotcrete Special Inspection	\$95.00 /hr.	Utility Trench Backfill Testing	\$100.00 /hr.
Transport Cylinders / Samples to Lab	\$95.00 /hr.	WKA Drill Rig (including operator)	\$270.00 /hr.
		WKA Drill Rig (helper)	\$100.00 /hr.
CORING			
Coring (Technician + equipment)	\$125.00 /hr.	SPECIALIZED SERVICES	
Coring (Technician assistant)	\$95.00 /hr.	Coefficient of Friction Testing	\$130.00 /hr.
		Crack Monitoring	**
POST-INSTALLED ANCHORS		Existing Building Evaluation / Demo	\$95.00 /hr.
Concrete Anchor Installation Inspection	\$95.00 /hr.	Existing Building Evaluation / Document	\$95.00 /hr.
Concrete Anchor Proof Load Testing	\$125.00 /hr.	Existing Building Evaluation / Repair	\$95.00 /hr.
Concrete Anchor Torque Testing	\$100.00 /hr.	Field Investigate Support	\$95.00 /hr.
Suspended Ceiling Inspection / Testing	\$125.00 /hr.	FRP Installation Inspection	\$95.00 /hr.
		GFRC Inspection / Testing	\$95.00 /hr.
STRUCTURAL STEEL		Soil Elect. Resitivity Testing - Technician	\$130.00 /hr.
Fireproofing Special Inspection / Testing	\$95.00 /hr.	Prestress Framing Installation	\$95.00 /hr.
High Strength Bolt Special Inspection	\$100.00 /hr.	Proto Wall Inspection / Testing	\$95.00 /hr.
Non-Destructive Testing - UT/MT/PT	\$110.00 /hr.	Roofing Inspection	\$95.00 /hr.
Tower Certified Special Inspector	\$125.00 /hr.	Shear Nailing Inspection	\$95.00 /hr.
Welding Special Inspection - Field	\$100.00 /hr.	Thickness Testing - Coating / Steel	\$95.00 /hr.
Welding Special Inspection - Shop	\$100.00 /hr.	Timber Framing / Hardware Inspection	\$95.00 /hr.
		Vapor Barrier Inspection	\$95.00 /hr.
MASONRY		Vibration Monitoring	**
In-Place Masonry Flatjack Testing	\$150.00 /hr.		
In-Place Masonry Shear Testing	\$125.00 /hr.		
Masonry Materials Sampling / Testing	\$95.00 /hr.	Inspection / Testing Cancelled	*
Masonry Special Inspection	\$95.00 /hr.		*
Masonry Special Inspection DSA	\$105.00 /hr.	Stand-by Time	*

* Based on hourly rate of Inspection or Testing scheduled ** Based on Staff Classification

MINIMUM CHARGES

A two hour minimum charge will apply to field technician services with the following exceptions:

a) Single trip pickup and delivery services, where a one hour minimum will apply.

b) Saturday, Sunday and holidays, where a four hour minimum charge will apply.

LABORATORY SERVICES

SCHEDULE OF FEES 2017P

Page 3 of 4

		ı ay	6 3 01 4
SOIL			
Atterberg Limits (LL/PI)	ASTM D4318	\$150.00	each
CLSM/CDF/Soil Cement Compression Test	ASTM D4832	\$50.00	each
Compaction Characteristics	ASTM D698	\$240.00	each
Compaction Characteristics	ASTM D1557	\$240.00	each
Compaction Characteristics	CTM 216	\$240.00	each
Expansion Index	ASTM D4829	\$175.00	each
Hydraulic Conductivity, Flexible Wall Permeability	ASTM D5084	\$400.00	each
Lime-Treated Unconfined Compression	CTM 373	\$785.00	each
Moisture Content	ASTM D2216	\$20.00	each
Organic Content	ASTM D2974	\$90.00	each
Resistance "R" Value - Untreated	ASTM D2844, CTM 301	\$245.00	each
Resistance "R" Value - Laboratory Lime-Treated	ASTM D2844, CTM 301	\$300.00	each
Sieve Analysis - Sieve only (Coarse or Fine)	ASTM C136/D1140	\$100.00	each
Sieve Analysis - Passing No. 200 only	ASTM D1140	\$90.00	each
Sieve Analysis - Sieve & Hydrometer	ASTM D422	\$160.00	each
Specific Gravity of Soils	ASTM D422	\$125.00	each
Triaxial Compression Test, 1 point - Undisturbed	ASTM D4767	\$250.00	each
Triaxial Compression Test, 3 Pt Staged - Undisturbed	ASTM D4767	\$295.00	each
Triaxial Compression Test, 1 point - Remolded	ASTM D4767	\$325.00	each
Triaxial Compression Test, 3 Pt Staged - Remolded	ASTM D4767	\$375.00	each
Unconfined Compression Test	ASTM D4707 ASTM D2166	\$100.00	each
Unit Weight/Moisture Content - Tube Sample	ASTM D2100 ASTM D2937/D2216	-	
. .	ASTM D2937/D2210 ASTM D2435	\$30.00	each
Consolidation (8 loads + 1 rebound)		\$450.00	each
Consolidation (additional loads)	ASTM D2435	\$50.00	each
Thermal Resistivity	ASTM D5334	\$50.00	each
AGGREGATE			
Aggregate Unit Weight	ASTM C29	\$50.00	each
Clay Lumps and Friable Particles	ASTM C142	\$155.00	per size
Cleanness Value	CTM 227	\$160.00	each
Durability Index (Coarse or Fine)	CTM 229	\$155.00	each
Flat and Elongated Particles in Coarse Aggregate	ASTM D4791	\$115.00	per size
Fractured/Crushed Particles	ASTM D5821, CTM 205	\$115.00	per size
Organic Impurities in Fine Aggregates	ASTM C40	\$55.00	each
Resistance "R" Value	CTM 301	\$290.00	each
Sand Equivalent, 1 point	CTM 217	\$85.00	each
Sand Equivalent, 3 points	CTM 217	\$125.00	each
Sieve Analysis - Coarse or Fine	ASTM C136, CTM 202	\$100.00	each
Sieve Analysis - Passing No. 200 only	ASTM C117	\$90.00	each
Sodium Sulfate Soundness	ASTM C88, CTM 214	\$120.00	per size
Specific Gravity and Absorption (Coarse or Fine)	ASTM C127, C128	\$120.00	each
ASPHALT CONCRETE			
Asphalt Content (Ignition Oven)	ASTM D6307, CTM 382	\$240.00	each
Hveem Compacted Unit Weight, 1 point	ASTM D0307, 0111 302 ASTM D1560/D2726	φ240.00	each
Riveeni Compacted Onit Weight, T point	CTM 304/308	\$95.00	oach
Laboratory Test Maximum Density (LTMD), 5 points	CTM 304/308		each
Marshall Compacted Unit Weight, 1 point	ASTM D6926/D2726	\$350.00	each
		\$90.00	each
Sieve Analysis of AC Aggregate (Coarse and Fine)	ASTM D5444, CTM 202	\$165.00 \$125.00	each
Stabilometer Value, 1 point	CTM 366	\$125.00 \$150.00	each
Theoretical Maximum Density	ASTM D2041, CTM 309	\$150.00	each
Thickness of AC Cores	ASTM D3549 ASTM D2726, D1188, CTM 308	\$10.00 \$50.00	each
Unit Weight of AC Cores	AGTINI DZ120, DT100, GTINI 300	φ00.00	each



LABORATORY SERVICES

SCHEDULE OF FEES 2017P

Page 4 of 4

CONCRETE			
Compression Test, Concrete Cylinder	ASTM C39	\$25.00	each
Compression Test, Concrete Cylinder - Hold	ASTM C39	\$20.00	each
Compression Test, Concrete Core	ASTM C42, C39	\$70.00	each
Compression Test, Shotcrete Core	ASTM C42, C39	\$70.00	each
Compression Test, High Strength Grout	ASTM C1107/C109	\$35.00	each
Concrete Cylinder Mold		\$4.00	each
Density / Unit Weight of Concrete	ASTM C567, C642	\$50.00	each
Flexural Strength Test, Concrete Beam	ASTM C78	\$95.00	each
Laboratory Drying Shrinkage Test, per beam	ASTM C157	\$175.00	each
Splitting Tensile Test, Concrete Cylinder	ASTM C496	\$75.00	each
MASONRY			
Brick			
Compression Test	ASTM C67	\$60.00	each
Modulus of Rupture	ASTM C67	\$70.00	each
Absorption	ASTM C67	\$85.00	each
Concrete Masonry Unit			
Compression Test	ASTM C140	\$70.00	each
Absorption & Moisture Content	ASTM C140	\$70.00	each
Linear Drying Shrinkage	ASTM C426	\$175.00	each
Compression Test, Composite Masonry Prism	ASTM C1314	\$95.00	each
Compression Test, Masonry Grout	ASTM C1019	\$35.00	each
Compression Test, Mortar	ASTM C780	\$30.00	each
Core Shear Test	CBC Section 2105A	\$80.00	each
Masonry Core Compression Test	CBC Section 2105A	\$70.00	each
STEEL			
Anchor Bolt Tensile Test	ASTM F606	\$95.00	each
Fireproofing Density Test	ASTM E605	\$65.00	each
High Strength Bolt Assembly Laboratory Testing		<i>Q</i> OOOOOOOOOOOOO	
Bolt - Wedge Tension Test	ASTM F606	\$70.00	each
Bolt - Proof Load Test	ASTM F606	\$70.00	each
Bolt - Hardness Test	ASTM E18	\$25.00	each
Nut - Proof Load Test	ASTM F606	\$70.00	each
Nut - Hardness Test	ASTM E18	\$25.00	each
Washer - Hardness Test	ASTM E18	\$25.00	each
Prestressing Steel Strand Tensile Test	ASTM A416/A1061	\$125.00	each
Reinforcing Steel (Rebar) Tensile Test		120.00	ouon
Up to No. 7	ASTM A615, A706/A370	\$70.00	each
From No. 8 through No. 14	ASTM A615, A706/A370	\$95.00	each
Reinforcing Steel (Rebar) Bend Test	ASTM A615, A706/A370	\$35.00	each
Structural Steel Tensile Test		\$00.00	ouon
Up to 3/4"	ASTM A370	\$70.00	each
Sizes Larger Than 3/4"	ASTM A370	\$95.00	each
Machining of Test Specimens			lus %20
Structural Steel Hardness Testing	ASTM E18	\$75.00	each
Torque Wrench Calibration (minimum of 4 wrenches)		\$75.00 \$75.00	each
Weld Assembly, Guided Bend/Macroetch/T-Bend Test	AWS D1.1, ASTM E190		per test
Welder Qualification Test Inspection	A00 D1.1, A010 E190	\$75.00 \$80.00	•
Welder Qualification Test Record		\$80.00 \$95.00	each
TESTING SERVICES		φ90.00	Cault
Laboratory Technician		\$85.00	oer hour
		ψ00.00	

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of Alameda Unified School District "Sunshine" Reopener Proposals to Alameda Education Association (AEA)
Item Type:	Action
Background:	Alameda Education Association (AEA) is the exclusive representative for AUSD's certificated/teaching staff. Last year, AEA and AUSD agreed to a collective bargaining agreement (CBA) running through June 2018. As part of that agreement, each year AEA and AUSD may reopen the Pay and Allowances article plus one other article for renegotiation. This item sets out AUSD's chosen reopener articles.
	The Educational Employment Relations Act (EERA; Government Code Section 3540 et seq.) provides for and establishes requirements for collective bargaining between public school employers and exclusive representatives of certificated and classified employees. The EERA obligates public school employers and exclusive representatives to "sunshine" their initial negotiating proposals to the public and to provide an opportunity for public expression on such proposals. This item is also provided in order to meet AUSD's sunshine obligation. AEA's chosen articles will be sunshined in a separate agenda item. In accordance with Board Policy 4143, the Board recognizes its responsibilities to represent the public's interests in the collective bargaining process, keep the public informed about issues being negotiated, and provide members of the public an opportunity to express their views on all initial contract proposals.
Goals:	Meet statutory requirement.
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles. #7 - All employees must receive respectful treatment and professional support to achieve district goals.
Submitted By:	Timothy Erwin, Chief Human Resources Officer

ATTACHMENTS:

Description

AUSD Sunshine to AEA

Upload Date 3/21/2017

Type Backup Material

Alameda Unified School District Sunshine Proposal for Reopener Negotiations with Alameda Education Association, CTA/NEA

March 14, 2017

District Sunshine Proposal

Consistent with the relevant provisions of the Educational Employment Relations Act (Government Code section 3540 *et seq.*), including Section 3547 of the Government Code, the Alameda Unified School District ("District") sunshines the following initial proposals for its reopener negotiations with the Alameda Education Association, CTA/NEA. The District's governing board will hold a public hearing on the initial proposals at its March 14, 2017 meeting. The board will vote on whether to adopt the initial proposals at its March 28, 2017 meeting.

1. Article 9: Class Size

The District proposes to add language specifying a process for compensating teachers in the event of class size overages and examine class sizes at certain grade levels.

2. Article 14: Salary

The District proposes negotiating the wages, stipends, and extra duties outlined in Article 14 and its related appendices in order to maintain fiscal solvency while balancing the District's interest in attracting and retaining a competitive workforce. The District also proposes to clarify language regarding the work day.

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of Alameda Unified School District "Sunshine" Reopener Proposals to CSEA, Chapter 27 (CSEA 27)
Item Type:	Action
Background:	California School Employees Association, Chapter 27 (CSEA 27) is the exclusive representative for AUSD's clerical and paraprofessional staff. Last year, CSEA 27 and AUSD agreed to a collective bargaining agreement (CBA) running through June 2018. As part of that agreement, each year CSEA 27 and AUSD may reopen the Pay and Allowances article plus two other articles for renegotiation. This item sets out AUSD's chosen reopener articles.
	The Educational Employment Relations Act (EERA; Government Code Section 3540 et seq.) provides for and establishes requirements for collective bargaining between public school employers and exclusive representatives of certificated and classified employees. The EERA obligates public school employers and exclusive representatives to "sunshine" their initial negotiating proposals to the public and to provide an opportunity for public expression on such proposals. This item is also provided in order to meet AUSD's sunshine obligation. CSEA 27's chosen articles will be sunshined in a separate agenda item.
	In accordance with Board Policy 4143, the Board recognizes its responsibilities to represent the public's interests in the collective bargaining process, keep the public informed about issues being negotiated, and provide members of the public an opportunity to express their views on all initial contract proposals.
Goals:	Meet statutory requirement.
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles. #7 - All employees must receive respectful treatment and professional support to achieve district goals.
Submitted By:	Timothy Erwin, Chief Human Resources Officer

ATTACHMENTS:

Description

■ AUSD Sunshine to CSEA 27

Upload Date 3/21/2017

Type Backup Material

Alameda Unified School District Sunshine Proposal for Reopener Agreement with California School Employees Association Chapter 27

March 14, 2017

District Sunshine Proposal

Consistent with the relevant provisions of the Educational Employment Relations Act (Government Code section 3540 *et seq.*), including Section 3547 of the Government Code, the Alameda Unified School District ("District") sunshines the following initial proposals for its reopener provisions in its collective bargaining agreement with the California School Employees Association Chapter 27 ("CSEA 27"). The District's governing board will hold a public hearing on the initial proposals at its March 14, 2017 meeting. The board will vote on whether to adopt the initial proposals at its March 28, 2017 meeting

1. Article 7: Transfers and Promotions

The District proposes to revise this article to clarify the interview and selection process for lateral transfers.

2. Article 8: Procedures for Evaluation

The District proposes to update this article to allow employees in need of improvement to receive more detailed and useful performance feedback.

3. Article 11: Pay and Allowances

The District proposes negotiating the pay and allowances outlined in Article 11 and its related appendices in order to maintain fiscal solvency while balancing the District's interest in attracting and retaining a competitive workforce.

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of Calendars for Woodstock Child Development Center (WCDC) and Alameda Science and Technology Institute (ASTI)
Item Type:	Consent
Background:	
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	N/A
Department Budget:	N/A
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#1 - All students have the ability to achieve academic and personal success. #4 - Parental involvement and community engagement are integral to student success. #5 - Accountability, transparency, and trust are necessary at all levels of the organization.
Submitted By:	Timothy Erwin, Chief Human Resources Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	WCDC AEA Calendar for 2017-18	3/22/2017	Backup Material
D	WCDC CSEA Calendar for 2017-18	3/22/2017	Backup Material
D	ASTI Calendar for 2017-18	3/22/2017	Backup Material

Alameda Unified School District, Woodstock Child Development Center 500 Pacific Avenue, Alameda, Ca, 94501 TEL. (510) 748- 4001 FAX (510) 762-7212 SCHOOL YEAR 2017-2018



July 2017					
М	Т	W	Т	F	
3	\Join	5	6	7	
10	11	12	13	14	
17	18	19	20	21	
24	25	26	27	28	
31					



October 2017					
Μ	Т	W	Т	F	
2	3	4	5	7	
${igodot}$	10	11	12	13	
16	17	18	19	20	
23	24	25	26	27	
30	31				

Days of operation **22**

	January 2018					
M	Т	W	Т	F		
\mathbf{X}	2	3	4	5		
8	9	10	11	12		
\mathbb{X}	16	17	18	19		
22	23	24	25	26		
29	30	31				

Days of operation 21

April 2018				
Μ	Т	W	Т	F
\bigcirc	3	(4)	5	6
9	10	11	12	13
16	17	18	19	20
23	24	25	26	27
30				

Days of operation **2**


WCDC CLOSED



NON - SCHOOL DAY/ WCDC OPEN

BEGINNING/ END OF SCHOOL

August 2017				
Μ	Т	W	Т	F
	1	2	3	4
7	8	9	10	11
14	15	16	17	18
21)#	22	23	24	25
28	29	30	31	
[23]				



	November 2017					
N	1	Т	W	Т	F	
			1	3	4	
6	;	7	8	9	\succ	
1	3	14	15	16	17	
C	0	21	22)	\ge	\succ	
2	7	28	29	30		

Days of operation **[9**]

	February 2018				
Μ	Т	W	T	ĥ	
			1	2	
5	6	7	8	9	
12	13	14	15	\bowtie	
\bowtie	20	21	22	23	
26	27	28			

Days of operation 18

May 2018				
Μ	Т	W	Т	F
	1	2	3	4
7	8	9	10	11
14	15	16	17	18
21	22	23	24	25
X	29	30	31	

Days of operation **22**






Days of operation

December 2017				
М	Т	W	Т	F
				1
4	5	6	7	8
11	12	13	14	15
18	19	20	21	22
\mathbf{X}	\mathbf{X}	>	\mathbb{X}	X

Days of operation 16

	March 2018				
М	Т	W	Т	F	
			1	3	
5	6	7	8	9	
12	13	14	15	16	
19	20	21	22	23	
26	27	28	29	30	







Days of operation





Alameda Unified School District/WCDC

500 Pacific Avenue, Alameda, CA 94501 • (510) 748-4001.

Virginia Hunt – Director- vhunt@alameda.k12.ca.us

Staffing Assignments at WCDC - 2016-17

Room 1 – Preschool ManMiniMar Teacher: Maria Robillard <u>9:00-4:30</u>	Paraprofessionals: Liliya Havryschuk 8:30 – 4:30 <i>Daff</i> Mirza Nolasco 9:00 – 5:00 <i>Murpe</i> Solowed
Room 2 – Preschool Teacher: Elenita Aganus <u>8:30 – 3:30</u>	Paraprofessionals:Mie Pedroni8:00 - 4:00 Mul PLisa Wu9:00 - 5:00 Lisa
Room 3 Preschool Teacher: Magaly Vargas <u>7:00 - 2:00</u> WuddhWudda Lisa C Wu 11:00 - 6:00	Paranrofessionals:
Room 7 Toddlers/Early Head Start Teacher: Maria Simbulan <u>8:30 – 4:30</u> Kyl _{ir} oulec	Paraprofessionals: Dayabati Joshi 8:15 – 4:15 9:00 – 3:30
Floater for Room 7 and Room 8	Janet McKallor Jan J M J Glo Toddler Classroom 9:00 – 4:00 Preschool Classroom 4:00 – 5:00
Room 8 – Toddlers Teacher: Stella Fulton <u>8:15 – 4:15</u> Hole-Fultor	Paraprofessional: 8:15 - 4:15 9:00 - 3:30
Room 12 Preschool Teacher: Lovely Cantoria 9 <u>:00 – 4:00 eeu to</u>	
<u>School Age Sites Staff</u> Sites 2 & 3: Henry Haight & Ruby Bridges Ele	
Teachers full dingit (HAIGHT-WCDC) 11:00	`
Site 3:Ofelia Treur (<u>RUBY BRIDGES-WCDC</u>) 7 Reve Woodard Renee Woodard 230 – 5:30 <u>Custodian</u> : Romeo Fernandez 2:00 – 10:30 <u>Office:</u> Sandra Ramos: Surfa, Fut 6:30 – 3:30	
Linda Torres 9:00 - 6:00 Director: Virginia Hunt 8:00 - 5:00	Monday through Friday

Alameda Unified School District, Woodstock Child Development Center 500 Pacific Avenue, Alameda, Ca, 94501 TEL. (510) 748- 4001 FAX (510) 762-7212 **SCHOOL YEAR 2017-2018**

July 2017				
Μ	Τ	W	T	F
3	\Join	5	6	7
10	11	12	13	14
17	18	19	20	21
24	25	26	27	28
31				



November 2017

W Т

1 3

8

15

(22

29

Days of operation **[19**]

February 2018 W Т

9

16

30

F

4

17

Т

7

14

21

28

6

27

Μ Τ

5

12

26

M	Т	W	Т	F
		L		1
×	5	6	7	8
11	12	13	14	15
18	19	20	21	22
25	26	27	28	29

20

Days of operation

December 2017				
М	Т	W	Т	F
	_			1
4	5	6	7	8
11	12	13	14	15
18	19	20	21	22
\mathbf{X}	X	X	X	X

Days of operation 16

March 2018				
Μ	M T W T			
			1	3
5	6	7	8	9
12	13	14	15	16
19	20	21	22	23
26	27	28	29	30

Days of operation 22

June 2018				
Μ	Т	W	T	F
				1
4	5	*6	\bigcirc	3
	(12)	13	(14)	(15)
	(19)	20	(21)	(22)
(25)	26	(27)	(28)	29

Days of operation 21

1 2 7 8 9 15 13 14 22 20 21 23 27 28 Days of operation 18

F

May 2018				
Μ	Т	W	Τ	F
	1	2	3	4
7	8	9	10	11
14	15	16	17	18
21	22	23	24	25
×	29	30	31	





BEGINNING/ END OF SCHOOL

Days of operation 21 WCDC CLOSED

20 Days of operation Day of operation October 2017 W Т F M 5 7 11 12 13 6 13 18 19 20 25 26 27 (20)

Days of operation 22

4

Τ

3

10

17

24

31

M

2 ത

16

23

30

	January 2018				
M	Т	W	Τ	F	
X	2	3	4	5	
8	9	10	11	12	
X	16	17	18	19	
22	23	24	25	26	
29	30	31			


Days of operation 21

	April 2018					
Μ	Τ	W	Т	F		
2	3	4	5	6		
9	10	11	12	13		
16	17	18	19	20		
23	24	25	26	27		
30		1				

	1	2	3	4	
7	8	9	10	11	
14	15	16	17	18	
21	22	23	24	25	

Days of operation 22

approved by: CSEA 3/16/17 Alameda 27 Cay Cat





Å

<u>Alameda Unified School District/WCDC</u> 500 Pacific Avenue, Alameda, CA 94501 • (510) 748-4001

Virginia Hunt – Director- vhunt@alameda.k12.ca.us

Staffing Assignments at WCDC - 2016-17

	Man Min M-P 00-4:30	Paraprofessionals: Liliya Havryschuk Mirza Nolasco	8:30 – 4:30 9:00 – 5:00	Jafl- Home	Solored	
Room 2 – Pre school Teacher: Elenita Aganus	Am 8:30-3:30	Paraprofessionals: Mie Pedroni Lisa Wu	8:00 – 4:00 9:00 – 5:00	Mul f	7	
Room 3 Preschool Teacher: Magaly Vargas Lisa C Wu	<u>7:00 - 2:00</u> Mightings 11:00 - 6:00 Jag	Paraprofessionals:	7:30 – 3:30 8:30 - 4:30			
Room 7 Toddlers/Ear Teacher: Maria Simbulan	Head Start 8:30 - 4:30 Agrinoule	Paraprofessionals: Dayabati Joshi	8:15 – 4:15 9:00 – 3:30			
Floater for Room 7 and	d Room 8	Janet McKallor	9:00 - 4:00			
Room 8 – Toddlers Teacher: Stella Fulton	8:15 - 4:15 Stelle Fultor	Paraprofessional:	8:15 - 4:15 9:00 - 3:30			
Room 12 Preschool Teacher: Lovely Cantoria	9:00 - 4:00 Cento -	Paraprofessionals Mun Ha Leung Bolorma Bulgan	9:00) — 5:00) — 5:30		
School Age Sites Staff	f	5 B 42	2 \			
Sites 2 & 3: Henry Ha	aight & Ruby Bridges Elem	ientary				
TeachersfullightParaprofessionalsJawgabSite 2: Raquel Balingit (HAIGHT-WCDC)11:00 - 6:00Teresita Sangab 7:00 -8:30 & 145 - 545						
Site 3:Ofelia Treur (RUBY BRIDGES-WCDC) 7-8:30 12:30-6:00pm (Jack) Reve Woodaw Renee Woodard 230 – 5:30 Custodian: Romeo Fernandez 2:00 – 10:30 pm Food Service: Tammy Schenker 8:00-2:00 Office: Sandra Ramos: Stark Print 6:30 – 3:30 Linda Torres 9:00 – 6:00 Director: Virginia Hunt 8:00 – 5:00 Ward Monday through Friday						

ALAMEDA UNIFIED SCHOOL DISTRICASTI Version B

				1.1-1.1			2017-2		later.
MONTH	1 . M	້ານ		Th 📄	F r	eaching Days		Important I First Day of School	Jaies
Jul-2017	1	4	5	6	7	1	Feaching Days	ASTI: 8/7/2017 Peraita: 8/21/2017	
Aug-2017	3 10 17 24	11 18 25 1	12 19 26 2	13 20 27 3	14 21 28 4	0	-	Professional Development (PD) Days	2/2 a Hyman 3-14-17
	7 14 21	8 15 22	9 16 23	10 17 24	11 18 25			October 9, 2017 Teacher Work Days	a Human
Sep-2017	28	29	30	31	1	19	19		3-16-11
	(4) 11 18	5 12 19	6 13 20	7 14 21	8 15 22			June 1, 2018 Last Day of School	
Oct-2017	25 2 9	26 3 10	<u>27</u> 4 11	28 5 12	29 6 13 20	20	39	Peralta: 5/25/2018 ASTI: 5/31/2018 Holidays and Breaks	
Nov-2017	16 23 30	17 24 31	18 25 1	19 26 2	20 27 3	21	60	Independence Day: 7/4/2017 Labor Day: 9/4/2017 Veteran's Day: 11/10/2017	
1107-2017	6 13 20	7 14 21	8 15 22	9 16 23	(10) 17 (24)			Fall Break: 11/20 - 11/24/2017 Winter Break: 12/22/2017 - 1/12/2018 MLK Jr.: 1/15/2018	
Dec-2017	4 11 18	28 5 12 19	29 6 13 20	30 7 14 21	1 8 15 22	<u> 16 </u>	76	Lincoln's Day: 2/16/2018 Presidents Day: 2/19/2018 <i>March Break: 3/12/2018</i> Spring Break: 4/2/2018 - 4/6/2018 Memorial Day: 5/28/2018	
Jan-2018	125	26 2 9 16 23	(27) 3 10 17 24	<u>(28)</u> 4 11 18 25	29 5 12 19 26	15	91	Finals Peralta Fall: 12/10-12/14/2017 ASTI Fall: 12/19-12/21/2017 Peralta Spring: 5/20-5/24/2018	
Feb-2018	3 <u>29</u> 5	<u>30</u> 6	<u>31</u> 7 14	1 8 15	2 9 (16)	12	103	ASTI Spring: 5/29-5/31/2018 Graduation 6/1/2018	
	12 (19) 26	13 20 27	14 21 28	13 22 1	23	18	<u>121</u>		
Mar-201	5 12 19	13 20	7 14 21	8 15 22	9 16 23		140		
Apr-201	2	27	<u>28</u>	29 5 12		21]	142		
	9 16 23 30	10 17 24	11 18 25	12 19 26	13 20 27	16	158		
May-20	18 7 14	1 8 15		3 10 17	4 11 18			0	= District Holiday
	21 28	22) 29		24 31	25	22	180		≕ School Breaks
Jun-201	4	5		7	<u> </u> 8				= First and Last Student Day
	11 18 25		20	14 21 28	15 22 29		an man manga san ang kanang		= Teacher Work and PD Day

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Approval of New Job Description for Student Support Services: Program Manager Student Support Services
Item Type:	Consent
Background:	
Goals:	Redesign Central Office
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	Cost Neutral
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization.
Submitted By:	Timothy Erwin, Chief Human Resources Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	Job Description - Program Manager Student Support Services	3/21/2017	Backup Material

ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Program Manager Student Support		Reports To:	Chief Student Support Officer		
Services					
Department:	Student Support	Bargaining Unit:	CSEA 860	🛛 Management	
	Services		CSEA 27	Confidential	
			🗆 AEA	Unrepresented	
Hours:	Varies	No. of Work Days:	195		
FLSA		Type:	Reclassification		
Classification:	🖂 Exempt		Update of job description		
	□ Non Exempt		New job description		
	Contract				
	Executive Cabinet		□ Unrepresented		
Salary	Administrative/Supe	rvisory	CSEA 27 – Range XX		
Schedule:	Confidential	-	□ CSEA 860		

DEFINITION

Under direction of the Chief Student Support Officer, the Program Manager provides vision, direction, management, and oversight for assigned programs and services, including data collection, analysis, program evaluation, and budget control. Evaluates the delivery of educational programs and services within the Department of Student Support as assigned by the Chief Officer. Performs additional duties as assigned by the supervisor.

SUPERVISION RECEIVED AND EXERCISED

Receives general supervision from Chief Student Support Officer or designee. Supervises classified and certificated staff as assigned.

ESSENTIAL FUNCTIONS

- Plans, organizes, manages, and evaluates the implementation and operation of the following district programs and services:
 - Positive Behavior Interventions and Supports
 - Coordination of Services Team (COST)
 - Mild/Moderate Special Education programs
 - McKinney Vento
 - Foster Youth programs
 - Health Services/Tier III Mental Health Services
 - SART/SARB

Program Manager Student Support Services Page 2 of 3

- Works with Director of Special Education and school sites to support student placement in general and special education programs, schools, and classrooms.
- Provides leadership and support as it relates to assigned elementary special education programs including site support, staff and site administrator training, attendance at specified IEP meetings.
- Provides recommendations to the Director of Special Education/Chief Student Support Officer regarding student placement, problem resolution, enrollment, and staffing needs.
- Oversees implementation of Tier III Mental Health services, including onsite support as well as linking students and families with community-based services as needed.
- Works to remedy barriers that impact students and families of vulnerable populations that are at high risk of truancy and dropping out of schools such as McKinney Vento, foster, migrant children, students in the juvenile system, students living in poverty, students of color, etc.
- Works collaboratively with teachers, administrators, parents, and other educators to support coordinated interventions and implementation of the district's multi-tiered system of supports (MTSS) to promote student success.
- Works to ensure the integration of all behavioral, attendance, mental health, and social services within the context of school culture and learning.
- > Works to link students and families with outside services and supports as needed.
- ▶ Fosters relationships with outside agencies and services to support students and families.
- Collects, maintains, and analyzes data and statistical reports related to all programs managed by the coordinator to ensure effectiveness and cost efficiencies.
- Ensures compliance with state and federal requirements and completes required state and federal reports.
- > Monitors program budgets to maintain fiscally responsible and cost efficient practices.
- Attends and monitors school site School Attendance and Review Team (SART) and School Attendance and Review Board (SART) meetings as needed.
- > Represents the district at district, county, city-wide meetings as requested.
- Prepares presentations to support the Chief Student Support Officer and Director of Special Education as needed.
- Works collaboratively and cooperatively with other managers, principals, and other departments in coordinating the functions of this position.
- > Supervises and evaluates staff as assigned.
- > Models district standards of ethics and professionalism.
- > Uses initiative and independent judgment in carrying out his/her duties.

QUALIFICATIONS

Knowledge of:

- Educational issues in the areas of special education, health services, underserved populations, and related services.
- Laws, regulations, policies, and procedures related to the exceptional student and school administration.
- ➤ Leadership and organizational skills.

Program Manager Student Support Services Page 3 of 3

Ability to:

> Ability to communicate effectively in written and verbal form.

Education and Experience:

- Master's Degree is preferred
- Three (3) years certificated experience in public schools, including at least one (1) year in an administrative or supervisory capacity

Licenses and Certifications:

- Appropriate California Administrative Credential
- Valid and current teaching credential in Special Education or General Education issued by the California Commission on Teacher Credentialing
- Must possess a valid California driver's license

PHYSICAL DEMANDS

Frequency Key: None (N); Occasional - up to 25% of shift (O); Intermittently – up to 50% of shift (I); Frequently – up to 75% of shift (F).

Activity	Frequency	Activity	Frequency
Bend	Ι	Lift/carry 0-10 lbs	F
Twist	0	Lift/carry 11-25 lbs	Ι
Squat	Ι	Lift/carry 26-40 lbs	0
Kneel	Ι	Lift/carry 41-100 lbs	Ν
Climb	0	Stand	Ι
Reach above shoulder	Ι	Walk	Ι
Grip/Grasp	F	Sit	F
Extend/Flex Neck	0	Drive	0
Use Dominant Hand	F	Perform Repetitive Hand Motions	F
Use Non-Dominant Hand	0	Keyboarding/Mouse Work	F
Ability to See	F	Ability to Hear	F

ENVIRONMENTAL ELEMENTS

Employees primarily work in an office environment with moderate noise levels, controlled temperature conditions, and no direct exposure to hazardous physical substances. Employees occasionally work outdoors and are exposed to dust, fumes, allergens, vermin, parasites, or insects.

THE ALAMEDA UNIFIED SCHOOL DISTRICT IS AN EQUAL OPPORTUNITY EMPLOYER and, in compliance with federal and state laws, does not discriminate in any employment practice on the basis of age, ancestry, color, marital status, medical condition, national origin, political or union affiliation, physical or mental disability, race, religion, sexual orientation, or sex.

Item Title:	Approval of Memorandum of Understanding between Alameda Unified School District and Contra Costa County Office of Education Teacher Induction Program
Item Type:	Consent
Background:	In California, teachers need to complete a Teacher Induction Program in order to obtain a clear teaching credential. Teacher Induction Programs are administered by California's Department of Education (CDE) and the Commission on Teacher Credentialing (CTC). Some school districts are authorized by the State to offer teacher induction programs, some offer induction programs through a State authorized consortium with other districts, and some offer no program at all. In order to support beginning teachers in the Alameda Unified School District (AUSD), we are proposing to continue a partnership with the Contra Costa County Office of Education (CCCOE) for teacher induction support.
	This is a Memorandum of Understanding (MOU) between the CCCOE Teacher Induction Program and Alameda Unified School District in partnership to carry out the Teacher Induction Program and guidelines of SB 2042. The purpose of this MOU is to establish a formal working relationship between the CCCOE and the Alameda Unified School District and to set forth the operative conditions that will govern this partnership.
Goals:	Build nonprofit, business and philanthropic partnerships
Fund:	General Fund
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	Estimated annual cost: \$255,000.
Department Budget:	Annuaria on antimittad
Recommendation:	Approve as submitted.
AUSD Guiding Principle: Submitted By:	Timothy Erwin, Chief Human Resources Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	MOU with CCCOE for 2027-18	3/21/2017	Backup Material



Contra Costa County Office of Education Teacher Induction Program and Alameda Unified School District

MEMORANDUM OF UNDERSTANDING (MOU) for the CCCOE Teacher Induction Program

July 1, 2017 – June 30, 2018

This is a Memorandum of Understanding (MOU) between the Contra Costa County Office of Education (CCCOE) Teacher Induction Program and Alameda Unified School District in partnership to carry out the CCCOE Teacher Induction Program and guidelines of SB 2042. The purpose of this MOU is to establish a formal working relationship between the CCCOE and Alameda Unified School District and to set forth the operative conditions that will govern this partnership.

The goal of this partnership is to increase student achievement through the implementation of a quality teacher induction program, while nurturing the growth and development of participating General Education teachers and Education Specialist teachers in Alameda Unified School District in a sustained and systemic manner.

The partnership will assess itself biannually, based on the agreed-upon outcomes. It is expected that measurable progress will be demonstrated in order to continue the partnership. Assuming that the partnership demonstrates measurable progress, and receives continued funding, the partnership will be maintained.

ANTICIPATED OUTCOMES OF THIS AGREEMENT:

- The CCCOE will partner with Alameda Unified School District in conducting an induction program to support first and second year new teachers that meets all state requirements for Induction programs and will integrate the program design as outlined in this MOU.
- Alameda Unified School District will, when possible, create a cadre of experienced new teacher support mentors. These support mentors will possess a high level of training and leadership ability and will contribute to Alameda Unified School District as instructional leaders.
- Alameda Unified School District's teacher evaluation and professional development programs will reflect the *California Standards for the Teaching Profession (CSTP)*.
- Alameda Unified School District will fully implement the program design incorporating all the necessary support and resources to ensure that participating teachers have every opportunity to successfully complete the induction program to receive their professional credential.

THE CCCOE TEACHER INDUCTION PROGRAM AGREES TO:

- 1. Provide a Teacher Induction Program Coordinator who fulfills the roles and responsibilities outlined in the Induction Program Handbook.
- 2. Consult with Alameda Unified School District (including administration, teacher representatives and other stakeholders) in reviewing the school's needs and resources in relation to new teacher induction.
- 3. Consult with Alameda Unified School District in *developing* and/or revising program design and interfacing with the CA Commission on Teacher Credentialing to support participating teachers to receive a Professional Clear Credential.
- 4. Assist Alameda Unified School District in the recruitment and selection of new teacher mentors according to the California Induction Program Preconditions and Induction Standards and hiring guidelines.
- 5. Work with Alameda Unified School District to insure that its efforts are coordinated with and complementary to other school improvement initiatives.
- 6. Design and deliver seminars for participating teachers insuring that those seminars are rigorous, tied to the CSTP and to content-based, research-based, and grade-level specific approaches to instruction in academic content areas. The seminars are also designed to assist teachers in using technology to support student learning, supporting equity, diversity and access to core curriculum, creating a supportive and healthy environment for student learning, and teaching English Learners and Special Populations of students. Specially designed seminars are offered for Education Specialists facilitated by Contra Costa Special Education Local Planning Area Coordinators and Program Specialists.
- 7. Consult with Alameda Unified School District in the design of teacher recruitment and professional development programs related to teacher induction.
- 8. Make available and advise participating teachers of an Early Completion option for "experienced and exceptional" candidates who meet the program's established criteria.
- 9. Participate in an Induction Program Director network in support of teacher induction programs.
- 10. Provide new teachers with networking and professional development opportunities within the Contra Costa County region.
- 11. Provide training programs, materials and publications to support the above.
- 12. Facilitate research and evaluation activities in order to inform the partnership.
- 13. Provide a linkage for state and local Induction Programs and fulfill state requirements for an Induction Program.

ALAMEDA UNIFIED SCHOOL DISTRICT AGREES TO:

- 1. Designate a coordinator (who holds an administrative position). The coordinator will represent the district on the Leadership Team and support orientation, new teacher portfolio mid-year review, and end of the year colloquium activities for their participating teachers.
- 2. Support each qualified CCCOE Teacher Induction new teacher with a trained mentor, assigned within the first 30 days of the teacher's enrollment in the program.
- 3. Support each qualified CCCOE Teacher Induction new special education teacher with a mentor who holds the same credential as the participating teacher.
- 4. Submit a final list of participating teachers and mentors to CCCOE by October 1, 2017.
- 5. Pay a service fee to CCCOE for Teacher Induction services: Provide \$2,000 per participating teacher (if Alameda Unified School District is providing the mentor) OR provide \$4,000 per participating teacher (if CCCOE is providing the mentor) for each year of the teacher's participation.
- 6. Pay half of the amount by February 15, 2018. Pay the balance of the amount by May 30, 2018. A late fee of 1% per month will be applied to accounts 30 days past due.
- 7. Insure that the Alameda Unified School District's new teacher support program includes the following elements or the equivalent:
 - At least one hour per week of individualized support/mentoring coordinated and/or planned by the mentor
 - Coaching activities deliberately designed to provide teachers multiple opportunities to demonstrate growth in the *California Standards for the Teaching Profession*
 - A focus on grade-level and content-specific approaches to raising student achievement
 - An Individualized Learning Plan, including an Inquiry Action Plan, designed and implemented solely for the teacher's professional growth and not for evaluation.
 - Individualized Learning Plan goals collaboratively developed by the teacher and mentor, in consultation with the site administrator, within the first 60 days of enrollment
 - Ongoing formative assessment of participating teacher development
 - The use of multiple data sources, such as formative assessment and professional development tools.
- 8. Insure full cooperation and participation in program activities to include as appropriate:
 - Trainings for mentors
 - Mentor attendance at mentor seminars during the year
 - Individual coaching of mentors and other program-related personnel
 - Trainings and meetings for office administrators and site administrators
 - Professional development for participating teachers
 - On-line communication and coordination

- 9. Insure that all participating teachers and all leaders in the following roles sign the appropriate program commitment form: coordinator, site administrator, and mentor.
- 10. Conduct and participate in program evaluation and research activities, to include a Program Mid-year and End of the Year Survey.
- 11. Provide professional resources required for program implementation beyond those provided by the Induction Program.
- 12. Take organizational action to insure that the program of new teacher support is sustained.
- Hold harmless: Both parties agree to indemnify, defend, and save harmless the other from any and all claims and losses resulting from the action of either organization's employees for any activity undertaken in this contract.
- > Termination:
- In the event that either party does not fulfill the terms of this agreement in a timely manner, the other party may terminate this agreement with a 30-day written notice to the breaching party.
- □ In the event that either party determines this agreement is no longer to be bound by the terms, termination may be made with a 30-day prior notice to the date of termination.

SIGNATURES OF AGREEMENT:

Alameda Unified School District, Superintendent	Date	
Alameda Unified School District, Teacher Induction District Coordinator	Date	
Alameda Unified School District, Human Resources Representative	Date	
Pamela Comfort, Ed.D., Deputy Superintendent, CCCOE	Date	
Bill Clark, Associate Superintendent, CCCOE Business and Administrative Services	Date	
Debra Sioui Program Coordinator, CCCOE Teacher Induction Program	Date	
Return all signed copies by May 1, 2017 to: Debra Sioui, Coordinator, CCCOE Teacher Induction Program 77 Santa Barbara Road Pleasant Hill. CA 94523		

Item Title:	Approval of Special Education Local Plan Area Master Contracts
Item Type:	Consent
Background:	Each year, Alameda Unified School District's Special Education Department prepares "Master Contracts" that allocate funds for its ongoing annual services provided to AUSD students under SELPA (Special Education Local Plan Area) agreements.
	Due to the size of the documents, the master contracts for non-public school and non-public agencies related service providers listed below will be maintained in the Special Education Department for board members and public review.
	• Heritage Schools, Inc NPS Student #1 - L \$38,230.00
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	N/A
Department Budget:	N/A
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles.
Submitted By:	Kirsten Zazo, Chief Student Services Officer

Item Title:	Proclamation: Welcome Home Vietnam Veterans Day - March 30, 2017
Item Type:	Consent
Background:	On September 25, 2009, then Governor Arnold Schwarzenegger joined by Assemblyman Paul Cook and Jose G. Ramos, founder of the Welcome Home Vietnam Veterans Day, signed into law Assembly Bill 717 the "Welcome Home Vietnam Veterans Day" Bill at the Twentynine Palms Marine Base. Jose G. Ramos had started his campaign in 2000 in a grass roots effort to raise awareness around our Vietnam Veterans' arrival home. It is with respect and honor for our Vietnam Veterans that we ask the Board to proclaim March 30th as Welcome Home Vietnam Veterans Day.
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle: Submitted By:	Steven Fong, Chief Academic Officer
Subilitie Dy.	Seven i ong, Chiel Academic Office

ATTACHMENTS:

	Description	Upload Date	Туре
D	Proclamation: Welcome Home Vietnam Veterans Day	3/20/2017	Backup Material

PROCLAMATION Welcome Home Vietnam Veterans Day March 30

WHEREAS, military struggle took place in Vietnam from 1959 to 1975, involving the North Vietnamese and National Liberation Front in conflict with United States Armed Forces and the South Vietnamese Army; and

WHEREAS, in 1965, United States combat troops (composed mainly of volunteers) arrived on the scene in Vietnam; and

WHEREAS, more than 58,000 United States Americans lost their lives in Vietnam or were declared missing in action, and approximately 300,000 United States Americans were wounded in battle; and

WHEREAS, on January 27, 1973, the Treaty of Paris was signed, declaring the release of all American prisoners of war from North Vietnam and the withdrawal of all U.S. forces from South Vietnam; and

WHEREAS, in 1982, the Vietnam Veterans Memorial was dedicated at our nation's capital to commemorate the many valiant Americans who put their lives on the line in Vietnam; and

WHEREAS, we are proud to take this opportunity to recognize the ultimate sacrifices for freedom made by Americans in Vietnam; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education proclaims March 30th as Welcome Home Vietnam Veterans Day.

PASSED AND ADOPTED this 28th day of March 2017.

AYES:	MEMBERS:
NOES:	MEMBERS:
ABSENT:	MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

Item Title:	Proclamation: Cesar Chavez Day - March 31, 2017
Item Type:	Consent
Background:	On March 31, 2017, we commemorate Cesar Chavez and recognize him as a great leader who fought injustice and created a coalition for civil rights that was unprecedented in this state's history.
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#2 - Teachers must challenge and support all students to reach their highest academic and personal potential.
Submitted By:	Steven Fong, Chief Academic Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	Proclamation: Cesar Chavez Day	3/20/2017	Backup Material

PROCLAMATION Cesar Chavez Day March 31

WHEREAS, California has established an official state holiday to honor Mexican-American labor leader Cesar Chavez, born March 31, 1927; and

WHEREAS, Cesar Chavez was a Latino, farm worker, and labor leader, who acted as a community servant and social entrepreneur, as well as a crusader for nonviolent social change and an environmentalist and consumer advocate; and

WHEREAS, Cesar Chavez was a unique and humble leader, a man who was a great humanitarian and communicator, who influenced and inspired millions of Americans to seek social justice and civil rights for the poor and disenfranchised in our society; and

WHEREAS, Cesar Chavez Day recognizes one of the state's great leaders who created a coalition for civil rights that was unprecedented in this state's history; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes March 31st as Cesar Chavez Day.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:	_MEMBERS:
NOES:	MEMBERS:
ABSENT:	MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:_

Item Title:	Proclamation: Autism Awareness Month - April
Item Type:	Consent
Background:	We recognize Autism Awareness this month with other school districts in the nation to help support the students in our school district that are affected by Autism Spectrum Disorders (ASDs).
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	

	Description	Upload Date	Туре	
D	Proclamation: Autism Awareness Month - April	3/20/2017	Backup Material	

PROCLAMATION Autism Awareness Month April

WHEREAS, autism is a lifelong neurological disorder, with current statistics bringing it to one in every one hundred and ten children being diagnosed in the autistic spectrum; and

WHEREAS, autism prevalence rate now places it as the third most common developmental disability in the country today; and

WHEREAS, autism can result in difficulties in communication, socialization, sensory perception, and behavior characteristics, with difficulties ranging from mild to severe; and

WHEREAS, autism knows no racial, ethnic, or social boundaries; and

WHEREAS, our understanding of autism has grown tremendously since it was first diagnosed in 1943, but there is still much to learn; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes the month of April as Autism Awareness Month.

PASSED AND ADOPTED this 28th day of March, 2017.

 AYES:
 MEMBERS:

NOES:
 MEMBERS:

ABSENT:
 MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:_

Item Title: Proclamation: National Donate Life Month - April	
Item Type:	
Background: Originally a week-long observance, former Health and Human Services Secretary Tommy G. Thompson officially sanctioned the extension of celebration in 2003 to include the entire month of April. This month-lon celebration honors the generosity of organ, eye, and tissue donors and families.	
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	
Submitted By:	Steven Fong, Chief Academic Officer
ATTACHMENTS:	

	Description	Upload Date	Туре
D	Proclamation: National Donate Life Month - April	3/20/2017	Backup Material

PROCLAMATION National Donate Life Month April

WHEREAS, as Americans, we can demonstrate our commitment to one another in the most difficult of circumstances through organ, tissue, stem cell, and blood donation; and

WHEREAS, during National Donate Life Month, we honor donors who provide others with a second chance for a healthy life and encourage more Americans to share this precious gift; and

WHEREAS, today more than 100,000 Americans await donation, faced with a shortage of donors and an urgent need for help; and

WHEREAS, each organ or tissue donor can save many lives and is a simple process (www.bethematch.org for bone marrow registry and www.donatelifecalifornia.org for organ and tissue registry), and because some conditions and blood types are more common in certain ethnic and racial populations, the Department of Health and Human Services especially encourages minorities to consider donation; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes April as National Donate Life Month and calls upon health care professionals, volunteers, educators, government agencies, faith-based and community groups, and private organizations to join forces to boost the number of organ, tissue, blood, and stem cell donors throughout our Nation.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:	MEMBERS:
NOES:	MEMBERS:
ABSENT:	MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:_

Item Title:	Proclamation: Public Schools Month - April
Item Type: Consent	
Background: Public Schools Month has been sponsored and promoted by the Free Accepted Masons of California since 1920. The purpose of Public S Month is to encourage schools and communities to set aside some tir April to honor our public schools and enlist the community's continue support for public education.	
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#2 - Teachers must challenge and support all students to reach their highest academic and personal potential.
Submitted By:	Steven Fong, Chief Academic Officer
ATTACHMENTS:	

	Description	Upload Date	Туре
Ľ	Proclamation: Public Schools Month	3/20/2017	Backup Material

PROCLAMATION Public Schools Month April

WHEREAS, since 1920, the Free and Accepted Masons of California have sponsored and promoted Public Schools Month to recognize the significant resource education is to the future of our nation; and

WHEREAS, concern for the common good and well-being of all citizens is one of the highest virtues of American democracy and, generations ago, our ancestors recognized the importance of this virtue by creating the public schools system; and

WHEREAS, public schools are responsible not only for sound instructional programs which prepare and equip our youth to have productive lives as adults, but also for instilling in our children a love of freedom and appreciation for the benefits of living in a democratic society; and

WHEREAS, public schools are vital partners in training America's workforce, contributing directly to the goals, dreams, and accomplishments of this country; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes April as Public Schools Month and urges communities and educational institutions to appropriately observe the efforts of teachers, administrators, and students of the public schools system.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:	_MEMBERS:
NOES:	MEMBERS:
ABSENT:	_MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:__

Item Title: Proclamation: Adult Education Week - April 2 - 8, 2017		
Item Type:	Consent	
Background:	Adult Education Week was introduced in March 2016. This year California proclaims the week of April 2, 2017 to April 8, 2017 as Adult Education Week. This period honors the teachers, administrators, classified staff, and students of adult education programs statewide for their efforts, persistence, and accomplishments.	
Goals:	Routine Matter	
Fund:		
Fund Codes:		
Fiscal Analysis		
Amount (Savings) (Cost):	N/A	
Department Budget:	N/A	
Recommendation:		
AUSD Guiding Principle:		
Submitted By:	Steven Fong, Chief Academic Officer	
ATTACHMENTS:		

	Description	Upload Date	Туре
۵	Proclamation: Adult Education Week - April 2 8, 2017	- 3/20/2017	Backup Material

PROCLAMATION *Adult Education Week April 2 – April 8, 2017*

WHEREAS, the week of April 2, 2017 to April 8, 2017, inclusive, is observed as "Adult Education Week," recognizing the unique accomplishments of California adult schools; and

WHEREAS, the Legislature acknowledges that adult schools that are provided by K-12 school districts offer quality programs to meet the ever-changing economic and workforce development and lifelong learning needs of our diverse state; and

WHEREAS, the first recorded adult education class in California was held in the basement of St. Mary's Cathedral in San Francisco in 1856. The class was authorized by the San Francisco Board of Education to teach English to Irish, Italian, and Chinese immigrants. John Swett, who was the first volunteer teacher for the class, later became a Superintendent of Public Instruction; and

WHEREAS, adult schools, which work in collaboration with community centers and libraries, are a primary community resource for the teaching and instruction of adult literacy; and

WHEREAS, adult schools provide a way for adults to complete secondary-education studies and obtain a high school diploma or its equivalent at their own pace and to prepare for and transition to postsecondary education and career training; and

WHEREAS, adult schools provide critical opportunities to bring recent dropouts back to school; and

WHEREAS, adult schools provide instruction to those in the state who need English as a second language and citizenship courses and play a key role in immigrant integration and the path to United States citizenship, which is important for our diverse community during this time of immigration reform; and

WHEREAS, adult schools, which recognize that we must focus on educating parents in order to break the cycle of illiteracy and to support educational equity for all our children, provide programs in family literacy at elementary schools in conjunction with community-based organizations; and

WHEREAS, historically, adult schools have been called on to assist the state as it dealt with significant social, political, and economic issues, such as providing job training programs during the Great Depression and training for skilled and under skilled workers during World War II; and

WHEREAS, adult schools provide short-term career and technical training for adults seeking changes or enhancements in their career pathways; and

WHEREAS, adult schools offer varied and market-based education programs to enhance the lifelong learning opportunities in the state; and

WHEREAS, in 2015, the Legislature and Governor Edmund G. Brown Jr. saved California adult schools from the brink of closure by establishing the Adult Education Block Grant program that is helping to restore access and programming for adult learners with planning and collaboration on a regional scale; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes the week of April 2, 2017, to April 8, 2017 as Adult Education Week.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:	_MEMBERS:
NOES:	MEMBERS:
ABSENT:	MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:_

Item Title: Proclamation: California Poppy Day - April 6, 2017		
Item Type: Consent		
Background:	We recognize this day each year to honor the California Poppy, our state flower, to teach the value of native plants and emphasize the economic and aesthetic value of wildflowers.	
Goals:	Routine Matter	
Fund:		
Fund Codes:		
Fiscal Analysis		
Amount (Savings) (Cost):		
Department Budget:		
Recommendation:	Approve as submitted.	
AUSD Guiding Principle:		
Submitted By:	Steven Fong, Chief Academic Officer	
ATTACHMENTS:		

	Description	Upload Date	Туре
۵	Proclamation: California Poppy Day	3/20/2017	Backup Material

PROCLAMATION *California Poppy Day April 6*

WHEREAS, California legislation and California Education Code have designated April 6th each year to honor the California Poppy, which became our state flower in 1903; and

WHEREAS, California Indians used the poppy for both a food source and for its oil; and

WHEREAS, the land around the San Francisco Bay was once covered with this golden flower which grows wild throughout California; and

WHEREAS, on California Poppy Day, schools and educational institutions are encouraged to conduct exercises honoring the California Poppy and native plants along with the economic and aesthetic value of wildflowers, thus promoting responsible behavior toward our natural resources and a spirit of protection toward them; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes April 6th as California Poppy Day.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:	MEMBERS:
NOES:	MEMBERS:
ABSENT:	MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:____

Item Title:	Proclamation: Day of Silence - April 21, 2017
Item Type:	Consent
Background:	Day of Silence is a national day of action in which students across the country form to take a vow of silence to call attention to the silencing effect of anti-LGBT bullying and harassment in schools.
	Founded in 1996, the Day of Silence has become the largest single student-led action towards creating safer schools for all, regardless of sexual orientation, gender identity, or gender expression. From the first-ever Day of Silence at the University of Virginia in 1996, to the organizing efforts in over 8,000 middle schools, high schools, colleges and universities across the country in 2008, its textured history reflects its diversity in both numbers and reach.
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#1 - All students have the ability to achieve academic and personal success.
Submitted By:	Steven Fong, Chief Academic Officer

ATTACHMENTS:

	Description	Upload Date	Туре
D	Proclamation: National Day of Silence	3/20/2017	Backup Material

PROCLAMATION National Day of Silence April 21, 2017

WHEREAS, the Alameda Unified School District (AUSD) has recognized the right of all students to participate in a learning environment free from discrimination and harassment; and

WHEREAS, AUSD Board Policy 5145.3 specifically prohibits, among other types of harassment, any intimidation or bullying of students based on their sex, sexual orientation, or gender identity; and

WHEREAS, the National Day of Silence is a student-led national event that brings attention to anti-LGBT name-calling, bullying, and harassment in schools, a day in which students from middle school to college take a vow of silence in an effort to encourage schools and classmates to address the problem of anti-LGBT behavior by illustrating the silencing effect of bullying and harassment on LGBT students and those perceived to be LGBT; and

WHEREAS, this year the National Day of Silence will be recognized by students around the country on April 21st, 2017; and

WHEREAS, the Board of Education wishes to acknowledge and support the participation of students at AUSD's secondary schools in the National Day of Silence, subject to non-interference with the curriculum and instruction at those schools; now

THEREFORE, BE IT PROCLAIMED that The Alameda Unified School District Board of Education hereby acknowledges and supports AUSD secondary students' participation in the National Day of Silence on April 21st, 2017, subject to noninterference with the curriculum and instruction at AUSD schools.

PASSED AND ADOPTED, this 28th day of March, 2017, by the following vote:

 AYES:
 MEMBERS:

NOES:
 MEMBERS:

ABSENT:
 MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

Item Title:	Proclamation: John Muir Day - April 21, 2017
Item Type:	Consent
Background:	We recognize this day to honor John Muir for the awareness of an ecologically sound and natural environment he brought to us in California.
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	N/A
Department Budget:	N/A
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#4 - Parental involvement and community engagement are integral to student success.
Submitted By:	Steven Fong, Chief Academic Officer

ATTACHMENTS:

	Description	Upload Date	Туре
۵	Proclamation: John Muir Day	3/20/2017	Backup Material

PROCLAMATION

John Muir Day April 21, 2017

WHEREAS, California legislation and California Education Code proclaim that April 21st of each year is recognized as John Muir Day in California; and

WHEREAS, John Muir was born in Scotland and immigrated to the United States at the age of 11; and

WHEREAS, he traveled to California in 1868; and

WHEREAS, he explored the high country of Sierra Nevada and made California his life-long home; and

WHEREAS, John Muir traveled extensively throughout the American West, wrote books and articles describing natural wonders, and argued for a need to preserve the wilderness; and

WHEREAS, he helped to establish the existence of Yosemite National Park in 1890 and founded the Sierra Club in 1892; and

WHEREAS, The California Historical Society voted John Muir the greatest Californian in the state's history and depicted him on the U.S. Mint's California State Quarter design; and

WHEREAS, on John Muir Day, activities stress the importance of an awareness of an ecologically sound and natural environment in the quality of life for all of us; and

WHEREAS, John Muir's significant contributions helped foster that awareness and left an indelible mark on the State of California; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education hereby recognizes April 21st, 2017 as John Muir Day.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:	MEMBERS:
NOES:	MEMBERS:
ABSENT:	MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:_

Item Title:	Proclamation: National Arbor Day - April 28, 2017
Item Type:	Consent
Background:	We celebrate National Arbor Day as the state confronts one of the most severe droughts on record. In the spirit of preserving trees for future generations, Californians are advised to honor this occasion by planting drought-tolerant trees and learning best practices in caring for trees during a water shortage.
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	
Submitted By:	Steven Fong, Chief Academic Officer
ATTACHMENTS:	
AI IACIMIEN 15.	

	Description	Upload Date	Туре
D	Proclamation: National Arbor Day - April 28, 2017	3/20/2017	Backup Material

PROCLAMATION *National Arbor Day Last Friday in April*

WHEREAS, conservation is essential to protect and preserve nature; and

WHEREAS, the first American Arbor Day was originated in Nebraska City, Nebraska by J. Sterling Morton. On April 10, 1872, an estimated one million trees were planted in Nebraska; and

WHEREAS, teaching the economic value of birds and trees will help promote proper use of natural resources; and

WHEREAS, all 50 states celebrate Arbor Day the last Friday in April, and this day is also celebrated in other countries; and

WHEREAS, California Conservation, Bird, and Arbor day was suggested to become part of the school calendar, often combined with Arbor Day; and

WHEREAS, both are widely celebrated, encouraging conservation training and awareness of trees and birds for everyone; now

THEREFORE, BE IT PROCLAIMED that the Alameda Unified School District Board of Education proclaims April 28th, 2017 as Arbor Day.

PASSED AND ADOPTED this 28th day of March, 2017.

AYES:MEMBERS:NOES:MEMBERS:ABSENT:MEMBERS:

Gary K. Lym, President Board of Education Alameda Unified School District Alameda County, State of California

ATTEST:

By:_

Item Title:	Ratification of Contracts Executed Pursuant to Board Policy 3300
Item Type:	Consent
Background:	
	On January 24, 2017, the Board of Education delegated authority to enter into contracts on behalf of the Alameda Unified School District and to purchase supplies, materials, apparatus, equipment, and services up to the amounts specified in Public Contract Code 20111 and Education Code section 17604 to the Superintendent of Schools, Chief Student Support Officer, Chief Academic Officer, Chief Business Officer, Chief Human Resources Officer, and the General Counsel.
	Resolution Number 2016-2017.52 further limited the delegation to expenditures of less than \$88,300 and required that the Board of Education ratify the contracts within sixty (60) days of incurring the expense.
	The following contracts are presented for ratification:
	 (Fund 01) Addendum No. 1648 to Agreement for Architectural Services between AUSD and QKA for a fixed fee of \$75,833.00. (Fund 01) Professional Services Agreement between AUSD and RO Health, Inc. for a total not to exceed \$42,000.00. (Fund 12) Standard Agreement between AUSD and EasyTurf for a sum of \$56,976.45. (Fund 01) Lease Agreement between AUSD and Girls Inc. of the Island City.
Goals:	Routine Matter
Fund:	General Fund
Fund Codes:	01 General Fund
Fiscal Analysis	
Amount (Savings) (Cost):	See attached contract(s) for detailed expenditures.
Department Budget:	N/A
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles. #7 - All employees must receive respectful treatment and

professional support to achieve district goals.

Submitted By:

Shariq Khan, Chief Business Officer

<u>AT'</u>	<u>FACHMENTS:</u>		
	Description	Upload Date	Туре
D	QKA	3/21/2017	Backup Material
Ľ	RO Health	3/21/2017	Backup Material
D	Easy Turf	3/21/2017	Backup Material
D	Girls Inc	3/21/2017	Backup Material

LETTER OF TRANSMITTAL



ARCHIT	TECTS			
			Date:	March 2, 2017
Alameda 1 2060 Cho	ee, Compliance Unified School Illenger Dr. CA 94501	e Coordinator, MOF District	Project: DSA File No. DSA App. No. OPSC App. No.	AUSD Prop 39 Funding Assist for years 2-5
, lanead,	0,7,74001		Project No.	1350.03
We are sendi	ing the followi	ng:		
X attached		under separate cover	via:	mail
Copies	Date	Description		
2	3/2/2017	QKA signed addendum no 1	648	
				-
		/		
for your t as reques		for approval for your sign	nature	urgent - respond ASAP
Comments:				
	e one executed	addendum packet (along with convenience. Please let us kno		
	Ol Ś	2/9/17		
Copies to:		l	From:	Carol Tonelli Contracts Manager

T

If enclosures are not as noted, please inform us immediately.

1

ADDENDUM NO. 1648 TO AGREEMENT FOR ARCHITECTURAL SERVICES

This Addendum No. 1648 to Agreement for Architectural Services ("Addendum") is made as of February 8, 2017, and forms a part of the Agreement for Architectural Services between the Alameda Unified School District, a California public school district ("District") and **Quattrocchi Kwok Architects, Inc.** ("Architect") (collective "Parties") which is dated on or about January 31, 2017 ("Agreement"). This Addendum incorporates Services to be performed by Architect for the following projects(s) ("Project"):

Proposition 39 Funding Assistance for Years 2-5, AUSD remaining allocation of funds

The scope of work may include, but is not limited to the following, plus the following assumptions:

- Conduct Energy Analysis: QKA and their consultant team will evaluate the current Measure I
 modernization projects (per the current Board approved implementation Plan) and identity potential
 energy efficiency improvements that are eligible for Prop 39 funding. QKA will use the Measure I
 projects that are currently in design as a starting point for that evaluation and to identity potential
 improvements using the methods described and allowed by the CEC Guidelines. QKA will also
 calculate the Savings to Investment Ratio (SIR) for reach improvement as required by the CEC
 Guidelines.
- Create Energy Expenditure Plan (EEP): for the four remaining fiscal years of the Prop 39 program for the District, QKA will create one EEP for the improvements proposed for each LEA as described above. The EEP'S will meet all of the CEC requirements and provide all of the necessary calculations and certifications. QLA will submit the EEP'S to CEC for review and approval on behalf of the District and respond to any comments from the CEC.
- Does not include design services for the improvements funded by Prop 39. Design services will be provided under separate proposals.

The proposal from Architect dated January 31, 2017 is attached.

Fee and Method of Payment:

District shall pay Architect for all Services contracted for under this Agreement an amount equal to the following ("Fee"):

• A Fixed fee of \$75,833 plus 10% reimbursable expenses.

This Addendum modifies the Agreement. By signing where indicated below, each party acknowledges and accepts the modifications as indicated in this Addendum. All other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Addendum on the date(s) indicated below.

Alameda Unified School District

, 2017 Date:

Print Name: Robbie Lyng

Signature:

Print Title: Director of Maintenance, Operations, and Facilities

2017 Date: Signature: Print Name: MARK Qu acti Print Title: PRESIDENT

License No.: CI5438

Quattrocchi Kwok Architects, Inc.

3-20-17,2017 Date:

Print Name: Shariq Khan Signature: August And Print Title: Chief Business Officer

Date: _____, 2017

Print Name: _____

Signature: _____ Print Title: School Board President



January 31, 2017

Stephen Lee, Compliance Coordinator, MOF Alameda Unified School District 2060 Challenger Drive Alameda, CA 94501

RE: Proposition 39 Funding Assistance for years 2-5, AUSD remaining allocation of funds

Dear Stephen,

At your request, we are pleased to offer this proposal to Alameda Unified School District to access the funding available to the district through the Proposition 39 - California Clean Energy Jobs Act. This proposal is for services covering your funding allocations for fiscal years 2014-15 through 2017-18. As discussed, this proposal is to provide assistance in completing and submitting the P39 energy expenditure plans (EEP's) as required to encumber the remaining balance of AUSD's Prop 39 funding allotments (approximately \$1,690,000 per the attached schedule). We discussed that the charter schools are treated as stand-alone LEA's and thus each must be submitted separately. Thus, it appears there will be 4 EEP applications in all:

- One for ACLC/NEA
- One for AOA
- AOA Elementary School
- One for AUSD remaining (non-charter) sites

(refer to the attached schedule from the CDE website)

Since the EEP for AUSD (non-charter) sites can be inclusive of any of the sites in the current implementation plan (other than charter schools), we will look first at Alameda High School. It may be that the entire district-wide allotment can be captured there. We will know after we run the costs.

636 Fifth St. Santa Rosa, CA 95404 P: 707.576.0829 F: 707.576.0295 A California Corporation

www.qka.com

Stephen Lee Page 2 of 2

Further, we will not look beyond the current Measure I Implementation Plan scopes of work to encumber these funds. If it turns out funds remain after we look at the Measure I Implementation Plan scopes, we will contact you to discuss options, and then adjust our services and fees accordingly at that time.

QKA proposes to provide the following services:

Scope of Work: QKA will perform energy analysis and complete one Energy Expenditure Plan (EEP) for the remaining four years of funding as follows:

- Conduct Energy Analysis: QKA and our consultant team will evaluate the current measure
 I modernization projects (per the current Board approved implementation Plan) and
 identify potential energy efficiency improvements that are eligible for Prop. 39 funding.
 We will use the Measure I projects that are currently in design as a starting point for that
 evaluation and to identify potential improvements that align with those plans. We will
 conduct an analysis of these identified potential improvements using the methods
 described and allowed by the CEC Guidelines. We will also calculate the Savings to
 Investment Ratio (SIR) for each improvement as required by the CEC Guidelines.
- Create Energy Expenditure Plan (EEP): for the four remaining fiscal years of the Prop 39
 program for the District, QKA will create one EEP for the improvements proposed for each
 LEA as described above. The EEP's will meet all of the CEC requirements and provide all
 of the necessary calculations and certifications. QKA will submit the EEP's to CEC for
 review and approval on behalf of the District and respond to any comments from the CEC.

This proposal does not include design services for the improvements funded by Prop. 39. Design services will be provided under separate proposals.

Compensation: To perform these services we propose a fixed fee of \$75,833.

Reimbursable expenses such as mileage and printing will be billed in addition to this amount at cost plus 10%.

We are excited about this opportunity to continue working with the District and to help AUSD access this source of funding. Please let me know if you have any questions regarding this proposal.

Sincere Quatrocchi, AIA

Cc: Brenda Parella, Jamie Ferranti encl.

ok follu Gf

• Lea baleleciad is non-in-morphan of Anding is one year with here a 20 anned allocation in the feloxing year and annoval operation in the feloxing year and annoval operation in the priory operation in the feloxing year and annoval and annoval and annoval and annoval that more already model that more already in the priory par. • The EED annound approved are as a cluby 1, 2016, and may change to inflied additional approved and annoval effer.

5		50	\$0	\$31,124	\$31,124	100 Y	50	B			50		\$0	School	-	0131805 1718	81119	01
ő		\$155,390	\$52,200	\$207,590	50	460 C 1223	\$103,888	24 972 49 Y	\$51,524 9	· VENERALIZZ	\$52,200	A ACTION	\$204,139	Alternatives in Action	8850	0130625	81118	10
0	5	0\$	\$50,603	\$202,804	\$50,694	「「「ある」の「「「「」」」	\$50,583	4 3	\$50,91	「大学」と「「「「	\$50,803	AND STREET	\$0	Alameda Community Learning Center			61119	9
0	5	\$0	\$54,483	\$214,006	0\$ 4.0 M 14 14 14	の一般的ない	\$105,040	CLEDA 3 09	\$17-02-50 - 17-\$	1000 and	\$108,968	語語人になる	50	The Academy of Alameda		0122085	81118	29
2	S	05	\$50,979	\$206,567	\$51,917	100000000000000000000000000000000000000	\$51,854	17 F	\$51,81	DRA LOUD	\$50,979	COMP - CARGO -	50	Nea Community Learning Center	+	0119222	61119	9
	\$0	\$253,708	\$130,000	\$1,577,006	10	D. P. S. S. S. S.	\$324,546	C C C C C C C C C C C C C C C C C C C	\$366,23	MARY	\$399,187	国家には国家	\$253,708	Alameda Unified		0000000	61119	101
	Funds Returned	EEP Funds Pald	Planning Funds Paid	Total Award Allocation	Award	Election Two Year Funding*	Award	Election Two Year Funding	Award	Election Two Year Funding*	Award	Election Two Year Funding*	Plan (EEP) Amount Approved	Local Educational Agency	Charter Number	100		Cou
		Totals			16-17	2016	2015-18	20	4-15	2014-15	2013-14	201	Energy					

Page 1 of 1

.

ALAMEDA UNIFIED SCHOOL DISTRICT

Excellence & Equity For All Students

Professional Services Agreement

This Agreement is entered into between the Alameda Unified School District (AUSD) and <u>RO Health</u>, Inc. (CONTRACTOR). AUSD is authorized by Government Code Section 53060 to contract for the furnishing of special services and advice in financial, economic, account, engineering, legal, and administrative matters with persons specially trained, experienced, and competent to perform such services. CONTRACTOR is specially trained, experienced, and competent to provide such services. The parties agree as follows:

1. Services. The CONTRACTOR shall provide the following services:

This contracted Registered Nurse role will serve to organize, coordinate and implement the district health services program. They will train and support the Health Office Assistants, and act as a liaison between the district and other health agencies.

Terms. CONTRACTOR shall commence work on January 25, 2017 _____, or the day immediately following approval by an executive cabinet member, if the total amount the CONTRACTOR has contracted with the District is below \$87,800 in the current fiscal year, or the Board of Education if total Agreement equals or exceeds \$87,800, whichever is later. All contracts over \$25,000 must be presented to the Board of Education for approval within sixty (60) days of work commencing. The work shall be completed no later than June 30, 2017

3. Compensation. Check one of the following boxes:

This sum shall be for full performance of this Agreement and includes fees, costs, and expenses incurred by CONTRACTOR including, but not limited to labor, materials, taxes, profit, overhead, travel, insurance, subcontractor costs, and other costs.

- 3.1 CONTRACTOR is providing services for a flat fee which shall not exceed \$_____.
- **3.2** CONTRACTOR will be compensated at an hourly rate. Contractor will provide a maximum of hours of service at a rate of \$58.60 per hour for a total not to exceed \$42,000.00.
- 3.3 🛛 Other: ____

AUSD shall not be liable to CONTRACTOR for any costs or expenses paid or incurred or equipment, materials or supplies used by CONTRACTOR in performing services for AUSD, except as follows:

Payment for the work shall be made for all undisputed amounts in monthly installment payments within forty-five (45) days after the CONTRACTOR submits an invoice to AUSD for work actually completed and after AUSD's written approval of the work, or the portion of the work for which payment is to be made.

The granting of any payment by AUSD or the recipient thereof by CONTRACTOR, shall in no way lessen the liability of CONTRACTOR to correct unsatisfactory work, although the unsatisfactory character of that work may not have been apparent or detected at the time a payment was made. Work, which does not conform to the requirements of this Agreement, may be rejected by District and in that case must be replaced by CONTRACTOR without delay.

4. Strategic Alignment. Check one of the following boxes:

- 4.1 School-based Agreements: How does this service support your academic goals and increase student achievement as described in the Board-approved School Site Plan?
- 4.2 Central Office Agreements: How does this service support the overall strategic goals of the department and increase student achievement? The service supports the department in meeting the health needs of our students through nursing coverage.
- 5. Conduct of Contractor. CONTRACTOR will adhere to the following staff requirements and provide AUSD with evidence of staff qualifications, prior to commencing the work under this Agreement and consistent with invoicing requirements outlined in Section 9, which include:
 - 5.1 Tuberculosis Screening. Check one of the following boxes: See added Clause No. 34 on page 7.
 - 5.1.1 TB Clearance will be completed through the AUSD Human Resources Department prior to starting work.
 - **5.1.2** Waiver of TB Screening. CONTRACTOR is not required to provide evidence of TB Clearance because CONTRACTOR will not work directly with students on more than an occasional basis.

(CONTRACTOR initials)

(District Representative initials)

- 5.2 Fingerprinting of Employees and Agents. The fingerprinting and criminal background investigation requirements of Education Code Section 45125.1 apply to CONTRACTOR's services under this Agreement and CONTRACTOR certifies its compliance with these provisions as follows: "CONTRACTOR has complied with the fingerprinting and criminal background investigation requirements of Education Code Section 45125.1 with respect to all CONTRACTOR's employees, subcontractors, agents, and subcontractors' employees or agents ("Employees") regardless of whether those Employees are paid or unpaid, concurrently employed by AUSD or acting as independent contractors of CONTRACTOR, who may have contact with AUSD pupils in the course of providing services pursuant to the Agreement, and the California Department of Justice has determined that none of those Employees has been convicted of a felony, as that term is defined in Education Code Section 45122.1. CONTRACTOR further certifies that it has received and reviewed fingerprint results for each of its Employees and CONTRACTOR has requested and reviewed subsequent arrest records for all Employees who may come into contact with AUSD pupils in providing services to the District under this Agreement." See added Clause No. 34 on page 7.
 - 5.2.1 Gringerprint Clearance will be completed through the AUSD Human Resources Department prior to starting work.

5.2.2 Waiver of Fingerprint Requirement. CONTRACTOR is not required to comply with section 7.2 because CONTRACTOR's services are of limited duration and District employees will directly supervise CONTRACTOR at all times that CONTRACTOR is in the presence of students.

(CONTRACTOR initials)

(District Representative initials)

- 5.3 Removal of CONTRACTOR's Employee(s). In the event that AUSD, in its sole discretion, at any time during the term of this Agreement, desires the removal of any CONTRACTOR related persons, employee, representative, or agent from an AUSD school site and/or property, CONTRACTOR shall immediately upon receiving notice from AUSD of such desire, cause the removal of such person or persons.
- Insurance. CONTRACTOR will provide AUSD with evidence of the following insurance coverage prior to commencing the work under this Agreement:
 - 6.1 Workers' Compensation Insurance. Check one of the following boxes. If CONTRACTOR employs any person to perform work in connection with this Agreement, CONTRACTOR shall procure and maintain at all times during the performance of such work, Workers' Compensation Insurance in conformance with the laws of the State of California and Federal laws when applicable. Employers' Liability Insurance shall not be less than One Million Dollars (\$1,000,000) per accident or disease.

Check only one of the boxes below:

- The CONTRACTOR is aware of the provisions of Section 3700 of the Labor Code which requires every employer to be insured against liability for Workers' Compensation or to undertake self-insurance in accordance with the provisions of that Code, and will comply with such provisions before commencing the performance of the work of this Agreement.
- The CONTRACTOR does not employ anyone in the manner subject to the Workers' Compensation laws of California.
- 6.2 General Liability Insurance. CONTRACTOR shall maintain general liability insurance, including automobile coverage with limits of One Million Dollars (\$1,000,000) per occurrence for bodily injury and property damage. The coverage shall be primary as to AUSD and shall name AUSD as an additional insured. Evidence of insurance is attached. Inclusion of AUSD as an additional insured shall not affect AUSD's right to a claim, demand, suit or judgment made, brought or recovered against CONTRACTOR. The policy shall protect CONTRACTOR and AUSD in the same manner as though each were separately issued. Nothing in said policy shall operate to increase the insurer's liability as set forth in the policy beyond the amount or amounts shown or to which the insurer would have been liable if only one interest were named as an insured.
- 6.3 Professional Liability Insurance. If CONTRACTOR is offering AUSD professional advice under this Agreement, CONTRACTOR shall maintain errors and omissions insurance or professional liability insurance with coverage limits of One Million Dollars (\$1,000,000) per claim.
 - 6.3.1 Waiver of Insurance. CONTRACTOR is not required to maintain any insurance under this Agreement. Waiver of insurance does not release CONTRACTOR from responsibility for any claim or demand.

(CONTRACTOR initials)

____(District Representative initials)

7. Notices. All notices and invoices provided for under this Agreement shall be in writing and either personally delivered during normal business hours or sent by U.S. Mail (certified, return receipt requested) with postage prepaid to the other party at the address set forth below:

AUSD Representative:	CONTRACTOR:
Name: Kirsten Zazo	Name: RO Health, Rob LaFavor
E-mail: kzazo@alameda.k12.ca.us	Title:AM
Site/Dept: Student Services	Address: 4027 21st Ave. W, Suite 200
Address: 2060 Challenger Drive	Seattle, WA 98199
Phone:510 337-7095	Phone: 888 552-9775

Notice shall be effective when received if personally served or, if mailed, three days after mailing. Either party must give written notice of a change in address. CONTRACTOR shall submit invoices in a form that includes the name of the person providing the service, the service performed, the date service was rendered, and the hours spent on the work.

- 8. Invoicing. Invoices furnished by CONTRACTOR under this Agreement must be in a form acceptable to AUSD. All amounts paid by AUSD shall be subject to audit by AUSD.
 - 8.1 Invoice shall include but not be limited to: Consultant name, consultant address, invoice date, invoice sequence number, purchase order number, name of school or department service was provided to, period of service, number of hours of service, brief description of services provided, hourly rate, and total payment requested.
 - 8.2 In addition, unless specifically waived by AUSD as set forth above, invoices from Agencies or Organizations must include evidence of compliance with section 7 herein.
- 9. Licenses and Permits. CONTRACTOR shall obtain and keep in force all licenses, permits, and certificates necessary for the performance of this Agreement.

10. Contractor Qualifications / Performance of Services.

- 10.1 Contractor Qualifications. CONTRACTOR is specially trained, experienced, competent and fully licensed to provide the Services required by this Agreement in conformity with the laws and regulations of the State of California, the United States of America, and all local laws, ordinances and regulations, as they may apply.
- 10.2 Standard of Care. CONTRACTOR represents that CONTRACTOR has the qualifications and ability to perform the Services in a professional manner, without the advice, control, or supervision of AUSD. Contractor's services will be performed, findings obtained, reports and recommendations prepared in accordance with generally and currently accepted principles and practices of its profession for services to California school districts.
- 11. Status of Contractor. This is not an employment contract. CONTRACTOR, in the performance of this Agreement, shall be and act as an independent contractor. CONTRACTOR understands and agrees that it and all of its employees shall not be considered officers, employees, agents, partner, or joint venture of AUSD, and are not entitled to benefits of any kind or nature normally provided employees of AUSD and/or to which AUSD's employees are normally entitled, including, but not limited to, State Unemployment Compensation or Workers' Compensation. CONTRACTOR shall assume full responsibility for payment of all federal, state, and local taxes or contributions, including unemployment insurance, social security, and income taxes with respect to CONTRACTOR's employees. In the performance of the work herein contemplated, CONTRACTOR is an independent

Page 4 of 10

Revised: 6/30/2016

contractor or business entity, with the sole authority for controlling and directing the performance of the details of the work. AUSD's interest is only in the results obtained.

- 12. Assignment. The obligations of CONTRACTOR under this Agreement shall not be assigned by CONTRACTOR without the express prior written consent of AUSD.
- 13. Anti-Discrimination. It is the policy of AUSD that in connection with all work performed under contracts there be no discrimination against any employee engaged in the work because of race, color, ancestry, national origin, religious creed, physical disability, medical condition, marital status, sexual orientation, gender, or age and therefore the CONTRACTOR agrees to comply with applicable federal and California laws including, but not limited to, the California Fair Employment and Housing Act beginning with Government Code Section 12900 and Labor Code Section 1735 and AUSD policy. In addition, the CONTRACTOR agrees to require like compliance by all its subcontractors. Contractor shall not engage in unlawful discrimination in employment on the basis of actual or perceived race, color, national origin, ancestry, religion, age, marital status, pregnancy, physical or mental disability, medical condition, veteran status, gender, sex, or sexual orientation.
- 14. Drug-Free/Smoke Free Policy. No drugs, alcohol, and/or smoking are allowed at any time in any buildings and/or grounds on AUSD property. No students, staff, visitors, CONTRACTORs, or subcontractors are to smoke or use drugs or alcohol on these sites.
- 15. Indemnification. CONTRACTOR agrees to hold harmless, indemnify, and defend AUSD and its officers, agents, and employees from any and all claims or losses accruing or resulting from injury, damage, or death of any person, firm, or corporation in connection with the performance of this Agreement. CONTRACTOR also agrees to hold harmless, indemnify, and defend AUSD and its elective board, officers, agents, and employees from any and all claims or losses incurred by any supplier, contractor, or subcontractor furnishing work, services, or materials to CONTRACTOR in connection with the performance of the Agreement. This provision survives termination of this Agreement.

CLIENT agrees to indemnify and hold harmless RO health, its officers and employees from all actions asserted in connection with the negligent performance of CLIENT, its officers and employees.

- 16. Copyright/Trademark/Patent/Ownership. CONTRACTOR understands and agrees that all matters produced under this Agreement shall become the property of AUSD and cannot be used without AUSD's express written permissions. AUSD shall have all rights, title, and interest in said matters, including the right to secure and maintain the copyright, trademark and/or patent of said matter in the name of AUSD. CONTRACTOR consents to use of CONTRACTOR's name in conjunction with the sale, use, performance, and distribution of the matters, for any purpose and in any medium. These matters include, without limitation, drawings, plans, specifications, studies, reports, memoranda, computation sheets, the contents of computer diskettes, artwork, copy, posters, billboards, photographs, videotapes, audiotapes, systems designs, software, reports, diagrams, surveys, source codes, or any other original works of authorships, or other documents prepared by CONTRACTOR or its subcontractors in connection with the Services performed under this Agreement. All works shall be works for hire as defined under Title 17 of the United States Code, and all copyrights in those works are the property of AUSD.
- 17. Waiver. No delay or omission by either party in exercising any right under this Agreement shall operate as a waiver of that or any other right or prevent a similar subsequent act from constituting a violation of the Agreement.

- 18. Termination. AUSD may at any time terminate this Agreement upon written notice to CONTRACTOR. AUSD shall compensate CONTRACTOR for services satisfactorily provided through the date of termination. In addition, AUSD may terminate this Agreement for cause should CONTRACTOR fail to perform any part of this Agreement. In the event of termination for cause, AUSD may secure the required services from another contractor. If the cost to AUSD exceeds the cost of providing the services pursuant to the Agreement, CONTRACTOR shall pay the additional cost.
- 19. No Rights in Third Parties. This Agreement does not create any rights in, or inure to the benefit of, any third party except as expressly provided herein.
- 20. AUSD's Evaluation of CONTRACTOR and CONTRACTOR's Employees and/or Subcontractors. AUSD may evaluate the CONTRACTOR's work in any way that AUSD is entitled to do so pursuant to applicable law. The AUSD's evaluation may include, without limitation:
 - 20.1 Requesting that AUSD employee(s) evaluate the CONTRACTOR and the CONTRACTOR's employees and subcontractors and each of their performance.
 - 20.2 Announced and unannounced observance of CONTRACTOR, CONTRACTOR's employee(s), and/or subcontractor(s).
- 21. Limitation of AUSD Liability. Other than as provided in this Agreement, AUSD's financial obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement. Notwithstanding any other provision of this Agreement, in no event shall AUSD be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, indirect, or incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with this Agreement for the services performed in connection with this Agreement.
- 22. Confidentiality. The CONTRACTOR and all CONTRACTOR's agents, personnel, employee(s), and/or subcontractor(s) shall maintain the confidentiality of all information received in the course of performing the Services. CONTRACTOR understands that student records are confidential and agree to comply with all state and federal laws concerning the maintenance and disclosure of student records. This requirement to maintain confidentiality shall extend beyond the termination of this Agreement. CONTRACTOR will be permitted access to student data only where permissible under state and federal law and only after executing AUSD's Confidentiality Agreement Regarding Student Data.
- 23. Conflict of Interest. CONTRACTOR shall abide by and be subject to all applicable AUSD policies, regulations, statutes or other laws regarding conflict of interest. CONTRACTOR shall not hire any officer or employee of AUSD to perform any service by this Agreement. CONTRACTOR affirms to the best of his/her/its knowledge, there exists no actual or potential conflict of interest between CONTRACTOR's family, business or financial interest and the services provided under this Agreement, and in the event of change in either private interest or services under this Agreement, any question regarding possible conflict of interest which may arise as a result of such change will be brought to AUSD's attention in writing. Through its execution of this Agreement, CONTRACTOR acknowledges that it is familiar with the provisions of Section 1090 *et seq.* and Section 87100 *et seq.* of the Government Code of the State of California, and certifies that it does not know of any facts which constitute a violation of said provisions, CONTRACTOR agrees it shall notify AUSD of this information.

- 24. Integration/Entire Agreement of Parties. This Agreement constitutes the entire agreement between the Parties and supersedes all prior discussions, negotiations, and agreements, whether oral or written. This Agreement may be amended or modified only by a written instrument executed by both Parties.
- 25. Litigation. This Agreement shall be performed in Alameda, California and is governed by the laws of the State of California. The Alameda County Superior Court shall have jurisdiction over any state court litigation initiated to enforce or interpret this Agreement. If litigation is initiated, the prevailing party shall be entitled to reasonable attorney's fees and costs.
- 26. Agreement Contingent on Governing Board Approval. The District shall not be bound by the terms of this Agreement until it has been formally approved or ratified by the District's Governing Board, and no payment shall be owed or made to CONTRACTOR absent formal approval.
- 27. Signature Authority. Each party has the full power and authority to enter into and perform the Agreement and the person signing this Agreement on behalf of each party has been given the proper authority and empowered to enter into this Agreement.
- 28. Counterparts. This Agreement and all amendments and supplements to it may be executed in counterparts, and all counterparts together shall be construed as one document.
- 29. Incorporation of Recitals and Exhibits. The Recitals and each Exhibit attached hereto are hereby incorporated herein by reference.
- 30. Other. Additional terms set forth in this paragraph 31- 35 must be approved by AUSD General Counsel:

31. URGENT PERSONNEL REQUESTS.

If CLIENT requests personnel less than two (2) hours prior to the start of the shift, RO HEALTH shall bill CLIENT for the entire duration of the shift, as long as RO HEALTH personnel report for work within a reasonable period of time.

32. SCHEDULED PERSONNEL CANCELATION.

If CLIENT modifies or cancels an order less than two 2) hours prior to the start of a shift, RO HEALTH will bill CLIENT for four (4) hours at the established hourly rate.

33. PAYMENT FOR SERVICES.

RO HEALTH will submit invoices to CLIENT at the rates established on page 1 of this agreement every week for personnel provided to CLIENT during the preceding week.

33.1 Payment.

Full payment for invoices is due within forty-five (45) days from the date of invoice. CLIENT shall send all payments electronically. In the event CLIENT is unable to make payments electronically, CLIENT shall remit payments to the address set forth on the invoice.

- 34. FINGERPRINTING AND TB SKIN TEST CLEARANCES: Employees of RO Health have obtained fingerprint and TB skin test clearances, which are on file with RO Health.
- 35. The following limitation(s) of AUSD liability shall not apply when (1) the injury, loss of life, damage to property, or violation of law arises wholly from the negligence or willful misconduct of the District or its officers, employees, agents, or volunteers and (2) the actions of the CONTRACTOR or tis employees, subcontractor, or agents have contributed in no part to the injury, loss of life, damage to property, or violation of law.

	CONTRACTOR Print Name & Title:
SITE	CONTRACTOR Signature
I. SIT	SOURCE OF FUNDS Unrestricted Funds (general fund) Donated Funds Restricted Funds (categorical) with Appropriate Director Approval:
	$\frac{\text{Director Signature})}{\text{Budget}Code:} \underbrace{\begin{array}{c} 01-0039-0-0000-3140-5800-052-52-1089 \\ \hline \\ \hline \\ Requesting Administrator \\ \hline \\ \hline \\ Date \\ \hline \\ \hline \\ \hline \\ Date \\ \hline \end{array}}$
	FORWARD TO: Business Services Administrative Assistant for Processing
II. HR	Human Resource Approval Yes No
L	FORWARD TO: Business Services Administrative Assistant for Processing
III. CABINET	 Superintendent, Sean McPhetridge Chief Human Resources Officer, Tim Erwin Chief Academic Officer, Steven Fong Chief Student Support Officer, Kirsten Zazo
	Signature of Cabinet Member $3-20-17$ Date

.

	BOE Approval Required For Contracts Equal To Or (Greater Than \$87, 800:		
ARD	Signature of President, Board of Education		Date	
IV. BOAI	Signature of Secretary, Board of Education		Date	
		D		

ALAMEDA UNIFIED SCHOOL DISTRICT

Excellence & Equity For All Students

Instructions to Independent Contractors

Contractors who are not corporations should complete this form and submit with other contract documents. Check all items that are true and correct. Contractor must inform Fiscal Services if business is converted into a corporation.

INDEPENDENT CONTRACTOR STATUS CHECKLIST

(Employee v. Independent Contractor)

Josh McIntosh

RO Health, Rob LaFavor	Retired school employee?	🗆 Yes	🖾 No
Contractor's Name:	Current school employee?	🗆 Yes	😡 No

COMMON LAW FACTORS:

- □ NO INSTRUCTIONS: The worker will not be required to follow explicit instructions to accomplish the job. AUSD may provide job specifications, however.
- □ NO TRAINING: The worker will not receive training provided by AUSD. The worker will use independent methods to accomplish the work.
- □ **RIGHT TO HIRE OTHERS:** The worker is being hired to provide a result and will have the right to hire others to do the actual work/job.
- □ WORK NOT ESSENTIAL TO AUSD: AUSD's success or continuation does not depend on the services of the worker.
- OWN WORK HOURS: The worker will establish the work hours for the job.
- □ NOT A CONTINUING RELATIONSHIP: The worker will not have a continuing relationship with AUSD. If the relationship is frequent, it will be at irregular intervals, or call (no full-time), or whenever work is available.
- CONTROL OF ASSISTANTS: If assistants are hired, it will be at the worker's sole discretion. The worker will be responsible for hiring, supervising, and paying those assistants.
- □ TIME TO PURSUE OTHER WORK: The worker will have time to pursue other gainful work.
- □ JOB LOCATION: The worker will control the job location if work is performed on AUSD's premises; AUSD will not direct or supervise the work.
- ORDER OF WORK: The worker will determine the order and sequence in which the job will be performed.
- **BASIS OF PAYMENT:** The worker will be paid by the job or project, not by actual time expended. Periodic payments may be made, though, based on a percentage of the completed job. Also, overall compensation may be based on the projected number of days/hours needed to do the job times a fixed daily/hourly rate. However, this compensation will be set in advance of the job.
- **WORK FOR MULTIPLE FIRMS:** The worker may work for more than one firm or agency at a time.
- □ BUSINESS EXPENSES: The worker will be responsible for incidental or special business expenses.
- OWN TOOLS/EQUIPMENT: The worker will furnish the tools/equipment needed for the job. If AUSD leases equipment to the worker, the terms will be equivalent to what an independent business person could have obtained in the open market.

- □ SIGNIFICANT INVESTMENT: The worker can perform services without hiring AUSD's facilities (equipment, office furniture, machinery, etc.). The worker's investment in his/her trade is real, essential, and adequate.
- SERVICES AVAILABLE TO GENERAL PUBLIC: The worker makes his/her services available to the general public by

(check one or more):

- o Having an office and assistants
- o Advertising his/her services (e.g., business cards, letterhead, telephone book, other)
- o Having business signs
- o Having a business license
- o Listing services in a business directory
- o Other
- o (Attached copies of business license, business cards, letterhead, advertisements)
- Decision Possible PROFIT OR LOSS: The worker can make a profit or a loss (check one or more):
 - The worker hires, directs, and pays assistants
 - o The worker has his/her own office, equipment, materials, or facilities
 - o The worker has continuing and recurring liabilities
 - o The worker has agreed to perform specific jobs for prices agreed upon in advance
 - o The worker's services affect his/her own business reputation
- LIMITED RIGHT TO DISCHARGE: The worker cannot be fired so long as a result is produced which meets the contract specifications.
- □ NO COMPENSATION FOR NON-COMPLETION: The worker is responsible for the satisfactory completion of the job and is not entitled to compensation in case of non-completion.
- □ NO INTERIM REPORTS: The worker is hired for the final result, and therefore, the worker will be asked for progress or interim reports. (Note: Reports which are defined in the Independent Contractor Agreement as an expected final result of the agreement or which are required by state or federal law are part of the services contracted for and are not considered "interim" or "progress" reports.)

Josh McIntosh Rob LaFavor

_____(contractor's printed name), certify that all the statements as checked above are

true and correct according to the best of my knowledge.

DocuSigned by: osh Mcantosh Signature:

EA466BB68164EC

I.

ALAMEDA UNIFIED SCHOOL DISTRICT STANDARD AGREEMENT

 THIS
 AGREEMENT, made and entered into this __3rd _____ day of ______

 March _______, 20_17 in the State of California, County of Alameda, by and between the Alameda Unified School District, hereafter referred to as District, and EasyTurf _______ hereafter referred to as Contractor.

WITNESSETH: That Contractor for and in consideration of the covenants, conditions, agreements and stipulations of District hereinafter expressed, does hereby agree to furnish to District services and/or materials, as follows:

Scope of work: WCDC: area #1 2,208 sq. ft. removal and disposal of grass and dirt.install Nutmeg Premium Turf. install nailer board area #2 2,203 sq. ft. removal and disposal of grass, dirt and wood chips. install Nutmeg Premium Turf.

Lead-time(s) Required:

install nailer board.

Time for Completion of Work: The Contractor shall complete the Scope of Work no later than: May 31, 2017

The provisions on the following pages hereof, entitled **Terms and Conditions** constitute a part of this Agreement.

Contract Number: 1639 A PWC Reg #: 1000000880 PWC-100 #: _____

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date below

DISTRICT

Alameda Unified School District 2060 Challenger Drive Alameda, CA, 94501 Phone: (510) 337-7090 Fax: (510) 337-7083

Robbie Lyng

Printed Name Oller Un Signature

Date

Director MOF

Title

Approved:

Shariq Khan Printed Name

10lla Signature Date

CBO

Title

CONTRACTOR רי 0<u>3/0|2</u>0 Date

Authorized Signature

Steve Haber Printed Name

President <u>CEO</u> Title

Easy TURF, Inc Company Name

2750 La Mireida Dr Address

Vista, CA 92081 City, State ZIP

(760)745-7026 Phone Number

Christea, Colletti Q <u>fieldturfconnercial</u>.com Email Address

27 - 2502420 Federal Employer ID Number

947142

License Number

Budget Code: 12-6105-0-8500-8500-6100-001-01-0000

TERMS AND CONDITIONS

1. The contractor detailed on the front of this Agreement will hereinafter be referred to as Contractor. Alameda Unified School District will hereinafter be referred to as District.

2. The Contractor shall indemnify, defend and save harmless the District, its Board, agents and employees from any and all claims and losses accruing or resulting from any and all contractors, subcontractors, materialmen, laborers and any other person, firm or corporation furnishing or supplying work, services, materials or supplies in connection with the performance of this contract, and from any and all claims and losses accruing or resulting to any person, firm or corporation who may be injured or damaged by the Contractor in the performance of this contract.

3. The Contractor and the agents and employees of Contractor, in the performance of this agreement, shall act in an independent capacity and not as officers, employees or agents of the District. The Contractor shall, in the performance of this Agreement, comply with all applicable federal, state and local laws and regulations, and shall secure and maintain in force, at Contractor's sole cost and expense, all licenses and permits as are required by law, in connection work and materials to be provided.

4. The District may terminate this agreement and be relieved of the payment of any consideration to Contractor should Contractor fail to perform the covenants herein contained at the time and in the manner herein provided. In the event of such termination the District may proceed with the work in any manner deemed proper by the District and seek reimbursement from the Contractor. The cost to the District shall be deducted from any sum due the Contractor under this agreement, and the balance, if any, shall be paid the Contractor upon demand.

5. Without the written consent of the District, this agreement is not assignable by Contractor either in whole or in part.

6. Time is of the essence in this agreement. The failure to complete the Scope of Work in a timely manner shall be considered a material breach of this Agreement.

7. No alteration or variation of the terms or specification of this contract shall be valid unless made in writing and signed by the parties hereto, and no oral understanding or agreement not incorporated herein, shall be binding on any of the parties hereto.

8. The consideration to be paid Contractor, as provided herein, shall be the total compensation for all of Contractor's expenses, and costs incurred in the performance hereof, including travel per diem, unless otherwise so provided, in writing signed by the District..

9. All equipment, supplies and services sold to the District shall conform to the general safety orders, regulations and laws of the State of California.

10. The District reserves the right to withhold payment until this Agreement is completed and/or accepted by the District.

Item 11 X is _____ is not applicable to this Agreement.

11. Sections 1771 through 1775 of the Labor Code are hereby made part of this agreement as if written in its entirety herein. The Contractor also agrees to comply with all applicable provisions of the California Labor Code, including, without limitation, the payment of the general prevailing per diem wage rates for public work projects of more than one thousand dollars (\$1,000).

12. A Certificate of Insurance is required that must include the following coverage:

- (a) Liability Insurance (\$1,000,000/\$1,000,000/\$1,000,000 minimum).
- (b) Worker's Compensation Insurance.

Contractor shall be responsible for carrying its own worker's compensation insurance. District shall not withhold or set aside state or federal income tax, FICA taxes, unemployment insurance, disability insurance, or any other federal or state taxes or payment whatsoever. Internal Revenue Service regulations require District to report all payments to individuals for consultant services. Contractor shall be responsible for the collection and payment of any and all sales and/or use taxes. It shall be the sole responsibility of Contractor to account for all of the above and Contractor agrees to hold District harmless for all liability for these taxes.

The Contractor shall name the District as an additional insured with respect to the above referenced liability insurance and shall provide the District with a Certificate of Insurance indicating such before any work under this Agreement is commenced.

13. Pursuant to the Lead-Safe Schools Protection Act (Education Code Section 32240 et seq.) and other applicable law, no lead-based paint, lead plumbing and solders, or other potential sources of lead contamination shall be utilized on this Project, and only trained and state-certified contractors, inspectors and workers shall undertake any action to abate existing risk factors for lead. Contractor must execute the Lead-Based Paint Certification, if applicable.

14. The District has a "NO SMOKING" policy at all sites. Contractor is responsible to make sure that no one smokes on school district property.

15. Contractor certifies that it has registered with the Department of Industrial Relations and is eligible to perform public works as required by Public Contracting Code Sections 1725.5 and 1771.1. Contractor acknowledges that failure to acquire and maintain its registration is grounds for termination of this Agreement.

16. It is the policy of the District that in connection with all work performed under Contracts there be no discrimination against any employee engaged in the work because of race, color, ancestry, national origin, or religious creed, and therefore the Contractor agrees to comply with applicable Federal and California laws including, but not limited to the California Fair Employment Practice Act beginning with Government Code Section 12900 and Labor Code Section 1735. In addition, the Contractor agrees to require like compliance by all its subcontractor(s).

17. Each and every provision of law and clause required by law to be inserted in this Contract shall be deemed to be inserted herein and this Contract shall be read and enforced as though it were included therein.

18. Neither this Agreement nor any duties or obligations hereunder shall be assignable by the Contractor without the prior written consent of District. In the event of an assignment by the Contractor to which District has consented, the assignee or his/her legal representative shall agree in writing with District to personally assume, perform, and be bound by the covenants, obligations, and agreements contained herein.

19. This Agreement may be signed in multiple counterparts, all of which shall be taken together as a single document. A facsimile signature constitutes an original and all evidentiary objections to same other than for authenticity of signature are waived.

PREVAILING WAGE CERTIFICATION

I hereby certify that I will conform to the State of California Public Works Contract requirements regarding prevailing wages, benefits, on-site audits with 48-hours' notice, payroll records, and apprentice and trainee employment requirements, for all Work on the above Project.

Date:	3/6/2017
Proper Name of Contractor: _	EasyTurfipe
Signature:	dalt
Print Name:	Chribting Colletti
Title:	Operations Manager

WORKERS' COMPENSATION CERTIFICATION

Labor Code section 3700 in relevant part provides:

Every employer except the State shall secure the payment of compensation in one or more of the following ways:

- a. By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state.
- b. By securing from the Director of Industrial Relations a certificate of consent to selfinsure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake selfinsurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the Work of this Contract.

Date:	3/0/2017
Proper Name of Contractor:	Easy Typef, Inc
Signature:	deft t
Print Name:	Christing Colletti
Title:	Operations Manager

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the Labor Code, the above certificate must be signed and filed with the awarding body prior to performing any Work under this Contract.)

CRIMINAL BACKGROUND INVESTIGATION CERTIFICATION

The undersigned does hereby certify to the governing board of the District as follows:

That I am a representative of the Contractor currently under contract ("Contract") with the District; that I am familiar with the facts herein certified, and am authorized and qualified to execute this certificate on behalf of Contractor.

Contractor certifies that it has taken at least one of the following actions with respect to the construction Project that is the subject of the Contract (check all that apply):

- The Contractor has complied with the fingerprinting requirements of Education Code section 45125.1 with respect to all Contractor's employees and all of its subcontractors' employees who may have contact with District pupils in the course of providing services pursuant to the Contract, and the California Department of Justice has determined that none of those employees has been convicted of a felony, as that term is defined in Education Code section 45122. 1. A complete and accurate list of Contractor's employees and of all of its subcontractors' employees who may come in contact with District pupils during the course and scope of the Contract is attached hereto; and/or
- ✓ Pursuant to Education Code section 45125.2, Contractor has installed or will install, prior to commencement of Work, a physical barrier at the Work Site, that will limit contact between Contractor's employees and District pupils at all times; and/or

Pursuant to Education Code section 45125.2, Contractor certifies that all employees will be under the continual supervision of, and monitored by, an employee of the Contractor who the California Department of Justice has ascertained has not been convicted of a violent or serious felony. The name and title of the employee who will be supervising Contractor's employees and its subcontractors' employees is

Name:	Christina Colletti	-
Title:	Operations Manager	-

★ The Work on the Contract is at an unoccupied school site and no employee and/or subcontractor or supplier of any tier of Contract shall come in contract with the District pupils.

Contractor's responsibility for background clearance extends to all of its employees, Subcontractors, and employees of Subcontractors coming into contact with District pupils regardless of whether they are designated as employees or acting as independent contractors of the Contractor.

Date:	3/6/2017
Proper Name of Contractor:	Easy TURF, Inc
Signature:	- Afort
Print Name:	Christing Colletti
Title:	Operationa Manager

Name (as shown on your income tax return)

	EasyTurf, Inc.												
lge 2.	Business name/disregarded entity name, if different from above												
e ns on page	Check appropriate box for federal tax classification:												
Print or type See Specific Instructions	□ Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ►								Exempt payee				
E L	□ Other (see instructions) ►												
HIG	Address (number, street, and apt. or suite no.)	Requester's	s nam	e and	addre	SS	option	nal)					
bec	2750 La Mirada Dr												
eS	City, state, and ZIP code												
Se	Vista, CA 92081												
	List account number(s) here (optional)												
Par	Taxpayer Identification Number (TIN)												
Enter	your TIN in the appropriate box. The TIN provided must match the name given on the "Name"		ocial s	secur	ity nun	nbe	er						
to avo	id backup withholding. For individuals, this is your social security number (SSN). However, for nt alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other s, it is your employer identification number (EIN). If you do not have a number, see How to ge	ra			-	T		-					
	n page 3.												
	If the account is in more than one name, see the chart on page 4 for guidelines on whose	Er	nploy	er ide	entifica	atic	n nur	nber					
	er to enter.		_	ΙΓ		T		T					
		2	1	-	2 5	'	0 2	2 4	2	0			
Part	Certification												

Under penalties of perjury, I certify that:

- 1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and
- I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the internal Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup withholding, and
- 3. I am a U.S. citizen or other U.S. person (defined below).

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have falled to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the

instructio	ns on page 4.	r		/				_	
Sign Here	Signature of U.S. person ►	(5 2		Date ►	123	17		
· · · · · · · · · · · · · · · · · · ·									

General Instructions

Section references are to the Internal Revenue Code unless otherwise noted.

Purpose of Form

A person who is required to file an information return with the IRS must obtain your correct taxpayer identification number (TIN) to report, for example, income paid to you, real estate transactions, mortgage interest you paid, acquisition or abandonment of secured property, cancellation of debt, or contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident alien), to provide your correct TIN to the person requesting it (the requester) and, when applicable, to:

1. Certify that the TIN you are giving is correct (or you are waiting for a number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If applicable, you are also certifying that as a U.S. person, your allocable share of any partnership income from a U.S. trade or business is not subject to the withholding tax on foreign partners' share of effectively connected income. Note. If a requester gives you a form other than Form W-9 to request your TIN, you must use the requester's form if it is substantially similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are considered a U.S. person if you are:

An individual who is a U.S. citizen or U.S. resident alien,

 A partnership, corporation, company, or association created or organized in the United States or under the laws of the United States,

- An estate (other than a foreign estate), or
- A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in the United States are generally required to pay a withholding tax on any foreign partners' share of income from such business. Further, in certain cases where a Form W-9 has not been received, a partnership is required to presume that a partner is a foreign person, and pay the withholding tax. Therefore, if you are a U.S. person that is a partner in a partnership conducting a trade or business in the United States, provide Form W-9 to the partnership to establish your U.S. status and avoid withholding on your share of partnership income.

Name (as shown on your income tax return)

	EasyTurf, Inc.											
ige 2.	Business name/disregarded entity name, if different from above											
oe ins on page	Check appropriate box for federal tax classification:											
Print or type Specific Instructions	□ Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=partnership) ►								Exempt payee			
tr u	□ Other (see instructions) ►											
- Ĕ	Address (number, street, and apt. or suite no.)	Requester	's nam	e and	addres	s (op	tional)				
bed	2750 La Mirada Dr											
e S e	City, state, and ZIP code											
See	Vista, CA 92081											
	List account number(s) here (optional)											
Par	Taxpayer Identification Number (TIN)											
Enter	your TIN in the appropriate box. The TIN provided must match the name given on the "Name		ocial s	secur	ity num	ber						
to avo	id backup withholding. For individuals, this is your social security number (SSN). However, for ant alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other is, it is your employer identification number (EIN). If you do not have a number, see How to get	ora 🗍	1		-]-[
	n page 3.	-										
Note.	If the account is in more than one name, see the chart on page 4 for guidelines on whose	E	mploy	er id	entifica	tion r	numb	er				
numb	er to enter.	2	2 7	-	2 5	0	2	4	2	0		
Par	t II Certification						<u> </u>				_	

Under penalties of perjury, I certify that:

- 1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and
- 2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the internal Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup withholding, and
- 3. I am a U.S. citizen or other U.S. person (defined below).

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the

Instruction	ns on page 4.				
Sign Here	Signature of U.S. person ►		Date ►	23	17

General Instructions

Section references are to the Internal Revenue Code unless otherwise noted.

Purpose of Form

A person who is required to file an information return with the IRS must obtain your correct taxpayer identification number (TIN) to report, for example, income paid to you, real estate transactions, mortgage interest you paid, acquisition or abandonment of secured property, cancellation of debt, or contributions you made to an IRA.

Use Form W-9 only if you are a U.S. person (including a resident alien), to provide your correct TIN to the person requesting it (the requester) and, when applicable, to:

1. Certify that the TIN you are giving is correct (or you are waiting for a number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt payee. If applicable, you are also certifying that as a U.S. person, your allocable share of any partnership income from a U.S. trade or business is not subject to the withholding tax on foreign partners' share of effectively connected income. Note. If a requester gives you a form other than Form W-9 to request your TIN, you must use the requester's form if it is substantially similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are considered a U.S. person if you are:

An individual who is a U.S. citizen or U.S. resident alien,

 A partnership, corporation, company, or association created or organized in the United States or under the laws of the United States,

- An estate (other than a foreign estate), or
- A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or business in the United States are generally required to pay a withholding tax on any foreign partners' share of income from such business. Further, in certain cases where a Form W-9 has not been received, a partnership is required to presume that a partner is a foreign person, and pay the withholding tax. Therefore, if you are a U.S. person that is a partner in a partnership conducting a trade or business in the United States, provide Form W-9 to the partnership to establish your U.S. status and avoid withholding on your share of partnership income.

Ą	CORD	CERTIFIC	CA	TE	OF LIABILIT	Y INSU	RANCE	Page 1 of 1		(MM/DD/YYYY) 02/2017	
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.											
lf	IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).										
PRO	DUCER					CONTACT					
Willis of Pennsylvania, Inc. c/o 26 Century Blvd. P. O. Box 305191 Nashville, TN 37230-5191						NAME: FAX PHONE FAX (A/C, NO, EXT): 877-945-7378 E-MAIL (A/C, NO): ADDRESS: certificates@willis.com					
							JRER(S)AFFORDIN			NAIC#	
INCL	050					NSURERA: XL In	the second s			24554-003	
INSU		cf, Inc.				and the second se	and the second se	y Casualty Company	of Am		
		a Mirada Drive CA 92081				NSURERC: Trave				25658-001	
	visca,	CA 92001			<u> </u>	NSURER D: The C	harter Oak H	Fire Insurance Comp	any	25615-001	
					1	NSURER E:					
						NSURER F:					
	VERAGES				NUMBER: 25201492			REVISION NUMBER:			
IN Cl	DICATED. NOTWIT	HSTANDING ANY RE E ISSUED OR MAY	QUIRI PERT. POLIC	emen Ain. T Cies. L	ANCE LISTED BELOW HAVE T, TERM OR CONDITION OF 'HE INSURANCE AFFORDED IMITS SHOWN MAY HAVE BE	ANY CONTRAC BY THE POLICI EN REDUCED BY	T OR OTHER DO ES DESCRIBED PAID CLAIMS.	DOUMENT WITH RESPEC	CT TO W	HICH THIS	
INSR	TYPE OF INS	URANCE	ADDL	SUBR	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIM	IITS		
A	X COMMERCIAL		Y		US00010327LI16A	5/1/2016	5/1/2017	EACH OCCURRENCE PAMAGE TO RENTED PREMISES (Ea occurrence)	\$1, \$,000,000 100,000	
								MED EXP (Any one person)	\$	10,000	
								PERSONAL & ADV INJURY	\$ 1	,000,000	
	GEN'L AGGREGATE L	MIT APPLIES PER:						GENERAL AGGREGATE	\$ 2.	,000,000	
	X POLICY	PRO- JECT LOC						PRODUCTS - COMP/OP AGG	\$ 2	,000,000	
	OTHER:								\$		
в	AUTOMOBILE LIABILI	тү			TJCAP823K312A16	9/28/2016	9/28/2017	COMBINED SINGLE LIMIT (Ea accident)	s 2	,000,000	
	X ANY AUTO							BODILY INJURY (Per person)	\$		
	OWNED AUTOS ONLY	SCHEDULED						BODILY INJURY (Per accident)) \$		
	HIRED	NON-OWNED AUTOS ONLY						PROPERTY DAMAGE (Per accident)	\$		
	X \$1,000	X \$1,000 Comp Ded							s		
A	X Coll Ded X UMBRELLALIA				US00010615LI16A	5/1/2016	5/1/2017	EACH OCCURRENCE		,000,000	
~	EXCESS LIAB	CLAIMS-MADE			OD OUTO TO TO TT TOU	-/ 1/2010	-/ -/ 201/	AGGREGATE		,000,000	
	DED X RE		J						\$		
С	WORKERS COMPENS	the second s	1		AOS TC2HUB823K310616	9/28/2016	9/28/2017	X PER OTH	1-		
D	AND EMPLOYERS' LIA				** TROUB823K310816	and the second of an and the second second second	9/28/2017	E.L. EACH ACCIDENT		,000,000	
D	ANY PROPRIETOR/PA		N/A		INCODOZOROIIOIO	5/20/2010	572072017	E.L. DISEASE - EA EMPLOYE		,000,000	
	(Mandatory in NH) If yes, describe under							E.L. DISEASE - POLICY LIMIT		,000,000	
	DÉSÉRIPTION OF OPI	RATIONS below						E.L. DISEASE - POLICT LIMIT		,000,000	
DESC	RIPTION OF OPERATIO	NS / LOCATIONS / VEHIC	ES (AG	CORD 1	01, Additional Remarks Schedule. m	ay be attached if mor	e space is required)				
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) WC Policies: AOS-covers all other states. **-covers AZ, MA, OR, WI only.											
Re: All Operations											
Alameda Unified School District is included as an Additional Insured on the General Liability policy, as respects to the liability arising out of ongoing and completed operations required within the contract.											
CFF	RTIFICATE HOLD	ER			(CANCELLATIO	N				

SHOU	JLD ANY OF TH	HE ABO	VE DESCRIB	ED POLIC	IES BE	CAN	ICELLED BEF	ORE
THE	EXPIRATION	DATE	THEREOF,	NOTICE	WILL	BE	DELIVERED	IN
ACCO	DRDANCE WIT	H THE	POLICY PRO	VISIONS.				

AUTHORIZED REPRESENTATIVE

M

111 10

Coll:5027092 Tpl:2086889 Cert:25201492 © 1988-2015 ACORD CORPORATION. All rights reserved. The ACORD name and logo are registered marks of ACORD

DATE (MM/DD/YYYY)

A		CERTIFIC	CA	TE		TY INSU	RANCE	Page 1 of 1 02	/02/2017		
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.											
lf	IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).										
PRO	PRODUCER CONTACT										
Willis of Pennsylvania, Inc. PHON							NAME: PHONE FAX QAC, NO, EXT): 877-945-7378 FAX (A/C, NO): 888-467-2378 ADDRESS: certificates@willis.com				
							URER(S)AFFORDIN		NAIC#		
	050					INSURERA: XL Insurance America, Inc. 24554-003					
INSU	RED	EasyTurf, Inc.					the second s	ty Casualty Company of A			
		2750 La Mirada Drive Vista, CA 92081				INSURER C: Trave	and press and a subsection of the second	and the second	25658-001		
		VISCA, CR 92001				INSURER D: The	Charter Oak 1	Fire Insurance Company	25615-001		
					-	INSURER E:					
						INSURER F:					
The second se					NUMBER: 25201492			REVISION NUMBER:			
IN CI E)	DICA	S TO CERTIFY THAT THE POLICIES ATED. NOTWITHSTANDING ANY REA FICATE MAY BE ISSUED OR MAY F ISIONS AND CONDITIONS OF SUCH I	QUIR PERT	EMEN AIN. CIES.	NT, TERM OR CONDITION O THE INSURANCE AFFORDED LIMITS SHOWN MAY HAVE B	F ANY CONTRAC D BY THE POLIC EEN REDUCED BY	T OR OTHER DO IES DESCRIBED / PAID CLAIMS.	OCUMENT WITH RESPECT TO	WHICH THIS		
INSR		TYPE OF INSURANCE	ADDL	SUB	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS			
A	х	COMMERCIAL GENERAL LIABILITY	Y		US00010327LI16A	5/1/2016	5/1/2017		1,000,000		
		CLAIMS-MADE X OCCUR						PREMISES (Ea occurence) \$	100,000		
								MED EXP (Any one person) \$	10,000		
								PERSONAL & ADV INJURY \$	1,000,000		
	GEN	LAGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE \$	2,000,000		
	x	POLICY PRO- JECT LOC						\$	2,000,000		
в	AUT	OMOBILE LIABILITY			TJCAP823K312A16	9/28/2016	9/28/2017	COMBINED SINGLE LIMIT (Ea accident) \$	2,000,000		
	x	ANY AUTO						BODILY INJURY(Per person) \$			
		OWNED SCHEDULED AUTOS ONLY						BODILY INJURY (Per accident) \$			
		HIRED NON-OWNED						PROPERTY DAMAGE (Per accident) \$			
	X	AUTOS ONLY \$1,000 X \$1,000 Coll Ded X Comp Ded				_		\$			
A	x	UMBRELLA LIAB X OCCUR			US00010615LI16A	5/1/2016	5/1/2017	EACH OCCURRENCE \$	1,000,000		
		EXCESS LIAB CLAIMS-MADE			and a second sec			AGGREGATE \$	1,000,000		
		DED X RETENTION\$ 10,000						\$			
С					AOS TC2HUB823K310616	9/28/2016	9/28/2017	X PER OTH- STATUTE ER			
D	ANY	EMPLOYERS' LIABILITY PROPRIETOR/PARTNER/EXECUTIVE	N/A		** TROUB823K311816	5 9/28/2016	9/28/2017		1,000,000		
e	OFF (Man	ICER/MEMBER EXCLUDED?						E.L. DISEASE - EA EMPLOYEE \$	1,000,000		
	lf yes DES	ndatory in NH) 3, describe under CRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT \$	1,000,000		
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) WC Policies: AOS-covers all other states. **-covers AZ, MA, OR, WI only.											
Re: All Operations											
Ala	med	a Unified School Distri	ct	is :	included as an Addi	itional Insu	ared on the	General Liability			
pol	policy, as respects to the liability arising out of ongoing and completed operations required										
wit	within the contract.										

CERTIFICATE HOLDER	CANCELLATION
	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	AUTHORIZED REPRESENTATIVE
Alameda Unified School District 2060 Challenger Drive Alameda, CA 94501	m Slace Pro III

Coll:5027092 Tpl:2086889 Cert:25201492 © 1988-2015 ACORD CORPORATION. All rights reserved. The ACORD name and logo are registered marks of ACORD

LEASE AGREEMENT

Between

ALAMEDA UNIFIED SCHOOL DISTRICT

And

GIRLS INC. OF THE ISLAND CITY

TABLE OF CONTENTS

P	age	
<u>+</u>	age	

1.	LEASE OF PREMISES
2.	<u>TERM</u> 2
3.	PURPOSE OF LEASE
4.	<u>RENT</u> 2
5.	SECURITY DEPOSIT
6.	DELIVERY AND CONDITION OF PREMISES
7.	USE OF PREMISES
8.	FINGERPRINTING AND CRIMINAL BACKGROUND VERIFICATION5
9.	INDEMNIFICATION
10.	INSURANCE
11.	MAINTENANCE AND REPAIRS
12.	ALTERATIONS AND IMPROVEMENTS
13.	CASUALTY DAMAGE11
14.	<u>DEFAULT</u> 12
15.	<u>LIENS.</u>
16.	INSPECTION OF PREMISES
17.	HOLDING OVER
18.	<u>NOTICES</u> 15
19.	ATTORNEYS' FEES
20.	ASSIGNMENT
21.	SUCCESSORS
22.	SURRENDER OF LEASE NOT MERGER

23.	WAIVER.	16
24.	<u>GENERAL</u>	16
25.	<u>SIGNS</u>	16
26.	SURRENDER OF THE PREMISES	17
27.	DISTRICT'S COVENANTS.	17
28.	HAZARDOUS MATERIALS.	17
29.	PARKING.	19
30.	SUBLEASING	20
31.	NO SUBORDINATION.	20
32.	ENTIRE AGREEMENT	20
33.	COOPERATON WITH OTHER OCCUPANTS OF THE PROPERTY	20
34.	<u>SEVERABILITY</u>	20
35.	JURISDICTION AND VENUE.	20

LEASE AGREEMENT

Bay Farm, Earhart, Edison, Franklin, Lum and Otis (SCHOOL SITE)

THIS LEASE AGREEMENT ("Lease") is made on this 27th day of August 2013 ("Effective Date"), by and between the Alameda Unified School District, a California public school district ("District"), and Girls Inc. of the Island City ("Tenant").

RECITALS:

WHEREAS, District owns that real property constituting the Bay Farm, Earhart, Edison, Franklin, Lum and Otis School sites, located in Alameda, California ("School Site"), which is further described on Exhibit "A" attached hereto;

WHEREAS, Tenant is a non-profit organization that desires to operate a before and afterschool program at the School Sites, and Tenant desires to lease a portion of the School Sites from the District for the purposes more particularly described in Exhibit "B" hereto ("Premises");

WHEREAS, District operates an Elementary school program at the School Sites;

WHEREAS, pursuant to Education Code section 17077.40 and section 17527, et seq., District is authorized to enter into joint use agreements "to make vacant classrooms or other space in operating school buildings available . . . to other school districts, educational agencies, except private educational institutions which maintain kindergarten or grades 1 to 12, inclusive, governmental units, nonprofit organizations, community agencies, professional agencies, commercial and noncommercial firms, corporations, partnerships, businesses, and individuals ...";

WHEREAS, Education Code sections 17527 through 17538 authorize the governing board of any school district to enter into a lease for the joint use of operating school property if the joint use does not (1) interfere with the educational program or activities of the school, (2) unduly disrupt residents in the surrounding neighborhood, or (3) jeopardize the safety of school children;

WHEREAS, District, pursuant to section 17529 of the Education Code, has determined that permitting Tenant to jointly use the Premises will not (1) interfere with the educational programs or activities of any school or class conducted on the School Site, (2) unduly disrupt the residents in the surrounding neighborhood, or (3) jeopardize the safety of the children at the School Site;

WHEREAS, District desires to lease the Premises to Tenant upon the terms and conditions set forth herein; and

WHEREAS, the District's Governing Board ("Board") has authorized this Lease by its Resolution No. N/A.

NOW THEREFORE, in consideration of the covenants and agreements hereinafter set forth, District and Tenant agree as follows:

AGREEMENT:

1. <u>LEASE OF PREMISES</u>. District does hereby lease to Tenant the Premises, including all improvements located thereon, , as shown in Exhibit "C" attached hereto.

2. <u>TERM</u>.

A. The term of the Lease shall be for the 2016-2017 school year, commencing on July 1, 2016 ("Commencement Date") and expiring on June 30, 2017 ("Term").

B. At District's sole discretion, this Lease may be extended on mutually agreed upon terms and conditions beyond the term described in section 2.A for an additional one (1) year term; provided the District can make the requisite Joint Use findings as required by the Education Code.

C. Notwithstanding anything to the contrary in this Lease, District shall have the right to terminate the Lease at any time if one or more of the School Sites are needed by the District for public school purposes, and the District shall give the tenant at least six (6) months advance notice of such termination.

D. This Lease is subject to the District's reservation of the use of the Premises daily from 7:00 am to 6:00 pm each school day. District and Tenant understand and agree that District's use of the Premises on short notice and on an "as-needed basis" is a material condition of this Lease. District shall have the absolute right, in its sole discretion, to use the Premises for all or any part of any day in which school is in session, providing that alternative on-site space is available that meets Tenant's licensing and enrollment requirements. District's right to use the Premises may be exercised by its giving Tenant either verbal or written notice at least five business days in advance of the time that District wishes to commence its use of the Premises. Tenant's failure to surrender the Premises in such circumstances shall constitute grounds for District's termination of this Lease.

3. <u>PURPOSE OF LEASE</u>. The purpose of this Lease is for District to provide Tenant the use of the Premises for operation of its before and after school program for children enrolled in Alameda Schools and who are between 4 and 12 years of age (the "Program").

4. <u>RENT</u>.

A. For and in consideration of the use of the Premises, Tenant shall pay a daily rate of nine hundred and thirty six dollars (\$936.00) total for all sites. This amounts to an annual total of fifty three thousand three hundred and fifty two dollars (\$52,352.00) for classrooms at six sites. Rent for the first month shall be due upon commencement of this Lease. Thereafter, rent shall be due on the first of each month until the expiration or termination of this Lease.

B. This Section left intentionally blank.

C. Tenant shall pay promptly to District, the monthly Rent on the first day of each month in advance during the Term of the Lease, without deduction, setoff, prior notice or demand.

D. The monthly installment of Rent will be adjusted annually based on usage, effective on July 1 of each year, for each succeeding year beyond the initial year.

E. Tenant acknowledges that late payment by Tenant to District of the Rent and other sums due hereunder will cause District to incur costs not contemplated by this Lease, the exact amount of which will be extremely difficult to ascertain. Such costs include, but are not limited to, processing and accounting charges. Accordingly, if District does not receive any installment of Rent or any other sum due from Tenant by 4:00 p.m. within ten (10) days after such amount is due, Tenant shall pay to District, as additional Rent, a late charge equal to five percent (5%) of such overdue amount or the maximum amount allowed by law, whichever is less. The parties hereby agree that such late charges represent a fair and reasonable estimate of the costs District will incur by reason of late payment by Tenant. Acceptance of such late charge by District shall in no event constitute a waiver of Tenant's default with respect to such overdue amount, nor prevent District from exercising any of its other rights and remedies granted hereunder.

5. <u>SECURITY DEPOSIT.</u>

A. Amount of Security Deposit. Upon execution of this Lease, Tenant shall deposit with District N/A Dollars (\$0.00), hereafter referred to as "Security Deposit."

Uses of Security Deposit. The Security Deposit shall secure the timely, full and Β. faithful performance by Tenant of each term, covenant and condition of this Lease. If at any time Tenant shall fail to make any payment or fail to keep or perform any term, covenant or condition on its part to be made or performed or kept under this Lease, without waiving or releasing Tenant from any obligation under this Lease, District may, but shall not be obligated to use, apply or retain the whole or any part of the Security Deposit: (a) to the extent of any sum due to District; (b) to make any required payment on Tenant's behalf; and/or (c) to compensate District for any loss, damage, attorneys' fees or expense sustained by District due to Tenant's default, it being expressly understood that the Security Deposit shall not be considered an advance payment of Rent or a measure of District's damages in case of default by Tenant. In such event, Tenant shall, within five (5) days of written demand by District, remit to District sufficient funds to restore the Security Deposit to its original sum. No interest shall accrue on the Security Deposit. District shall not be deemed a trustee of the Security Deposit, and may commingle the Security Deposit with its other funds. Should Tenant comply with all the terms, covenants, and conditions of this Lease and at the end of the term of this Lease leave the School Site in the condition required by this Lease, then the Security Deposit, less any sums owing to District, shall be returned to Tenant within thirty (30) days after the expiration or earlier termination of this Lease and vacancy of the School Site by Tenant.

C. Impermissible Use of Security Deposit. Tenant may not apply the security deposit to any Rent due under this Lease. If District sells or assigns the leased premises, District shall have the right to transfer the security deposit to the new owner or assignee to hold under this Lease, and upon so doing District shall be released from all liability to Tenant for return of the Security Deposit.

6. <u>DELIVERY AND CONDITION OF PREMISES</u>.

A. Delivery. District shall deliver to Tenant on the Commencement Date the actual and possession of the Premises, clear of all tenancies and occupancies. If for any reason District cannot deliver possession of the Premises to Tenant on the Commencement Date, District shall not be subject to any liability therefore except as described in this section, nor shall District's failure to deliver the Premises affect the validity of this Lease or the obligations of Tenant hereunder or extend the term hereof, but in such case, Tenant shall not be obligated to pay any rent hereunder until possession of the Premises is tendered to Tenant.

B. Condition of Premises. The Premises are leased to Tenant on an "AS IS" basis. District shall not be required to make or construct any alterations including structural changes, additions or improvements to the Premises. By entry and taking possession of the Premises pursuant to this Lease, Tenant accepts the Premises in "AS IS" condition. Tenant acknowledges that neither the District nor District's agents have made any representation or warranty as to the suitability of the Premises to the conduct of Tenant's business. Any agreements, warranties or representations not expressly contained herein shall in no way bind either District or Tenant, and District and Tenant expressly waive all claims for damages by reason of any statement, representation, warranty, promise or agreement, if any, not contained in this Lease.

7. <u>USE OF PREMISES</u>.

Tenant shall use the Premises solely for the purpose of operating the Program. A. Tenant shall not use the Premises for any use other than that specified in section 3, this section, and Exhibit B without the prior written consent of the District. Tenant agrees to maintain the Premises and to conduct the Program in a manner that meets all federal, state and local regulations relating to the Premises and to the operation of the Program, and to comply with all federal, state and local laws, regulations and ordinances, now or hereafter enacted concerning the Premises, the use of the Premises, and/or the Program. The execution of this Lease shall be subject to the Tenant obtaining any and all permits or approvals which may be required in order for the Tenant to operate the Program on the Premises. Tenant shall obtain all requisite licenses before commencing operations and shall maintain all requisite licenses in force throughout the Lease Term. Tenant shall not use or permit the Premises to be used in whole or in part during the Term of this Lease for any purpose or use in violation of the laws or ordinances applicable thereto. Tenant shall indemnify, defend, and hold District harmless against any loss, expense, damage, attorneys' fees or liability arising out of failure of Tenant to comply with any applicable law, regulation, rule or ordinance. Tenant shall not commit or suffer to be committed, any waste upon the Premises, or allow any sale by auction upon the Premises, or allow the Premises to be used for any unlawful purpose, or place any loads upon the floor, walls or ceiling which endanger the structure, or place any harmful liquids in the plumbing, sewer or storm water drainage system of the Premises. No waste materials or refuse shall be dumped upon or permitted to remain upon any part of the Premises except in trash containers designated for that purpose. Any uses that involve the serving and/or sale of alcoholic beverages and the conducting of games of chance are prohibited on the Premises. Tenant shall comply with the District-wide policy prohibiting the use of tobacco products on the Premises at all times. Tenant shall not use or permit the use of the Premises or any part thereof for any purpose that is inimical to public morals and welfare or morally objectionable as unsuitable for a public educational facility. Tenant agrees to immediately respond to concerns expressed by neighbors or District relating to the operation of the Premises.

B. If required, Tenant and all subtenants shall obtain a use permit from the City of Alameda for Tenant's use throughout the Term of this Lease. Tenant shall require all subtenants, licensees, and invitees, to use the Premises only in conformance with the permitted use and with applicable governmental laws, regulations, rules and ordinances.

C. Tenant represents that it is qualified to administer and operate the Program. Tenant shall be solely responsible for the administration and operation of the Program, including the hiring of all employees. Tenant shall be responsible for verifying the qualifications, credentials, certificates, and licenses of its staff, agents, consultants and/or subcontractors who may provide services in conjunction with Tenant's activities on the Premises.

D. Tenant shall vacate the premises during school fire drills.

8. <u>FINGERPRINTING AND CRIMINAL BACKGROUND VERIFICATION</u>.

If Tenant uses any portion of the Premises during school hours, Tenant shall be responsible for ensuring compliance with all applicable fingerprinting and criminal background investigation requirements for its employees described in Education Code section 45125.1, which may be met under the fingerprinting provisions of Title 22 of the California Code of Regulations and applicable provisions of the California Health and Safety Code relevant to community care facility licensing (Health & Safety Code, § 1500 et seq.). Tenant shall provide written verification of compliance with the aforementioned fingerprinting and criminal background investigation requirements to District prior to each individual's commencement of employment or participation in Tenant's Program and prior to permitting contact with any pupils.

9. <u>INDEMNIFICATION.</u>

A. Tenant Indemnification. Tenant agrees to indemnify, reimburse, hold harmless, and defend District, its trustees, officers, employees and agents against any and all claims, causes of action, judgments, obligations or liabilities, and all reasonable expenses incurred in investigating or resisting the same (including reasonable attorneys' fees), on account of, or arising out of, the operation, condition, use or occupancy of the Premises and all areas appurtenant thereto or from the conduct of Tenant's Program or from any activity, work, or other things done, permitted or suffered by Tenant in or about the Premises. This Lease is made on

the express condition that District shall not be liable for, or suffer loss by reason of, injury to person or property, from whatever cause in any way connected with the condition, use or occupancy of the Premises specifically including, without limitation, any liability for injury to the person or property of the Tenant, its agents, officers, employees, licensees and invitees.

B. Further Tenant Indemnification. Tenant shall further indemnify, hold harmless, and defend District against and from any and all claims arising from any breach or default in the performance of any obligation on Tenant's part to be performed under the terms of this Agreement, or arising from any act, omission or negligence of the Tenant, or any officer, agent, employee, guest, or invitee of Tenant, and from all costs, attorney's fees, and liabilities incurred in or about the defense of any such claim or any action or proceeding brought thereon. If any action or proceeding is brought against District by reason of such claim (regardless of whether a claim is filed), Tenant upon notice from District shall defend the same at Tenant's expense. Tenant shall give prompt written notice to District's Risk Manager in case of casualty or accidents in or on the Premises.

C. Costs to Enforce Indemnification. Any reasonable costs incurred (including filing fees, attorney's fees etc.) after providing written request for indemnification to the indemnifying party for indemnification shall be owed to the requesting party if it is determined the indemnification was owed. In addition the indemnifying party shall pay reasonable attorneys' fees and costs incurred to enforce the indemnity obligations of this agreement to the indemnified party.

10. <u>INSURANCE</u>.

A. Commercial General Liability Insurance and Auto Insurance. Tenant shall, at Tenant's expense, obtain and keep in force during the term of this Lease a policy of commercial general liability insurance and a comprehensive auto liability policy insuring District and Tenant against claims and liabilities arising out of the operation, condition, use, or occupancy of the Premises and all areas appurtenant thereto, including parking areas. Tenant's comprehensive auto liability policy shall insure all vehicle(s), whether hired, owned or non-owned. Tenant's commercial general insurance shall be at least as broad as the Insurance Service Office (ISO) CG 00-01 form and in an amount of not less than Five Million dollars (\$5,000,000) for bodily injury or death and property damage as a result of any one occurrence and a Five Million dollar (\$5,000,000) general aggregate policy limit. In addition, Tenant shall obtain a products/completed operations aggregate policy in the amount of Two Million dollars (\$2,000,000) and a personal injury policy in the amount of One Million dollars (\$1,000,000). The insurance carrier, deductibles and/or self insured retentions shall be approved by District. The deductible/occurrence for said insurance shall not exceed Five Thousand dollars (\$5,000) for any and all losses resulting from negligence, errors and omissions of the Tenant, its Board, officers, agents, employees, invitees and/or students.

B. Fire Insurance. During the term of this Lease, District shall maintain at its cost a policy of standard fire and casualty insurance limited to the value of the buildings and improvements located on the Premises as of the Commencement Date. In the event of loss or damage to the buildings, the leased Premises or any contents, each of the parties hereto, and all Page 6 persons claiming under each of the parties, shall look first to any insurance in its favor before making any claim against the other party, and to the extent possible without adding additional costs, each party shall obtain for each policy of insurance provisions permitting waiver of any claim against the other party for loss or damage within the scope of the insurance and each party, to the extent permitted, for itself and its insurers, waives all such insurance claims against the other party.

C. Workers' Compensation Insurance. During the term of this Lease, Tenant shall comply with all provisions of law applicable to Tenant with respect to obtaining and maintaining workers' compensation insurance.

D. Subtenant Insurance. During the term of this Lease, Tenant shall require any subtenant of all or any portion of the Premises to maintain in effect during the term of its sublease, insurance coverage equivalent to that required to be maintained by Tenant.

E. Tenant's Property Insurance. Tenant acknowledges that the insurance to be maintained by District on the Premises will not insure any of Tenant's property or improvements made by Tenant. Accordingly, Tenant shall, at its own expense, maintain in full force and effect an insurance policy on all of its fixtures, equipment, improvements made by Tenant and personal property in, about, or on the Premises. Said policy is to be for "All Risk" coverage insurance to the extent of at least ninety percent (90%) of the insurable value of Tenant's property.

F. Certificates of Insurance and Endorsements. Prior to the Commencement Date Tenant shall deliver to District a certificate of insurance evidencing the existence of the policies required hereunder and copies of endorsements stating that such policies shall:

(i) not be canceled or altered without thirty (30) days prior written notice to

District;

- ii) insure performance of the indemnity set forth in Sections 9 and 29 D;
- iii) state the coverage is primary and any coverage by District is in excess

thereto;

- iv) contain a cross liability endorsement; and,
- v) include a separate endorsement naming District as an additional insured.

At least thirty (30) days prior to the expiration of each certificate, and every subsequent certificate, Tenant shall deliver to District a new certificate of insurance consistent with all of the terms and conditions required in connection with the original certificate of insurance as described above.

G. Insurance Limits, Rating of Insurers and Certificates. It is the intent of the parties that policy limits set herein shall be raised from time to time during the Term of this Lease to account for (i) increases in Annual Rent for the Premises, (ii) increases in the estimated full replacement cost of the Premises, and (iii) increases in the general marketplace insurance limits for tenancies as defined herein or sub-tenancies consistent with the provisions of this lease. Insurance is to be placed with insurers with a current A.M. Best Insurance rating of no less than

A-minus: VII and subject to the approval of District. Tenant shall furnish District with the original certificates and amendatory endorsements effecting coverage required.

H. Mutual Release. Except as set forth in this Lease, Tenant hereby releases the District, and its trustees, officers, agents and employees from any and all claims, demands, loss, expense or injury to the Premises or to the furnishings, fixtures, equipment, inventory or other personal property of Tenant in, about, or upon the Premises, which is caused by perils, events or happenings which are covered by the insurance required by this Lease or which are the subject of insurance carried by Tenant and in force at the time of loss. Tenant shall procure an appropriate clause in, or an endorsement to, all policies required by this Lease or any other insurance policy maintained by Tenant, pursuant to which the insurance company or companies waive subrogation or consent to a waiver of a right of recovery against the District.

11. MAINTENANCE AND REPAIRS.

A. Tenant, at its cost, shall maintain the Premises and the interior of the facilities located thereon in a good condition consistent with the condition of the School Site existing at the time of delivery in accordance with applicable provisions of the Education Code, the implementing regulations and the District's policies and/or practices. Tenant acknowledges and accepts that the Premises are leased in "AS IS" condition.

B. District makes no representations or warranties for the structure of the building as it exists, but subject to the provisions of Section 12, District agrees that if the structural elements of the building become damaged to a lesser condition than currently exists, and if such structural damage is due to no fault or negligence of Tenant, then District will repair the damage in such a manner as to bring it back to a condition which is similar to the condition which exists at the time Tenant takes possession of the Premises; however, District may terminate this Lease if such repair cost exceeds twenty five thousand dollars (\$25,000) per incident. District agrees to pro-rate Tenant's rent during the "repair" period, if the resulting structural damage prohibits Tenant from carrying out its normal daily activities. If District elects not to perform a repair estimated to cost in excess of one hundred thousand dollars (\$100,000), then Tenant may elect to remain in possession of the Premises and pay the stipulated rent unless changed through mutual agreement of the parties or Tenant may elect to terminate this Lease.

C. District shall not be required to maintain, repair or replace the interior spaces including the interior surface of exterior walls. If District is required to perform maintenance that is not District's obligation, Tenant shall reimburse District, as additional rent, within fifteen (15) days after receipt of billing, for the cost of such maintenance and repairs which are the obligation of Tenant hereunder; provided, however, that Tenant shall not be required to reimburse District for the cost of repairs of the structural elements of the building unless such repair is required because of the negligence or willful misconduct of Tenant or its employees, agents, or invitees in which event necessary repairs or replacements shall be charged to Tenant, its agents or clients as additional rent.

D. As used in this Lease, the term "structural elements of the building" are defined as and shall be limited to the foundation, footings, floor slab but not flooring, structural walls Page 8 excluding glass and doors, and the roof excluding skylights. Plumbing, electrical and heating systems shall be considered "structural elements of the building" excluding, however, those repairs and maintenance items which can be completed without wall or floor removal in which case these repairs shall be the responsibility of the Tenant.

E. Except as expressly provided in above, Tenant shall, at its cost, maintain and repair the Premises including the windows, skylights, doors and all door hardware, the walls and partitions, ceilings and all other surfaces visible to public or Tenant and the electrical, plumbing, lighting, heating, ventilating and air conditioning systems in a condition similar to that which exists at the time Tenant takes possession of the Premises. The term "maintain and repair" shall be defined as routine, regular or necessary maintenance. If plumbing, heating, ventilating and electrical systems can be accessed without the removal of walls or floors, repairs and maintenance shall be the Tenant's responsibility. For example, Tenant will be responsible for toilet replacements and clogged toilets, while the District will be responsible for main sewer lines that are clogged, damaged or broken due to no fault of Tenant. Tenant shall have sole and complete responsibility for the cost of maintenance, repair and replacement of the air conditioning systems.

F. District shall have no maintenance or repair obligations with respect to the Premises except as expressly provided in this section. Tenant hereby expressly waives the provisions of Subsection 1 of Section 1932 and Sections 1941 and 1942 of the Civil Code of California and all rights to make repairs at the expense of District as provided in Section 1942 of said Civil Code.

12. <u>ALTERATIONS AND IMPROVEMENTS.</u>

A. With prior written approval of the District, Tenant may, at its sole cost and expense, construct or cause to be constructed on the Premises those improvements which Tenant deems necessary to the operation of its business provided such improvements are subject to local site, zoning, and design review and other required approvals and provided District has approved all such improvements.

B. Requirements. In regard to the improvements constructed on the Premises consistent with the provisions of this Lease, Tenant shall, prior to construction, major repair, renovation or demolition of any improvements on the Premises, obtain the prior written consent of District thereto and to the final plans, specifications, and schedule for completion thereof. Tenant shall also, prior to construction of any improvements, obtain written approval from District and the Division of the State Architect (DSA) for the improvements and their related costs. Said approval or disapproval must be expressly made by District in writing. Tenant agrees to deliver DSA's written approval to District within 10 days after Tenant's receipt. Tenant agrees not to proceed with any construction of improvements until Tenant has obtained District's and DSA's written approvals. District and Tenant recognize that such approvals may be completed in phases, such that Tenant initially requests conceptual approval and, if approved by District, then proceeds to draw the plans and specifications. District shall respond to Tenant with

said approval or disapproval within fifteen (15) days after District receives a written request with architectural plans and drawings from Tenant. District's approval shall be at District's sole and absolute discretion and District may withhold or disapprove of such improvements without reason. As a condition of such approval, District may require that Tenant agree to remove certain improvements and restore the Premises to its original condition upon expiration or earlier termination of this Lease, and/or provide District with adequate security for such removal.

C. Not less than fifteen (15) days prior to the construction, major repair, renovation or demolition of any improvements on the Premises, Tenant shall provide District with information regarding the contractor's financial condition and evidence to District's satisfaction that adequate funds to complete the improvements are committed and available or that completion has been otherwise adequately assured. Such assurances may include, in District's discretion, a completion guarantee. No construction shall commence until District has given Tenant written acceptance of such assurances.

D. Tenant shall give District fifteen (15) days prior written notice before commencing any work on the Premises so that District may post such notices of non-responsibility with respect thereto as District may deem appropriate.

E. Not less than fifteen (15) days prior to the construction, major repair, renovation or demolition of any improvements on the Premises, Tenant shall provide District with sufficient evidence that it has obtained all required approvals and permits for the work and that Tenant or Tenant's contractor(s) has in effect, with premiums paid, adequate casualty and liability insurance (including builder's risk) coverage and workers compensation that is satisfactory to District in its sole discretion.

F. Upon commencement of construction of any improvements, Tenant shall cause the work to be diligently pursued to completion in accordance with the schedule for completion approved by District, subject to unavoidable delays caused by weather, supply shortages, strikes or acts of God.

G. All work or improvements shall be performed in a sound and workmanlike manner, in compliance with all applicable laws and building codes, in conformance with the plans and specifications approved by District and DSA, if applicable, or any modifications thereto which have been approved in writing by District. If an improvement project requires the use of DSA-approved Inspector services, Tenant shall reimburse District for the costs related to said services.

H. District or District's agent shall have a continuing right at all times during the period that improvements are being constructed on the Premises to enter the Premises and to inspect the work provided that such entries and inspections do not unreasonably interfere with the progress of the construction. Tenant shall require its contractors who construct improvements on the Premises to reasonably cooperate with District or its agent in such inspections.

I. Within ninety (90) days after completion of construction of any work of improvement on the Premises, Tenant shall deliver to District two (2) full and complete sets of as-built plans for the work so completed.

J. Removal of Alterations. Upon the expiration or sooner termination of the Agreement, Tenant shall, upon written demand by District, at Tenant's sole cost and expense, forthwith and with all due diligence, remove any alterations, additions, or improvements made by Tenants, designated by District to be removed, and Tenant shall, forthwith and with all due diligence, at its sole cost and expense, repair any damage to the Premises caused by such removal.

13. <u>CASUALTY DAMAGE</u>.

A. In the event that any portion of the Premises are destroyed or damaged by an uninsured peril, District or Tenant may, upon written notice to the other, given within thirty (30) days after the occurrence of the damage or destruction, elect to terminate this Lease; provided, however, that either party may, within thirty (30) days after receipt of notice, elect to make the required repairs and/or restoration at that party's sole cost and expense, in which event this Lease shall remain in full force and effect, and the party having made the election to restore or repair shall thereafter diligently proceed with the repairs and/or restoration.

B. In the event the Premises are damaged or destroyed from any insured peril to the extent of fifty percent (50%) or more of the then replacement cost of the Premises, District or Tenant may, upon written notice, given to the other within thirty (30) days after the occurrence of the damage or destruction, elect to terminate this Lease. If neither party gives notice in writing within this period, District shall be deemed to have elected to rebuild or restore the Premises, in which event District shall, at its expense, promptly rebuild or restore the Premises to their condition prior to the damage or destruction. In the event the Premises are damaged or destroyed from any insured peril to the extent of less than fifty percent (50%) of the then replacement cost of the Premises, District shall at District's expense, promptly rebuild or restore the Premises to their condition prior to the damage or destruction.

C. In the event that, pursuant to the foregoing provisions, District is to rebuild or restore the Premises, District shall, within thirty (30) days after the occurrence of such damage or destruction, provide Tenant with written notice of the time required for such repair or restoration. If this period is longer than one hundred twenty (120) days from the issuance of a building permit, Tenant may, within thirty (30) days of receipt of District's notice, elect to terminate the Lease by giving written notice to District of this election, whereupon the Lease shall immediately terminate. The period of time for District to complete the repair or restoration shall be extended for delays caused by the fault or neglect of Tenant or because of acts of God, labor disputes, strikes, fires, freight embargoes, rainy or stormy weather, inability to obtain materials, suppliers or fuels, acts of contractors or subcontractors, or delays of contractors or subcontractors due to such causes or other contingencies beyond the control of District. District's obligation to repair or restore the Premises shall not include restoration of Tenant's trade fixtures, equipment, merchandise, or any improvements, alterations, or additions made by Tenant to the Premises.

14. <u>DEFAULT</u>.

A. Events of Default. A breach of this Lease shall exist if any of the following events (hereinafter referred to as "Event of Default") shall occur:

(i) Default in the payment when due of any installment of rent or other payment required to be made by Tenant hereunder, and the default shall not have been cured within ten (10) days after written notice from District;

(ii) Tenant's failure to perform any other term, covenant or condition contained in this Lease and the failure shall have continued for thirty (30) days after written notice of such failure is given to Tenant; however, should Tenant's default involve a serious risk to the safety of the students or an illegal use of the premises, such cure must occur immediately. In the event the District has notified Tenant of default on the same basis on two prior occasions, the period to cure shall be reduced to five (5) business days. On the fourth occasion of default, the District may dispense with a cure period and determine that Tenant is in material default and commence termination of this Agreement pursuant to Section 14.B.

(1) The vacating or abandonment of the Premises by Tenant before the expiration of the Lease Term.

(2) The failure by Tenant to utilize the premises for the sole purpose of operating of the Program as authorized by this Lease and the terms and conditions set forth herein.

(3) Revocation or non-renewal of Tenant's license, permits or other authorizations to operate its program.

(4) Failure to keep in effect insurance as required herein.

(5) The sequestration of, attachment of, or execution on, any substantial part of the property of Tenant or on any property essential to the conduct of Tenant's business, shall have occurred and Tenant shall have failed to obtain a return or release of the property within thirty (30) days thereafter, or prior to sale pursuant to such sequestration, attachment or levy, whichever is earlier;

(6) The Tenant or any guarantor of Tenant's obligations hereunder shall generally not pay its debts as they become due or shall admit in writing its inability to pay its debts;

(7) Any case, proceeding or other action against the Tenant or any guarantor of the Tenant's obligations hereunder shall be commenced seeking to have an order for relief entered against it as debtor, or seeking reorganization, arrangement, adjustment, liquidation, dissolution or composition of it or its debts under any law relating to bankruptcy, insolvency, reorganization or relief of debtors, or seeking appointment of a receiver, trustee, custodian or other similar official for it or for all or any substantial part of its property, and the case, proceeding or other action (i) results in the entry of an order for relief against it which is

not fully stayed within seven (7) business days after the entry thereof or (ii) remains undismissed for a period of forty-five calendar (45) days.

B. Remedies. Upon any Event of Default, District shall have the following remedies, in addition to all other rights and remedies provided by law, to which District may resort cumulatively, or in the alternative:

(i) Recovery of Rent. District shall be entitled to keep this Lease in full force and effect (whether or not Tenant shall have abandoned the Premises) and to enforce all of its rights and remedies under this Lease, including the right to recover rent and other sums as they become due, plus interest at the rate of Bank of America's or its successor's reference rate plus three percent (3%) per annum from the due date of each installment of rent or other sum until paid.

(ii) Termination. District may terminate this Lease by giving Tenant written notice of termination. On the giving of the notice all of Tenant's rights in the Premises shall terminate. Upon the giving of the notice of termination, Tenant shall surrender and vacate the Premises in the condition required under this Lease, and District may re-enter and take possession of the Premises and all the remaining improvements or property and eject Tenant or any of Tenant's subtenants, assignees or other person or persons claiming any right under or through Tenant or eject some and not others or eject none. This Lease may also be terminated by a judgment specifically providing for termination. Any termination under this section shall not release Tenant from the payment of any sum then due District or from any claim for damages or rent previously accrued or then accruing against Tenant. In no event shall any one or more of the following actions by District constitute a termination of this Lease:

- (1) maintenance and preservation of the Premises;
- (2) efforts to relet the Premises;
- (3) appointment of a receiver in order to protect District's interest

hereunder;

(4) consent to any subletting of the Premises or assignment of this Lease by Tenant, whether pursuant to provisions hereof concerning subletting and assignment or otherwise; or,

(5) any other action by District or District's agents intended to mitigate the adverse effects from any breach of this Lease by Tenant.

(iii) Damages. In the event this Lease is terminated, District shall be entitled to damages in the following sums:

(1) the worth at the time of award of the unpaid rent which has been earned at the time of termination; plus,

(2) the worth at the time of award of the amount by which the unpaid rent which would have been earned after termination until the time of award exceeds the amount of such rental loss that Tenant proves could have been reasonably avoided; plus,

(3) the worth at the time of award of the amount by which the unpaid rent for the balance of the term after the time of award exceeds the amount of such rental loss that Tenant proves could be reasonably avoided; and,

(4) any other amount necessary to compensate District for all detriment proximately caused by Tenant's failure to perform Tenant's obligation under this Lease, or which in the ordinary course of business would be likely to result therefrom including, without limitation, the following: (i) expenses for cleaning, repairing or restoring the Premises; (ii) real estate broker's fees, reasonable advertising costs and other expenses of reletting the Premises; (iii) costs of carrying the Premises and insurance premiums thereon, utilities and security precautions; (iv) expenses in retaking possession of the Premises; (v) reasonable attorneys' fees and court costs; and, (vi) any unamortized real estate brokerage commission paid in connection with this Lease;

(5) the "worth at the time of award" of the amounts referred to in Subsections (a) and (b) of this section, is computed by allowing interest at the rate of Bank of America's or its successor reference rate plus three percent (3%) per annum. The "worth at the time of award" of the amounts referred to in Subsection (c) of this section is computed by discounting such amount at the discount rate of the Federal Reserve Board of San Francisco at the time of award plus one percent (1%). The term "rent" as used in this section shall include all sums required to be paid by Tenant to District pursuant to the term of this Lease.

15. <u>LIENS.</u> Tenant shall: (i) pay for all labor and services performed for, materials used by or furnished to Tenant or any contractor employed by Tenant with respect to the Premises; and, (ii) indemnify, defend and hold District and the Premises harmless and free from the perfection of any liens, claims, demands, encumbrances or judgments created or suffered by reason of any labor or services performed for, or materials used by or furnished to, Tenant or any contractor employed by Tenant with respect to the Premises; and, (iii) give notice to District in writing fifteen (15) days prior to employing any laborer or contractor to perform services related to, or receiving materials for use upon, the Premises; and, (iv) permit District to post a notice of non-responsibility in accordance with the statutory requirements of California Civil Code Section 3094 or any amendment thereof. In the event Tenant is required to post an improvement bond with a public agency in connection with the above, Tenant agrees to include District as an additional obligee.

16. <u>INSPECTION OF PREMISES</u>. Tenant agrees to provide District with a set of keys for emergency repairs. Tenant shall permit District and its agents to enter the Premises at any reasonable time for the purpose of inspecting the same, performing District's maintenance and repair responsibilities, or posting a notice of non-responsibility for alterations, additions, or repairs. In addition to the right granted to District under Section 12 to inspect improvements under construction on the Premises, District and its authorized agents and representatives shall have the right throughout the Term of this Lease to enter the Premises at all reasonable times

during usual business hours and upon reasonable notice for the purpose of inspecting the Premises or exhibiting them to prospective lessees or occupants.

17. <u>HOLDING OVER</u>. Should Tenant hold over in possession after the expiration of the original term or any extended term of this Lease, the holding over shall not be deemed to extend the term or renew the Lease, but the tenancy thereafter shall continue upon the covenants and conditions herein set forth at 150% (one hundred fifty percent) of the monthly rental (Holding Over Rent) of the last expiring term unless Tenant and District mutually agree to a different rental amount.

18. <u>NOTICES</u>. Any notices which either of the parties hereto is required or may desire to send or deliver to give to the other party, shall be mailed, certified mail, return receipt requested, postage prepaid, or delivered, with all charges prepaid, to such other party at the address listed below, or to such address as either party may designate to the other from time to time in writing.

District: Shariq Khan, CBO Alameda Unified School District 2200 Central Avenue Alameda, CA 94501 Attention: Chad Pimentel, General Counsel

Tenant:

The date of service of any notice mailed as aforesaid shall be deemed to be five (5) days after the date of such mailing, and the date of service of any notice hand delivered, as aforesaid, shall be deemed to be one (1) day after delivery thereof to the delivery service office.

19. <u>ATTORNEYS' FEES.</u> In the event either party shall bring any action or legal proceeding for damages for any alleged breach of any provision of this Lease, to recover rent or possession of the Premises, to terminate this Lease, or to enforce, protect or establish any term or covenant of this Lease or right or remedy of either party, the prevailing party shall be entitled to recover, as a part of the action or proceeding, reasonable attorneys' fees and court costs, including attorneys' fees and costs for appeal, as may be fixed by the court or jury. The term "prevailing party" shall mean the party who received substantially the relief requested, whether by settlement, dismissal, summary judgment, judgment, or otherwise.

20. <u>ASSIGNMENT</u>. The Tenant may not assign this Lease without District's consent and written approval. Any assignment of this Lease must be in writing and signed by District and Tenant. This Lease cannot be assigned during the first five years of the Lease Term. No assignment or transfer shall be effective until there shall have been delivered to District an agreement, or a duplicate original of such assignment containing an agreement, in recordable form, executed by the assignor and the proposed assignee whereby such assignee agrees, expressly for the benefit of District, to assume, keep and perform, and be bound by each and all of the covenants, conditions, restrictions and provisions herein contained on the part of Tenant, and any such assignment or transfer shall be subject to each and all of the covenants, conditions, Page 15

restrictions and provisions hereof. Any assignment in violation of this Section shall be void and of no effect. Tenant agrees that the District may assign any interest in this Lease, as required or desired at any time, provided that the assignment will not disturb the Tenant's possession and quiet enjoyment of the Premises.

21. <u>SUCCESSORS</u>. This Lease contains all of the covenants, agreements, representations and provisions thereof and shall inure to the benefit of and be binding upon the respective heirs, legal representatives, executors, administrators, successors and assigns of the parties hereto, except as provided in the preceding Section.

22. <u>SURRENDER OF LEASE NOT MERGER</u>. The voluntary or other surrender of this Lease by Tenant, or a mutual cancellation thereof, shall not work a merger and shall, at the option of District, terminate all or any existing subleases or subtenancies, or operate as an assignment to District of any or all subleases or subtenancy.

23. <u>WAIVER</u>. The waiver by District or Tenant of any breach of any term, covenant or condition or any subsequent breach of the same or any other term, covenant or condition herein contained shall not be deemed to be a waiver of the term, covenant or condition or any subsequent breach of the same or any other term, covenant or condition herein contained.

24. <u>GENERAL</u>.

A. The captions and section headings used in this Lease are for the purposes of convenience only. They shall not be construed to limit or extend the meaning of any part of this Lease.

B. Time is of the essence for the performance of each term, covenant and condition of this Lease.

C. In case any one or more of the provisions contained herein, except for the payment of rent, shall for any reason be held to be invalid, illegal or unenforceable in any respect, such invalidity, illegality or unenforceability shall not affect any other provision of this Lease, but this Lease shall be construed as if such invalid, illegal or unenforceable provision had not been contained herein. This Lease shall be construed and enforced in accordance with the laws of the State of California.

D. If Tenant is more than one person or entity, each such person or entity shall be jointly and severally liable for the obligations of Tenant hereunder.

25. <u>SIGNS</u>. Tenant shall at Tenant's cost have the right and entitlement to place Tenant's signs on the Premises, and otherwise to advertise its services, provided Tenant obtains the approval and consent of District. The approval and consent shall not be unreasonably withheld. Any signs shall be at Tenant's cost and in compliance with the local ordinances pertaining thereto. In connection with the placement of such signs, District agrees to cooperate with Tenant in obtaining any governmental permits which may be necessary. Throughout the Term of this Lease Tenant shall, at its sole cost and expense, maintain the signage and all appurtenances in good condition and repair. At the termination of this Lease, Tenant shall remove any signs that it

has placed on the School Site in which the Premises are located, and shall repair any damage caused by the installation or removal of those signs.

26. <u>SURRENDER OF THE PREMISES</u>. On the last day of the term hereof, or on sooner termination of this Lease, Tenant shall surrender to District the Premises and any then existing improvements in good order, condition and repair, reasonable wear and tear excepted, free and clear of all liens, claims and encumbrances. This condition shall be similar to that existing as of the Commencement Date of this Lease excepting normal ordinary wear and tear and any structural improvements made by District subsequent to the Commencement Date. This Lease shall operate as a conveyance and assignment to the District of any improvements identified by the District to remain on the School Site. Tenant shall remove from the Premises all of Tenant's personal property, trade fixtures, and any improvements made by Tenant which District agrees will be removed by Tenant. All property not so removed shall be deemed abandoned by Tenant. If the Premises are not so surrendered at the termination of this Lease, Tenant shall indemnify District against loss or liability resulting from delay by Tenant in so surrendering the Premises including, without limitation, any claims made by any succeeding Tenant or losses to District due to lost opportunities to Lease to succeeding tenants.

27. <u>DISTRICT'S COVENANTS</u>. The District covenants, warrants and represents that it has full right and power to execute and perform this Lease, and to grant the estate demised herein, and covenants that Tenant on paying rent as herein provided and performing the covenants hereof shall peaceably and quietly have, hold and enjoy the demised Premises and all right, easements, appurtenances and privileges belonging or in any way appertaining thereto, during the term of this Lease and any extension or renewal thereof.

28. <u>HAZARDOUS MATERIALS</u>. District and Tenant agree as follows with respect to the existence or use of Hazardous Materials on the Premises including any improvements made by Tenant.

As used herein, the term "Hazardous Materials" means any Α. Definition. hazardous or toxic substance, material or waste that is or becomes regulated by any local governmental authority, the State of California or the United States Government. The term "Hazardous Materials" includes, without limitation, petroleum products, asbestos, PCB's, and any material or substance which is (i) defined as hazardous or extremely hazardous pursuant to Title 22 of the California Code of Regulations, Division 4.5, Chapter 11, Article 4, Section 66261.30 et seq. (ii) defined as a "hazardous waste" pursuant to Section (14) of the federal Resource Conservation and Recovery Act, 42 U.S.C. 6901 et. seq. (42 U.S.C. 6903), or (iii) defined as a "hazardous substance" pursuant to Section 10 of the Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. 9601 et. seq. (42 U.S.C. 9601). As used herein, the term "Hazardous Materials Law" shall mean any statute, law, ordinance, or regulation of any governmental body or agency (including the U.S. Environmental Protection Agency, the California Regional Water Quality Control Board, and the California Department of Health Services) which regulates the use, storage, release or disposal of any Hazardous Material.

B. Hazardous Materials. Tenant shall not cause or permit any Hazardous Material to be generated, brought onto, used, stored, or disposed of in or about the Premises and any Page 17

improvements by Tenant or its agents, employees, contractors, subtenants, or invitees, except for limited quantities of standard office, classroom and janitorial supplies (which shall be used and stored in strict compliance with Environmental Laws). Tenant shall comply with all Environmental Laws.

C. Responsibility of Tenant. From and after the commencement date, Tenant shall be solely responsible for all environmental matters affecting the Premises and any improvements. Tenant has been afforded the opportunity under the Option Agreement to enter the Premises during the option period for the purpose of conducting tests, engineering studies, to satisfy itself of the condition of the Premises with respect to Hazardous Materials. Without limiting the preceding sentence:

(i) Any handling, transportation, storage, treatment, disposal or use of Hazardous Materials in or about the Premises and any improvements by any person or entity shall be the responsibility of Tenant and shall strictly comply with all applicable Hazardous Materials Laws and the provisions of this Lease.

(ii) shall be the duty of Tenant to insure that the Premises and any improvements are at all times in strict compliance with all Hazardous Materials Laws and that all activities conducted in or about the Premises and improvements comply in every respect with all applicable Hazardous Materials Laws including, but not limited to, all notification, record keeping, and maintenance requirements of such Laws.

(iii) Tenant shall have and discharge all of the duties and obligations of the owner of the Premises and improvements under applicable Hazardous Materials Laws, including, but not limited to, response and remediation; and

(iv) Tenant shall be responsible for all liability to third parties who may be harmed or claim harm resulting from an environmental condition on or about the Premises and any improvements.

D. Indemnification. Tenant shall indemnify, defend upon demand with counsel reasonably acceptable to District, and hold harmless District and its trustees, agents and employees from and against any liabilities, losses, claims, damages, lost profits, consequential damages, interest, penalties, fines, monetary sanctions, attorneys' fees, experts' fees, court costs, remediation costs, investigation costs, and other expenses which result from or arise in any manner whatsoever out of the use, storage, treatment, transportation, release, disposal, or presence from any cause or source whatsoever of Hazardous Materials on or about the Premises and any improvements.

E. Tenant Action. If the presence of Hazardous Materials on the Premises and any improvements (from any source whatsoever) results in contamination or deterioration of water or soil resulting in a level of contamination greater than the levels established as acceptable by any governmental agency having jurisdiction over such contamination, and if the Tenant is responsible therefore under applicable law, then Tenant shall, at its sole cost and expense, promptly take any and all action necessary to investigate and remediate such contamination if

required by law or as a condition to the issuance or continuing effectiveness of any governmental approval which relates to the use of the Premises and any improvements or any part thereof. Tenant shall further be solely responsible for, and shall defend, indemnify and hold District and its agents harmless from and against, all claims, costs and liabilities, including attorneys' fees and costs, arising out of or in connection with any investigation and remediation required hereunder to return the Premises and any improvements to full compliance with all Hazardous Materials Laws.

F. Notice. District and Tenant shall each give written notice to the other as soon as reasonably practicable of (i) any communication received from any governmental authority concerning Hazardous Materials which relates to the Premises and any improvements, and (ii) any contamination of the Premises and any improvements by Hazardous Materials which constitutes a violation of any Hazardous Materials Law. Tenant and subtenants may use small quantities of household chemicals such as adhesives, lubricants, and cleaning fluids in order to conduct their business on the Premises and any improvements and such other Hazardous Materials as are necessary for the operation of their respective businesses of which District receives notice prior to such Hazardous Materials being brought onto the Premises and any improvements and to which District consents in writing. As a condition to its consent, District may require from Tenant or any subtenant additional security and/or indemnification against potential claims or losses resulting from the presence or use of such Hazardous Materials at or on the Premises and any improvements. At any time during the Term, Tenant shall, within thirty (30) days after written request therefore received from District, disclose in writing all Hazardous Materials that are being used by Tenant or subtenants on the Premises and any improvements, the nature of the use, and the manner of storage and disposal.

G. Monitoring Wells. In the event that District has reason to believe that Hazardous Materials may be present on the Premises and any improvements, District may require that, at Tenant's expense, testing wells be installed on the Premises and any improvements, at locations determined by District and Tenant, and may cause the ground water to be tested to detect the presence of Hazardous Materials by the use of such tests as are then customarily used for such purposes. Tenant shall comply promptly with any such request.

H. Survival. The obligations of Tenant under this Section shall survive the expiration or earlier termination of this Lease. The rights and obligations of District and Tenant with respect to issues relating to Hazardous Materials are exclusively established by this Section. In the event of any inconsistency between any part of this Lease and this Section, the terms of this Section shall control.

I. In the event that Tenant causes any Hazardous Materials to be released, spilled or otherwise exposed through its use and occupancy of the Premises, such as, but not limited to remodeling or other construction, Tenant shall be solely responsible for all costs associated with the proper handling, mitigation, remediation and disposal of the Hazardous Materials and all related cleanup.

29. <u>PARKING</u>. Tenant shall have non-exclusive use of any parking lot located on the School Site. Tenant shall not abandon any inoperative vehicles or equipment on any portion of the

School Site.

30. <u>SUBLEASING</u>. Tenant shall not have the right to sublease the Premises or any other portion of the School Site.

31. <u>NO SUBORDINATION</u>. Tenant agrees that District's fee interest shall at all times be and remain unsubordinated to any leasehold mortgage which may be imposed upon Tenant's leasehold interest hereunder or upon the improvements, and that nothing contained in this Lease shall be construed as an agreement by District to subject its fee interest to any lien. Nothing in this Section or in any other provision of this Lease shall be construed as an agreement by District to subordinate its fee interest in the Premises to any leasehold mortgage or other lien or right. No leasehold mortgage shall impair District from enforcing its rights and remedies herein or by law provided.

32. <u>ENTIRE AGREEMENT</u>. This Lease constitutes the entire understanding between the parties hereto and no addition to or modification of, any term or provision of this Lease shall be effective until set forth in writing signed by both District and Tenant.

33. <u>COOPERATON WITH OTHER OCCUPANTS OF THE PROPERTY</u>. It is understood and recognized by Tenant that the School Site, of which the Premises is a part, will be used by other parties, including District, and Tenant shall cooperate with the other parties in reaching amicable arrangements concerning such matters as use of the parking areas, playgrounds, policing of common areas, custodial services, and security measures.

34. <u>SEVERABILITY</u>. The provisions of this Lease are declared to be severable, and if any provision herein is invalidated by any court, the remaining provisions shall not be affected thereby and shall be fully enforceable, unless such enforcement would be unreasonable or inequitable under all the circumstances or would frustrate the purposes of this Lease.

35. <u>JURISDICTION AND VENUE</u>. This Lease has been executed and delivered in the State of California and the validity, enforceability and interpretation of any of the clauses of this Lease shall be determined and governed by the laws of the State of California. To the fullest extent permitted by California law, the county in which the School Site is located shall be the venue for any action or proceeding that may be brought or arise out of, in connection with or by reason of this Lease.

IN WITNESS WHEREOF, District and Tenant have executed this Lease, through their respective officers or representatives, duly authorized, as of the day and year shown below.

District:
Alameda Unified School District,
a California public school district

Tenant:

By: Shalig Alter	Ву:
Name: SHARIQ KHAN	Name:
Title: CBD	Title:

Attachments: Exhibit "A" Tenant space specified

Exhibit "B" Definition of tenant program

Exhibit A

Designated Rooms/Portables:

Bay Farm Elementary Multi-Purpose Room (shared space)

Earhart Elementary Room 56

Edison Elementary Room 1

Franklin Elementary Multi-Purpose Room

Lum Elementary Multi-Purpose Room (shared space)

Otis Elementary Room 116

Shared Rooms:

Bay Farm Elementary (Room 2 as a back-up space.)

Earhart Portable Room 57

Edison Elementary Multi-Purpose Room

Franklin Elementary Room 16

Lum Elementary Room 2 and 1 (back-up space)

Otis Elementary Multi-Purpose Room

Exhibit B



of the Island City

About Us

Girls Inc. of the Island City is a local affiliate of the national nonprofit organization Girls Inc. Since its founding in 1964, Girls Inc. of the Island City has provided the only youth development services just for girls in Alameda. We recognize that gender stereotyping still limits girls' potential.

In April 1964, our program was incorporated as Alameda Girls' Club, Inc., in 1965 Alameda Girls' Club affiliated with Girls' Clubs of America. In 1990, Girls Clubs of America became Girls Inc. In 1996, Alameda Girls' Club became Girls Incorporated of the Island City. Offering girls programs that are designed to be hands-on and interactive in order to encourage each girl to take risks and gain a sense of her own power and strength. Read more about our local Herstory.

OUR VISION

Our vision for society is empowered girls and an equitable society.

Our vision for the organization is to be recognized as the premier organization that empowers all girls to realize their potential and exercise their rights.

OUR MISSION

Our mission is to inspire all girls to be strong, smart, and bold(SM) through innovative programs, activities, and advocacy.

OUR VALUES

Our values encompass:

- Access for all girls to Girls Inc. of the Island City programs
- Gender equity through compensatory programs
- Multicultural and global understanding
- Teamwork and conflict resolution
- Independence and self reliance
- Healthy choices
- Leadership development
- Service learning
- Safe physical and emotional space
- Girls' Rights (View our Girls' Bill of Rights)

At Girls Inc., girls are challenged to explore science, math and computers; examine how money is earned and invested; and to ask questions about themselves and the world in which they live. Our nationally recognized programming is designed to be hands-on and interactive in order to encourage each girl to take risks and gain a sense of her own power and strength.

Page 24

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Resolution No. 2016-2017.64 Approval of Budget Transfers, Increases, Decreases
Item Type:	Consent
Background:	After the adoption of the proposed budget for the fiscal year, it is often necessary to make budgetary transfers and revisions. Budget transfers allow budget managers to redistribute funds as needs and plans change. Budget revisions allow the District to increase or decrease funds based on entitlements and grants actually received by the District.
Goals:	Routine Matter
Fund:	General Fund
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	Will increase revenues and expenditures in the District in the amount of \$55,318.72
Department Budget:	Various
Recommendation:	Approve as submitted.
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles. #7 - All employees must receive respectful treatment and professional support to achieve district goals.
Submitted By:	Shariq Khan, Chief Business Officer

AT	TACHMENTS:		
	Description	Upload Date	Туре
D	Attachment A	3/21/2017	Backup Material
۵	2016-2017.64	3/21/2017	Resolution Letter

BUDGET REVISIONS

(Budget Revisions affect Fund Balance; Amounts are either added or subtracted from Fund Balance)

School/Dept	Description	Amou	Int
Alameda	Donations	\$	2,466.00
Bay Farm	Donations	\$	843.00
Earhart	Donations	\$	1,000.00
Edison	Donations	\$	409.69
Encinal	Donations	\$	1,275.35
Haight	Donations	\$	3,000.00
Otis	Donations	\$	40,106.68
Ruby Bridges	Donations	\$	550.00
WCDC	Donations	\$	220.00
Wood	Donations	\$	5,448.00

Total Donations \$ 55,318.72

ALAMEDA UNIFIED SCHOOL DISTRICT Alameda, California

Resolution

Approval of Budget Transfers, Increases, Decreases

March 28, 2017

Resolution No. 2016-2017.64

WHEREAS, the state statutes require budget appropriations to be adopted by the Board of Education in the following object codes:

1000 Certificated Salaries
2000 Classified Salaries
3000 Employee Benefits
4000 Books and Supplies
5000 Services and Other Operating Expense
6000 Capital Outlay
7000 Other Sources and Uses

AND, WHEREAS, the Board of Education desires to change the adopted appropriations;

NOW, BE IT RESOLVED that the changes be made to the adopted appropriations as per Attachment A.

PASSED AND ADOPTED by the following vote this 28th day of March, 2017:

AYES: _____ MEMBERS: _____

NOES: ______ MEMBERS: _____

ABSENT: _____ MEMBERS: _____

Gary K. Lym, President Board of Education Alameda Unified School District

ATTEST:

By:___

Sean McPhetridge, Secretary Board of Education Alameda Unified School District

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Season for Non-Violence Daily Reading (5 Mins/Information)
Item Type:	Information
Background:	A Season for Nonviolence is a national 64-day educational, media, and grassroots campaign dedicated to demonstrating that nonviolence is a powerful way to heal, transform, and empower our lives and our communities. Inspired by the memorial anniversaries of Mahatma Gandhi and Dr. Martin Luther King, Jr., this international event starts January 30 and ends April 4, and, thus, honors their vision for an empowered, non-violent world.
	Since 1996, the County of Alameda and the City of Alameda have partnered with AUSD to create the Alameda Collaborative for Children, Youth, and their Families (ACCYF). Moreover, ACCYF each year helps to support a city-wide speech contest.
	Daily readings are just one of the highlighted activities practiced during the season. AUSD schools have been provided materials by which teachers and administrators integrate these daily readings to the school day. Today's reading is based on the principle of peace.
	Peace Living with Peace inside us spreads to all around us. Choose to meet each day with an intention for peace. "Without peace within, peace in the world is an empty wish." Paul Ferrini
Goals:	Routine Matter
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	This item is presented for information only.
AUSD Guiding Principle:	
Submitted By:	Steven Fong, Chief Academic Officer

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Alameda Unified School District "Sunshine" Reopener Proposals to CSEA, Chapter 860 (CSEA 860) (5 Mins/Public Hearing/Information)	
Item Type:	Public Hearing/Information	
Background:	California School Employees Association, Chapter 860 (CSEA 860) is the exclusive representative for AUSD's maintenance, facilities, and food service staff. Last year, CSEA 860 and AUSD agreed to a collective bargaining agreement (CBA) running through June 2018. As part of that agreement, each year CSEA 860 and AUSD may reopen the Pay and Allowances article plus two other articles for renegotiation. This item sets out AUSD's chosen reopener articles.	
	The Educational Employment Relations Act (EERA; Government Code Section 3540 et seq.) provides for and establishes requirements for collective bargaining between public school employers and exclusive representatives of certificated and classified employees. The EERA obligates public school employers and exclusive representatives to "sunshine" their initial negotiating proposals to the public and to provide an opportunity for public expression on such proposals. This item is also provided in order to meet AUSD's sunshine obligation. CSEA 860's chosen articles will be sunshined in a separate agenda item.	
	In accordance with Board Policy 4143, the Board recognizes its responsibilities to represent the public's interests in the collective bargaining process, keep the public informed about issues being negotiated, and provide members of the public an opportunity to express their views on all initial contract proposals.	
Goals:	Meet statutory requirement.	
Fund:		
Fund Codes:		
Fiscal Analysis		
Amount (Savings) (Cost):		
Department Budget:		
Recommendation:	This item is presented for information and will return to the Board for approval at a subsequent meeting.	
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization. #6 - Allocation of funds must support our vision, mission, and guiding principles. #7 - All employees must receive respectful treatment and professional support to achieve district goals.	

ATTACHMENTS:

Description

□ AUSD Sunshine to CSEA 860

Upload Date 3/22/2017

Type Backup Material

Alameda Unified School District Sunshine Proposal for Reopener Agreement with California School Employees Association Chapter 860

March 28, 2017

District Sunshine Proposal

Consistent with the relevant provisions of the Educational Employment Relations Act (Government Code section 3540 *et seq.*), including Section 3547 of the Government Code, the Alameda Unified School District ("District") sunshines the following initial proposals for its reopener provisions in its collective bargaining agreement with California School Employees Association Chapter 860. The District's governing board will hold a public hearing on the initial proposals at its March 28, 2017 meeting. The board will vote on whether to adopt the initial proposals at its April 25, 2017 meeting

1. Article 11: Pay and Allowances

The District proposes negotiating the pay and allowances outlined in Article 11 and its related appendices in order to maintain fiscal solvency while balancing the District's interest in attracting and retaining a competitive workforce.

2. Article 18: Employee Expenses and Materials

The District proposes to update this article to ensure that the District and its employees equitably share the responsibility to maintain District equipment.

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	CSEA, Chapter 860 (CSEA 860) "Sunshine" Reopener Proposals to the
	District (5 Mins/Public Hearing/Information)
Item Type:	Public Hearing/Information
Background:	The Educational Employment Relations Act (EERA; Government Code Section 3540 et seq.) provides for and establishes requirements for collective bargaining between public school employers and exclusive representatives of certificated and classified employees. The EERA obligates public school employers and exclusive representatives to "sunshine" their initial negotiating proposals to the public and to provide an opportunity for public expression on such proposals. California School Employees Association, Chapter 860 (CSEA 860) provided this item in order to meet its sunshine obligation.
Goals:	
Fund:	
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	
Department Budget:	
Recommendation:	
AUSD Guiding Principle:	#5 - Accountability, transparency, and trust are necessary at all levels of the organization.

	Description	Upload Date	Туре
Ľ	CSEA 860 Sunshine to AUSD	3/21/2017	Backup Material

Alameda Chapter 860 Initial Proposal for Reopener

.

.

.

The California School Employees Association and its Alameda Chapter 860 have an interest in looking at the following articles for reopener 2017:

Article 11 – Pay and Allowances

and Chapter 860

CSEA has an interest in a fair and equitable salary increase and ensure that all employees are receiving the same increase during the duration of our Contract.

ALAMEDA UNIFIED SCHOOL DISTRICT BOARD AGENDA ITEM

Item Title:	Update: Homework Workgroup (20 Mins/Information)
Item Type:	Information
Background:	This item provides a brief update on the status of the Homework Workgroup and includes an overview of logistics and next steps.
Goals:	Routine Matter
Fund:	N/A
Fund Codes:	
Fiscal Analysis	
Amount (Savings) (Cost):	N/A
Department Budget:	N/A
Recommendation:	
AUSD Guiding Principle:	#1 - All students have the ability to achieve academic and personal success.
Submitted By:	Steven Fong, Chief Academic Officer

ATTACHMENTS:

	Description
D	Homework Workgroup Update

Upload Date 3/20/2017

Type Presentation

ALAMEDA UNIFIED SCHOOL DISTRICT Excellence & Equity For All Students

Update: Homework Workgroup

March 28, 2017 Teaching and Learning Educational Services

- Formed following community interest in reviewing district homework policies and practices.
- Will meet monthly beginning in April 2017 (no meetings will be held during the months of July/August) and will bring together representatives from multiple stakeholder groups.

Excellence & Equity For All Students

• Meetings will continue into the 2017-18 academic school year.

Background

- Parent/Guardian feedback and Board of Education input prompts presentation to BOE
- 3.22.16 Update on Current AUSD Homework Policies and Practices
- 9.27.16 Follow-up and recommended next steps for AUSD
- 2.22.17 Review of Draft Homework Workgroup logistics by AEA/AUSD Academic Committee



Goals

- Gather data and conduct analysis of the homework experience in AUSD
 - Survey teachers, students, and families to examine their views and experiences with homework
 - Review site homework policies to assess alignment across sites, consistency within sites, and adherence to stated district and site policies
 - Review research summaries and examples of policies from other districts
- Develop policy recommendations to be presented
 to the Superintendent.

Excellence & Equity For All Students

Composition

- 6 classroom teachers
- 2 non-classroom teachers representing Special Education and English Learners
- 5 parents/guardians
- 3 students
- 2 site administrators
- 3-4 district administrators
- Workgroup members will be selected to maximize representation of school sites, grade levels, and content areas.
- Parent/guardian members with experience as educators and teachers who have current/past students in Alameda Unified will be prioritized to maximize workgroup members with dual experience.

Excellence & Equity For All Students

Timeline

- 3.13.17 Application for Homework Workgroup made available
- 3.24.17 Applications due
- 3.28.17 Applicants notified
- April 2017 Convene Workgroup
- Ongoing

Develop Survey, Review Research/Policies



Additional Stakeholder Engagement

- Reports to Board of Education
- Engagement of Academic Committee
- Engagement of sites (via administrators, PTA Council, LCAP Parent/Advisory Committee)
- Town hall event to share progress and gather input
- (As needed) Additional survey(s)



Questions?

