

ALAMEDA UNIFIED SCHOOL DISTRICT
Excellence & Equity For All Students

AMENDMENT NO. 2 to Contracts for Repairs, Maintenance or Small Construction Projects (CUPCCAA) #1942

Dated October 11, 2019

This Amendment is entered into between the Alameda Unified School District (District) and Pioneer Roofing. (CONTRACTOR). District entered into a CUPCCAA Agreement with CONTRACTOR for Roof Repairs, Sheet Metal and Gutter Repairs at All Sites, and the parties agree to amend that Agreement as follows:

1. Services

The District and CONTRACTOR agree to extend the completion date to 6/30/2021 and increase the contract amount to cover the unexpected, emergency-related weather damage.

2. Compensation

There is an increase of \$25,000.00 in contract amount.

Original amount: \$20,000.00

New amount: \$45,000.00

3. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

4. Amendment History:

☐ There are no previous amendments to this Agreement.

☒ This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase/(Decrease)
1	8/6/2020	extend contract date	\$0

"DISTRICT"

Date: Feb 9, 2021

By: Monty Patterson

Name: Monty Patterson
Title: Director – Maintenance, Operations & Facilities

Date: Feb 8, 2021

By: Shariq Khan
Shariq Khan (Feb 8, 2021 09:03 PST)

Name: Shariq Khan

Title: CBO

"CONTRACTOR"

Date: 1/29/2021

By: Michael Li

Name: Michael Li

Title: President