

AMENDMENT NO. 2 to Contracts for Repairs, Maintenance or Small Construction Projects (CUPCCAA) #1928

Dated August 12, 2019

This Amendment is entered into between the Alameda Unified School District (District) and Brightview Tree Care Services. (CONTRACTOR). District entered into a CUPCCAA Agreement with CONTRACTOR for General Landscape Maintenance at All Sites, and the parties agree to amend that Agreement as follows:

1. Services

The District and CONTRACTOR agree to extend the completion date to 12/31/2021 and increase contract amount by \$15,000.00 to cover unexpected work needed at Sites.

2. Compensation

Original Contract: \$24,000.00
 Amendment 1: \$0.00
 Amendment 2: \$15,000.00
 Amended Total: **\$39,000.00**

3. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

4. Amendment History:

- ☐ There are no previous amendments to this Agreement.
☒ This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase/(Decrease)
1	7/6/2020	Extend completion date	\$0

"DISTRICT"

Date: 05/03/2021

By: Monty Patterson

Name: Monty Patterson

Title: Director – Maintenance, Operations &

Facilities

Date: 05/03/2021

By: Shariq Khan
Shariq Khan (May 3, 2021 11:32 PDT)

Name: Shariq Khan

Title: Chief Business Officer

"CONTRACTOR"

Date: _____

By: Michael N Black

Name: Michael Black

Title: General Manager