

AMENDMENT NO. 1 to Contract for Repairs, Maintenance, or Small Construction Projects
(CUPCCAA) Contract #2547
Dated July 1, 2025

This Amendment is entered into on August 21, 2025, between the Alameda Unified School District (District) and Construction West Services, Inc. (CONTRACTOR). The District entered into a CUPCCAA agreement with the CONTRACTOR for the installation of a roll-up door at Wood Middle School kitchen, and the parties agree to amend that Agreement as follows:

1. Services CONTRACTOR to install additional framing to accommodate an increased door height. Additionally, contract end date extended from August 31, 2025, to December 31, 2025 to allow for delivery of materials and adequate time for installation.
2. Compensation Original CUPCCAA: \$36,873.00 Amendment 1: \$2,179.00 Amended CUPCCAA: \$39,052.00

3. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

4. Amendment History:

- ☒ There are no previous amendments to this Agreement.
☐ This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase (Decrease)

"DISTRICT"

By: 
Shariq Khan (08/21/2025 14:47:17 PDT)
 Shariq Khan
 Assistant Superintendent, Business Services

"CONTRACTOR"

By:  
 Kyle Allen
 Project Manager