

AMENDMENT NO. 2 to Contract for Repairs, Maintenance, or Small Construction Projects
(CUPCCAA) Contract #2553
Dated July 1, 2025

This Amendment is entered into on August 29, 2025, between the Alameda Unified School District (District) and DS Baxley, Inc. (CONTRACTOR). The District entered into a CUPCCAA agreement with the CONTRACTOR for a carpet replacement project at Lincoln Middle School, and the parties agree to amend that Agreement as follows:

1. Services

CONTRACTOR to replace carpeting in additional classrooms at Lincoln Middle School.

2. Compensation

First Amended Agreement: \$56,162.00

Amendment No. 2: \$18,643

Second Amended Agreement: \$74,805

3. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

4. Amendment History:

☒ There are no previous amendments to this Agreement.

☐ This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase (Decrease)
1	8/11/2025	AHS floor restoration, contract end date extended to October 15.	No change

"DISTRICT"

By: Shariq Khan
 Shariq Khan
 Assistant Superintendent, Business Services

"CONTRACTOR"

By: Jake Christophe
 Jake Christophe
 Project Executive