

**AMENDMENT NO. 1 to Contract for Repairs, Maintenance, or Small Construction Projects
(CUPCCAA) Contract #2557
Dated August 7, 2025**

This Amendment is entered into on August 21, 2025, between the Alameda Unified School District (District) and Construction West Services, Inc. (CONTRACTOR). The District entered into a CUPCCAA agreement with the CONTRACTOR for the installation of a retaining wall at the Chipman Site, and the parties agree to amend that Agreement as follows:

1. Services

CONTRACTOR to install an additional 30' of retaining wall.

2. Compensation

Original CUPCCAA: \$41,023.00

Amendment 1: \$3,190.00

Amended CUPCCAA: \$44,213.00

3. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.

4. Amendment History:

☒ There are no previous amendments to this Agreement.

☐ This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase (Decrease)

"DISTRICT"

By: 
Shariq Khan
Assistant Superintendent, Business Services

"CONTRACTOR"

By: 
Kyle Allen
Project Manager